From: Carlson, Brian M <Brian.Carlson@illinois.gov> Sent: Wednesday, October 13, 2010 7:23 AM

To: Holly Ostdick Cc: Russell Pietrowiak

Subject: RE: CMAQ Project - US12/IL 59 at Bonner Rd (TIP ID 10-09-004)

I believe that the \$400K CMAQ amount is correct as the project cost estimate is \$500K total (\$400K CMAQ, \$100K Match).

Please move all CMAQ preconstruction to construction as these activities are being completed in-house and please process a cost increase to increase the CMAQ total from \$276K federal to \$400K federal (+124K federal).

From: Holly Ostdick [mailto:Hostdick@cmap.illinois.gov]

Sent: Tuesday, October 12, 2010 8:44 PM

To: Carlson, Brian M Cc: Russell Pietrowiak

Subject: RE: CMAQ Project - US12/IL 59 at Bonner Rd (TIP ID 10-09-004)

Brian – do you mean a total CMAQ amount of \$500? The project has a total of \$345,000 total (\$276,000 federal) which includes pre-construction activities. Would you like to move all pre-construction activities into the construction phase and request an increase of \$280,000 total (\$224,000 federal) for a total of \$625,000 total (\$500,000 federal)?

Thanks, Holly

From: Carlson, Brian M [mailto:Brian.Carlson@illinois.gov]

Sent: Thursday, August 12, 2010 11:32 AM

To: Holly Ostdick

Subject: CMAQ Project - US12/IL 59 at Bonner Rd (TIP ID 10-09-004)

Our agency is requesting a cost change for the subject improvement. The cost estimate on the CMAQ Application for the construction portion of the improvement is \$250K (\$200K CMAQ). The Phase I cost estimate is \$500K. The current limits of the improvements appear to consistent with what was assume in the CMAQ Application although the extent of the traffic signal improvements is the main reason for the increase in the cost for the improvement. Therefore we are requesting an increase in the CMAQ amount of \$200K for a total CMAQ amount of \$400K.

This project is currently in our FY 2012 program with a target letting of 06CY11.