



Chicago Metropolitan Agency for Planning

233 South Wacker Drive
Suite 800
Chicago, Illinois 60606

312 454 0400
www.cmap.illinois.gov

MEMORANDUM

To: CMAQ Project Selection Committee
From: CMAP Staff
Date: October 17, 2013
Re: CMAQ Project Change Requests

Two projects have submitted requests for scope changes. The sponsors' requests are attached.

For Committee Consideration:

Hillside – Butterfield Rd from Wolf Rd to Mannheim Rd (TIP ID 04-12-0002)

The sponsor is requesting a scope change for this project. The original scope for this project had the segment on the north side of Butterfield Rd. from Forest Ave. to Mannheim Rd being constructed as a multi-use path, and the south side of Butterfield Rd. being constructed as sidewalks. As a result of a change in the scope of the proposed widening of Butterfield Rd the sponsor is now requesting that both the north and south side segments be constructed/reconstructed as sidewalks. This project is programmed at \$1,365,000 total (\$1,092,000 federal).

Recommendation to the CMAQ Project Selection Committee: Consider approval of the scope change to construct/reconstruct sidewalks on the north and south side of Butterfield Rd. from Forest Ave. to Mannheim Rd instead of a multi-use path for the Hillside – Butterfield Rd from Wolf Rd to Mannheim Rd (TIP ID 04-12-0002) project.

Melrose Park - North Ave Commuter Bicycle Path from Mannheim Rd to Thatcher Ave (TIP ID 04-08-0001)

The sponsor is requesting a scope change. The original scope had Thatcher Ave. as the eastern terminus. Subsequent to the application for this project a bike path was built that extended to River Woods Drive. As such, the sponsor is now requesting to have River Woods Drive be the eastern terminus. If approved the change in the east terminus would reduce the overall length of the project by 0.3 miles. A previously approved scope change for the western terminus had lengthened this project by 0.5 miles. This project is programmed at \$1,529,000 total (\$1,223,000 federal) although Phase II engineering and construction are currently deferred. The sponsor has indicated that they anticipate both phases being accomplished in FFY 2014.

Recommendation to the CMAQ Project Selection Committee: Consider approval of the scope change to change the eastern terminus from Thatcher Ave to River Woods Drive for the Melrose Park - North Ave Commuter Bicycle Path from Mannheim Rd to Thatcher Ave (TIP ID 04-08-0001)) project.

Administrative Modifications:

Elgin – Elgin Bikeway Plan1 NE Quadrant (TIP ID 09-09-0006)

The sponsor has demonstrated phase readiness, as a result staff has reinstated deferred construction funds in the amount of \$485,000 total (\$388,000 federal) for FFY 2014.

Forest Preserve District of Cook County - North Branch Bicycle Trail Extension (East Segment) (TIP ID 01-08-0001)

The sponsor has demonstrated phase readiness, as a result staff has reinstated deferred phase II engineering funds in the amount of \$299,000 total (\$239,000 federal) for FFY 2014.

Kane County DOT – Main St. at Nelson Lake Rd (TIP ID 09-08-0003)

The sponsor has demonstrated phase readiness, as a result staff has reinstated deferred construction funds in the amount of \$1,400,000 total (\$1,120,000 federal) for FFY 2014.