




CMAQ 2011 October Status Updates Reason for Delay by Program Funded Amounts



	Programmed Funds (federal)	# Projects
Coordination with Other Agencies	\$ 38,960,141	37
IDOT Agreement Process	\$ 16,654,638	17
Lack of Local Match	\$ 34,160,000	3
Other	\$ 39,952,209	25
Public Opposition	\$ 300,000	1
Right of Way	\$ 18,801,380	9
Grand Total	\$ 148,828,368	92