Example Homes for a Changing Region Schedule

		February			March			A muil					Maria				.						
										April			Мау						July W4 W1 W2 W3				
	Task		W1	W2	W3 \	W4	W1 W2	W3	W4	W1	W2 W3	W4	W1	W2	W3 \	N4 V	N1 W	12 W3	W4	W1 W	2 W	3 W4	W1
0	Project Initiation and Ongoing																				4	4	
0.1	Introductory meetings with Village Boards/City Councils completed																						
0.2	Project Kickoff: data presentation/discussion/tour completed																						
0.3	Steering Committee Meetings														_								
1	Current and Future Housing Analysis																						
1.1	All Raw Data/Inputs Received from Municipalities																						
1.2	Analyze current housing																						
1.3	Analyze capacity for housing																						
1.4	Present full analysis to municipalities for feedback and select focus area																						
2	Outreach: conduct public workshops in the five municipalities																						
2.1	Finalize dates, locations and targeted participants of public workshops																						
2.2	All fliers distributed for public workshops																						
2.3	All workshop materials printed, completed for public workshops																						
2.4	Conduct up to 6 public workshops (1/municipality & 1/subregion)																						
3.1	Develop, distribute outreach memos																						
3	Develop Policy Recommendations																						
3.2	Analyze data/draft recommendations for municipalities & collaborative																						
3.3	Present analysis and ecommendations memos to municipalities & steering committee for feedback																						
4	Create 2D and/or 3D visualizations																						
4.1	Take any remaining photos of focus areas																						
4.2	Develop visualizations of focus area based on workshop and stakeholder feedback																						
5	Create Final Policy Plan and Presentation																						
5.1	Draft final plans and presentations																						
5.3	Feedback on draft plans and presentations received from municipalities and collaborative																						
5.4	Revise draft plans/prepare final plans and presentations																						
5.5	Deliver final plans/give final presentations																						

Example Homes for a Changing Region Schedule

		Aug	just			Septe	ember			Octo	ber		No	/emb	er		Dece	mber			Janua	ary	
	Task	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3 V	14 W	1 W2	2 W:	3 W4	W1	W2	W3	W4	W1	W2	W3	W4
0	Project Initiation and Ongoing																						
0.1	Introductory meetings with Village Boards/City Councils completed																						
0.2	Project Kickoff: data presentation/discussion/tour completed																						
0.3	Steering Committee Meetings																						
1	Current and Future Housing Analysis																						
1.1	All Raw Data/Inputs Received from Municipalities																						
1.2	Analyze current housing																						
1.3	Analyze capacity for housing																						
1.4	Present full analysis to municipalities for feedback and select focus area																						
2	Outreach: conduct public workshops in the five municipalities																						
2.1	Finalize dates, locations and targeted participants of public workshops																						
2.2	All fliers distributed for public workshops																						
2.3	All workshop materials printed, completed for public workshops																						
2.4	Conduct up to 6 public workshops (1/municipality & 1/subregion)																						
3.1	Develop, distribute outreach memos																						
3	Develop Policy Recommendations																						
3.2	Analyze data/draft recommendations for municipalities & collaborative																						
3.3	Present analysis and ecommendations memos to municipalities & steering committee for feedback																						
4	Create 2D and/or 3D visualizations																						
4.1	Take any remaining photos of focus areas																						
4.2	Develop visualizations of focus area based on workshop and stakeholder feedback																						
5	Create Final Policy Plan and Presentation																_						
5.1	Draft final plans and presentations																						
5.3	Feedback on draft plans and presentations received from municipalities and collaborative																						
5.4	Revise draft plans/prepare final plans and presentations																						
5.5	Deliver final plans/give final presentations																						