

Agenda Item No. 4.1

233 South Wacker Drive Suite 800 Chicago, Illinois 60606

312 454 0400 www.cmap.illinois.gov

MEMORANDUM

To: CMAP Board and Committees

From: CMAP Staff

Date: June 1, 2016

Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken through the Local Technical Assistance (LTA) program, including those receiving staff assistance and grants. To date, 186 local projects have been initiated. Of these, 130 projects have been completed, 46 are fully underway, and 10 will get actively underway in the near future.

Several consultant-led projects have been paused due to contract reimbursement issues caused by the lack of a state budget. These projects will continue to be listed in this report, and their contract status will be noted.

Further detail on LTA project status can be found in the attached project status table. Projects that appear in this document for the first time, or that were recently completed, are noted and highlighted in italics.

ACTION REQUESTED: Discussion

Projects Currently Underway

| Project | CMAP lead | Timeline | Assistance type | Status and notes |
|---|-------------------|-------------------------|-----------------------|---|
| Arlington Heights bicycle- | John | May 2014- | Staff | Edits based on internal (CMAP staff) review of draft plan underway. |
| pedestrian plan | O'Neal | Aug. 2016 | assistance | |
| (see <u>website</u>) | | | | |
| Aurora downtown plan (see website) | Lindsay Bayley | May 2015- Nov. 2016 | Staff assistance | CMAP staff conducted visioning activities with a booth at El Dia de los Niños event in downtown Aurora on May 7. Staff presented to the Aurora Hispanic Heritage Advisory Board on May 9, and at a Town Hall meeting at West Aurora High School on May 17. Preparations are underway for the June 16 Public Open House for input on recommendation ideas, and the Steering Committee met on May 23 to discuss the open house. |
| Beach Park planning priorities | Ricardo | JanOct. | Staff | CMAP staff is currently working on the existing conditions analysis. |
| report (see <u>website</u>) | Lopez | 2016 | assistance | |
| Bensenville zoning update (see website) | Jake Seid | Oct. 2015- June 2017 | Staff assistance | Targeted outreach meetings were held with the Bensenville Park District, Padres Unidos, and the Bensenville Community Foundation to coincide |
| | | | | with online engagement through May. MetroQuest site closed May 31. |
| Berwyn stormwater | Nora Beck | July 2016- | Consultant | Data collection and scoping underway. |
| management plan | | June 2017 | assistance | |
| Berwyn zoning revisions (see | Kristin | Jan. 2013- | Staff and | No update. |
| website) | Ihnchak | July 2016 | consultant assistance | |
| Blue Island capital | Evy | Apr. 2015- | Staff | CMAP staff revised the draft document, incorporating Steering |
| improvement plan (see | Zwiebach | June 2016 | assistance | Committee and partner feedback, and submitted the final CIP Report to |
| website) | | | | the City. |
| Brookfield comprehensive plan | Nora Beck | TBD | Consultant assistance | Consultant selection was completed in January. Project on hold due to contract reimbursement issues. |
| Calumet Park planning | Sam | May 2015- | Staff | Meeting held with mayor and Village staff to discuss report. Edits |
| priorities report | Shenbaga | June 2016 | assistance | completed and follow-up phone calls with transit agencies to be |
| | 0 | | | conducted in early. Project completion anticipated in June. |
| Campton Hills zoning and | Kristin | Jul. 2014- | Consultant | A steering committee meeting was held on May 25 to discuss the |
| subdivision regulations | Ihnchak | TBD | assistance | recommendations memo, and a public meeting to introduce the project |
| | | | | and preliminary recommendations is being scheduled. |
| Carol Stream comprehensive | John | Feb. 2014- | Staff | The Plan Commission/ZBA unanimously recommended adoption of |
| plan (see <u>website</u>) | Carlisle | June 2016 | assistance | comprehensive plan, and Village Board had no changes during their |

| Project | CMAP lead | Timeline | Assistance type | Status and notes |
|-------------------------------|--------------|------------|--------------------|---|
| | | | | special workshop session; the Board will vote on adoption at their |
| | | | | meeting on June 6. |
| Chicago North River | Brian | Nov. 2015- | Staff | CMAP staff continues to work on the existing conditions analysis, conduct |
| Communities neighborhood | Daly | Mar. 2017 | assistance | interviews and focus groups with key stakeholders, and develop surveys |
| plan (see <u>website</u>) | | | | for business owners and the general public. |
| Chicago Pilsen-Little Village | Evy | Dec. 2013- | Staff | CMAP and DPD staff continue to work on draft plan materials. The Draft |
| neighborhood plan (see | Zwiebach | July 2016 | assistance | Plan Open Houses are scheduled to take place on June 23 (Pilsen) and |
| website) | | | | June 29. |
| Chicago Pullman National | Lindsay | June 2015- | Consultant | Project resumed as of May 26. |
| Historic Park transportation | Bayley | TBD | assistance | |
| plan | | | | |
| Chicago Riverdale area | Tony | Aug. 2016- | Consultant | Draft scope of work completed. Release of RFP is imminent. |
| transportation plan | Manno | Oct. 2017 | assistance | |
| Cicero comprehensive plan | Jonathan | Apr. 2014- | Consultant | No update. Project on hold due to contract reimbursement issues. |
| (see <u>website</u>) | Burch | TBD | assistance | |
| Cook County subregional | Jonathan | May-Dec. | Staff | Project scoping complete. Reconnaissance interviews continue. Staff |
| growth plan | Burch | 2016 | assistance | started existing conditions analysis for the built environment, |
| | | | | connectivity, and housing. |
| Cook County unincorporated | John | May 2016- | Staff | Pre-kickoff meetings with stakeholders complete; County and CMAP |
| areas plan | Carlisle | June 2017 | assistance | finalizing scope and IGA; public kickoff planned for July |
| Crystal Lake transportation | Nora Beck | Mar. 2014- | Staff | The City of Crystal Lake is reviewing the draft plan. |
| plan (see <u>website</u>) | | Aug. 2016 | assistance | |
| Des Plaines comprehensive | Heidy | July 2016- | Staff | Scoping underway. |
| plan | Persaud | Oct. 2017 | assistance | |
| DuPage County / Hanover | Jonathan | Nov. 2014- | Consultant | Due to contract reimbursement issues, the consultant is working slowly to |
| Park Homes for a Changing | Burch | TBD | assistance | create recommendations memos for the three towns. Staff is reviewing the |
| Region (see <u>website</u>) | | | | memo for West Chicago. |
| DuPage County Elgin-O'Hare | John | May 2015- | Consultant | Negotiations underway to re-start project. Discussions between CMAP |
| Corridor Bicycle and | O'Neal | TBD | assistance | and consultant are underway. |
| Pedestrian Plan | | | | |
| (see <u>website</u>) | | | | |
| Elmwood Park zoning | Patrick | Nov. 2014- | Staff | Drafting of assessment memo and proposed revisions to zoning map are |
| assessment | Day | Aug. 2016 | assistance | currently underway. |

| Project | CMAP lead | Timeline | Assistance type | Status and notes |
|---|--------------|------------|-----------------|---|
| Endeleo Institute planning | Ashleigh | Feb. 2015- | Staff | Final report undergoing internal review by communications team. |
| priorities report (see <u>website</u>) | Johnson | June 2016 | assistance | |
| Franklin Park comprehensive | John | Apr. 2015- | Staff | CMAP staff has finalized the key recommendations memo with Village |
| plan (see <u>website</u>) | Carlisle | Nov. 2016 | assistance | staff, has created a draft future land use map, and is working on the rest of |
| | | | | the draft plan. |
| Governors State University | Holly | June 2015- | Consultant | The consultant submitted a status report in February outlining the |
| green infrastructure plan | Hudson | TBD | assistance | findings of the stormwater model and preliminary alternatives and |
| | | | | recommendations. The project continues to be on hold due to contract |
| | | | | reimbursement issues. |
| Hampshire planning priorities | Tony | MarDec. | Staff | Previous studies review and existing conditions assessment underway. |
| report | Manno | 2016 | assistance | Stakeholder interviews are targeted for mid-June. |
| Homer Glen plan | Patrick | FebSept. | Staff | CMAP staff conducted a training on the Village's Conservation Design |
| commissioner training | Day | 2016 | assistance | Ordinance at Village Hall on May 2 for Plan Commissioners, Village staff, |
| | | | | and residents. |
| Huntley zoning update | Patrick | May 2015- | Consultant | No update (project on hold). |
| | Day | TBD | assistance | |
| Impact DuPage affordable | Jonathan | MarDec. | Staff | Staff is working on the existing conditions report and community |
| housing strategy | Burch | 2016 | assistance | outreach. |
| Joliet Chicago Street plan | Stephen | TBD | Consultant | RFP is expected to be released this summer, with work starting in the fall. |
| | Ostrander | | assistance | The City of Joliet and CMAP discussed a joint funding option that would |
| | | | | allow for the inclusion of an additional project element (a plan for new |
| | | | | plaza adjacent to the study area). The City and CMAP are also exploring |
| | | | | options to coordinate this project with another project that's preparing an |
| | | | | engineering study for the planned reconnection of one block of Chicago |
| | | | | Street. |
| Kendall County industrial | Don | Aug. 2015- | Staff and | Final presentation is scheduled for June 1. |
| market study | Hughes | June 2016 | consultant | |
| | | | assistance | |
| Lake County / Round Lake | Stephen | July 2014- | Staff | Final plan document was completed. Final project meeting is anticipated |
| Homes for a Changing Region | Ostrander | June 2016 | assistance | in June, at which all participants will kick off implementation actions |
| (see <u>website</u>) | | | | related to two key recommendations. |
| Lisle downtown parking plan | Lindsay | Mar. 2016- | Staff | Project website and materials under development. Study area boundaries |
| | Bayley | Feb. 2017 | assistance | under review by Village staff. |

| Project | CMAP lead | Timeline | Assistance type | Status and notes |
|-------------------------------------|--------------|-------------|-----------------|---|
| Lower Salt Creek Watershed- | Holly | Jan. 2016- | Staff | Staff continued to work with project partners DuPage County Stormwater |
| based Plan | Hudson | Dec. 2017 | assistance | Management and DuPage River Salt Creek Workgroup (DRSCW), as well |
| | | | | as the Metropolitan Water Reclamation District of Greater Chicago |
| | | | | (MWRD), to obtain GIS datasets in support of resource inventory |
| | | | | mapping. DuPage County, MWRD, the Forest Preserve District of |
| | | | | DuPage County, and the DRSCW entered into a watershed protection |
| | | | | partnership with a May 25 signing ceremony and tour of the cooperative |
| | | | | restoration project at Oak Meadows Golf Course on the main stem of Salt |
| | | | | Creek, which staff attended. A project partner meeting is being planned |
| | | | | for June. |
| McHenry County Fox River | Kate | Sept. 2016- | Staff | Scoping underway. |
| corridor study | Evasic | Dec. 2017 | assistance | |
| Metropolitan Planning Council | Evy | Dec. 2015- | Staff | CMAP staff supported MPC in public open houses to present the Great |
| Great Rivers project | Zwiebach | Dec. 2016 | assistance | Rivers Chicago Action Agenda. In the coming month, CMAP and MPC |
| | | | | will begin working on the next phase of the project, outreach and |
| | | | | engagement activities in suburban Cook County. |
| Midlothian 147 th Street | Tony | Apr. 2016- | Staff and | CMAP met with the Village, CNT, ATA, and IDOT on May 6 and the |
| corridor improvements | Manno | Feb. 2017 | consultant | steering committee on May 18 to discuss the scope of work and process to |
| | | | assistance | submit temporary tactical urbanism design installations to IDOT for |
| | | | | approval. The agencies are targeting the end of summer to host an on-site |
| | | | | event to showcase potential improvements. A complete streets workshop |
| | | | | hosted by ATA is scheduled for June 18 to discuss the tactical urbanism |
| | | | | event and solicit ideas and feedback from the steering committee and |
| | | | | residents. |
| North Chicago comprehensive | Jake Seid | May 2014- | Staff | A public open house was held May 24 to discuss the major |
| plan | | Aug. 2016 | assistance | recommendations of the plan with residents. The draft will be revised |
| (see <u>website</u>) | | | | based on comments received and will be presented for adoption in the |
| | | | | coming months. |
| North Lawndale community | Brandon | Feb. 2016- | Staff | Conducted 300+ person kick-off workshop in April with additional online |
| plan (see <u>website</u>) | Nolin | July 2017 | assistance | and face-to-face outreach scheduled through June. Existing conditions |
| | | | | report due in late summer 2016. |
| O'Hare area truck route | Bob Dean | TBD | Consultant | Consultant was selected at March Board meeting, but project is on hold |
| coordination | | | assistance | due to budget issues. |

| Project | CMAP lead | Timeline | Assistance type | Status and notes |
|---------------------------------|--------------|------------|-----------------|---|
| Palos Park trails plan | John | July 2016- | Consultant | Project will be conducted as consultant-led plan. Drafting of RFP for |
| | O'Neal | June 2017 | assistance | release in July underway. Discussion with Village on Forest Preserves role |
| | | | | and on future direction for project occurred May 19. |
| Park Forest zoning | Kristin | June 2013- | Staff and | CMAP staff is awaiting Plan Commission and Village Board feedback on |
| revisions (see <u>website</u>) | Ihnchak | Sept. 2016 | consultant | several outstanding questions on the zoning code and is working on the |
| | | | assistance | draft subdivision regulations. |
| Regional truck permitting | Alex | Jan. 2015- | Consultant | Draft recommendations are under development. Project team will meet |
| project (see <u>website</u>) | Beata | July 2016 | assistance | with consultants in June to review recommendations and discuss drafting |
| | | | | the report. |
| Richmond planning priorities | Maggie | FebNov. | Staff | CMAP staff is finalizing the existing conditions analysis and drafting the |
| report (see <u>website</u>) | Jarr | 2016 | assistance | recommendations. |
| Richton Park capital | Brian | June 2015- | Staff | Completion of the CIP has been rescheduled to incorporate results of |
| improvement plan (see | Daly | Dec. 2016 | assistance | stormwater management plan (described below). |
| website) | | | | |
| Richton Park stormwater | Kate | AprOct. | Consultant | A kick-off meeting with the Village and consultant team was held on May |
| management plan | Evasic | 2016 | assistance | 31 to review the project scope, confirm data needs, develop a list of project |
| | | | | advisory committee members, and tour the study area. |
| Romeoville comprehensive | Brandon | Apr. 2016- | Consultant | Consultant approved in April. Project kick-off scheduled for early June. |
| plan | Nolin | June 2017 | assistance | |
| Roselle comprehensive plan | Dan | Feb. 2015- | Consultant | Full draft review underway by Village and CMAP staff with comments |
| (see <u>website</u>) | Olson | July 2016 | assistance | returned on June 1. Revised draft to be presented to final public forum |
| | | | | and Steering Committee meeting on June 7, with approval of the final |
| | | | | plan expected in July. |
| South Elgin zoning update (see | Patrick | Oct. 2014- | Staff | CMAP Staff presented the project Recommendations Memo to Steering |
| website) | Day | Dec. 2016 | assistance | Committee on May 18 and received comments. Staff will present the |
| | | | | Memo to Village Board on July 5. |
| South Holland comprehensive | Stephen | Apr. 2015- | Staff | CMAP staff began preparation of key recommendations memorandum. |
| plan (see <u>website</u>) | Ostrander | Sept. 2016 | assistance | CMAP staff and consultant from CMAP's stormwater initiative met with |
| | | | | the Village's public works department to discuss their findings, including |
| | | | | potential locations for stormwater planning recommendations, as well as |
| | | | | potential recommended interventions. |
| SSMMA Complete Streets plan | John | July 2014- | Staff | Chicagoland Complete Streets Coalition Workshop took place May 10. |
| (see <u>website</u>) | O'Neal | Sept. 2016 | assistance | Edits to map of potential regional bikeway corridors and road diet |

| Project | CMAP lead | Timeline | Assistance type | Status and notes |
|--------------------------------|--------------|-------------|-----------------|--|
| | | | | candidates, per meeting with SSMMA staff (with input from Active Transportation Alliance) took place May 18. Draft memo on STP programming methodology recommendations in internal CMAP review. Technical assistance with South Council communities re Complete Streets ongoing. |
| Sugar Run Creek area plan (see | Brandon | May 2015- | Staff | Draft plan is currently being developed by staff with delivery to |
| website) | Nolin | Oct. 2016 | assistance | community anticipated in July/August 2016. |
| Villa Park zoning ordinance | Patrick | July 2015- | Consultant | No update (project on hold). |
| | Day | TBD | assistance | |
| Westchester zoning ordinance | Kristin | Nov. 2014- | Consultant | The third steering committee meeting to discuss the draft code was held |
| | Ihnchak | July 2016 | assistance | on May 18, and a fourth meeting will be held on June 22. |
| Winthrop Harbor | Sam | Sept. 2014- | Staff | Public open house conducted on May 24. Final edits to be completed in |
| comprehensive plan | Shenbaga | Aug. 2016 | assistance | early June and final Steering Committee review to be completed by late |
| (see <u>website</u>) | | | | June. Public hearing tentatively scheduled for early July. |

###