

Agenda Item No. 4.7

233 South Wacker Drive Suite 800 Chicago, Illinois 60606

312 454 0400 www.cmap.illinois.gov

MEMORANDUM

To: CMAP Board and Committees

From: CMAP Staff

Date: September 7, 2016

Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken through the Local Technical Assistance (LTA) program, including those receiving staff assistance and grants. To date, 188 local projects have been initiated. Of these, 135 projects have been completed, 46 are fully underway, and 7 will get actively underway in the near future.

Several consultant-led projects were paused earlier this year due to contract reimbursement issues. All are now being reinitiated, which is noted when appropriate.

Further detail on LTA project status can be found in the attached project status table. Projects that appear in this document for the first time, or that were recently completed, are noted and highlighted in italics.

ACTION REQUESTED: Discussion

Projects Currently Underway

Project	CMAP lead	Timeline	Assistance type	Status and notes
Arlington Heights bicycle- pedestrian plan (see website)	John O'Neal	May 2014- Oct. 2016	Staff assistance	Preliminary draft plan under review by Village.
Aurora downtown plan (see <u>website</u>)	Lindsay Bayley	May 2015- Dec. 2016	Staff assistance	CMAP staff met with Steering Committee on August 11 to review Recommendations Memo and discuss next steps. Drafting of downtown plan is currently underway.
Beach Park planning priorities report (see website)	Ricardo Lopez	JanNov. 2016	Staff assistance	CMAP staff is completing internal review of the assessment report. Near-term work will focus on developing recommendations for Beach Park.
Bensenville zoning update (see website)	Jake Seid	Oct. 2015- June 2017	Staff assistance	In August, team completed a drafting direction memo and reached consensus on major zoning issues with Village staff. In September and October, the team will work on a Recommendations Memo to be presented to the project Steering Committee.
Berwyn stormwater management plan	Nora Beck	July 2016- June 2017	Consultant assistance	City and CMAP intergovernmental agreement nearing completion. Data collection underway, CMAP is working with stormwater engineering consultant to finalize the scope for their portion of the project.
Berwyn zoning revisions (see <u>website</u>)	Kristin Ihnchak	Jan. 2013- Nov. 2016	Staff and consultant assistance	CMAP staff met with historic preservation advocates on August 31 to review proposed changes to the draft zoning code.
Brookfield comprehensive plan	Heidy Persaud	Oct. 2016 – Oct. 2017	Consultant assistance	An internal staff meeting took place on August 18. Project kick-off is scheduled for early October.
Calumet Park planning priorities report (website)	Sam Shenbaga	May 2015- Sept. 2016	Staff assistance	Final report under Village review. CMAP staff facilitated conversations with IDOT and SSMMA regarding implementation of study recommendations. Project expected to be completed in September.
Campton Hills zoning and subdivision regulations	Kristin Ihnchak	Jul. 2014 - Apr. 2017	Consultant assistance	Staff turnover at the Village has resulted in a short project delay. The consultant will begin drafting the zoning and subdivision ordinances the end of September.

Project	CMAP lead	Timeline	Assistance type	Status and notes
Chicago Heights zoning	Maggie Jarr	Aug. 2016-	Consultant	CMAP staff and Chicago Heights evaluated RFP responses,
update		Apr. 2017	assistance	interviewed prospective consultant teams, and selected a contractor.
				CMAP/City intergovernmental agreement nearing completion.
Chicago North River	Brian Daly	Nov. 2015-	Staff	CMAP staff is collecting data through the project's MetroQuest online
Communities		June 2017	assistance	survey. Staff is also administering print surveys for business owners
neighborhood plan (see				and the general public, which have been distributed and collected at
website)				community events and through neighborhood organizations. Staff is
				continuing to develop the existing conditions report.
Chicago Pilsen-Little	Evy	Dec. 2013-	Staff	DPD staff shared a first draft of the plan for CMAP staff to review. In
Village neighborhood plan	Zwiebach	Oct. 2016	assistance	the next month, CMAP staff will provide comments and continue
(see <u>website</u>)				reviewing subsequent drafts as DPD completes revisions.
Chicago Pullman National	Lindsay	June 2015-	Consultant	The project team is reviewing the report on best practices for
Historic Park	Bayley	TBD	assistance	transportation in urban national parks from the Volpe Transportation
transportation plan				Center. Committee meetings were held on August 22 to discuss high-
(https://pullman				level planning principles. Future public engagement opportunities for
transportation.com/)				surrounding communities will be held in conjunction with Alderman
				Anthony Beale. A revised Existing Conditions Report is available on
				the project webpage.
Chicago Riverdale area	Tony	Aug. 2016-	Consultant	CMAP staff and CDOT have evaluated RFP responses and interviewed
transportation plan	Manno	Oct. 2017	assistance	prospective consultant teams. Final consultant approval will occur in
				the fall and the project remains on schedule to begin in October.
Cicero comprehensive plan	Jonathan	Apr. 2014-	Consultant	Contractor is working with the Town to develop a schedule to finish
(see <u>website</u>)	Burch	TBD	assistance	the project and adopt the almost-complete plan.
Cook County subregional	Jonathan	May-Dec.	Staff	Staff participated in an all-team meeting in late August. Following
growth plan	Burch	2016	assistance	that, work will focus on developing a key findings report for phase 1
				and vetting initial findings with the project sounding board.
Cook County (Maine-	John	July 2016-	Staff	Community profile (Chapter 1 of Existing Conditions Report) has been
Northfield)	Carlisle	Dec. 2017	assistance	created and sent to the steering committee which is having its kickoff
unincorporated areas plan				meeting September 8. Public outreach efforts are beginning and are the
				project focus through November.

Project	CMAP lead	Timeline	Assistance type	Status and notes
Crystal Lake	Nora Beck	Mar. 2014-	Staff	The City of Crystal Lake provided feedback on the draft plan, CMAP
transportation plan (see website)		Nov. 2016	assistance	staff to respond and schedule steering committee review.
Des Plaines comprehensive	Heidy	Nov. 2016-	Staff	City and CMAP intergovernmental agreement nearing completion.
plan	Persaud	Feb. 2018	assistance	Project expected to begin in early November.
DuPage County / Hanover	Jonathan	Nov. 2014-	Consultant	The contractor is working to develop a schedule for completion of the
Park Homes for a	Burch	TBD	assistance	project. Near-term work will focus on developing recommendations
Changing Region (see website)				memos for Hanover Park and Glendale Heights.
DuPage County Elgin-	John O'Neal	May 2015-	Consultant	Remaining tasks/deliverables and draft timeline under development.
O'Hare Corridor Bicycle		Mar. 2017	assistance	Project re-start meeting is scheduled for early September.
and Pedestrian Plan				
(see <u>website</u>)				
Elmwood Park zoning	Patrick Day	Nov. 2014-	Staff	CMAP staff have completed a draft assessment memo and proposed
assessment		Sept. 2016	assistance	zoning map, which are currently under review by Village Staff and
				Steering Committee.
Franklin Park	John	Apr. 2015-	Staff	CMAP staff is revising the full draft internally before sending to
comprehensive plan (see	Carlisle	Dec. 2016	assistance	Village staff. Steering committee and public review should occur in
website)				mid-to-late fall.
Governors State University	Holly	June 2015-	Consultant	Contract reimbursement issues were resolved and the contractor was
green infrastructure plan	Hudson	TBD	assistance	reimbursed for outstanding invoices in late August. Work will begin
				again in September.
Hampshire planning	Tony	MarDec.	Staff	CMAP staff conducted additional stakeholder interviews on August
priorities report (see	Manno	2016	assistance	16. The community profile and recommendations draft sections are
website)				underway.
Harvard zoning update	Jake Seid	TBD	Consultant	RFP was released September 2. Consultant selection is expected by
			assistance	November.
Homer Glen plan	Patrick Day	FebOct.	Staff	CMAP staff have presented the Village with options for a final (3 of 3)
commissioner training		2016	assistance	Plan Commissioner training. The selected training will occur Fall 2016.
Huntley zoning update	Patrick Day	May 2015-	Consultant	Consultant is currently drafting the ordinance.
		TBD	assistance	

Project	CMAP lead	Timeline	Assistance type	Status and notes
Impact DuPage affordable	Jonathan	MarDec.	Staff	A project steering committee meeting is scheduled for the end of
housing strategy	Burch	2016	assistance	September. The meeting will focus on a review of the existing
				conditions report and a discussion of possible recommendations.
Joliet Chicago Street plan	Stephen	TBD	Consultant	Proposals for RFP were due August 19. Submitted proposals are in
	Ostrander		assistance	process of being reviewed by CMAP and City of Joliet.
Lisle downtown parking	Lindsay	Mar. 2016-	Staff	CMAP staff is conducting stakeholder interviews, reviewing past
plan (see <u>website</u>)	Bayley	Feb. 2017	assistance	plans, and analyzing existing conditions.
Lower Salt Creek	Holly	Jan. 2016-	Staff	Staff continued to work with project partners DuPage County
Watershed-based Plan	Hudson	Dec. 2017	assistance	Stormwater Management (DCSM) and DuPage River Salt Creek
				Workgroup (DRSCW) on watershed resource inventory requirements.
				Some necessary field work conducted by project partners continued,
				including assessments of detention basins and stream conditions. Staff
				continued review of community comprehensive plans and began
				coordinating with DCSM to hold a detention basin assessment training
				for municipal staff in late September.
McHenry County Fox	Kate Evasic	Sept. 2016-	Staff	IGA was approved by County Board. Kickoff will take place in early
River corridor study		Dec. 2017	assistance	September. Staff is coordinating with County to establish project
				steering committee.
Metropolitan Planning	Evy	Dec. 2015-	Staff	The City of Chicago and MPC released the "Our Great Rivers" vision
Council Great Rivers	Zwiebach	Dec. 2016	assistance	document in August. CMAP and MPC staff continue to prepare for the
project				community meetings scheduled to take place in October and
				November in suburban Cook County.
Midlothian 147 th Street	Tony	Apr. 2016-	Staff and	The project team anticipates receiving IDOT comments in early
corridor improvements	Manno	Feb. 2017	consultant	September for the temporary demonstration event. This event remains
(see <u>website</u>)			assistance	tentatively scheduled for September 24 pending IDOT approval.
				Stormwater and flooding analysis will continue throughout the year.
North Chicago	Jake Seid	May 2014-	Staff	The final draft of the Plan was presented to the City Council on
comprehensive plan		Sept. 2016	assistance	September 6. A vote on the Plan is scheduled for September 19.
(see <u>website</u>)				
North Lawndale	Brandon	Feb. 2016-	Staff	Existing conditions report due to Steering Committee in October 2016.
community plan (see	Nolin	July 2017	assistance	The client and CMAP were recently awarded a LISC Quality of Life
website)				Planning grant to expand scope of services. Additional outreach will

Project	CMAP lead	Timeline	Assistance type	Status and notes
				be guided by LISC process with workshops occurring in November 2016 through early 2017.
O'Hare area truck route	Alex Beata	July 2016-	Consultant	The project steering committee held its first meeting on August 31, and
coordination		June 2017	assistance	data analysis is underway.
Palos Park bikeways and	John O'Neal	July 2016-	Consultant	CMAP received seven responses to RFP. Submittals are currently
trails plan		June 2017	assistance	under review and being scored by CMAP and Village staff. Contractor
				interviews are anticipated to occur in September.
Park Forest zoning	Kristin	June 2013-	Staff and	The CMAP team held two meetings with Terra Engineering to review
revisions (see <u>website</u>)	Ihnchak	Nov. 2016	consultant	their comments on the draft code, and drafted pieces of the
			assistance	subdivision regulations.
Regional truck permitting	Alex Beata	Jan. 2015-	Consultant	Draft final report is under review.
project (see <u>website</u>)		Oct. 2016	assistance	
Richmond planning	Maggie Jarr	FebOct.	Staff	Draft report was reviewed by Village staff and CMAP. The report will
priorities report (see		2016	assistance	be presented at the Village Board meeting on October 20.
website)				
Richton Park capital	Brandon	June 2015-	Staff	Update on recent projects/potential CIP line items requested from
improvement plan (see	Nolin	Dec. 2016	assistance	Village staff. CIP process being relaunched in Fall 2016 with
website)				completion in early 2017 ahead of end of Village's fiscal year. The CIP
				will incorporate results of the stormwater management plan
				(described below).
Richton Park stormwater	Kate Evasic	AprOct.	Consultant	Staff attended project team planning charrette and coordinated with
management plan (see		2016	assistance	consultant to develop potential conservation, restoration, and
website)				development areas based on Village feedback. The team will meet with
				the Village in early September to discuss options.
Romeoville comprehensive	Brandon	Apr. 2016-	Consultant	Online community survey is available at
plan (see <u>website</u>)	Nolin	June 2017	assistance	https://bigpictureromeoville.com. Community Assessment Report
				from consultant and Steering Committee review expected in
				September.
Roselle comprehensive plan	Dan Olson	Feb. 2015-	Consultant	Newly completed. The plan was adopted by Roselle Village Board on August
(see <u>website</u>)		Aug. 2016	assistance	8.
South Elgin zoning update	Patrick Day	Oct. 2014-	Staff	A draft of UDO Module 1 (of 3) has been completed and is currently
(see <u>website</u>)		Mar. 2017	assistance	undergoing internal review.

Project	CMAP lead	Timeline	Assistance type	Status and notes
South Holland	Stephen	Apr. 2015-	Staff	Key recommendations memorandum submitted to Village staff for
comprehensive plan (see website)	Ostrander	Jan. 2017	assistance	review.
SSMMA Complete Streets	John O'Neal	July 2014-	Staff	Final draft technical memos on South Council STP programming
plan (see <u>website</u>)		Nov. 2016	assistance	methodology and on Complete Streets policy community engagement
				and technical assistance are complete. Text to accompany proposed
				sub-regional bikeway network map, right-size road assessment
				candidate corridors, and pedestrian improvement priority areas is
				under development.
Sugar Run Creek area plan	Brandon	May 2015-	Staff	Draft Plan delivered to Steering Committee in August with meeting on
(see <u>website</u>)	Nolin	Oct. 2016	assistance	September 9. Additional renderings are being developed by SCB to
				illustrate key plan recommendations. Public workshop being
				scheduled for October with potential adoption in October or
				November.
Villa Park zoning	Patrick Day	July 2015-	Consultant	Consultant is currently drafting Module 2 of the ordinance.
ordinance		TBD	assistance	
Westchester zoning	Kristin	Nov. 2014-	Consultant	No update.
ordinance	Ihnchak	Nov. 2016	assistance	
Wilmington corridor study	Margaret	TBD	Staff	Scoping has begun.
	Jarr		assistance	
Winthrop Harbor	Sam	Sept. 2014-	Staff	Final report completed. Public hearing on September 13.
comprehensive plan	Shenbaga	Oct. 2016	assistance	
(see <u>website</u>)				

###