Agenda Item No. 4.1



233 South Wacker Drive Suite 800 Chicago, Illinois 60606

312 454 0400 www.cmap.illinois.gov

MEMORANDUM

To: CMAP Board and Committees

From: CMAP Staff

Date: March 7, 2018

Re: Local Technical Assistance (LTA) Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken through the Local Technical Assistance (LTA) program, including those receiving staff assistance and grants. To date, 209 local projects have been initiated. Of these, 170 projects have been completed, and the remainder are under development.

Further detail on LTA project status can be found in the attached project status table. Projects that appear in this document for the first time, or that were recently completed, are noted and highlighted in italics.

ACTION REQUESTED: Information

Projects Currently Underway

Project	CMAP lead	Timeline	Assistance type	Status and notes
Algonquin-Cary sub area plan	Brandon	Jan. 2018-	Staff	Scoping underway. Targeting April for IGA and staff kick-off.
	Nolin	June 2019	assistance	
Beach Park regional bike plan	John	Jan. 2018-	Consultant	Scoping underway
	O'Neal	June 2019	assistance	
Beecher comprehensive plan	Ricardo	Jan. 2018-	Consultant	No update.
	Lopez	June 2019	assistance	
Bensenville zoning update (see	Jake Seid	Oct. 2015-	Staff	Module 2 of the zoning code has been submitted to the Village, and staff
website)		Apr. 2018	assistance	are drafting Module 3.
Berwyn stormwater	Kate	May 2017-	Consultant	A public open house was held on February 7 at the Berwyn Public Library
management plan (see	Evasic	June 2018	assistance	to confirm flooding problem areas and discuss potential solutions. The
website)				consultant is drafting the plan and stormwater concepts.
Brookfield comprehensive plan	Heidy	Oct. 2016-	Consultant	The plan was adopted by the Village on February 26 th .
	Persaud	Dec. 2017	assistance	
Bridgeport/Canaryville	Noah	Jan. 2018-	Staff	CMAP staff is convening the first advisory committee meeting, then
priorities plan	Boggess	Dec. 2018	assistance	building a fairly large public engagement strategy using their respective
				networks. Existing conditions is being processed.
Campton Hills zoning and	Kristin	July 2014-	Consultant	No update.
subdivision regulations	Ihnchak	Apr. 2018	assistance	
Channahon comprehensive	Brandon	Jan. 2018-	Consultant	IGA and contract with consultant (Houseal Lavigne Associates) are
plan	Nolin	June 2019	assistance	complete. Project starting in March.
Chicago Heights zoning update	Maggie	Nov. 2016-	Consultant	Project is complete. Chicago Heights City Council adopted the new chapters of the
	Jarr	May 2018	assistance	zoning code on February 21.
Chicago North River	Brian	Nov. 2015-	Staff	CMAP staff is preparing the draft plan for review by the community
Communities neighborhood	Daly	Dec. 2017	assistance	partner and steering committee.
plan (see <u>website</u>)				
Chicago Pilsen-Little Village	Ricardo	Dec. 2013-	Staff	Project is complete, though pending Chicago Plan Commission approval.
neighborhood plan (see	Lopez	Dec. 2017	assistance	
website)				
Chicago Riverdale area	Tony	Nov. 2016-	Consultant	A revised draft of the existing conditions report and a first draft of
transportation plan	Manno	Mar. 2018	assistance	recommendations will be reviewed by the steering committee this month.
				The next steeting committee meeting is planed for late March or early
				April.

Project	CMAP lead	Timeline	Assistance type	Status and notes
Chinatown Parking Study	Lindsay	Feb 2018 –	Staff	CMAP staff met with CBCAC on Friday, March 2 nd to review the project
	Bayley	Aug 2019	assistance	scope of work and discuss the memorandum of understanding, to kick off
				the parking study.
Cook County (Maine-	Jake Seid	July 2016-	Staff	A steering committee meeting to review the draft plan has been scheduled
Northfield) unincorporated		May 2018	assistance	for March 22.
area plan (see <u>website</u>)				
Des Plaines comprehensive	Heidy	Nov. 2016-	Staff	Draft Key Recommendation Memo is being reviewed by city staff.
plan	Persaud	June 2018	assistance	
DuPage County Route 83	Lindsay	Jan 2018-	Consultant	No update.
Corridor Study	Bayley	June 2019	assistance	
Far South CDC Existing	Katanya	April 2018-	Staff	Not yet started.
Conditions and Market	Raby	April 2019	assistance	
Analysis	(Henry)			
Frankfort Plan Commissioner	Maggie	Jan. 2018-	Staff	CMAP staff is developing the first of three trainings. Training #1 is
training	Jarr	June 2018	assistance	scheduled for March 22.
Glenview sustainability	Kelsey	Jan. 2018-	Staff	CMAP staff is developing the scope of work for this project.
ordinance review	Pudlock	Dec. 2018	assistance	
Governors State University	Holly	June 2015-	Consultant	Following discussions with GSU staff, the plan was finalized. The
green infrastructure plan	Hudson	Oct. 2017	assistance	consultant submitted additional figures for display board use and is
				compiling the final GIS dataset.
Harvard zoning update	Jake Seid	Jan. 2017-	Consultant	A steering committee meeting was held on January 31, and the consultant
		Mar. 2018	assistance	is awaiting feedback prior to moving through the public review process.
Huntley zoning update	Patrick	May 2015-	Consultant	Village Staff continue to review final deliverable in advance of adoption.
	Day	Nov. 2017	assistance	
Illinois International Port	Elizabeth	April 2018-	Staff	CMAP staff is working with the Port and partners on the scope of work
District planning priorities	Scott	April 2019	assistance	for this plan. Work is scheduled to start in April.
report				
Joliet Chicago Street plan	Stephen	Dec. 2016-	Consultant	Consultants continued developing draft plan, which will be presented to
	Ostrander	May 2018	assistance	the City Council for the first time on March 19, followed by a public
				forum on April 18.
Public Water Commission	Nora Beck	Jan. 2018-	Consultant	MPC has been conducting a series of one-on-one meetings with 9
water supply planning		Dec. 2019	assistance	communities who are either currently in or are considering joining efforts

Project	CMAP lead	Timeline	Assistance type	Status and notes
				to address water supply constraints in the Joliet Area. Later in March, the
				Will County Municipal League will be holding an extended conversation
				about water supply planning needs.
Justice I&M Canal trail	John	Jan. 2018-	Consultant	Contract awarded to Terra Engineering. MOU and IGA with Village
extension feasibility study	O'Neal	June 2019	assistance	signed. Internal kick-off meeting scheduled for mid-March.
Kane County / Mill Creek	Holly	Oct. 2017-	Staff	Scoping and task timeline development continued.
watershed-based plan	Hudson	Oct. 2019	assistance	
Lisle downtown parking plan	Lindsay	Mar. 2016-	Staff	Internal review of draft plan is still underway.
(see <u>website</u>)	Bayley	Dec. 2017	assistance	
Lower Salt Creek Watershed-	Holly	Jan. 2016-	Staff	Editing of final plan continued, including incorporation of data from
based Plan (see <u>website</u>)	Hudson	Dec. 2017	assistance	project partners.
Maywood Zoning Reference	Maggie	Jan. 2018-	Staff	CMAP staff worked with the Village to develop and finalize the scope of
Guide	Jarr	June 2018	assistance	work. CMAP staff is reviewing the Village's zoning ordinance and
				outlining content to be included in the reference guide.
McHenry County Fox River	Kate	Sept. 2016-	Staff	CMAP staff is drafting the plan.
corridor study (see <u>website</u>)	Evasic	May 2018	assistance	
McHenry County Council of	Maggie	April 2018-	Staff	CMAP staff is working with the McHenry County Council of
Governments Shared Services	Jarr	Sept. 2019	assistance	Governments (McCOG) to develop the scope of work. CMAP staff will
Study				meet with McCOG, McHenry County, and local municipal officials on
				March 19 to review the draft scope of work.
McKinley Park Development	Ricardo	Jan. 2018-	Staff	CMAP staff met with Alderman Cardenas and MPDC on February 21 to
Council neighborhood plan	Lopez	Dec. 2019	assistance	review draft project scope. Outreach strategy underway.
North Avenue corridor plan	Cindy	Jan. 2018-	Staff	Steering committee invitations are being extended and the outreach
	Cambray	Dec. 2018	assistance	strategy is being developed.
North Lawndale community	Brandon	Feb. 2016-	Staff	Draft plan under development. Public open house being scheduled for
plan (see <u>website</u>)	Nolin	Mar. 2018	assistance	April 21, 2018. 16th Street subarea plan development and document
				layout in May-June, with adoption in July/August.
Oswego, Montgomery, and	Nora Beck	Jan. 2018-	Consultant	The project team and representatives of the 3 communities are currently
Yorkville shared water		June 2019	assistance	confirming the scope of work, with the project kickoff expected in mid-
treatment plant study				March.

Project	CMAP lead	Timeline	Assistance type	Status and notes
Palos Park bikeways and trails	John	Apr. 2017-	Consultant	Steering Committee meeting to discuss proposed bikeway network and
plan (see <u>website</u>)	O'Neal	Apr. 2018	assistance	priorities held Jan. 31. Draft plan currently underway.
Robbins stormwater, TOD, and	Kelwin	Jan. 2018-	Staff	CMAP staff is currently working with the RTA on the scope of work for
industrial area plan	Harris	June 2019	assistance	the TOD market analysis.
Sandwich planning priorities	Jared	Jan. 2018-	Staff	CMAP staff met with City officials on February 14, and the City Council
report	Patton	Dec. 2018	assistance	approved a referendum supporting the project on February 26.
				Preliminary research is underway.
Sauk Village comprehensive	Stephen	March 2018-	Consultant	Following release of RFP on January 23, a non-mandatory pre-bid meeting
plan update	Ostrander	September	assistance	was held on February 1, with a proposal deadline of February 9.
		2019		Interviews with finalists were held on Feb 22, with CMAP Board approval
				of the selected consultant expected on March 14.
South Elgin zoning update (see	Patrick	Oct. 2014-	Staff	Village Staff are currently reviewing Module 3 (of 3) in advance of PZC
website)	Day	March 2018	assistance	review.
South Holland comprehensive	Stephen	Apr. 2015-	Staff	Final revisions were made to draft plan which will next be presented to
plan (see <u>website</u>)	Ostrander	Mar. 2018	assistance	the Planning & Zoning Committee and Board of Trustees for adoption.
South Suburban Mayors and	Patrick	May 2018-	Staff	Scoping underway.
Managers Association Pilot	Day	April 2020	assistance	
Circuit Rider Program				
Summit zoning ordinance	Jake Seid	April 2018-	Consultant	Project has not kicked off yet.
		October	assistance	
		2019		
Villa Park zoning ordinance	Patrick	July 2015-	Consultant	PZC has recommended approval of a final draft code, which will be
	Day	Nov. 2017	assistance	reviewed for adoption by Village Board.
Westchester zoning ordinance	Maggie	Nov. 2014-	Consultant	No update.
	Jarr	May 2018	assistance	
Wilmington downtown plan	Maggie	Jan. 2017-	Staff	The draft plan is currently under internal review, after which it will be
(see <u>website</u>)	Jarr	May 2018	assistance	shared with City staff and the Steering Committee.

###