



# Chicago Metropolitan Agency for Planning

433 West Van Buren Street  
Suite 450  
Chicago, IL 60607  
  
312-454-0400  
cmap.illinois.gov

## **CMAQ Project Selection Committee Annotated Agenda Thursday, July 1, 2021**

Please join this meeting from your computer, tablet or smartphone.  
<https://global.gotomeeting.com/join/834521957>

You can also dial in using your phone.  
United States: +1 (571) 317-3112  
Access Code: 834-521-957

**1.0 Call to Order and Introductions** **11:00a.m.**

**2.0 Agenda Changes and Announcements**

**3.0 Approval of Minutes – May 13, 2021**

ACTION REQUESTED: Approval

**4.0 Program Monitoring**

4.1 Project Programming Status Sheets

Recurring reports on the programming status of active and deferred CMAQ and TAP-L projects.

4.2 Programming Summary and Obligation Goal

Update on CMAQ obligations for federal fiscal year (FFY) 2021

4.3 2017-2021 RTA Interagency Signage Program

Presentation highlighting the accomplishments of the RTA Interagency Signage Program and the potential to expand program.

ACTION REQUESTED: Information

**5.0 Project Changes**

**5.1 Committee Consideration**

**5.1.1 Northfield – Skokie Valley Trail Improvements (02-19-0006)**

Cost increase of \$379,800 TAP-L for Phase II Engineering in FFY 2022 and delay of existing \$240,000 TAP-L for Phase II Engineering from FFY 2021 to FFY 2022.

**5.1.2 IDOT D1 Highways – IL 59 Sutton Rd at W Bartlett Rd (03-12-0002)**

Reinstatement of \$2,184,000 CMAQ and cost increase of \$1,656,000 CMAQ for Construction in FFY 2021

**5.1.3 IDOT D1 Highways – IL 19/Irving Park Rd at Barrington Rd (03-18-0008)**

Cost increase of \$174,000 CMAQ for Construction in FFY 2021

**5.1.4 Mount Prospect – Rand-Central-Mount Prospect Road Intersections (03-19-0011)**

Cost increase of \$405,040 CMAQ for Right-of-Way in FFY 2022

**5.1.5 IDOT D1 Highways – Jefferson Street Intersection Safety and Congestion Reduction Project - US Route 52 & I-55 Southbound Ramps (12-18-0004)**

Cost increase of \$1,894,000 CMAQ for Construction in FFY 2021 and advancement of existing \$1,908,560 CMAQ for Construction from FFY 2022 to FFY 2021

**5.1.6 RTA – Improvements to Priority Interagency Transit Transfer Locations (13-12-0005)**

Scope change to increase number of locations for signage using remaining \$1,200,000 of unobligated funds

ACTION REQUESTED: Approval

**5.2 Administrative Modifications**

**5.2.1 IDOT D1 Highways – IL 19/Irving Park Rd at Wise Rd (03-18-0007)**

Cost increase of \$398,000 CMAQ for Construction in FFY 2021

**5.2.2 DuPage County Forest Preserve District – North Central DuPage Regional Trail from Forest Preserve Dr to Illinois Prairie Path (08-16-0017)**

Cost increase of \$18,833 CMAQ for Phase II Engineering in FFY 2021

**5.2.3 Romeoville – NGPL Multi-Use Trail (12-18-0002)**

Cost increase of \$39,500 CMAQ for Construction in FFY 2021

ACTION REQUESTED: Information

**6.0 FFY 2022-2026 Program Development**

Staff will present a recommended draft program of projects for committee consideration to be released for public comment. An Excel versions of the tables are available on the [Call for Projects](#) webpage.

ACTION REQUESTED: Approval

**7.0 Public Comment**

This is an opportunity for comments from members of the audience. The amount of time available to speak will be at the chair's discretion.

**8.0 Next Meeting**

The committee's next meeting is Thursday, September 9, 2021 at 11:00 a.m.

**9.0 Other Business**

## 10.0 Adjournment

### CMAQ Project Selection Committee Members:

<u>      </u> Doug Ferguson, Chair	<u>      </u> Jeffery Schielke	<u>      </u> Jeffrey Sriver
<u>      </u> Darwin Burkhart	<u>      </u> Chris Schmidt	<u>      </u>
<u>      </u> Mark Pitstick	<u>      </u> Chris Snyder	<u>      </u>