



# CMAP Freight Project Updates

Freight Committee

September 16, 2019



# Illinois International Port District Master Plan

# Master Plan Overview

Funding provided by IDOT State Planning and Research funds

Planning process will address economic development & freight, environmental, public access & recreation aspects

## Consultant Team

Cambridge Systematics

Jacobs Engineering

Metro Strategies

Goodman Williams Group

Project kicked off in August

# Master Plan Timeline



Stakeholder Input (Survey, Interviews, Open House)

Steering Committee Meetings










# CMAP Truck Routing and Communities Studies



# Western Will County Truck Routing

Recommendations for an improved truck route network in western Will County with capital improvements identified

Combined with LTA's Will County Freight Transportation and Land Use Strategy

## Timeline:

September 2019

March 2021

September 2021

Contract execution, project starts

Truck routing study completed

Land use strategy completed

## Other studies

Scoping and background work continues

# Grade Crossing Feasibility Studies



Before



After

Source: [ww.createprogram.org](http://ww.createprogram.org)



# Grade Crossing Feasibility Studies

Create a pipeline of grade crossing improvement projects

Up to 5 planning-level feasibility studies

Using Planning and Environmental Linkages

## Timeline:

August 2019	RFQ released
September 2019	RFQ respondent interviews
November 2019	Contract execution
2021	Feasibility studies completed

 CMAP