

LETTING SCHEDULE THROUGH CY2022

IDOT - Bureau of Local Roads and Streets

Region One

<u>* Pre-Final Plans to Region One</u> (Friday)	<u>TIP Revisions Due</u> (Tuesday)	<u>CMAP Transportation Committee Meeting</u> (Friday)	<u>**Final PS & E and Draft Agreement(s) (Funding / CE) to Region One</u> Design Approval (Monday)	<u>Program Revisions Due</u> (Friday)	<u>Final CE, RR and Funding Agreements to D-1 BLRS & ***Final ROW Documents to D-1 Bureau of Land Acquisition</u> (Monday)	<u>ROW Certified by Bureau of Land Acquisition</u> (Wednesday)	<u>Federal Authorization Request</u> (Friday)	<u>Service Bulletin</u> (Friday)	<u>Letting</u> (Friday)
August 9, 2019	September 11, 2019	September 20, 2019	October 7, 2019	October 18, 2019	November 18, 2019	November 27, 2019	November 29, 2019	December 6, 2019	January 17, 2020
September 27, 2019	November 6, 2019	November 15, 2019	November 25, 2019	December 6, 2019	January 13, 2020	January 22, 2020	January 24, 2020	January 31, 2020	March 6, 2020
November 15, 2019	February 11, 2020	February 21, 2020	January 13, 2020	January 24, 2020	March 2, 2020	March 11, 2020	March 13, 2020	March 20, 2020	April 24, 2020
January 3, 2020	March 24, 2020	April 3, 2020	March 2, 2020	March 13, 2020	April 20, 2020	April 29, 2020	May 1, 2020	May 8, 2020	June 12, 2020
February 21, 2020	May 12, 2020	May 22, 2020	April 20, 2020	May 1, 2020	June 8, 2020	June 17, 2020	June 19, 2020	June 26, 2020	July 31, 2020
April 10, 2020	June 16, 2020	June 26, 2020	June 8, 2020	June 19, 2020	July 27, 2020	August 5, 2020	August 7, 2020	August 14, 2020	September 18, 2020
May 29, 2020	July 28, 2020	August 7, 2020	July 27, 2020	August 7, 2020	August 31, 2020	September 9, 2020	September 11, 2020	October 2, 2020	November 6, 2020
August 7, 2020	September 15, 2020	September 25, 2020	October 5, 2020	October 16, 2020	November 16, 2020	November 25, 2020	November 27, 2020	December 4, 2020	January 15, 2021
September 25, 2020	November 10, 2020	November 20, 2020	November 23, 2020	December 4, 2020	January 11, 2021	January 20, 2021	January 22, 2021	January 29, 2021	March 5, 2021
November 13, 2020	TBD	TBD	January 11, 2021	January 22, 2021	March 1, 2021	March 10, 2021	March 12, 2021	March 19, 2021	April 23, 2021
January 1, 2021	TBD	TBD	March 1, 2021	March 12, 2021	April 19, 2021	April 28, 2021	April 30, 2021	May 7, 2021	June 11, 2021
February 19, 2021	TBD	TBD	April 19, 2021	April 30, 2021	June 7, 2021	June 16, 2021	June 18, 2021	June 25, 2021	July 30, 2021
April 9, 2021	TBD	TBD	June 7, 2021	June 18, 2021	July 26, 2021	August 4, 2021	August 6, 2021	August 13, 2021	September 17, 2021
May 28, 2021	TBD	TBD	July 26, 2021	August 6, 2021	August 30, 2021	September 8, 2021	September 10, 2021	October 1, 2021	November 5, 2021
August 13, 2021	TBD	TBD	October 11, 2021	October 22, 2021	November 22, 2021	December 1, 2021	December 3, 2021	December 10, 2021	January 21, 2022
October 1, 2021	TBD	TBD	November 29, 2021	December 10, 2021	January 17, 2022	January 26, 2022	January 28, 2022	February 4, 2022	March 11, 2022
November 19, 2021	TBD	TBD	January 17, 2022	January 28, 2022	March 7, 2022	March 16, 2022	March 18, 2022	March 25, 2022	April 29, 2022
January 7, 2022	TBD	TBD	March 7, 2022	March 18, 2022	April 25, 2022	May 4, 2022	May 6, 2022	May 13, 2022	June 17, 2022
February 25, 2022	TBD	TBD	April 25, 2022	May 6, 2022	June 13, 2022	June 22, 2022	June 24, 2022	July 1, 2022	August 5, 2022
April 15, 2022	TBD	TBD	June 13, 2022	June 24, 2022	August 1, 2022	August 10, 2022	August 12, 2022	August 19, 2022	September 23, 2022
June 10, 2022	TBD	TBD	August 8, 2022	August 19, 2022	September 12, 2022	September 21, 2022	October 7, 2022	October 14, 2022	November 18, 2022

NOTES:

Cut-off dates that fall on a Holiday will be due the next business day.

Dates are subject to periodic adjustments.

* Pre-Final Plans will be accepted only if:

- (1) a current, accurate PPI is on file,
- (2) there is concurrence of the target letting from the Planning Liaison, and
- (3) there is documentation of a Phase 2 kick-off meeting or prior coordination with IDOT Phase 2 Staff.

** Final Plans and Draft Agreements will only be accepted if the project has Design Approval.

On this date, projects without DA will move to the next letting (or later, as coordinated).

***Right-of-Way status for a project remaining on the letting will be determined by the Local Land Acquisition Coordinator.

DISTRIBUTION

Updated: 12/20/2019

2023 - TBD:

1/20/2023

3/10/2023

4/28/2023

6/16/2023

8/4/2023

9/22/2023

11/17/2023