Chicago Metropolitan Agency for Planning

CMAQ Contingency Project Submittals

TIP ID	Location	Work Completed	Sponsor	Total Project Cost	Current Funding	CMAQ Requested	Status	Letting	Supports Transit Routes	Includes Bike/Ped Facility	Notes
08-00-0077	75th St from I-355 to Lyman	Intersection Improvement at Lemont Rd and Bike Path	DuPage County	$11,500,000	STP and local	$2,500,000		11/18/2011	Yes	Yes	
08-06-0028	North Aurora Underpass at the CN/EJ&E Railroad	Bottleneck elimination	Naperville	$32,061,000	Not Funded; ICC requested - not awarded	$20,000,000	PHI Complete	Fall 2013	Yes	Yes	
10-08-0027	Rollins Road Gateway	Bottleneck elimination	Lake County	$33,554,400	Local Bonds	$26,843,520	PHI Complete; PHII underway	Fall 2013	Yes		
09-96-0019	Red Gate Bridge	Intersection Improvement, Bike path	St. Charles	$30,000,000	Various Federal and Local Bonds	$7,000,000	PHI Complete; PHII underway	1/2012		Yes	
08-06-0085	IL 38 at UP Railroad/Kautz Rd	Bottleneck elimination (CREATE GS-25)	IDOT	$33,000,000	STP-U State	$26,400,000	PHI Complete; PHII underway	11/18/2011		ROW preserved for future	
10-99-0003	US 41 at IL 132	Intersection Improvement/Bottleneck elimination	IDOT	$15,000,000	Add to MYP (NHS)	$12,000,000	PHI Complete; PHII underway	6/15/2012	Yes		
09-96-0018	IL 25 (Stearns Road to Dunham Road)	Bottleneck elimination	IDOT	$20,000,000	Not Funded; IDOT and KDOT splitting match	$4,500,000	PHI Complete; PHII and ROW underway	6/15/2012	Yes	Yes	
08-06-0027	IL 19 at York Rd	Bottleneck elimination (CREATE GS-16)	IDOT	$45,000,000	State (CREATE)	$36,000,000	PHI Complete; PHII underway	11/18/2011	Yes	Yes	
07-99-0028	170th St Grade Separation at CN Railroad	Bottleneck Elimination	South Holland	$24,000,000	$9.9 M (ICC)	$14,100,000	PHI Complete	Awaiting Funding	Yes	Yes	ROW funded by IDOT
n/a	North Street Commuter Parking Deck	Commuter Parking	Tinley Park	$17,000,000	none	$13,600,000	PHI and PHII Complete but needs IDOT review	Awaiting Funding	Yes	Yes	FTA?

6/30/2011
3:46 PM