FY 2010 CMAQ Program Development Schedule

Monday, December 8, 2008	CMAP will begin the call for FY 2010 project proposals.
Friday, January 23, 2008	Submit municipally sponsored applications to Planning Liaison for review. This is required before a municipal project can submit the application to CMAP.
Friday, February 6, 2009	Submission deadline for all FY 2010 project proposals.
February – June 2009	CMAP will develop FY 2010 project proposal rankings and meet with project sponsors.
June 24, 2009	CMAQ Project Selection Committee releases preliminary rankings of FY 2010 applications.
July, 2009	CMAQ Project Selection Committee meets to select proposed FY 2010 program.
July 31, 2009	Transportation Committee considers releasing the proposed FY 2010 program for public comment.
July 31, 2009	Public comment period on the proposed FY 2010 program begins.
August 31, 2009	Public comment period on the proposed FY 2010 program ends.
September, 2009	CMAQ Project Selection Committee meets to review and respond to comments on the proposed FY 2010 program.
September 28, 2009	Transportation Committee considers the proposed FY 2010 program.
October 8, 2009	MPO Policy Committee considers approval of the proposed FY 2010 program.
October 14, 2009	Programming Coordinating Committee considers the proposed FY 2010 program.
October 14, 2009	CMAP Board considers the proposed FY 2010 program.
October – November, 2009	Federal determination of FY 2010 projects' eligibility.
November 2009	CMAP notifies sponsors of project eligibility and funding availability.

Note: For additional information, please call Doug Ferguson of the CMAP staff at (312) 386-8824.
This schedule is subject to change.

Update May 27, 2009