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1.  Project initiation
2. Key stakeholder interviews 
3. Existing conditions inventory   
     and analysis
4. Curriculum coordination 
     and development 

5. Outreach activities
6. Key challenges and opportunities
7. Develop draft concepts and solutions
8. Develop recommendations

9.   Preparation of draft plan
10. Preparation of final plan
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