MEMORANDUM
To:

CMAP Board and Committees

From:

CMAP Staff

Date:

July 3, 2013

Re:

Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 106 local projects have been initiated. Of these, 42 projects have
been completed, 51 are fully underway, and 13 will get actively underway in the near future.
Projects that appear in this document for the first time are noted and highlighted in italics.
Further detail on LTA project status can be found on the attached project status table.
ACTION REQUESTED: Discussion.

###
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Projects Currently Underway

Alsip zoning revisions

Jake Seid

Aug. 2013Mar. 2014

Assistance
type
Staff
assistance

Antioch greenway plan
(see website)

Jason
Navota

Apr. 2012 –
Aug. 2013

Staff
assistance

Bensenville
comprehensive plan

Sam
Shenbaga

Mar. 2013 Feb. 2014

Staff
assistance

Berwyn zoning revisions
(see website)

Kristin
Ihnchak

Jan. 2013 Apr. 2014

Staff and
consultant
assistance

Big Rock comprehensive
plan (see website)

Trevor
Dick

Feb. 2013 Jan. 2014

Staff
assistance

Bronzeville Alliance
Retail corridor study,
phase 2 (see website)

Sef Okoth

Phase 2:
Nov. 2011 July 2013

Staff
assistance

Bronzeville national
heritage area feasibility
study (see website)

Sef Okoth

July 2012 Aug. 2013

Staff
assistance

Calumet City

Jack

June 2013-

Consultant

Project

CMAP
lead

Timeline

Status and notes
Newly added to monthly report. Project will build on recently-completed
comprehensive plan.
Underway. Draft plan is under revision based on June 25 Steering
Committee meeting. Public open house tentatively planned for July 22 or 25,
in coordination with another Village event.
Underway. Existing conditions analysis underway. Stakeholder meetings
completed in early June. I-Pad kiosk set up in Village Hall to conduct
survey of residents. Latino workshop and public meeting conducted on
June 20 and 27 respectively. Senior Citizens meeting scheduled for July 2.
Existing conditions report draft to be completed in late July/early August.
Underway. Team is reviewing existing conditions. Public kick-off meetings
took place in May, MetroQuest site is online to gather further input, and
team is meeting with Berwyn business associations.
Underway. Staff is currently assisting Kane County/Village Staff with the
Existing Conditions Report. The fourth public meeting – a visioning
workshop – will be held on July 8.
Underway. Staff presented the final draft of the Plan to the Steering
Committee on June 6. The Committee approved the Plan which is now
posted on CMAP’s and the Alliance’s websites for public review. The Plan
and its recommendations will officially be presented to the public at the
Bronzeville Retail Initiative (BRI) community forum on July 13 (initially
planned for June 22).
Underway. The Illinois Department of Natural Resources (IDNR)
completed writing the Environment and Natural Resources chapter. The
History Sub-Committee met on June 19 to review the historical research and
heritage asset inventory. The initial draft of the feasibility study report is
being finalized. A memo outlining next steps for the client is being drafted
which, together with the feasibility study report, will be available for review
in July.
Underway. Project kick-off meeting was held July 1.
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comprehensive plan

Pfingston

May 2014

assistance

Sef Okoth

Nov. 2012 –
Aug. 2013

Staff
assistance

Underway. Focus group discussions were conducted for seniors, public
housing residents and homeowners and the discussions are being
transcribed. Staff completed analyzing survey results and began drafting the
final report, which will be ready for review in July.

TBD

Oct. 2013Mar. 2015

Staff
assistance

Project scoping and selection of contractors to assist with outreach are
ongoing.

Kendra
Smith

Apr. 2013Mar. 2014

Staff
assistance

Chicago Housing
Authority LeClaire
Courts redevelopment

Sef Okoth

Aug. 2012Sept. 2013

Consultant
assistance

Chinatown
neighborhood plan (see
website)

Stephen
Ostrander

Apr. 2013Mar. 2014

Staff
assistance

Cicero comprehensive plan

Jonathan
Burch

Sept. 2013Aug. 2014

Consultant
assistance

Cook County
consolidated plan

Jonathan
Burch

Apr. 2013 Mar. 2014

Staff
assistance

Cook County Forest
Preserve District trail

Trevor
Dick

Apr.-Nov.
2013

Staff
assistance

Centers for New
Horizons local food
survey
Chicago “Green Healthy
Neighborhoods” in
Pilsen and Little Village
Chicago Heights
comprehensive plan (see
website)

Underway. Key person interviews are scheduled for July 10, kick off public
meeting is scheduled for July 24 and existing conditions analysis is
underway.
Underway. There was staff transition at URS with a new manager assigned
to the project. URS updated its assessment of transportation improvements
and ‘Development-Oriented Transportation Guidelines’ to incorporate
feedback received from CMAP, CHA and the City. The consultant began
developing the final report and accompanying exhibits, which are
anticipated to be available for review in July.
Underway. Continued with research, analysis, and mapping for the project’s
upcoming Existing Conditions Report. Conducted several key person
interviews with a wide variety of stakeholders in Chinatown and City
government. Secured dates for first community engagement activities at
regular meetings of community organizations and groups in Chinatown.
Created survey and developed strategy for canvassing community members
in core study area. Began to design upcoming survey of merchants in the
study area. Assisted Skidmore Owings & Merrill with their summer
graduate architecture student studio focused on urban design of Chinatown.
Newly added to monthly report. Project scoping initiated in June. RFP expected to
be released to prequalified firms in July.
Underway. Continuing discussions with the County are underway to
finalize the structure of the steering committee and possible expansion of
project scope to also include a Comprehensive Economic Development
Strategy (CEDS) for submittal to EDA.
Underway. Almost 600 people have completed the online questionnaire,
which closed June 30. FPDCC and CMAP interns/volunteers were at select
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counts and policy report

Des Plaines
neighborhood plan

Berenice
Vallecillos

May 2013Apr. 2014

Consultant
assistance

Downers Grove bicycle
and pedestrian plan

Jack
Pfingston

Mar. 2012July 2013

Grant
funds

DuPage County Homes
for a Changing Region
project

Kendra
Smith

Sept. 2013Apr. 2014

Staff
assistance

DuPage County
unincorporated areas
plan (see website)

Jack
Pfingston

Oct. 2012Sept. 2013

Consultant
assistance

DuPage Water
Commission water
conservation project

Erin
Aleman

Feb.-Nov.
2013

Staff and
consultant
assistance

Elgin Dundee Avenue
corridor study

Samantha
Robinson

TBD

Elgin sidewalk gap and
transit stop study

Lindsay
Bayley
Jack
Pfingston

June 2012Sept. 2013
June 2013Mar. 2014

Evanston bicycle plan

Staff
assistance
and small
grant
Grant
funds
Grant
funds

preserve trail entrances on June 20-23 and conducted trail counts and
completed questionnaires. The results are being entered/analyzed.
Underway. Kickoff meeting with CMAP, City of Des Plaines, Teska and
Ginkgo was held on May 29. Teska began collecting and reviewing past
studies and CPTED documents. Project website was developed and made
public. Stakeholder interviews will be conducted on July 2. Continuing
discussions with the City are underway to finalize the steering committee.
The first steering committee meeting expected in July.
Underway. Project is under review by Village Council, with adoption
expected in July.
Project will involve four communities in northeast DuPage: Addison,
Bensenville, Villa Park, and Wood Dale. Administrative work to initiate
project and data collection is underway. Community representatives met
June 28th for project kick off. Community resolutions are expected
July/August.
Underway. Steering Committees for both corridors met June 7 with no
major issues. Focus groups of affected home owners associations and key
property owners to take place in July; draft plans to be provided to CMAP &
Pace later in July.
Underway. MPC, CMAP, and the DuPage Water Commission developed a
four-part series of workshops exploring tools for water conservation.
Workshop two was held on June 26 with 20 attendees. Two remaining
workshops will occur in July, and August, after which a pilot community
will be selected for water conservation implementation assistance.
Project scoping is underway. Due to staff changes at ULI and CMAP, as well
as questions about ideal project timing, this project has been pushed back
from its expected start in early 2013 to later in the year.
Underway. City requested a 4-month no cost extension for further legal
team review of recommendations.
Proposals were received June 4. Interviews were conducted and consultant
selection is underway.
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Ferson-Otter watershed
plan implementation

Nora Beck

Feb.-Dec.
2013

Staff
assistance

Franklin Park industrial
areas plan

Nicole
Woods

Apr. 2013Mar. 2014

Staff
assistance

Hinsdale parking study
(see website)

Lindsay
Bayley

Nov. 2012Oct. 2013

Staff
assistance

Hoffman Estates
workforce development
project

Annie
Byrne

Feb.-Dec.
2013

Staff
assistance

IDNR water loss
evaluation project

Tim
Loftus

Feb.-Dec.
2013

Staff
assistance

Kane County local food
project

Jessica
Simoncelli

Nov. 2012Aug. 2013

Staff
assistance

Kane County transit
plan implementation

Trevor
Dick

July 2012Sept. 2013

Staff
assistance

Kane County /
Carpentersville Homes
for a Changing Region
project (see website)

Jonathan
Burch

Feb.-Dec.
2013

Staff
assistance

Underway. Staff review of relevant development codes underway; goal is to
share with steering committee by August.
Underway. In June, CMAP staff collaborated with partners to collect and
analyze data and survey the area. Staff also conducted stakeholder
interviews in June and started drafting the existing conditions report. A
public meeting with industrial businesses is scheduled for July 9.
Underway. Second steering committee meeting was held June 27, soliciting
feedback on draft existing conditions report. CMAP collected input and
distributed information at Hinsdale’s “Uniquely Thursdays” event later that
evening. The existing conditions report will be revised in late July/August.
Underway. Met with steering committee members on June 11 to discuss
preliminary existing conditions report. Presently working to revise the draft
existing conditions report based on committee suggestions. Staff is also
working to develop a proposal for funding and implementation of the
eventual plan recommendations.
Underway. Survey data has been collected from 107 respondents; on-site
interviews will be scheduled for July and August with 6-10 permittees with
chronic water loss and 3-5 permittees that are doing an above average job.
Staff participated in 3 public meetings held by IDNR to discuss the LTA
project.
Underway. Project partners have drafted criteria for selecting public lands
on which to conduct agricultural production in Kane County. Developing
next round of criteria which includes GIS analysis. Stakeholder experts will
be consulted on criteria over summer. Final products will be used by
County in relation to other local food production efforts.
Underway. The existing conditions report will be presented to the Steering
Committee on July 23. After that meeting the project team will work to
complete a draft document.
Underway. Public workshops occurred for all four communities in June. To
supplement outreach from the meetings, a MetroQuest site will be created
and launched in early July.

5

Kane County is taking the lead on this LTA project with CMAP support.
CMAP trained County staff on the public workshop format in June. County
staff have begun data acquisition and analysis. A first steering committee
meeting is scheduled to take place in July.
CMAP and the City have scored proposals. Interviews expected to take
place in July.
General project scoping is complete and has been shared with project
partners. Funding has been secured from Tollway and Lake County through
UWP process. Detailed project/RFP scoping is underway. Contacting
affected municipalities to commit to process will begin in July.

Kane County / Geneva
Homes for a Changing
Region project

Drew
WilliamsClark

July 2013Feb. 2014

Staff
assistance

Kedzie Avenue (Garfield
Park) corridor plan

Samantha
Robinson

July 2013June 2014

Consultant
assistance

Lake County Route
53/120 land use plan

Jason
Navota

Sept. 2013Dec. 2014

Staff and
consultant
assistance

Lake County
sustainability plan (see
website)

Kristin
Ihnchak

Mar. 2012 –
Aug. 2013

Staff
assistance

Underway. The project team is editing the plan based on comments from
County staff.

Lansing comprehensive
plan (see website)

Sam
Shenbaga

Oct. 2012Sept. 2013

Consultant
assistance

Underway. Existing conditions report submitted to CMAP and Village on
June 26. Steering Committee meeting scheduled for July 8 and Visioning
workshop tentatively for July 31.

Lincolnwood Devon
Avenue corridor study

Liz
Panella

June-Nov.
2013

Staff
assistance
and small
contract

Underway. This project will involve a Technical Assistance Panel (TAP)
convened by ULI in September. CMAP and ULI staff have begun preparing
the Briefing Book to be used by TAP participants.

Lynwood
comprehensive plan (see
website)

Samantha
Robinson

Oct. 2012Sept. 2013

Consultant
assistance

Lyons comprehensive
plan

Sef Okoth

July 2013June 2014

Staff
assistance

Markham
comprehensive plan

Erin
Aleman

July 2013June 2014

Staff
assistance

Morton Grove industrial

Nicole

Feb. 2012-

Staff

Underway. The draft existing conditions report has been completed. The
Steering Committee is expected to review the report in July. Community
visioning meeting is projected to take place in late summer.
Underway. MOU and resolution approved by Village Board. Staff contacted
the Village administrator to plan a meeting with Village staff to introduce
them to the plan’s objectives, scope, and timeline and to discuss the creation
of a project Steering Committee. Internal project kick-off meeting scheduled
for July 3.
Underway. A consultant (Teska) was selected to produce a comprehensive
plan for the City using funds from the Ike disaster recovery program. CMAP
will continue to assist Markham as they finalize the consultant contract in
July. Moving forward, CMAP will continue to be available to review and
comment on draft plan documents as needed.
Underway. CMAP is undergoing internal review for a draft of the industrial
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areas plan (see website)

Woods

Sept. 2013

assistance

Niles multimodal
transportation plan

Jack
Pfingston

Mar. 2013Feb. 2014

Consultant
assistance

Norridge zoning
revisions

Jake Seid

Feb.-July
2013

Staff
assistance

Lindsay
Bayley

May 2013Apr. 2014

Consultant
assistance

Northwest Municipal
Conference Des Plaines
River trail access plan
Northwest Water
Planning Alliance
drought preparedness /
strategic planning

Tim
Loftus

Feb.-Dec.
2013

Staff
assistance

Oak Lawn 95th Street
corridor study

Jake Seid

Jan. 2013Jan. 2014

Consultant
assistance

Olympia Fields zoning
ordinance update

Drew
WilliamsClark

Apr. 2013Mar. 2014

Consultant
assistance

Openlands local food
policy

Jason
Navota

Feb.-Dec.
2013

Staff
assistance

Oswego economic
development plan
Park Forest zoning

Trevor
Dick
Kristin

Mar. 2013Jan. 2014
June 2013-

Staff
assistance
Staff

areas plan and is planning on submitting it to Morton Grove staff for their
review in July. A public workshop with industrial businesses is scheduled
for July 11.
Underway. Second Steering Committee meeting held June 20 and will focus
on next step of existing conditions review. First pop-up public meeting held
June 8, with next one scheduled for June 29. Stakeholder interviews
conducted with FPDCC, and online survey is up & running. Existing
condition draft expected by late July.
Underway. CMAP team presented Ordinance-wide recommendations at
Zoning Board of Appeals meeting on May 20 based on summary
memorandum. Expecting feedback from ZBA in mid-July and will respond
by late July.
Underway. First steering committee meeting was held June 25.
Underway. Strategic planning has progressed considerably with another
presentation scheduled with the Executive Committee in July. Annual
water use data by members has been collected from the Illinois Water
Inventory Program.
Underway. Teska prepared public visioning meeting summary and
submitted it to CMAP and Village of Oak Lawn via email. Hosted
consultant team design charrette (June 6). Prepared preliminary
recommendations. Met with CMAP senior management to present key
recommendations (June 19). Monitored project website and Facebook page.
Underway. The first steering committee meeting took place in June. Market
analysis is set to begin in July.
Underway. Discussion draft of a scope of work for the Regional Food
System Study is complete and being used as framework for discussing
project with funders, academics/researchers, and local “industry
representatives” working in the food system space.
Underway. The project team had a bus tour of the subareas on June 26 with
village staff. Staff is now working on the Existing Conditions Report.
Underway. The Village Board voted to adopt the MOU, resolution, and
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revisions

Ihnchak

Sept. 2014

assistance

Prospect Heights
comprehensive plan

Jack
Pfingston

July 2013June 2014

Consultant
assistance

Regional immigrant
integration toolkit

Ricardo
Lopez

Jan.-Sept.
2013

Staff
assistance

Richton Park
comprehensive plan (see
website)

Kendra
Smith

Aug. 2012Sept. 2013

Consultant
assistance

Rosemont
comprehensive plan

Sam
Shenbaga

June 2013May 2014

Staff
assistance

Round Lake Heights
comprehensive plan (see
website)

Jonathan
Burch

May 2012Aug. 2013

Staff
assistance

Silver Creek watershed
plan implementation

Nora Beck

Feb.-Dec.
2013

Staff
assistance

South Elgin bicycle plan

Jack
Pfingston

July 2013June 2014

Consultant
assistance

SSMMA interchange
land use planning

Jessica
Simoncelli

July 2012Nov. 2013

Consultant
and staff
assistance

UIC multimodal
transportation plan

Lindsay
Bayley

June 2013Sept. 2014

Staff
assistance

Waukegan subarea plan
(see website)

Stephen
Ostrander

Oct. 2012Nov. 2013

Staff
assistance

scope of work on June 17. Steering Committee kick-off meeting is scheduled
for July 16.
Proposal scoring by CMAP and the City is underway; expect to conduct
interviews in July.
Underway. Staff is presently working on first draft of toolkit’s Introduction
and Language Access chapters. The draft will be presented to Latino Policy
Forum and Metropolitan Mayors Caucus for review before proceeding with
remainder chapter themes.
Underway. Draft Existing Conditions report is being reviewed by CMAP
and Village staff. A steering committee meeting held June 12 for Existing
Conditions Review. Community Visioning session originally scheduled for
June 12 was cancelled due to weather and is rescheduled for July 18.
Scope of services finalized with Village. Resolution and MOU approved by
Village Board. Steering Committee established. Project kick-off meeting to
be held in late July/early August.
Underway. Village provided comment on the draft plan. Open house
scheduled for July 13.
Underway. Staff review of the comprehensive plans and relevant
development codes for two of the four communities have been sent to
municipalities. Two more underway; goal to share with steering committees
in July.
Proposal scoring by CMAP and the Village is underway; expect to conduct
interviews in July.
Underway. Consultants met with local representatives about the Existing
Conditions Report draft and the direction of public engagement on June 13.
The full steering committee will meet again in August to review the
consultant’s draft plan recommendations, with a public meeting planned for
late summer 2013.
Underway. UIC, CMAP and the Active Transportation Alliance met to
review scope and constitute the project steering committee. Mapping, data
collection, and writing are underway for the Existing Conditions Report.
Underway. Existing Conditions Report completed and reviewed internally
and by City staff. CMAP staff led community visioning workshop on June
8

20, to ascertain priorities and consider potential strategies to address
identified issues and opportunities. Additional market analysis of
commercial corridor by Valerie S. Kretchmer Associates completed and
reviewed by staff.
Westchester
comprehensive plan (see
website)

Samantha
Robinson

Nov. 2011Aug. 2013

Staff
assistance

Wicker Park-Bucktown
parking study (see
website)

Lindsay
Bayley

Jan. 2013Mar. 2014

Staff
assistance

Will County brownfield
prioritization

Jake Seid

June 2013Apr. 2014

Staff
assistance

Underway. Village staff and the Steering Committee have reviewed the
draft plan. The public open house is scheduled for July 16.
Underway. Supply data collection for Bucktown area complete, turnover
survey on Milwaukee Avenue and Division Street conducted. Occupancy
data collection began in June and will continue through July. Public meeting
took place on June 26.
Underway. Project kick-off meeting with Will County on June 10 to
complete project scoping and assign initial tasks. Tour of potential
brownfield sites is scheduled for July 2.

Completed Projects with Active Implementation*
* Some projects do not have active implementation steps, or are being implemented through a follow-up project listed above; these projects are not
listed below. A full list of completed projects is available at www.cmap.illinois.gov/lta.
CMAP
Completion Assistance
Project
Recent implementation progress
lead
date
type
Addison comprehensive Sam
Staff
Scoping of technical assistance for Homes for Changing Region study, to
Jan. 2013
plan (see website)
Shenbaga
assistance
begin in summer of 2013, is underway.
Cicero Avenue corridor study underway, as recommended in
Alsip comprehensive
Sam
Staff
Comprehensive Plan. CMAP staff on project’s steering committee and
Apr. 2013
plan (see website)
Shenbaga
assistance
attended project kick-off meeting on April 23 at Alsip Village Hall. Zoning
assistance will be provided by CMAP beginning later in 2013.
Berwyn comprehensive
Sam
Staff
Oct. 2012
Year-long zoning ordinance revision project has been initiated.
plan (see website)
Shenbaga
assistance
Blue Island
Sam
Staff
Meeting with new mayor being scheduled for July. CNT and MPC to attend
comprehensive plan (see
June 2012
Shenbaga
assistance
meeting as well to discuss initiatives and implementation priorities.
website)
Campton Hills
Jason
Staff
Plan Commissioner training complete. Coordination meeting of water
Aug. 2012
comprehensive plan (see Navota
assistance
utilities and Village administration with CMAP water experts occurred in
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website)

Carpentersville “Old
Town” Area Action Plan
(see website)
Chicago “Green Healthy
Neighborhoods” plan
for Englewood,
Woodlawn, and
Washington Park (see
website)
Elmwood Park
comprehensive plan (see
website)

Trevor
Dick

Staff
assistance

CMAP-led draft land use policy chapters were conveyed to City of Chicago
Department of Housing and Economic Development in February, and final
public open house was held on March 27. Plan is currently being written
and formatted by the City. Southeast Chicago Commission received CCT
funding to begin plan implementation.

Mar. 2013

Staff
assistance

Nicole
Woods

Apr. 2013

Staff
assistance

Fairmont neighborhood
plan (see website)

Trevor
Dick

Apr. 2012

Staff
assistance

Glen Ellyn downtown
streetscape and parking
study (see website)

Lindsay
Bayley

May 2013

Grant
funds

Newly completed. An ordinance to adopt the plan was formally approved at the
May 28 meeting of the Board of Trustees.

Hanover Park corridor
study (see website)

Stephen
Ostrander

Dec. 2012

Staff
assistance
and small
grant

The report for the ULI Chicago Technical Assistance Panel (studying the
Irving Park Road corridor) was released in early December.

Jonathan
Burch

Jan. 2013

Staff
assistance

Staff approved a targeted senior needs study with Valerie Kretchmer
Associates.

Trevor
Dick

May 2012

Staff
assistance
and small

Coordination between CMAP, Openlands, and the City to implement the
open space recommendations of the plan is underway.

Homes for a Changing
Region in northwest
Cook (see website)
Joliet “Old Prison”
redevelopment (see
website)

Jason
Navota

July 2012

May 2013. Implementation plan under review by the Village. CMAP has
reviewed and provided feedback on Campton Hills’ first subdivision
proposal after adoption of comprehensive plan.
CMAP staff will be meeting with village staff to provide advice on how the
village can conduct their own annual parking survey in the Old Town area.
An annual parking survey was a recommendation of the plan that will help
the village plan for current and future parking/public transit needs.

Plan was unanimously adopted by the Village Board on April 1. Staff
developing implementation matrix for Village staff review. Zoning
assistance will be provided by CMAP beginning later in 2013.
A community garden is up and running by the Fairmont community center
(a joint effort by the County, Park District and Openlands). Openlands is
currently in discussions with the School District to add another garden for
students at Fairmont School. County staff have also completed a “historical
documentation” of the community.
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grant
Lakemoor
comprehensive plan (see
website)
Liberty Prairie
Conservancy local food
system plan (see website)
New Lenox corridor plan

Nora Beck

Feb. 2013

Staff
assistance

Staff developing implementation matrix for Village staff review.

Jessica
Simoncelli

June 2013

Staff
assistance

Newly completed.

Jack
Pfingston

June 2013

Grant
funds

Newly completed. Plan adopted at June 24 meeting of the Village Board.
Plan was adopted on February 26. An Implementation Matrix has been
reviewed with Village staff and edited per their comments. The LTA
program is providing funding for a bicycle and pedestrian plan, which will
help to implement many of the EAP’s transportation-related
recommendations. In addition, Niles is beginning a zoning ordinance
revision; CMAP staff will provide feedback as needed on how to translate
related EAP recommendations to effective regulations. CMAP staff will
continue to forward relevant grant opportunities.
A follow-up project to review the Village’s zoning ordinance is actively
underway. CMAP staff will be assisting the village staff by providing
existing complete streets ordinance examples/language for their
consideration. Also, through the current LTA project with the Forest
Preserve District of Cook County, trail connectivity between the FPDCC and
the Village is being studied.

Niles environmental
action plan (see website)

Kristin
Ihnchak

Feb. 2013

Staff
assistance

Norridge comprehensive
plan (see website)

Trevor
Dick

Oct. 2012

Staff
assistance

Northlake
comprehensive plan (see
website)

Trevor
Dick

May 2013

Staff
assistance

Adopted by City in May.

Park Forest
sustainability plan (see
website)

Kristin
Ihnchak

May 2012

Staff
assistance

The Chicago Community Trust’s grant to Park Forest directly implements
the recommendations of this project. A new LTA project to update the
zoning ordinance was initiated in June; a Smart Growth America workshop
to kick-off this zoning project took place April 18-19. Staff will continue to
forward potential grant opportunities to advance other plan priorities.

Plainfield downtown
transportation plan
(see website)

Jack
Pfingston

June 2013

Grant
funds

Newly completed.

11

The Red Line Livability Project community brochure, technical report,
webpage and video have been completed and are available at
www.cmap.illinois.gov/red-line. DCP, CMAP and CTA will utilize
materials during future Community Education and Visioning sessions as
well as in interaction with elected officials. DCP recently received CCT
funding for continued work on TOD/Red Line Extension work.
Newly completed. Following final internal review, final layout of toolkit prepared.
Continued discussions concerning outreach strategy with key partners in the
region, including notifying participants at Illinois’ largest statewide art planning
conference (which occurred on June 24-25).

Red Line livability
project (see website)

Kendra
Smith

Nov. 2012

Staff
assistance

Regional arts and culture
toolkit

Stephen
Ostrander

June 2013

Staff
assistance

Jesse Elam

June 2013

Staff
assistance

Newly completed. Final design is being completed.

Nora Beck

Apr. 2013

Staff
assistance

Staff developing implementation matrix for Village staff review.

Staff
assistance

The Collaborative has used the tool to assess projects in various Southland
communities, including CDBG communities, and is communicating the
assessment results to inform communities of the strengths and weaknesses
of their projects. The Collaborative is also considering refining the tool to
tailor it to specific funding sources.

Regional climate change
adaptation toolkit
Riverside Central
Business District plan
(see website)
SSMMA housing
investment prioritization
(see website)

Nicole
Woods

June 2012
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