
Modifications and Misc. Changes

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

02-06-0026 North Shore Council of Mayors Change $60 $60 $ 0 0%

FAU 1284 WEST LAKE AVE FROM FAU 2743 Greenwood Road (COOK/Glenview) 

Completion Year Before Revision: 2014
Completion Year After Revision: 2014

Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION MYB 200 0 1768390000; FY12

STP-L CONSTRUCTION MYB 2966 2076

STP-L ENGINEERING-II 13 86 60

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION MYB 200 0 1768390000; FY12

STP-L CONSTRUCTION MYB 2966 2076

STP-L ENGINEERING-II 13 86 60

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-06-9112 Metra Change $63364 $61564 $ -1800 -2.84%

Metra - Rehab AT

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: ROLLING STOCK - REHABILITATE VEHICLES

Project Work Types After Revision: ROLLING STOCK - REHABILITATE VEHICLES

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILLT IMPLEMENTATION MYB 100000 0 4001, am-112

TRA IMPLEMENTATION 09 70633 70633 AM-112, P-112, 4311 - ARRA

5309B IMPLEMENTATION 11 4000 4000 4507

5307 IMPLEMENTATION 12 16500 16500 4507

5307 IMPLEMENTATION 13 10250 10250 4507

5307 IMPLEMENTATION 14 19300 19300 4507

5307 IMPLEMENTATION 15 10250 10250 4507

5309B IMPLEMENTATION 12 7064 7064 4001

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILLT IMPLEMENTATION MYB 100000 0 4001, am-112

5309B IMPLEMENTATION 11 4000 4000 4507

5307 IMPLEMENTATION 12 16500 16500 4507

5307 IMPLEMENTATION 13 4000 4000 4507

5307 IMPLEMENTATION 15 34000 34000 4507

5309B IMPLEMENTATION 12 7064 7064 4001

5307 IMPLEMENTATION 16 29600 29600 4507, ap-023

5307 IMPLEMENTATION 17 42300 42300 ap-023, ap0024

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-08-6800 Metra Change $0 $0 $ 0

Unanticipated Capital AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SB IMPLEMENTATION 09 1248 0

SB IMPLEMENTATION 12 39 0 4696

SB IMPLEMENTATION 13 500 0 4696

SB IMPLEMENTATION 14 500 0 4696

SB IMPLEMENTATION 15 500 0 4696

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SB IMPLEMENTATION 09 1248 0

SB IMPLEMENTATION 12 39 0 4696

SB IMPLEMENTATION 13 1000 0 4696

SB IMPLEMENTATION 14 2000 0 4696



SB IMPLEMENTATION 15 2000 0 4696
SB IMPLEMENTATION 16 2000 0 4696
SB IMPLEMENTATION 17 2000 0 4696

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

16-03-0014 CTA Change $519676 $519677 $ 1 0%
CTA- 308.002 CTA BOND REPAYMENT AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 12 56029 56029 FIX
5309B IMPLEMENTATION 11 33437 33437 FIX
5307 IMPLEMENTATION 09 54167 54167 FY09 FUNDS
5307 IMPLEMENTATION 10 37943 37943 FTA
5309B IMPLEMENTATION 10 17178 17178 FIX
5307 IMPLEMENTATION 12 60895 60895 FTA
5307 IMPLEMENTATION 11 33729 33729 FTA
5307 IMPLEMENTATION 13 67762 67762 FTA;
5309B IMPLEMENTATION 13 63780 63780 FIX
5307 IMPLEMENTATION 14 60636 60636 FTA
5309B IMPLEMENTATION 14 73605 73605 FIX
5309B IMPLEMENTATION 09 24795 24795 FIX
5307 IMPLEMENTATION 15 64025 64025 FTA
5309B IMPLEMENTATION 15 72944 72944 FIX
SB IMPLEMENTATION 12 68958 0 CTA Bond

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 12 56030 56030 FIX
5309B IMPLEMENTATION 11 33437 33437 FIX
5307 IMPLEMENTATION 09 54167 54167 FY09 FUNDS
5307 IMPLEMENTATION 10 37943 37943 FTA
5309B IMPLEMENTATION 10 17178 17178 FIX
5307 IMPLEMENTATION 12 60895 60895 FTA
5307 IMPLEMENTATION 11 33729 33729 FTA
5307 IMPLEMENTATION 13 67762 67762 FTA;
5309B IMPLEMENTATION 13 63780 63780 FIX
5307 IMPLEMENTATION 14 60636 60636 FTA
5309B IMPLEMENTATION 14 73605 73605 FIX
5309B IMPLEMENTATION 09 24795 24795 FIX
5307 IMPLEMENTATION 15 64025 64025 FTA
5309B IMPLEMENTATION 15 72944 72944 FIX
SB IMPLEMENTATION 12 68958 0 CTA Bond

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-12-0003 Chicago Department of Transportation Change $18000 $18000 $ 0 0%
Chicago Bike Sharing Program-Startup FROM (COOK/Chicago) (COOK/Chicago)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: BICYCLE FACILITY
Project Work Types After Revision: BICYCLE FACILITY
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 12 14950 11960 OT01123609
CMAQ IMPLEMENTATION 12 1500 1200 OT01123609
CMAQ IMPLEMENTATION 12 6050 4840 OT01123609

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 13 22500 18000 OT01123609

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-12-0008 Metra Change $3128 $3808 $ 680 21.74%
Regionwide AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: ROLLING STOCK - REHABILITATE VEHICLES
Project Work Types After Revision: ROLLING STOCK - REHABILITATE VEHICLES
Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

Tiger IMPLEMENTATION 12 2760 2208 4605
CMAQ IMPLEMENTATION 12 1150 920 4602

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

Tiger IMPLEMENTATION 12 2760 2208 4605
CMAQ IMPLEMENTATION 12 1150 920 4602



CMAQ IMPLEMENTATION 13 850 680 4602

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-06-0019 IDOT District 1 Local Roads Change $455 $455 $ 0 0%
MIDLOTHIAN RD FROM ENTRANCE TO LAKE ZURICH HS (LAKE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - CURB AND GUTTER
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
PEDESTRIAN FACILITY

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
HIGHWAY/ROAD - CURB AND GUTTER
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP ENGINEERING-II 12 57 46 HPP 2987
HPP IMPLEMENTATION 12 614 409 HPP 2987

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP ENGINEERING-II 13 57 46 HPP 2987
HPP IMPLEMENTATION 13 614 409 HPP 2987

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-10-0055 Metra Change $5580 $5320 $ -260 -4.66%
Regionwide AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 10 592 592 4498, 4499
5309B IMPLEMENTATION 11 368 368 4599
5309B IMPLEMENTATION 12 580 580 p-797
5307 IMPLEMENTATION 13 1160 1160 4698, 4699
5309B IMPLEMENTATION MYB 2515 2515 p-797
5307 IMPLEMENTATION 10 502 402 4498, 4499
5307 IMPLEMENTATION 11 1227 1227 4598, 4599
5307 IMPLEMENTATION 12 580 580 4698, 4699
5307 IMPLEMENTATION 14 1530 1530 4698, 4699
5307 IMPLEMENTATION 15 1730 1730 4698, 4699

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 10 592 592 4498, 4499
5309B IMPLEMENTATION 11 368 368 4599
5309B IMPLEMENTATION 12 580 580 p-797
5307 IMPLEMENTATION 13 680 680 4798, 4799
5309B IMPLEMENTATION MYB 2515 2515 p-797
5307 IMPLEMENTATION 10 502 402 4498, 4499
5307 IMPLEMENTATION 11 1227 1227 4598, 4599
5307 IMPLEMENTATION 12 580 580 4698, 4699
5307 IMPLEMENTATION 14 700 700 4798, 4799
5307 IMPLEMENTATION 15 700 700 4798, 4799
5309B IMPLEMENTATION 13 680 680 4798, 4799
5309B IMPLEMENTATION 14 700 700 4798, 4799
5309B IMPLEMENTATION 15 700 700 4798, 4799
5307 IMPLEMENTATION 16 795 795 4798, 4799
5309B IMPLEMENTATION 16 795 795 4798, 4799
5307 IMPLEMENTATION 17 449 449 4799
5309B IMPLEMENTATION 17 1293 1293 4798, 4799

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

16-99-0002 CTA Change $42511 $47511 $ 5000 11.76%
CTA - 073.500 AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: MULTI-MODAL CENTER - MAINTAIN, REHABILITATE, REPLACE
Project Work Types After Revision: MULTI-MODAL CENTER - MAINTAIN, REHABILITATE, REPLACE
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 10 8739 8739 FTA
RTA IMPLEMENTATION 10 504 0 TC
5307 IMPLEMENTATION 12 8946 8946 FTA
RTA IMPLEMENTATION 11 5000 0 RTA BOND
5307 IMPLEMENTATION 13 11190 11190 FTA



ILLT IMPLEMENTATION 10 2608 0 GRF
5307 IMPLEMENTATION 14 6187 6187 FTA
RTA IMPLEMENTATION 10 7408 0 FY10 RTA BOND II CF
ILLT IMPLEMENTATION 10 1811 0 FY10 NSF CF
ILLT IMPLEMENTATION 13 10000 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 14 28949 0 NEW STATE FUNDING
5307 IMPLEMENTATION 11 13839 13839 FTA
5307 IMPLEMENTATION 15 16188 16188 FTA
5309C IMPLEMENTATION 11 40000 32000 State of Good Repair (SGR)
SB IMPLEMENTATION 12 2100 0 PBV

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 10 8739 8739 FTA
RTA IMPLEMENTATION 10 504 0 TC
5307 IMPLEMENTATION 12 8946 8946 FTA
RTA IMPLEMENTATION 11 5000 0 RTA BOND
5307 IMPLEMENTATION 13 11190 11190 FTA
ILLT IMPLEMENTATION 10 2608 0 GRF
5307 IMPLEMENTATION 14 6187 6187 FTA
RTA IMPLEMENTATION 10 7408 0 FY10 RTA BOND II CF
ILLT IMPLEMENTATION 10 1811 0 FY10 NSF CF
ILLT IMPLEMENTATION 13 10000 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 14 28949 0 NEW STATE FUNDING
5307 IMPLEMENTATION 11 13839 13839 FTA
5307 IMPLEMENTATION 15 16188 16188 FTA
5309C IMPLEMENTATION 11 40000 32000 State of Good Repair (SGR)
SB IMPLEMENTATION 12 2100 0 PBV
5309B IMPLEMENTATION 12 5000 5000 Fix;

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

16-99-0002 CTA Change $47511 $42511 $ -5000 -10.52%
CTA - 073.500 AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: MULTI-MODAL CENTER - MAINTAIN, REHABILITATE, REPLACE
Project Work Types After Revision: MULTI-MODAL CENTER - MAINTAIN, REHABILITATE, REPLACE
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 10 8739 8739 FTA
RTA IMPLEMENTATION 10 504 0 TC
5307 IMPLEMENTATION 12 8946 8946 FTA
RTA IMPLEMENTATION 11 5000 0 RTA BOND
5307 IMPLEMENTATION 13 11190 11190 FTA
ILLT IMPLEMENTATION 10 2608 0 GRF
5307 IMPLEMENTATION 14 6187 6187 FTA
RTA IMPLEMENTATION 10 7408 0 FY10 RTA BOND II CF
ILLT IMPLEMENTATION 10 1811 0 FY10 NSF CF
ILLT IMPLEMENTATION 13 10000 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 14 28949 0 NEW STATE FUNDING
5307 IMPLEMENTATION 11 13839 13839 FTA
5307 IMPLEMENTATION 15 16188 16188 FTA
5309C IMPLEMENTATION 11 40000 32000 State of Good Repair (SGR)
SB IMPLEMENTATION 12 2100 0 PBV
5309B IMPLEMENTATION 12 5000 5000 Fix;

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 10 8739 8739 FTA
RTA IMPLEMENTATION 10 504 0 TC
5307 IMPLEMENTATION 12 8946 8946 FTA
RTA IMPLEMENTATION 11 5000 0 RTA BOND
5307 IMPLEMENTATION 13 11190 11190 FTA
ILLT IMPLEMENTATION 10 2608 0 GRF
5307 IMPLEMENTATION 14 6187 6187 FTA
RTA IMPLEMENTATION 10 7408 0 FY10 RTA BOND II CF
ILLT IMPLEMENTATION 10 1811 0 FY10 NSF CF
ILLT IMPLEMENTATION 13 10000 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 14 28949 0 NEW STATE FUNDING
5307 IMPLEMENTATION 11 13839 13839 FTA
5307 IMPLEMENTATION 15 16188 16188 FTA
5309C IMPLEMENTATION 11 40000 32000 State of Good Repair (SGR)
SB IMPLEMENTATION 12 2100 0 PBV

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-94-0089 IDOT District 1 Division of Highways Change $16764 $18052 $ 1288 7.68%
I- 90 I- 190 KENNEDY EXPY FROM EAST RIVER RD (COOK) I- 94 (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified



Project Work Types Before Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND
BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
BRIDGE/STRUCTURE - REPLACE
SAFETY - LIGHTING
MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND
BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
BRIDGE/STRUCTURE - REPLACE
SAFETY - LIGHTING
MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HRA CONSTRUCTION 09 3000 3000 1737210100; SAYRE AVE (AWARDED)

HRA CONSTRUCTION 09 3800 3800 1744920100; @ CENTRAL AVE (AWARDED)

BRR CONSTRUCTION 09 9273 7418 1744930100; @ LAWRENCE (ESTABLISHED)

ILL ENGINEERING 09 928 0 1744930103; @ LAWRENCE (ESTABLISHED)

HRA ENGINEERING 09 380 380 1744920101; @ CENTRAL (ESTABLISHED)

NHS CONSTRUCTION 13 2760 2208 1-74681-0100; @ CUMBERLAND

BRR CONSTRUCTION 13 13830 11064 1-74681-0100; @ CUMBERLAND

HRA ENGINEERING 09 300 300 1737210103 @ SAYRE (ESTABLISHED)

I-M CONSTRUCTION 12 3880 3492 1-74491-0100; @ ORIOLE (AWARDED)

ILL ENGINEERING 14 2100 1-74681-0103

ILL CONSTRUCTION 15 11000 1-77960-0000 @ MONTROSE

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HRA CONSTRUCTION 09 3000 3000 1737210100; SAYRE AVE (AWARDED)

HRA CONSTRUCTION 09 3800 3800 1744920100; @ CENTRAL AVE (AWARDED)

BRR CONSTRUCTION 09 9273 7418 1744930100; @ LAWRENCE (ESTABLISHED)

ILL ENGINEERING 09 928 0 1744930103; @ LAWRENCE (ESTABLISHED)

HRA ENGINEERING 09 380 380 1744920101; @ CENTRAL (ESTABLISHED)

NHS CONSTRUCTION 13 4370 3496 1-74681-0100; @ CUMBERLAND

BRR CONSTRUCTION 13 13830 11064 1-74681-0100; @ CUMBERLAND

HRA ENGINEERING 09 300 300 1737210103 @ SAYRE (ESTABLISHED)

I-M CONSTRUCTION 12 3880 3492 1-74491-0100; @ ORIOLE (AWARDED)

ILL ENGINEERING 13 2100 1-74681-0103

ILL CONSTRUCTION 16 11000 1-77960-0000 @ MONTROSE

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-06-0018 Will County Council of Mayors Change $160 $160 $ 0 0%

CHURCH RD FROM RACINE AVE (WILL) TO IL 1 DIXIE HWY (WILL) 

Completion Year Before Revision: 2016
Completion Year After Revision: 2016

Project Work Types Before Revision: HIGHWAY/ROAD - CURB AND GUTTER
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Project Work Types After Revision: HIGHWAY/ROAD - CURB AND GUTTER
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 14 170 0

STP-L ENGINEERING-II 14 200 160

STP-L CONSTRUCTION MYB 2750 1840

GEN-OP ROW ACQUISITION 12 78 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 14 170 0

STP-L ENGINEERING-II 14 200 160

STP-L CONSTRUCTION MYB 2750 1840

GEN-OP ROW ACQUISITION 13 78 0

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-12-0035 DuPage Council of Mayors Change $0 $0 $ 0

FAU 2997 Park Blvd. FROM Thorndale Avenue (DUPAGE/Itasca) TO FAU 1346 Devon Avenue (DUPAGE/Itasca)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 1191 834

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 17 1191 834

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-98-0080 Chicago Department of Transportation Change $2301 $2301 $ 0 0%

US 14 PETERSON FROM IL 50 CICERO AVE (COOK) TO RIDGE AVE (COOK) 



Completion Year Before Revision: 2012
Completion Year After Revision: 2015
Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING
Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 13 2876 2301 ENG/CONST
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 13 2876 2301 ENG/CONST

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-11-0032 IDOT District 1 Division of Highways Change $0 $0 $ 0
IL 173 ROSECRANS RD FROM ORCHARD ST (LAKE/Antioch) DEEP LAKE RD 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 1330 1-78242-0000
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 1810 0 1-78242-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-12-0040 DuPage Council of Mayors Change $0 $0 $ 0
FAU 2561 Gary Avenue FROM FAU 3540 Great Western Trail (St. Charles Rd) (DUPAGE/Carol Stream) TO Army Trail Road (DUPAGE/Carol Stream) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY
SAFETY - RAILROAD CROSSING IMPROVEMENTS

Project Work Types After Revision: BICYCLE FACILITY
PEDESTRIAN FACILITY
SAFETY - RAILROAD CROSSING IMPROVEMENTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 2979 2234 To be moved to FFY16
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 16 2979 2234 To be moved to FFY16

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-10-0031 IDOT District 1 Division of Highways Change $0 $0 $ 0
RICHARD ST FROM 5TH AVE (WILL/Joliet) MANHATTAN RD 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 415 1-77554-0000
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 598 0 1-77554-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-10-0031 IDOT District 1 Division of Highways Change $0 $0 $ 0
RICHARD ST FROM 5TH AVE (WILL/Joliet) MANHATTAN RD 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 598 0 1-77554-0000
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 600 0 1-77554-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-12-0032 IDOT District 1 Division of Highways Change $0 $0 $ 0
I- 94 BISHOP FORD EXPY FROM W OF MARTIN LUTHER KING DR (COOK/Chicago) 130TH ST 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS



Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 280 0 1790251000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 280 0 1-79025-1000

ILL CONSTRUCTION 13 300 0 1-79025-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0010 IDOT District 1 Division of Highways Change $0 $0 $ 0

I- 290 FRONTAGE - LAKE ST FROM MICHIGAN ST (DUPAGE/Elmhurst) 0.6 MI E OF EMROY AVE

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 400 1-78548-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 405 0 1-78548-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-11-0024 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 59 FROM IL 173 CHANNEL LAKE ST (LAKE/Antioch) HIGHWOODS DR 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 1200 1-78457-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 1250 0 1-78457-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0005 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 64 NORTH AVE FROM VILLA AVE (DUPAGE/Elmhurst) TO DUPAGE CO LINE (DUPAGE/Villa Park)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - PAVEMENT PATCHING

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - PAVEMENT PATCHING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 2000 1-78222-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 890 0 1-78222-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-94-0063 Chicago Department of Transportation Change $0 $0 $ 0

US 41 US 41 FROM 79TH ST (COOK) TO 92ND ST (COOK) 

Completion Year Before Revision: 2013
Completion Year After Revision: 2013

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)
HIGHWAY/ROAD - CORRIDOR IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)
HIGHWAY/ROAD - CORRIDOR IMPROVEMENT
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
SIGNALS - MODERNIZATION
SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 16550 0 79TH TO 92ND

HPP CONSTRUCTION 11 2003 1602 79TH TO 92ND

STP-L CONSTRUCTION 11 14998 11998 79TH TO 92ND

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 16550 0 79TH TO 92ND

HPP CONSTRUCTION 11 2003 1602 79TH TO 92ND

STP-L CONSTRUCTION 11 14998 11998 79TH TO 92ND

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change



09-12-0018 Kane/Kendall Council of Mayors Change $1211 $1211 $ 0 0%

IL 47 FROM AT WAUBONSEE DRIVE (KANE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 12 130 AWARDED

HSIP ENGINEERING-II 13 191 172

HSIP CONSTRUCTION 13 1170 1039 INCLUDES E3 - HSIP-4003(011)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

GEN-OP ENGINEERING-I 12 130 AWARDED

HSIP ENGINEERING-II 13 191 172 AWARDED

HSIP CONSTRUCTION 13 1170 1039 INCLUDES E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

17-09-0003 Regional Transportation Authority Change $2852 $2852 $ 0 0%

RIDE-IN-KANE FROM (KANE)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NEWF IMPLEMENTATION 09 2805 1403

JARC IMPLEMENTATION 10 1042 530

NEWF IMPLEMENTATION 10 2281 1161

JARC IMPLEMENTATION 09 701 351

JARC IMPLEMENTATION 11 2065 1050

NEWF IMPLEMENTATION 11 516 263

JARC IMPLEMENTATION 12 3144 1597

NEWF IMPLEMENTATION 12 2470 1255

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NEWF IMPLEMENTATION 09 2805 1403

JARC IMPLEMENTATION 10 1042 530

NEWF IMPLEMENTATION 10 2281 1161

JARC IMPLEMENTATION 09 701 351

JARC IMPLEMENTATION 11 2065 1050

NEWF IMPLEMENTATION 11 516 263

JARC IMPLEMENTATION 13 3144 1597

NEWF IMPLEMENTATION 13 2470 1255

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

17-09-0003 Regional Transportation Authority Change $2852 $1597 $ -1255 -44%

RIDE-IN-KANE FROM (KANE)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NEWF IMPLEMENTATION 09 2805 1403

JARC IMPLEMENTATION 10 1042 530

NEWF IMPLEMENTATION 10 2281 1161

JARC IMPLEMENTATION 09 701 351

JARC IMPLEMENTATION 11 2065 1050

NEWF IMPLEMENTATION 11 516 263

JARC IMPLEMENTATION 13 3144 1597

NEWF IMPLEMENTATION 13 2470 1255

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NEWF IMPLEMENTATION 09 2805 1403

JARC IMPLEMENTATION 10 1042 530

NEWF IMPLEMENTATION 10 2281 1161

JARC IMPLEMENTATION 09 701 351

JARC IMPLEMENTATION 11 2065 1050

NEWF IMPLEMENTATION 11 516 263

JARC IMPLEMENTATION 12 3144 1597

NEWF IMPLEMENTATION CMAQ A 2470 1255

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0009 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 83 KINGERY HWY FROM 63RD ST (DUPAGE/Burr Ridge) TO COOK CO LINE (DUPAGE/Willowbrook)



Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 5810 1-78219-0000
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 6595 0 1-78219-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-05-0020 DuPage Council of Mayors Change $390 $384 $ -6 -1.54%
EAST BRANCH DUPAGE RIVER TRAIL FROM GLEN ELLYN RD (DUPAGE) TO ARMY TRAIL RD (DUPAGE)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY
Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 520 390
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 520 384

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-12-0011 Kane County Division of Transportation Change $921 $921 $ 0 0%
CH 8 Fabyan Pkwy FROM CH 77 Kirk Rd (KANE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION
Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I 12 356 285 II09123781
CMAQ ENGINEERING-II 15 445 356 II09123781
CMAQ ROW ACQUISITION 15 350 280 II09123781
CMAQ CONSTRUCTION 16 4807 3846 II09123781

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I 12 356 285 AWARDED
CMAQ ENGINEERING-II 15 445 356
CMAQ ROW ACQUISITION 15 350 280
CMAQ CONSTRUCTION 16 4807 3846

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-10-0039 IDOT District 1 Local Roads Change $665 $991 $ 326 49.02%
Raupp Blvd FROM over Buffalo Creek (COOK/Buffalo Grove) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE
Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 115 92
BRR ENGINEERING-II 13 60 45
BRR CONSTRUCTION 13 660 528 includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 115 92
BRR ENGINEERING-II 13 125 100
BRR CONSTRUCTION 14 999 799 includes E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-12-0006 Kane County Division of Transportation Change $200 $200 $ 0 0%
CH 8 Fabyan Pkwy FROM CH 84 Kaneville Rd (KANE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I 14 110 88 II09123782
CMAQ ENGINEERING-II 15 140 112 II09123782



CMAQ CONSTRUCTION 16 1354 1083 II09123782

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I 13 110 88 II09123782

CMAQ ENGINEERING-II 15 140 112 II09123782

CMAQ CONSTRUCTION 16 1354 1083 II09123782

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-04-0012 Southwest Council of Mayors Change $0 $0 $ 0

IL 43 HARLEM AVE FROM 90TH ST (COOK/Bridgeview) TO 91ST ST (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: 2012

Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - MODERNIZATION

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - MODERNIZATION

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 1970 1175 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 1970 1175 INCLUDES E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-04-0012 Southwest Council of Mayors Change $0 $0 $ 0

IL 43 HARLEM AVE FROM 90TH ST (COOK/Bridgeview) TO 91ST ST (COOK) 

Completion Year Before Revision: 2012
Completion Year After Revision: 2016

Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - MODERNIZATION

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - MODERNIZATION

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 1970 1175 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 1970 1175 INCLUDES E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0046 IDOT District 1 Division of Highways Change $675 $675 $ 0 0%

IL 38 ROOSEVELT RD FROM I- 355 NB & SB RAMPS (DUPAGE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: SIGNALS - MODERNIZATION
SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: SIGNALS - MODERNIZATION
SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 13 750 675 1-78711-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 13 750 675 1-78711-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0046 IDOT District 1 Division of Highways Change $675 $675 $ 0 0%

IL 38 ROOSEVELT RD FROM I- 355 NB & SB RAMPS (DUPAGE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: 2015

Project Work Types Before Revision: SIGNALS - MODERNIZATION
SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: SIGNALS - MODERNIZATION
SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 13 750 675 1-78711-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 13 750 675 1-78711-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-11-0015 DuPage Council of Mayors Change $237 $237 $ 0 0%

FAU 3573 Center Dr. FROM FAU 2588 Janes Ave. (DUPAGE/Woodridge) TO FAU 2584 Woodridge Dr. (DUPAGE/Woodridge)

Completion Year Before Revision: Unspecified



Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 365 237
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 15 365 237

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-06-0020 IDOT District 1 Local Roads Change $2080 $2080 $ 0 0%
US 45 MILBURN BYPASS FROM IL 173 ROSECRANS ROAD (LAKE) TO IL 132 GRAND AVENUE (LAKE)

Completion Year Before Revision: 2016
Completion Year After Revision: 2016
Project Work Types Before Revision: HIGHWAY/ROAD - NEW ROAD

HIGHWAY/ROAD - ADD LANES
Project Work Types After Revision: HIGHWAY/ROAD - NEW ROAD

HIGHWAY/ROAD - ADD LANES
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION MYB 2000 0 1900240106; INCLUDES E3
ILL ROW ACQUISITION MYB 6700 0 1900240105
ILL ROW ACQUISITION 12 1300 0 1900240102
HPP ENGINEERING-II 12 2600 2080 1900240101; HPP 1937
NHS CONSTRUCTION MYB 20000 16000 1900240100

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION MYB 2000 0 1900240106; INCLUDES E3
ILL ROW ACQUISITION MYB 6700 0 1900240105
ILL ROW ACQUISITION 13 1300 0 1900240102
HPP ENGINEERING-II 13 2600 2080 1900240101; HPP 1937
NHS CONSTRUCTION MYB 20000 16000 1900240100

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-00-0022 IDOT District 1 Local Roads Minor Location Change $0 $0 $ 0
BALMORAL FROM BESSIE COLEMAN (COOK) TO US 12 US 45 EAST OF MANNHEIM RD (COOK) 

Completion Year Before Revision: 2015
Completion Year After Revision: 2015
Project Work Types Before Revision: HIGHWAY/ROAD - EXTEND ROAD

INTERCHANGE - NEW
BRIDGE/STRUCTURE - NEW

Project Work Types After Revision: HIGHWAY/ROAD - EXTEND ROAD
INTERCHANGE - NEW
BRIDGE/STRUCTURE - NEW

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 10000 0
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 10000 0

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-00-0059 Chicago Department of Transportation Change $173395 $173552 $ 157 0.09%
WACKER DR (NORTH/SOUTH) FROM RANDOLPH ST (COOK) TO CONGRESS PKWY (COOK) 

Completion Year Before Revision: 2012
Completion Year After Revision: 2012
Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Improve Pedestrian Facility
Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Improve Pedestrian Facility
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 11 67904 54323 1-20079-0110, RANDOLPH TO MONROE
ILL ENGINEERING-II 12 9500
BRR CONSTRUCTION 12 82840 66272 1-20079-0120, MONROE TO VAN BUREN
BRR CONSTRUCTION 12 89970 71976 Wacker @ Congress Interchange
HPP21 CONSTRUCTION 11 23000 18400 Advance Utility - State Match
HPPLU ROW ACQUISITION 10 2500 2000 Randolph to Congress
BRR CONSTRUCTION 12 5000 4000 Advance Utility - City Match
ILL CONSTRUCTION 11 314 Steel Procurement
HPPLU ENGINEERING 12 600 480 Bill # 1596, Riverwalk from State St. to Lake St.
GEN-OP ENGINEERING-II 12 1631 Adams to Congress
HPPLU ENGINEERING 12 3800 3040 Adams to Congress
HPPLU ENGINEERING-II 12 3600 2880 Adams to Congress
ILL ENGINEERING-II 12 2950 Adams to Congress
STP-L ENGINEERING-II 12 2500 2000 Adams to Congress
BRD ENGINEERING-II 12 3083 2467 Adams to Congress
BRR ENGINEERING-II 12 4100 3280 Adams to Congress



STP-U CONSTRUCTION 12 21250 17000 1-20079-0120 AC BRR 2012
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 11 67904 54323 1-20079-0110, RANDOLPH TO MONROE
ILL ENGINEERING-II 12 9500
BRR CONSTRUCTION 12 82059 65647 1-20079-0120, MONROE TO VAN BUREN
BRR CONSTRUCTION 12 89970 71976 Wacker @ Congress Interchange
HPP21 CONSTRUCTION 11 23000 18400 Advance Utility - State Match
HPPLU ROW ACQUISITION 10 2500 2000 Randolph to Congress
BRR CONSTRUCTION 12 5000 4000 Advance Utility - City Match
ILL CONSTRUCTION 11 314 Steel Procurement
HPPLU ENGINEERING 12 600 480 Bill # 1596, Riverwalk from State St. to Lake St.
GEN-OP ENGINEERING-II 12 1631 Adams to Congress
HPPLU ENGINEERING 12 3800 3040 Adams to Congress
HPPLU ENGINEERING-II 12 3600 2880 Adams to Congress
ILL ENGINEERING-II 12 2950 Adams to Congress
STP-L ENGINEERING-II 12 2500 2000 Adams to Congress
BRD ENGINEERING-II 12 3083 2467 Adams to Congress
BRR ENGINEERING-II 12 4100 3280 Adams to Congress
STP-U CONSTRUCTION 12 21250 17000 1-20079-0120 AC BRR 2012
SEC112 CONSTRUCTION 13 278 278 Monroe to Van Buren
SEC117 CONSTRUCTION 13 480 480 Monroe to Van Buren
HPP CONSTRUCTION 13 24 24 Monroe to Van Buren

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-00-0059 Chicago Department of Transportation Change $173552 $173552 $ 0 0%
WACKER DR (NORTH/SOUTH) FROM RANDOLPH ST (COOK) TO CONGRESS PKWY (COOK) 

Completion Year Before Revision: 2012
Completion Year After Revision: 2013
Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Improve Pedestrian Facility
Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Improve Pedestrian Facility
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 11 67904 54323 1-20079-0110, RANDOLPH TO MONROE
ILL ENGINEERING-II 12 9500
BRR CONSTRUCTION 12 82059 65647 1-20079-0120, MONROE TO VAN BUREN
BRR CONSTRUCTION 12 89970 71976 Wacker @ Congress Interchange
HPP21 CONSTRUCTION 11 23000 18400 Advance Utility - State Match
HPPLU ROW ACQUISITION 10 2500 2000 Randolph to Congress
BRR CONSTRUCTION 12 5000 4000 Advance Utility - City Match
ILL CONSTRUCTION 11 314 Steel Procurement
HPPLU ENGINEERING 12 600 480 Bill # 1596, Riverwalk from State St. to Lake St.
GEN-OP ENGINEERING-II 12 1631 Adams to Congress
HPPLU ENGINEERING 12 3800 3040 Adams to Congress
HPPLU ENGINEERING-II 12 3600 2880 Adams to Congress
ILL ENGINEERING-II 12 2950 Adams to Congress
STP-L ENGINEERING-II 12 2500 2000 Adams to Congress
BRD ENGINEERING-II 12 3083 2467 Adams to Congress
BRR ENGINEERING-II 12 4100 3280 Adams to Congress
STP-U CONSTRUCTION 12 21250 17000 1-20079-0120 AC BRR 2012
SEC112 CONSTRUCTION 13 278 278 Monroe to Van Buren
SEC117 CONSTRUCTION 13 480 480 Monroe to Van Buren
HPP CONSTRUCTION 13 24 24 Monroe to Van Buren

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR CONSTRUCTION 11 67904 54323 1-20079-0110, RANDOLPH TO MONROE
ILL ENGINEERING-II 12 9500
BRR CONSTRUCTION 12 82059 65647 1-20079-0120, MONROE TO VAN BUREN
BRR CONSTRUCTION 12 89970 71976 Wacker @ Congress Interchange
HPP21 CONSTRUCTION 11 23000 18400 Advance Utility - State Match
HPPLU ROW ACQUISITION 10 2500 2000 Randolph to Congress
BRR CONSTRUCTION 12 5000 4000 Advance Utility - City Match
ILL CONSTRUCTION 11 314 Steel Procurement
HPPLU ENGINEERING 12 600 480 Bill # 1596, Riverwalk from State St. to Lake St.
GEN-OP ENGINEERING-II 12 1631 Adams to Congress
HPPLU ENGINEERING 12 3800 3040 Adams to Congress
HPPLU ENGINEERING-II 12 3600 2880 Adams to Congress
ILL ENGINEERING-II 12 2950 Adams to Congress
STP-L ENGINEERING-II 12 2500 2000 Adams to Congress
BRD ENGINEERING-II 12 3083 2467 Adams to Congress
BRR ENGINEERING-II 12 4100 3280 Adams to Congress
STP-U CONSTRUCTION 12 21250 17000 1-20079-0120 AC BRR 2012
SEC112 CONSTRUCTION 13 278 278 Monroe to Van Buren
SEC117 CONSTRUCTION 13 480 480 Monroe to Van Buren
HPP CONSTRUCTION 13 24 24 Monroe to Van Buren

Pre-Revision Post-Revision Change in



Project: Action
Federal Funds

(000)

Federal Funds

(000)

Federal Funds

(000)
Percentage Change

13-10-0014 IDOT Division of Public & Intermodal Transportation Change $1948 $1948 $ 0 0%
Rail/Hwy Grade Crossing Mitigation FROM (REGIONWIDE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS
Project Work Types After Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS
Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

RLRIP IMPLEMENTATION 14 2435 1948 Project Citations for NE Illinois in PL 111-117 (H Report 111-366)
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RLRIP IMPLEMENTATION 14 2435 1948 Project Citations for NE Illinois in PL 111-117 (H Report 111-366)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-11-0018 IDOT District 1 Division of Highways Change $0 $0 $ 0
IL 53 US 6 US 52 FROM JACKSON ST (WILL/Joliet) OSGOOD ST 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 460 1-78483-0000
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 470 0 1-78483-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-09-0060 IDOT District 1 Division of Highways Change $0 $0 $ 0
IL 176 RIVER RD FROM 1)E OF FOX ST TO RIVER RD (MCHENRY) TO 2)RIVER RD TO ROBERTS RD (MCHENRY/Island Lake)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

MISCELLANEOUS - EXEMPT PROJECTS
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 11 381 305 1-77595-0000/AWARDED
ILL CONSTRUCTION 13 520 1-77988-0000
NHS CONSTRUCTION 11 30 24 1-77595-0100 (BR DCK WATERPROOFING) AWARDED

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NHS CONSTRUCTION 11 381 305 1-77595-0000/AWARDED
ILL CONSTRUCTION 13 564 0 1-77988-0000
NHS CONSTRUCTION 11 30 24 1-77595-0100 (BR DCK WATERPROOFING) AWARDED

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-00-0013 McHenry County Council of Mayors Change $0 $0 $ 0
LAKE SHORE DRIVE FROM US 14 US 14 (MCHENRY) US 14 (MCHENRY) 

Completion Year Before Revision: 2014
Completion Year After Revision: 2015
Project Work Types Before Revision: SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

SIGNALS - INTERCONNECTS AND TIMING
Project Work Types After Revision: SIGNALS - NEW SIGNALS FOR MULTIPLE INTERSECTIONS

SIGNALS - INTERCONNECTS AND TIMING
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 6960 1500 1108080000
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 6960 1500 1108080000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-00-0128 CMAP Change $4889 $4889 $ 0 0%
RIVER ROAD FROM ROBERTS ROAD (LAKE/Lake Barrington) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 14 5523 4418
CMAQ ENGINEERING-II 12 589 471
CMAQ ENGINEERING-I 09 272 218 Awarded

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment



CMAQ CONSTRUCTION 13 5523 4418 Sunsets in 2013.
CMAQ ENGINEERING-II 12 589 471
CMAQ ENGINEERING-I 09 272 218 Awarded

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-97-0086 Chicago Department of Transportation Change $0 $0 $ 0
NEAR WEST SIDE FROM (COOK)

Completion Year Before Revision: 2012
Completion Year After Revision: 2014
Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING
Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION MYB 2188 1750 Deferred
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION MYB 2188 1750 Deferred

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-00-0402 McHenry County Council of Mayors Change $0 $0 $ 0
PROSPECT ST FROM IL 176 (MCHENRY) IL 20 (MCHENRY) 

Completion Year Before Revision: 2013
Completion Year After Revision: 2014
Project Work Types Before Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
Project Work Types After Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 3142 1500
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 3142 1500

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

16-10-0008 CTA Change $0 $0 $ 0
CTA - 301.268 CONTINGENCIES AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: OPERATIONS - CONTINGENCY AND ADMINISTRATION
Project Work Types After Revision: OPERATIONS - CONTINGENCY AND ADMINISTRATION
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 10 500 500 CONTINGENCIES FOR 5307
SB IMPLEMENTATION 10 22084 0 CONTINGENCIES FOR CTA BOND
ILLT IMPLEMENTATION 10 9363 0 FY10 CONT FOR NSF CF
5307 IMPLEMENTATION 11 600 600 FTA
ILLT IMPLEMENTATION 12 5916 0 NEW STATE FUNDING
ILLT IMPLEMENTATION 12 10777 0 NEW STATE FUNDING

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 10 500 500 CONTINGENCIES FOR 5307
SB IMPLEMENTATION 10 22084 0 CONTINGENCIES FOR CTA BOND
ILLT IMPLEMENTATION 10 9363 0 FY10 CONT FOR NSF CF
5307 IMPLEMENTATION 11 600 600 FTA
ILLT IMPLEMENTATION 13 5916 0 CARRY FORWARD -NEW STATE FUNDING
ILLT IMPLEMENTATION 12 10777 0 NEW STATE FUNDING

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-12-0017 North Central Council of Mayors Change $534 $534 $ 0 0%
FAU 567 Roosevelt Road FROM 23td Avenue (COOK/Broadview) TO 17th Avenue (COOK/Broadview)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

HIGHWAY/ROAD - CURB AND GUTTER
PARKING - MAINTAIN, REHABILITATE, REPLACE

Project Work Types After Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND
HIGHWAY/ROAD - CURB AND GUTTER
PARKING - MAINTAIN, REHABILITATE, REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 2100 534
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 2100 534

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change



01-05-0001 CMAP Change $298 $298 $ 0 0%

SAFE ROUTES TO SCHOOLS FROM (COOK)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING 12 373 298

CMAQ CONSTRUCTION MYB 1652 1322

CMAQ IMPLEMENTATION CMAQ A 100 80

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING 12 373 298

CMAQ CONSTRUCTION MYB 1652 1322

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-09-1040 Metra Change $0 $0 $ 0

Metra - Regionwide Rolling Stock AT

Completion Year Before Revision: 2013
Completion Year After Revision: 2017

Project Work Types Before Revision: ROLLING STOCK - REPLACE EXISTING VEHICLES

Project Work Types After Revision: ROLLING STOCK - REPLACE EXISTING VEHICLES

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILLT IMPLEMENTATION 10 30000 0 4301

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILLT IMPLEMENTATION 10 30000 0 4301

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-12-0037 DuPage Council of Mayors Change $0 $0 $ 0

St. Paschal Drive/35th Street FROM Oak Brook Road (DUPAGE/Oak Brook) Midwest Road 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 400 300

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 17 400 300

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

12-11-0015 IDOT District 1 Division of Highways Change $0 $0 $ 0

US 6 IL 53 SCOTT ST FROM WASHINGTON ST (WILL/Joliet) CHICAGO ST (NB COUPLET) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 420 1-78486-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 610 0 1-78486-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-10-0021 South Council of Mayors Change $24 $25 $ 1 4.17%

FAU 1638 Exchange Street FROM Country Lane (WILL/Crete) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-I 13 35 24

STP-L ENGINEERING-II MYB 35 24

STP-L CONSTRUCTION MYB 936 655

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-I 13 35 25

STP-L ENGINEERING-II MYB 35 25

STP-L CONSTRUCTION MYB 936 655

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change



08-12-0069 IDOT District 1 Division of Highways Change $0 $0 $ 0

I- 290 FROM US 20 LAKE ST WB (DUPAGE/Elmhurst) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 600 1-78737-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 13 740 0 1-78737-0000

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

07-10-0054 IDOT District 1 Division of Highways Change $0 $0 $ 0

STATE ST FROM W 162ND ST (COOK/South Holland) TO MARION ST (COOK/Thornton) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 1650 1-77976-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 13 515 0 1-77976-0000

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

12-11-0020 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 394 CALUMET EXPY FROM STEGER RD (WILL) S OF ELMS COURT LANE 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 6505 1-78466-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 13 8885 0 1-78466-0000

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

06-09-0056 IDOT District 1 Division of Highways Change $49120 $52428 $ 3308 6.73%

US 45 LAGRANGE RD FROM 131ST ST (COOK/Orland Hills) TO 179TH ST (COOK/Tinley Park)

Completion Year Before Revision: 2015
Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

BRIDGE/STRUCTURE - REPLACE
MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
BRIDGE/STRUCTURE - REPLACE
MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ENGINEERING-II 10 2850 0 1-75112-0102 (ESTABLISHED)

ILL ROW ACQUISITION 11 17200 0 1-75112-0103/ESTABLISHED

ILL ENGINEERING-II 11 3665 0 1-75112-0112/ESTABLISHED

ILL ROW ACQUISITION 10 1700 0 1-75112-0113 (ESTABLISHED)

ILL ENGINEERING 12 6770 0 1-75112-0123 (ESTABLISHED)

ILL ENGINEERING 13 1000 0 1-75112-1123

NHS CONSTRUCTION 11 6554 5243 1-75112-0200 (AWARDED)

ILL ENGINEERING 11 1680 0 1-75112-2123/ESTABLISHED

NHS CONSTRUCTION 10 2265 1812 1-75112-0201 (AWARDED)

CMAQ CONSTRUCTION 11 961 769 1-75112-0202 (AWARDED)

NHS CONSTRUCTION 11 2790 2232 1-75112-0203 /RR RELOCATION (AWARDED)

NHS CONSTRUCTION 13 24700 19760 1-75112-0300

HPP CONSTRUCTION 13 900 720 1-75112-0300

NHS CONSTRUCTION 13 16400 13120 1-75112-0400

NHS CONSTRUCTION 13 19400 15520 1-75112-0500

ILL ROW ACQUISITION 13 8513 0 1-75112-0107

ILL ROW ACQUISITION 13 200 0 1-75112-0114 (PE SURVEY(ROW))

ILL ENGINEERING-II 13 1560 0 1-75112-0115

ILL ENGINEERING-II 13 1421 0 1-75112-0116

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL ENGINEERING-II 10 2850 0 1-75112-0102 (ESTABLISHED)

ILL ROW ACQUISITION 11 17200 0 1-75112-0103/ESTABLISHED

ILL ENGINEERING-II 11 3665 0 1-75112-0112/ESTABLISHED

ILL ROW ACQUISITION 10 1700 0 1-75112-0113 (ESTABLISHED)



ILL ENGINEERING 12 6770 0 1-75112-0123 (ESTABLISHED)

ILL ENGINEERING 13 1000 0 1-75112-1123

NHS CONSTRUCTION 11 6554 5243 1-75112-0200 (AWARDED)

ILL ENGINEERING 11 1680 0 1-75112-2123/ESTABLISHED

NHS CONSTRUCTION 10 2265 1812 1-75112-0201 (AWARDED)

CMAQ CONSTRUCTION 11 961 769 1-75112-0202 (AWARDED)

NHS CONSTRUCTION 11 2790 2232 1-75112-0203 /RR RELOCATION (AWARDED)

NHS CONSTRUCTION 13 24700 19760 1-75112-0300

HPP CONSTRUCTION 13 900 720 1-75112-0300

NHS CONSTRUCTION 13 16400 13120 1-75112-0400

NHS CONSTRUCTION 13 19400 15520 1-75112-0500

ILL ROW ACQUISITION 13 8513 0 1-75112-0107

ILL ROW ACQUISITION 13 200 0 1-75112-0114 (PE SURVEY(ROW))

ILL ENGINEERING-II 13 1560 0 1-75112-0115

ILL ENGINEERING-II 13 1421 0 1-75112-0116

NHS CONSTRUCTION 13 2370 1896 1-75112-0700

NHS CONSTRUCTION 13 1765 1412 1-75112-0600

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

12-11-0030 Will County Council of Mayors Change $456 $456 $ 0 0%

Various Routes AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY
PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY
PEDESTRIAN FACILITY

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-I 12 55 44

STP-E ENGINEERING-II 12 25 20

STP-E CONSTRUCTION 12 490 392

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-E ENGINEERING-I 13 55 44

STP-E ENGINEERING-II 13 25 20

STP-E CONSTRUCTION 13 490 392

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

01-98-0068 Chicago Department of Transportation Change $6454 $6454 $ 0 0%

GRAND AVE FROM FULLERTON AVE (COOK) TO DESPLAINES AVE (COOK) 

Completion Year Before Revision: 2013
Completion Year After Revision: 2016

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before 
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING 10 700 560

STP-L CONSTRUCTION 15 6917 5534 Pulaski to Homan

STP-L CONSTRUCTION 10 7000 5600 LAMON TO PULASKI

STP-L CONSTRUCTION 09 914 731 Central to Lamon

STP-L ENGINEERING-II 14 1150 920

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING 10 700 560

STP-L CONSTRUCTION 15 6917 5534 Pulaski to Homan

STP-L CONSTRUCTION 10 7000 5600 LAMON TO PULASKI

STP-L CONSTRUCTION 09 914 731 Central to Lamon

STP-L ENGINEERING-II 14 1150 920

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

01-98-0068 Chicago Department of Transportation Change $6454 $6454 $ 0 0%

GRAND AVE FROM FULLERTON AVE (COOK) TO DESPLAINES AVE (COOK) 

Completion Year Before Revision: 2016
Completion Year After Revision: 2016

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment



STP-L ENGINEERING 10 700 560

STP-L CONSTRUCTION 15 6917 5534 Pulaski to Homan

STP-L CONSTRUCTION 10 7000 5600 LAMON TO PULASKI

STP-L CONSTRUCTION 09 914 731 Central to Lamon

STP-L ENGINEERING-II 14 1150 920

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING 10 700 560

STP-L CONSTRUCTION 15 6917 5534 Pulaski to Homan

STP-L CONSTRUCTION 10 7000 5600 LAMON TO PULASKI

STP-L CONSTRUCTION 09 914 731 Central to Lamon

STP-L ENGINEERING-II 14 1150 920

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

01-10-0029 Chicago Department of Transportation Change $0 $0 $ 0

FAU 1453 FAU 1454 Cermak Road FROM Ashland Avenue (COOK/Chicago) TO Martin Luther King, Jr Drive (COOK/Chicago) 

Completion Year Before Revision: 2013
Completion Year After Revision: 2015

Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

OTH CONSTRUCTION 14 2215 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
OTH CONSTRUCTION 14 2215 0

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

02-06-0019 North Shore Council of Mayors Change $2459 $2523 $ 64 2.6%

CHESTNUT & WAUKEGAN FROM WOODLAWN AVE (COOK/Glenview) TO JEFFERSON AVE (COOK/Glenview)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: SIGNALS - MODERNIZATION
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: SIGNALS - MODERNIZATION
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ROW ACQUISITION 12 471 330

STP-L CONSTRUCTION 13 4570 2129

STP-L ENGINEERING-II 11 219 153

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ROW ACQUISITION 12 471 330

STP-L CONSTRUCTION 13 3913 2193

STP-L ENGINEERING-II 11 219 153

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

02-06-0019 North Shore Council of Mayors Change $2523 $2523 $ 0 0%

CHESTNUT & WAUKEGAN FROM WOODLAWN AVE (COOK/Glenview) TO JEFFERSON AVE (COOK/Glenview)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: SIGNALS - MODERNIZATION
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: SIGNALS - MODERNIZATION
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ROW ACQUISITION 12 471 330

STP-L CONSTRUCTION 13 3913 2193

STP-L ENGINEERING-II 11 219 153

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ROW ACQUISITION 12 471 330

STP-L CONSTRUCTION 13 3913 2193 Includes E3 ($200,000 federal)

STP-L ENGINEERING-II 11 219 153

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

02-06-0019 North Shore Council of Mayors Change $2523 $2523 $ 0 0%

CHESTNUT & WAUKEGAN FROM WOODLAWN AVE (COOK/Glenview) TO JEFFERSON AVE (COOK/Glenview)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: SIGNALS - MODERNIZATION
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: SIGNALS - MODERNIZATION
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment



STP-L ROW ACQUISITION 12 471 330

STP-L CONSTRUCTION 13 3913 2193 Includes E3 ($200,000 federal)

STP-L ENGINEERING-II 11 219 153

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ROW ACQUISITION 12 471 330

STP-L CONSTRUCTION 13 3913 2193 Includes E3 ($200,000 federal)

STP-L ENGINEERING-II 11 219 153

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

01-05-0011 IDOT Division of Public & Intermodal Transportation Change $47300 $47300 $ 0 0%

CREATE WESTERN AVENUE CORRIDOR FROM KEDZIE INTERLOCKING (COOK) TO THORNTON JUNCTION (COOK)

Completion Year Before Revision: Unspecified
Completion Year After Revision: 2016

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NRS IMPLEMENTATION 10 14100 11280 WA-5; Complete

NRS ENGINEERING-II 13 1900 1900 WA-1 OGDEN JCT

NRS IMPLEMENTATION 10 9757 7780 WA-2 CTC ON CSX; Segment A; Complete

PRV CONSTRUCTION 14 21650 0 WA-4 BNSF HORSESHOE

NRS CONSTRUCTION 13 9500 6400 WA-10 BLUE ISLAND JCT

PRV CONSTRUCTION 15 17050 0 WA-11 DOLTON

PRV ENGINEERING 13 1550 0 WA-7 BRIGHTON PARK

NRS CONSTRUCTION 13 26400 17900 WA-3 CJ

Tiger CONSTRUCTION 13 10000 6140 WA-2 CTC on CSX; Segment B

NRS IMPLEMENTATION 14 13650 7760 WA-2 CTC on CSX; Segment C

NRS IMPLEMENTATION 13 12990 2900 WA-4 BNSF Horseshoe

Tiger CONSTRUCTION 13 4300 4300 WA-3, SEGMENT C

PRV CONSTRUCTION 13 7940 0 WA-1 OGDEN JCT

PRV CONSTRUCTION 14 15880 0 WA-1 OGDEN JCT

PRV CONSTRUCTION 15 15880 0 WA-1 OGDEN JCT

PRV IMPLEMENTATION 15 13650 0 WA-2 CTC on CSX; Segment D

PRV CONSTRUCTION 15 8660 0 WA-4 BNSF Horseshoe

PRV ENGINEERING 14 1550 0 WA-7 BRIGHTON PARK

PRV CONSTRUCTION 14 17850 0 WA-7 BRIGHTON PARK

PRV CONSTRUCTION 15 17850 0 WA-7 BRIGHTON PARK

PRV ENGINEERING 13 2200 0 WA-11 DOLTON

PRV CONSTRUCTION 14 17050 0 WA-11 DOLTON

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
NRS IMPLEMENTATION 10 14100 11280 WA-5; Complete

NRS ENGINEERING-II 13 1900 1900 WA-1 OGDEN JCT

NRS IMPLEMENTATION 10 9757 7780 WA-2 CTC ON CSX; Segment A; Complete

PRV CONSTRUCTION 14 21650 0 WA-4 BNSF HORSESHOE

NRS CONSTRUCTION 13 9500 6400 WA-10 BLUE ISLAND JCT

PRV CONSTRUCTION 15 17050 0 WA-11 DOLTON

PRV ENGINEERING 13 1550 0 WA-7 BRIGHTON PARK

NRS CONSTRUCTION 13 26400 17900 WA-3 CJ

Tiger CONSTRUCTION 13 10000 6140 WA-2 CTC on CSX; Segment B

NRS IMPLEMENTATION 14 13650 7760 WA-2 CTC on CSX; Segment C

NRS IMPLEMENTATION 13 12990 2900 WA-4 BNSF Horseshoe

Tiger CONSTRUCTION 13 4300 4300 WA-3, SEGMENT C

PRV CONSTRUCTION 13 7940 0 WA-1 OGDEN JCT

PRV CONSTRUCTION 14 15880 0 WA-1 OGDEN JCT

PRV CONSTRUCTION 15 15880 0 WA-1 OGDEN JCT

PRV IMPLEMENTATION 15 13650 0 WA-2 CTC on CSX; Segment D

PRV CONSTRUCTION 15 8660 0 WA-4 BNSF Horseshoe

PRV ENGINEERING 14 1550 0 WA-7 BRIGHTON PARK

PRV CONSTRUCTION 14 17850 0 WA-7 BRIGHTON PARK

PRV CONSTRUCTION 15 17850 0 WA-7 BRIGHTON PARK

PRV ENGINEERING 13 2200 0 WA-11 DOLTON

PRV CONSTRUCTION 14 17050 0 WA-11 DOLTON

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-00-0028 Kane/Kendall Council of Mayors Change $2344 $2344 $ 0 0%

FAU 1550 GAME FARM RD/SOMONAUK ST FROM US 34 (KENDALL/Yorkville) IL 47 (KENDALL/Yorkville)

Completion Year Before Revision: 2015
Completion Year After Revision: 2015

Project Work Types Before Revision: PEDESTRIAN FACILITY
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
HIGHWAY/ROAD - RECONSTRUCT IN KIND

Project Work Types After Revision: PEDESTRIAN FACILITY
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
HIGHWAY/ROAD - RECONSTRUCT IN KIND

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment



STP-L CONSTRUCTION 15 6560 2344 INCLUDES E3

STP-L ROW ACQUISITION 11 350 175 AWARDED

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 15 6930 2344 INCLUDES E3

STP-L ROW ACQUISITION 11 350 175 AWARDED

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

01-97-0002 Chicago Department of Transportation Change $8960 $8960 $ 0 0%

SIGNAL MODERNIZATION - VARIOUS LOCATIONS FROM (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: SIGNALS - MODERNIZATION

Project Work Types After Revision: SIGNALS - MODERNIZATION

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 4500 3600 2008 Program

STP-L ENGINEERING 10 600 480 2008 Program

STP-L ENGINEERING 14 1200 960 2009 & 2010 Programs

STP-L CONSTRUCTION 13 5500 4400 2009 Program

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 13 4500 3600 2008 Program - State funds for match

STP-L ENGINEERING 10 600 480 2008 Program

STP-L ENGINEERING 14 1200 960 2009 & 2010 Programs

STP-L CONSTRUCTION 13 5500 4400 2009 Program

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-09-0015 IDOT District 1 Local Roads Change $7383 $7383 $ 0 0%

OHIO STREET FROM BNSF RR AT INDIAN CREEK (KANE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 305 244 AWARDED

BRR ENGINEERING-II 12 651 521 AWARDED

BRR CONSTRUCTION 14 8272 6618 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
BRR ENGINEERING-I 12 305 244 AWARDED

BRR ENGINEERING-II 12 651 521 AWARDED

BRR CONSTRUCTION 13 8272 6618 INCLUDES E3

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

01-97-0087 Chicago Department of Transportation Change $1382 $1382 $ 0 0%

BROADWAY & SHERIDAN RD FROM HOLLYWOOD AVE (COOK) TO DEVON (COOK) 

Completion Year Before Revision: 2013
Completion Year After Revision: 2015

Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING 12 193 154 Remainder withdrawal.

HPP CONSTRUCTION 14 1185 948

EQB ENGINEERING 12 35 28

HPP ENGINEERING 12 315 252

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ ENGINEERING 12 193 154 Remainder withdrawal.

HPP CONSTRUCTION 14 1185 948

EQB ENGINEERING 12 35 28

HPP ENGINEERING 12 315 252

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

12-06-0055 IDOT District 1 Division of Highways Change $720 $672 $ -48 -6.67%

US 52 Old Manhattan Road FROM @ JACKSON CREEK (WILL) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HRA CONSTRUCTION 09 275 275 1-77813-0000

STP-U CONSTRUCTION 14 900 720 1-77444-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment



HRA CONSTRUCTION 09 275 275 1-77813-0000

STP-U CONSTRUCTION 13 840 672 1-77444-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-08-0014 IDOT District 1 Division of Highways Change $1800 $1800 $ 0 0%

1)PALATINE RD 2)WILLOW RD FROM EB&WB FRONTAGE RDS (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE
BRIDGE/STRUCTURE - REPLACE
BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE
BRIDGE/STRUCTURE - REPLACE
BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 09 1300 0 1-70202-0000

BRR CONSTRUCTION 14 2250 1800 1-70737-0200

ILL CONSTRUCTION 13 100 1707371200

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 09 1300 0 1-70202-0000

BRR CONSTRUCTION 14 2250 1800 1-70737-0200

ILL CONSTRUCTION 13 260 0 1707371200

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-99-0114 South Council of Mayors Change $176 $176 $ 0 0%

191ST STREET FROM IL 43 HARLEM AVENUE (COOK) TO RIDGELAND AVENUE (COOK) 

Completion Year Before Revision: 2015
Completion Year After Revision: 2016

Project Work Types Before Revision: HIGHWAY/ROAD - EXTEND ROAD

Project Work Types After Revision: HIGHWAY/ROAD - EXTEND ROAD

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 2700 2160 Stage 1 Harlem Ave to Oak Park Ave

STP-L ROW ACQUISITION 13 220 176

STP-L CONSTRUCTION MYB 4300 1290 Stage 2 Oak Park Ave to Ridgeland Ave

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 2700 2160 Stage 1 Harlem Ave to Oak Park Ave

STP-L ROW ACQUISITION 13 220 176

STP-L CONSTRUCTION MYB 4300 1290 Stage 2 Oak Park Ave to Ridgeland Ave

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-99-0114 South Council of Mayors Change $176 $176 $ 0 0%

191ST STREET FROM IL 43 HARLEM AVENUE (COOK) TO RIDGELAND AVENUE (COOK) 

Completion Year Before Revision: 2016
Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - EXTEND ROAD

Project Work Types After Revision: HIGHWAY/ROAD - EXTEND ROAD

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 2700 2160 Stage 1 Harlem Ave to Oak Park Ave

STP-L ROW ACQUISITION 13 220 176

STP-L CONSTRUCTION MYB 4300 1290 Stage 2 Oak Park Ave to Ridgeland Ave

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 2700 2160 Stage 1 Harlem Ave to Oak Park Ave

STP-L ROW ACQUISITION 13 220 176

STP-L CONSTRUCTION MYB 4300 1290 Stage 2 Oak Park Ave to Ridgeland Ave

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-08-0007 CMAP Change $371 $371 $ 0 0%

79TH ST FROM IL 50 CICERO AVE (COOK) TO ASHLAND AVE (COOK) 

Completion Year Before Revision: 2013
Completion Year After Revision: 2015

Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION MYB 6275 5020 deferred

CMAQ ENGINEERING 10 86 69

CMAQ ENGINEERING 13 464 371 Balance

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION MYB 6275 5020 deferred

CMAQ ENGINEERING 10 86 69

CMAQ ENGINEERING 13 464 371 Balance



Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-98-0072 Chicago Department of Transportation Change $8807 $8807 $ 0 0%

MILWAUKEE AVENUE FROM GALE ST (COOK) TO JEFFERSON ST (COOK) 

Completion Year Before Revision: 2015
Completion Year After Revision: 2016

Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SEC125 CONSTRUCTION 13 2175 2175 Kilpatrick to Addison

HPP CONSTRUCTION 09 17000 12000 MONTROSE - KILPATRICK

STP-L CONSTRUCTION 13 7440 5952 Kilpatrick to Addison (State to provide $1.488M for match

STP-L CONSTRUCTION 09 1500 1200 Montrose to Lawrence

STP-L ENGINEERING 13 850 680

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SEC125 CONSTRUCTION 13 2175 2175 Kilpatrick to Addison

HPP CONSTRUCTION 09 17000 12000 MONTROSE - KILPATRICK

STP-L CONSTRUCTION 13 7440 5952 Kilpatrick to Addison (State to provide $1.488M for match

STP-L CONSTRUCTION 09 1500 1200 Montrose to Lawrence

STP-L ENGINEERING 13 850 680

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-09-0049 Kane/Kendall Council of Mayors Change $500 $500 $ 0 0%

FAU 2950 TYLER ROAD FROM IL 64 MAIN STREET (KANE/St. Charles) TO CH 77 KIRK ROAD (KANE/St. Charles)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 15 967 500 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 15 911 500 INCLUDES E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-08-0045 IDOT District 1 Division of Highways Change $450 $562 $ 112 24.89%

IL 83 SIBLEY BLVD FROM WALLACE STREET (COOK) 

Completion Year Before Revision: 2013
Completion Year After Revision: 2013

Project Work Types Before Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 13 300 270 1-77581-0000

HSIP ROW ACQUISITION 12 200 180 1-77581-0001 (ESTABLISHED)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 13 425 382 1-77581-0000

HSIP ROW ACQUISITION 12 200 180 1-77581-0001 (ESTABLISHED)

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-05-0002 IDOT Division of Public & Intermodal Transportation Change $54500 $54500 $ 0 0%

CREATE BELTWAY CORRIDOR FROM KEDZIE INTERLOCKING (COOK) TO THORNTON JUNCTION (COOK)

Completion Year Before Revision: Unspecified
Completion Year After Revision: 2015

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NRS CONSTRUCTION 10 8100 6480 B-3 MELROSE CONECTION

ILL ENGINEERING-I 10 2100 0 B-2, B-6, B-9, B-12

NRS IMPLEMENTATION 13 17875 2800 B-2 PROVISO

NRS IMPLEMENTATION 10 2875 2300 B-4/B-5 LA GRANGE AND BROADVIEW

Tiger IMPLEMENTATION 10 32325 14900 B-4/B-5 LA GRANGE AND BROADVIEW

NRS IMPLEMENTATION 10 13500 10800 B-6 MCCOOK

NRS IMPLEMENTATION 10 4237 3390 B-8 ARGO-CP CANAL

NRS IMPLEMENTATION 10 25900 20720 B-12 CP-FRANCISCO TO CP 123RD



Tiger IMPLEMENTATION 11 14200 11360 B-15 CP HARVEY-DOLTON
PRV CONSTRUCTION 13 4800 0 B-16 THORNTON JUNCTION
PRV CONSTRUCTION 14 28100 0 B-9 ARGO
Tiger CONSTRUCTION 13 64625 51700 B-2 PROVISO
PRV CONSTRUCTION 13 10350 0 B-1 CP CROSSOVERS AT B12 TOWER; AC
PRV ENGINEERING-II 13 1300 0 B-1 CP Crossovers at B12 Tower
PRV CONSTRUCTION 14 10350 0 B-1 CP Crossovers at B12 Tower
PRV CONSTRUCTION 14 4800 0 B-16 Thornton Junction
PRV ENGINEERING 13 1000 0 B-9 Argo

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NRS CONSTRUCTION 10 8100 6480 B-3 MELROSE CONECTION
ILL ENGINEERING-I 10 2100 0 B-2, B-6, B-9, B-12
NRS IMPLEMENTATION 13 17875 2800 B-2 PROVISO
NRS IMPLEMENTATION 10 2875 2300 B-4/B-5 LA GRANGE AND BROADVIEW
Tiger IMPLEMENTATION 10 32325 14900 B-4/B-5 LA GRANGE AND BROADVIEW
NRS IMPLEMENTATION 10 13500 10800 B-6 MCCOOK
NRS IMPLEMENTATION 10 4237 3390 B-8 ARGO-CP CANAL
NRS IMPLEMENTATION 10 25900 20720 B-12 CP-FRANCISCO TO CP 123RD
Tiger IMPLEMENTATION 11 14200 11360 B-15 CP HARVEY-DOLTON
PRV CONSTRUCTION 13 4800 0 B-16 THORNTON JUNCTION
PRV CONSTRUCTION 14 28100 0 B-9 ARGO
Tiger CONSTRUCTION 13 64625 51700 B-2 PROVISO
PRV CONSTRUCTION 13 10350 0 B-1 CP CROSSOVERS AT B12 TOWER; AC
PRV ENGINEERING-II 13 1300 0 B-1 CP Crossovers at B12 Tower
PRV CONSTRUCTION 14 10350 0 B-1 CP Crossovers at B12 Tower
PRV CONSTRUCTION 14 4800 0 B-16 Thornton Junction
PRV ENGINEERING 13 1000 0 B-9 Argo

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-10-0015 Metra Change $9220 $6965 $ -2255 -24.46%
Metra - Regionwide Rail Renew AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 10 2500 2500 4020, 4421, 4422, 4427, 4428, 4431, 4432
5309B IMPLEMENTATION 12 650 650 4620, 4627
5309B IMPLEMENTATION 13 1600 1600 4620, 4627, 4628, 4631, 4632
5309B IMPLEMENTATION MYB 6980 6980 p-211, p-233
5307 IMPLEMENTATION 10 500 500 4220, 4420
5309B IMPLEMENTATION 11 2740 2740 4020, 4520, 4521, 4522, 4527, 4528, 4531, 4532, 4533
5307 IMPLEMENTATION 12 1100 1100 4633, 4622
5307 IMPLEMENTATION 13 1140 1140 4621, 4622, 4623
5307 IMPLEMENTATION 14 120 120 4620, 4621
5309B IMPLEMENTATION 14 1720 1720 4621, 4622, 4627, 4633
5309B IMPLEMENTATION 15 2890 2890 4620, 4621, 4622, 4627, 4628, 4631, 4632, 4633

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 10 2500 2500 4020, 4421, 4422, 4427, 4428, 4431, 4432
5309B IMPLEMENTATION 12 650 650 4620, 4627
5309B IMPLEMENTATION 13 625 625 4727, 4728
5309B IMPLEMENTATION MYB 6980 6980 p-211, p-233
5307 IMPLEMENTATION 10 500 500 4220, 4420
5309B IMPLEMENTATION 11 2740 2740 4020, 4520, 4521, 4522, 4527, 4528, 4531, 4532, 4533
5307 IMPLEMENTATION 12 1100 1100 4633, 4622
5307 IMPLEMENTATION 13 100 100 4722
5307 IMPLEMENTATION 14 340 340 4722, ap-029, ap-036
5309B IMPLEMENTATION 14 1850 1850 4727, 4728, ap-035, ap-040
5309B IMPLEMENTATION 15 2300 2300 4722, 4727, 4731, ap-029, ap-036, ap-039, ap-040
5307 IMPLEMENTATION 16 1460 1460 4722, ap-029, ap-035, ap-036, ap-040
5309B IMPLEMENTATION 16 950 950 4727
5309B IMPLEMENTATION 17 3500 3500 4722, 4727, 4728, 4731, ap-029, ap-030, ap-036, ap-039

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-98-0118 Chicago Department of Transportation Change $2800 $2800 $ 0 0%
57TH STREET FROM US 41 LAKE SHORE DRIVE (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

EQB CONSTRUCTION 13 200 160 State provided match
HPPLU ENGINEERING 12 500 400



HPP CONSTRUCTION 13 2800 2240 T-LU State provided match
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPPLU ENGINEERING 12 500 400
HPP CONSTRUCTION 13 3000 2400 T-LU State provided match

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-98-0118 Chicago Department of Transportation Change $2800 $2800 $ 0 0%
57TH STREET FROM US 41 LAKE SHORE DRIVE (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPPLU ENGINEERING 12 500 400
HPP CONSTRUCTION 13 3000 2400 T-LU State provided match

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPPLU ENGINEERING 13 500 400
HPP CONSTRUCTION 13 3000 2400 T-LU State provided match

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-09-0117 IDOT District 1 Division of Highways Change $0 $0 $ 0
IL 22 FROM US 14 (LAKE/Lake Barrington) TO US 12 RAND RD (LAKE/North Barrington)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 2300 1-78252-0000
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 1700 0 1-78252-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-12-0014 Kane County Division of Transportation Change $1789 $1789 $ 0 0%
CH 37 Stearns Rd FROM CH 34 Randall Rd (KANE) TO IL 25 Dunham Rd (KANE) 

Completion Year Before Revision: 2015
Completion Year After Revision: 2015
Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING

MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

MISCELLANEOUS - EXEMPT PROJECTS
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 13 200 160 2013
CMAQ CONSTRUCTION 14 2036 1629 2014

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 13 200 160 AWARDED
CMAQ CONSTRUCTION 14 2036 1629 2014

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

11-11-0003 IDOT District 1 Division of Highways Change $0 $0 $ 0
IL 23 ILL 23 FROM I- 90 JANE ADAMS MEMORIAL TOLLWAY (MCHENRY) POPLAR RD 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 800 1-78433-0000
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 775 0 1-78433-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-06-0055 South Council of Mayors Change $192 $192 $ 0 0%
MISCELLANEOUS LOCATIONS-LAN-OAK PARK DISTRICT FROM (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

MISCELLANEOUS - EXEMPT PROJECTS



Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 12 31 25
STP-E IMPLEMENTATION 13 210 167 102013

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 13 31 25
STP-E IMPLEMENTATION 13 210 167 102013

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-06-0055 South Council of Mayors Change $192 $192 $ 0 0%
MISCELLANEOUS LOCATIONS-LAN-OAK PARK DISTRICT FROM (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING

MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

MISCELLANEOUS - EXEMPT PROJECTS
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 13 31 25
STP-E IMPLEMENTATION 13 210 167 102013

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 13 31 25
STP-E IMPLEMENTATION 13 210 167 102013

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-98-0073 Chicago Department of Transportation Change $9896 $9896 $ 0 0%
LAKE ST FROM CANAL ST (COOK) TO WESTERN AVE (COOK) 

Completion Year Before Revision: 2014
Completion Year After Revision: 2016
Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

SIGNALS - INTERCONNECTS AND TIMING
HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - INTERCONNECTS AND TIMING
HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 11370 9096 DAMEN TO ASHLAND
STP-L ENGINEERING 13 1000 800

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 14 11370 9096 DAMEN TO ASHLAND
STP-L ENGINEERING 13 1000 800

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-10-0016 Metra Change $0 $0 $ 0
Along the NCS Rail Line AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SB IMPLEMENTATION 10 650 4027
SB IMPLEMENTATION 11 650 p-234
SB IMPLEMENTATION 12 651 0 4027
SB IMPLEMENTATION 13 650 4027
SB IMPLEMENTATION MYB 650 p-234
SB IMPLEMENTATION 14 650 0 4027
SB IMPLEMENTATION 15 650 0 4027

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SB IMPLEMENTATION 10 650 0 4027
SB IMPLEMENTATION 11 650 0 p-234
SB IMPLEMENTATION 12 651 0 4027
SB IMPLEMENTATION 13 650 0 4027
SB IMPLEMENTATION MYB 650 0 p-234
SB IMPLEMENTATION 14 650 0 4027
SB IMPLEMENTATION 15 650 0 4027
SB IMPLEMENTATION 16 650 0
SB IMPLEMENTATION 17 650 0

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

16-12-0005 CTA Change $4000 $4000 $ 0 0%



CTA 408.001 CDOT Bike Share Program AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

Tiger IMPLEMENTATION 12 4000 4000 TIGER III
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

Tiger IMPLEMENTATION 13 4000 4000 FY12 GRANT TIGER III

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

18-10-0052 Metra Change $0 $0 $ 0
Metra - Regionwide Homeland Security AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

OTH IMPLEMENTATION 10 5000 0 4489
OTH IMPLEMENTATION 11 6100 0 4589
OTH IMPLEMENTATION 12 5000 0 4689
OTH IMPLEMENTATION 13 5000 0 4689
OTH IMPLEMENTATION 14 5000 0 4689
OTH IMPLEMENTATION 15 5000 0 4689

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
OTH IMPLEMENTATION 10 5000 0 4489
OTH IMPLEMENTATION 11 6100 0 4589
OTH IMPLEMENTATION 12 5000 0 4689
OTH IMPLEMENTATION 13 5000 0 4789
OTH IMPLEMENTATION 14 5000 0 4789
OTH IMPLEMENTATION 15 5000 0 4789
OTH IMPLEMENTATION 16 5000 0 4789
OTH IMPLEMENTATION 17 5000 0 4789

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

18-10-0005 Metra Change $2800 $3700 $ 900 32.14%
Regionwide AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: ROLLING STOCK - REHABILITATE VEHICLES
Project Work Types After Revision: ROLLING STOCK - REHABILITATE VEHICLES
Financial Data Before 
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 10 700 700 4402
5309B IMPLEMENTATION 10 350 350 4403
5307 IMPLEMENTATION 11 700 700 4502
5307 IMPLEMENTATION MYB 16250 16250 p-111, p-121
Tigger IMPLEMENTATION 10 372 372 4405
5307 IMPLEMENTATION 12 700 700 4603
5307 IMPLEMENTATION 13 700 700 4603
5307 IMPLEMENTATION 14 700 700 4603
5307 IMPLEMENTATION 15 700 700 4603

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 10 700 700 4402
5309B IMPLEMENTATION 10 350 350 4403
5307 IMPLEMENTATION 11 700 700 4502
5307 IMPLEMENTATION MYB 16250 16250 p-111, p-121
Tigger IMPLEMENTATION 10 372 372 4405
5307 IMPLEMENTATION 12 700 700 4603
5307 IMPLEMENTATION 13 700 700 4603
5307 IMPLEMENTATION 14 1133 1133 4603
5309B IMPLEMENTATION 15 1167 1167 4603
5307 IMPLEMENTATION 16 1202 1202 4603
5309B IMPLEMENTATION 17 1000 1000 4714

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-08-0028 Kane/Kendall Council of Mayors Change $207 $207 $ 0 0%
SAFE ROUTES TO SCHOOL - BATAVIA FROM (KANE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: PEDESTRIAN FACILITY
Project Work Types After Revision: PEDESTRIAN FACILITY



Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S ENGINEERING-I 11 43 43 AWARDED
SR2S ENGINEERING-II 13 43 43
SR2S CONSTRUCTION 13 164 164

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
SR2S ENGINEERING-I 11 43 43 AWARDED
SR2S ENGINEERING-II 13 44 44
SR2S CONSTRUCTION 13 163 163

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-08-0028 Kane/Kendall Council of Mayors Change $207 $207 $ 0 0%
SAFE ROUTES TO SCHOOL - BATAVIA FROM (KANE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: PEDESTRIAN FACILITY
Project Work Types After Revision: PEDESTRIAN FACILITY
Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S ENGINEERING-I 11 43 43 AWARDED
SR2S ENGINEERING-II 13 44 44
SR2S CONSTRUCTION 13 163 163

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
SR2S ENGINEERING-I 11 43 43 AWARDED
SR2S ENGINEERING-II 13 44 44 AWARDED
SR2S CONSTRUCTION 13 163 163

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

17-94-0027 Pace Change $10475 $10475 $ 0 0%
PACE-IMPROVEMENTS TO GARAGES/FACILI AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: VEHICLE FACILITY - MAINTENANCE

VEHICLE FACILITY - STORAGE
FACILITY - SHOP FACILITIES/EQUIPMENT

Project Work Types After Revision: VEHICLE FACILITY - MAINTENANCE
VEHICLE FACILITY - STORAGE
FACILITY - SHOP FACILITIES/EQUIPMENT

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 10 2065 2065
5307 IMPLEMENTATION 11 3300 3300
5307 IMPLEMENTATION 09 3175 3175
5307 IMPLEMENTATION 12 1000 1000
5307 IMPLEMENTATION 14 1500 1500
5307 IMPLEMENTATION 13 1500 1500
5307 IMPLEMENTATION MYB 2900 2900
5309C IMPLEMENTATION 12 4975 4975
5307 IMPLEMENTATION 15 1500 1500
SB IMPLEMENTATION 12 300

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 10 2065 2065
5307 IMPLEMENTATION 11 3300 3300
5307 IMPLEMENTATION 09 3175 3175
5307 IMPLEMENTATION 12 1000 1000
5307 IMPLEMENTATION 14 1500 1500
5307 IMPLEMENTATION 13 1500 1500
5307 IMPLEMENTATION MYB 2900 2900
5309C IMPLEMENTATION 12 4975 4975
5307 IMPLEMENTATION 15 1500 1500
SB IMPLEMENTATION 12 300
RTA IMPLEMENTATION 12 271

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

17-94-0027 Pace Change $10475 $10475 $ 0 0%
PACE-IMPROVEMENTS TO GARAGES/FACILI AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: VEHICLE FACILITY - MAINTENANCE

VEHICLE FACILITY - STORAGE
FACILITY - SHOP FACILITIES/EQUIPMENT

Project Work Types After Revision: VEHICLE FACILITY - MAINTENANCE
VEHICLE FACILITY - STORAGE
FACILITY - SHOP FACILITIES/EQUIPMENT

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment



5307 IMPLEMENTATION 10 2065 2065

5307 IMPLEMENTATION 11 3300 3300

5307 IMPLEMENTATION 09 3175 3175

5307 IMPLEMENTATION 12 1000 1000

5307 IMPLEMENTATION 14 1500 1500

5307 IMPLEMENTATION 13 1500 1500

5307 IMPLEMENTATION MYB 2900 2900

5309C IMPLEMENTATION 12 4975 4975

5307 IMPLEMENTATION 15 1500 1500

SB IMPLEMENTATION 12 300

RTA IMPLEMENTATION 12 271

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 10 2065 2065

5307 IMPLEMENTATION 11 3300 3300

5307 IMPLEMENTATION 09 3175 3175

5307 IMPLEMENTATION 13 1000 1000

5307 IMPLEMENTATION 14 1500 1500

5307 IMPLEMENTATION 13 1500 1500

5307 IMPLEMENTATION MYB 2900 2900

5309C IMPLEMENTATION 12 4975 4975

5307 IMPLEMENTATION 15 1500 1500

SB IMPLEMENTATION 12 300

RTA IMPLEMENTATION 12 271

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

02-12-0006 North Shore Council of Mayors Change $792 $792 $ 0 0%

Dempster St FROM Fowler Ave (COOK/Evanston) TO Ridge Ave (COOK/Evanston) 

Completion Year Before Revision: 2014
Completion Year After Revision: 2014

Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-I 13 30 24 SI02123536 2012

CMAQ ENGINEERING-II 14 64 51 SI02123536 2013

CMAQ CONSTRUCTION 14 896 717 SI02123536 2014

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ ENGINEERING-I 13 65 24 SI02123536 2012

CMAQ ENGINEERING-II 14 64 51 SI02123536 2013

CMAQ CONSTRUCTION 14 896 717 SI02123536 2014

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

17-94-0024 Pace Change $10787 $10787 $ 0 0%

PACE-COMPUTER SOFTWARE/HARDWARE AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: FACILITY - OFFICE FACILITIES/EQUIPMENT

Project Work Types After Revision: FACILITY - OFFICE FACILITIES/EQUIPMENT

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 09 6324 6324

5307 IMPLEMENTATION 10 2958 2958

5307 IMPLEMENTATION 11 3600 3600

SB IMPLEMENTATION 09 239 0

5307 IMPLEMENTATION 13 3000 3000

5307 IMPLEMENTATION MYB 1500 1500

5307 IMPLEMENTATION 12 2787 2787

5307 IMPLEMENTATION 14 2500 2500

5307 IMPLEMENTATION 15 2500 2500

SB IMPLEMENTATION 12 1000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 09 6324 6324

5307 IMPLEMENTATION 10 2958 2958

5307 IMPLEMENTATION 11 3600 3600

SB IMPLEMENTATION 09 239 0

5307 IMPLEMENTATION 13 3000 3000

5307 IMPLEMENTATION MYB 1500 1500

5307 IMPLEMENTATION 13 2787 2787

5307 IMPLEMENTATION 14 2500 2500

5307 IMPLEMENTATION 15 2500 2500

SB IMPLEMENTATION 12 1000

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

17-94-0024 Pace Change $10787 $10787 $ 0 0%



PACE-COMPUTER SOFTWARE/HARDWARE AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: FACILITY - OFFICE FACILITIES/EQUIPMENT

Project Work Types After Revision: FACILITY - OFFICE FACILITIES/EQUIPMENT

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 09 6324 6324

5307 IMPLEMENTATION 10 2958 2958

5307 IMPLEMENTATION 11 3600 3600

SB IMPLEMENTATION 09 239 0

5307 IMPLEMENTATION 13 3000 3000

5307 IMPLEMENTATION MYB 1500 1500

5307 IMPLEMENTATION 13 2787 2787

5307 IMPLEMENTATION 14 2500 2500

5307 IMPLEMENTATION 15 2500 2500

SB IMPLEMENTATION 12 1000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 09 6324 6324

5307 IMPLEMENTATION 10 2958 2958

5307 IMPLEMENTATION 11 3600 3600

SB IMPLEMENTATION 09 239 0

5307 IMPLEMENTATION 13 3000 3000

5307 IMPLEMENTATION MYB 1500 1500

5307 IMPLEMENTATION 13 2787 2787

5307 IMPLEMENTATION 14 2500 2500

5307 IMPLEMENTATION 15 2500 2500

SB IMPLEMENTATION 12 1000

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

17-94-0024 Pace Change $10787 $9787 $ -1000 -9.27%

PACE-COMPUTER SOFTWARE/HARDWARE AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: FACILITY - OFFICE FACILITIES/EQUIPMENT

Project Work Types After Revision: FACILITY - OFFICE FACILITIES/EQUIPMENT

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 09 6324 6324

5307 IMPLEMENTATION 10 2958 2958

5307 IMPLEMENTATION 11 3600 3600

SB IMPLEMENTATION 09 239 0

5307 IMPLEMENTATION 13 3000 3000

5307 IMPLEMENTATION MYB 1500 1500

5307 IMPLEMENTATION 13 2787 2787

5307 IMPLEMENTATION 14 2500 2500

5307 IMPLEMENTATION 15 2500 2500

SB IMPLEMENTATION 12 1000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 09 6324 6324

5307 IMPLEMENTATION 10 2958 2958

5307 IMPLEMENTATION 11 3600 3600

SB IMPLEMENTATION 09 239 0

5307 IMPLEMENTATION 13 3000 3000

5307 IMPLEMENTATION MYB 1500 1500

5307 IMPLEMENTATION 13 2787 2787

5307 IMPLEMENTATION 14 1500 1500

5307 IMPLEMENTATION 15 2500 2500

SB IMPLEMENTATION 12 1000

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

01-03-0002 Chicago Department of Transportation Change $4732 $4732 $ 0 0%

STONY ISLAND AVE FROM MIDWAY PLAISANCE (COOK) TO 95TH ST (COOK) 

Completion Year Before Revision: 2013

Completion Year After Revision: 2015

Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 13 5040 4032

CMAQ ENGINEERING 12 875 700 ENG1/ENG2

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ CONSTRUCTION 13 5040 4032

CMAQ ENGINEERING 12 875 700 ENG1/ENG2

Pre-Revision Post-Revision Change in



Project: Action Federal Funds
(000)

Federal Funds
(000)

Federal Funds
(000) Percentage Change

01-98-0069 Chicago Department of Transportation Change $1600 $1600 $ 0 0%
63RD ST FROM WESTERN AVE (COOK) TO WALLACE (COOK) 

Completion Year Before Revision: 2013
Completion Year After Revision: 2013
Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
MISCELLANEOUS - PROJECT TYPES NOT LISTED

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
MISCELLANEOUS - PROJECT TYPES NOT LISTED
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING 10 75 60
HPP CONSTRUCTION 13 2000 1600 HALSTED, 65TH ST TO 67TH ST

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING 10 75 60
HPP CONSTRUCTION 13 2000 1600 HALSTED, 65TH ST TO 67TH ST

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

18-09-5200 Metra Change $0 $0 $ 0
Metra - Rehab Stations & Parking - Regionwide AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

PARKING - MAINTAIN, REHABILITATE, REPLACE
RAIL STATIONS - MAINTAIN, REHABILITATE, REPLACE

Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
PARKING - MAINTAIN, REHABILITATE, REPLACE
RAIL STATIONS - MAINTAIN, REHABILITATE, REPLACE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

TRA IMPLEMENTATION 09 2767 2767 4377, 4376, 4374, 4375 - ARRA
ILLT IMPLEMENTATION 12 35000 0 p-046
ILLT IMPLEMENTATION 10 38200 0 p-046
ILLT IMPLEMENTATION 13 39050 0 p-046

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILLT IMPLEMENTATION 12 35000 0 p-046
ILLT IMPLEMENTATION 10 38200 0 p-046
ILLT IMPLEMENTATION 13 39050 0 p-046

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

18-09-5200 Metra Change $0 $0 $ 0
Metra - Rehab Stations & Parking - Regionwide AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

PARKING - MAINTAIN, REHABILITATE, REPLACE
RAIL STATIONS - MAINTAIN, REHABILITATE, REPLACE

Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
PARKING - MAINTAIN, REHABILITATE, REPLACE
RAIL STATIONS - MAINTAIN, REHABILITATE, REPLACE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILLT IMPLEMENTATION 12 35000 0 p-046
ILLT IMPLEMENTATION 10 38200 0 p-046
ILLT IMPLEMENTATION 13 39050 0 p-046

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILLT IMPLEMENTATION 13 35000 0 p-046
ILLT IMPLEMENTATION 10 38200 0 p-046
ILLT IMPLEMENTATION 13 39050 0 p-046

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

18-10-0057 Metra Change $13960 $15500 $ 1540 11.03%
Metra Regionwide Eng & Management AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 10 4219 3375 3689, 4493, 4494, 4495
SB IMPLEMENTATION 10 7450 0 4190
5307 IMPLEMENTATION 11 5500 5500 3689, 4594, 4597
SB IMPLEMENTATION 11 7800 0 4190



5309B IMPLEMENTATION 12 4000 4000 4495, 4694

5307 IMPLEMENTATION 12 500 500 3689

5307 IMPLEMENTATION 13 610 610 3689, 4694

SB IMPLEMENTATION 13 1 0 p-790

5309B IMPLEMENTATION MYB 8870 8870 p-794, p-741

SB IMPLEMENTATION MYB 7450 0 p-790

CMAQ IMPLEMENTATION 11 25 20 4497

5307 IMPLEMENTATION 14 4850 4850 4694

5307 IMPLEMENTATION 15 4000 4000 4694

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 10 4219 3375 3689, 4493, 4494, 4495

SB IMPLEMENTATION 10 7450 0 4190

5307 IMPLEMENTATION 11 5500 5500 3689, 4594, 4597

SB IMPLEMENTATION 11 7800 0 4190

5309B IMPLEMENTATION 12 4000 4000 4495, 4694

5307 IMPLEMENTATION 12 500 500 3689

5307 IMPLEMENTATION 13 4000 4000 4794

5309B IMPLEMENTATION MYB 8870 8870 p-794, p-741

SB IMPLEMENTATION MYB 7450 0 p-790

CMAQ IMPLEMENTATION 11 25 20 4497

5309B IMPLEMENTATION 13 1000 1000 4495

5309B IMPLEMENTATION 14 3000 3000 4794

5309B IMPLEMENTATION 15 3000 3000 4794

5307 IMPLEMENTATION 16 3000 3000 4794

5309B IMPLEMENTATION 17 3000 3000 4794

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-08-0002 CMAP Change $880 $880 $ 0 0%

CH 77 KIRK RD FROM DOUGLAS RD (KANE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 14 900 720 INCLUDES E3

CMAQ ROW ACQUISITION 13 233 160

CMAQ ENGINEERING-I 10 142 56 AWARDED

CMAQ ENGINEERING-II 11 100 80 AWARDED

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ CONSTRUCTION 14 900 720 INCLUDES E3

CMAQ ROW ACQUISITION 13 233 160 AWARDED

CMAQ ENGINEERING-I 10 142 56 AWARDED

CMAQ ENGINEERING-II 11 100 80 AWARDED

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

17-94-0022 Pace Change $6003 $5966 $ -37 -0.62%

PACE-CONTINGENCIES & ADMINISTRATION AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: OPERATIONS - CONTINGENCY AND ADMINISTRATION

Project Work Types After Revision: OPERATIONS - CONTINGENCY AND ADMINISTRATION

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 11 800 800

5307 IMPLEMENTATION 09 400 400

5307 IMPLEMENTATION 10 450 450

5307 IMPLEMENTATION 13 2000 2000

5307 IMPLEMENTATION 12 1003 1003

5307 IMPLEMENTATION 14 1000 1000

5309C IMPLEMENTATION 11 25 25

5307 IMPLEMENTATION 15 1900 1900

5309C IMPLEMENTATION 12 100 100

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 11 800 800

5307 IMPLEMENTATION 09 400 400

5307 IMPLEMENTATION 10 450 450

5307 IMPLEMENTATION 13 2000 2000

5307 IMPLEMENTATION 13 966 966

5307 IMPLEMENTATION 14 1000 1000

5309C IMPLEMENTATION 11 25 25

5307 IMPLEMENTATION 15 1900 1900

5309C IMPLEMENTATION 12 100 100

Project: Action Pre-Revision
Federal Funds

Post-Revision
Federal Funds

Change in
Federal Funds

Percentage Change



(000) (000) (000)
17-94-0022 Pace Change $5966 $5966 $ 0 0%
PACE-CONTINGENCIES & ADMINISTRATION AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: OPERATIONS - CONTINGENCY AND ADMINISTRATION
Project Work Types After Revision: OPERATIONS - CONTINGENCY AND ADMINISTRATION
Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 11 800 800
5307 IMPLEMENTATION 09 400 400
5307 IMPLEMENTATION 10 450 450
5307 IMPLEMENTATION 13 2000 2000
5307 IMPLEMENTATION 13 966 966
5307 IMPLEMENTATION 14 1000 1000
5309C IMPLEMENTATION 11 25 25
5307 IMPLEMENTATION 15 1900 1900
5309C IMPLEMENTATION 12 100 100

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 11 800 800
5307 IMPLEMENTATION 09 400 400
5307 IMPLEMENTATION 10 450 450
5307 IMPLEMENTATION 13 2000 2000
5307 IMPLEMENTATION 13 966 966
5307 IMPLEMENTATION 14 1000 1000
5309C IMPLEMENTATION 11 25 25
5307 IMPLEMENTATION 15 1900 1900
5309C IMPLEMENTATION 12 100 100

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-07-0016 Kendall County Highway Department Change $0 $0 $ 0
CH 16 GROVE ROAD FROM CH 22 PLAINFIELD ROAD (KENDALL) TO RESERVATION ROAD (KENDALL)

Completion Year Before Revision: 2015
Completion Year After Revision: 2015
Project Work Types Before Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
Project Work Types After Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-LOC CONSTRUCTION MYB 3500 0
MFT-LOC ENGINEERING-I MYB 500 0
MFT-LOC ROW ACQUISITION MYB 200 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
MFT-LOC CONSTRUCTION MYB 3500 0
MFT-LOC ENGINEERING-I MYB 500 0
MFT-LOC ROW ACQUISITION MYB 200 0

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

03-09-0057 Northwest Council of Mayors Change $2333 $3163 $ 830 35.58%
Kensington Rd FROM Forest Ave (COOK/Mount Prospect) IL 83 (COOK/Mount Prospect)

Completion Year Before Revision: 2013
Completion Year After Revision: 2013
Project Work Types Before Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - RECONSTRUCT IN KIND
Project Work Types After Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - RECONSTRUCT IN KIND
Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 11 122 61
STP-L CONSTRUCTION 13 3333 2333

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING-II 11 122 61
STP-L CONSTRUCTION 13 3954 3163

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-09-0089 Kane/Kendall Council of Mayors Change $165 $160 $ -5 -3.03%
Safe Routes to School - Batavia FROM (KANE/Batavia) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY
Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY
Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S ENGINEERING-I 13 26 26



SR2S ENGINEERING-II 13 26 26
SR2S CONSTRUCTION 13 113 113 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
SR2S ENGINEERING-I 12 26 26 AWARDED
SR2S ENGINEERING-II 13 21 21 AWARDED
SR2S CONSTRUCTION 13 113 113 INCLUDES E3

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

17-94-0025 Pace Change $500 $500 $ 0 0%
PACE-OFFICE EQUIP/FURNITURE/PRINTIN AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: FACILITY - OFFICE FACILITIES/EQUIPMENT
Project Work Types After Revision: FACILITY - OFFICE FACILITIES/EQUIPMENT
Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 12 200 200
5307 IMPLEMENTATION 11 100 100
5307 IMPLEMENTATION 09 300 300
5307 IMPLEMENTATION 13 100 100
5307 IMPLEMENTATION 10 100 100
5307 IMPLEMENTATION 14 100 100
5307 IMPLEMENTATION 15 100 100

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 13 200 200
5307 IMPLEMENTATION 11 100 100
5307 IMPLEMENTATION 09 300 300
5307 IMPLEMENTATION 13 100 100
5307 IMPLEMENTATION 10 100 100
5307 IMPLEMENTATION 14 100 100
5307 IMPLEMENTATION 15 100 100

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

17-94-0025 Pace Change $500 $500 $ 0 0%
PACE-OFFICE EQUIP/FURNITURE/PRINTIN AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: FACILITY - OFFICE FACILITIES/EQUIPMENT
Project Work Types After Revision: FACILITY - OFFICE FACILITIES/EQUIPMENT
Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 13 200 200
5307 IMPLEMENTATION 11 100 100
5307 IMPLEMENTATION 09 300 300
5307 IMPLEMENTATION 13 100 100
5307 IMPLEMENTATION 10 100 100
5307 IMPLEMENTATION 14 100 100
5307 IMPLEMENTATION 15 100 100

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 13 200 200
5307 IMPLEMENTATION 11 100 100
5307 IMPLEMENTATION 09 300 300
5307 IMPLEMENTATION 13 100 100
5307 IMPLEMENTATION 10 100 100
5307 IMPLEMENTATION 14 100 100
5307 IMPLEMENTATION 15 100 100

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

18-12-0015 Metra Change $196 $196 $ 0 0%
Waukegan Station FROM UPN ROW (LAKE/Waukegan) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: RAIL STATIONS - MAINTAIN, REHABILITATE, REPLACE
Project Work Types After Revision: RAIL STATIONS - MAINTAIN, REHABILITATE, REPLACE
Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

FTA-LIV IMPLEMENTATION 12 245 196 4677
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

FTA-LIV IMPLEMENTATION 13 245 196 4677

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

08-09-0082 IDOT District 1 Local Roads Change $1778 $2155 $ 377 21.2%
FAU 2646 Williams Road FROM Over West Branch DuPage River (DUPAGE/Warrenville)



Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-II 12 160 128

BRR ROW ACQUISITION 12 240 192

BRR CONSTRUCTION 13 1820 1458 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
BRR ENGINEERING-II 12 160 128

BRR ROW ACQUISITION 12 240 192

BRR CONSTRUCTION 13 2963 1835 Includes E3

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-11-0006 Kane/Kendall Council of Mayors Change $1500 $1500 $ 0 0%

FAU 1441 WILSON STREET FROM WATER STREET (KANE/Batavia) TO ISLAND AVENUE (KANE/Batavia)

Completion Year Before Revision: 2013
Completion Year After Revision: 2013

Project Work Types Before Revision: ENHANCEMENT - LANDSCAPING
PEDESTRIAN FACILITY
SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING
PEDESTRIAN FACILITY
SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E CONSTRUCTION 13 2918 1500 ITEP # 129095 / E3 INCLUDED

ILL CONSTRUCTION 13 1108 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-E CONSTRUCTION 13 2918 1500 ITEP # 129095 / E3 INCLUDED

ILL CONSTRUCTION 13 1108 0

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

17-94-0035 Pace Change $3800 $3800 $ 0 0%

PACE-BUS STOP IMPROVEMENTS/SHELTERS AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: FACILITY - SHOP FACILITIES/EQUIPMENT

Project Work Types After Revision: FACILITY - SHOP FACILITIES/EQUIPMENT

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RTA IMPLEMENTATION 12 781 0

5307 IMPLEMENTATION 10 600 600

5307 IMPLEMENTATION 09 300 300

5307 IMPLEMENTATION 14 1000 1000

5307 IMPLEMENTATION 13 1000 1000

5309C IMPLEMENTATION 10 440 440

5307 IMPLEMENTATION 12 800 800

5307 IMPLEMENTATION 15 1000 1000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
RTA IMPLEMENTATION 12 176 0

5307 IMPLEMENTATION 10 600 600

5307 IMPLEMENTATION 09 300 300

5307 IMPLEMENTATION 14 1000 1000

5307 IMPLEMENTATION 13 1000 1000

5309C IMPLEMENTATION 10 440 440

5307 IMPLEMENTATION 12 800 800

5307 IMPLEMENTATION 15 1000 1000

RTA IMPLEMENTATION 13 800

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

17-94-0026 Pace Change $2800 $2200 $ -600 -21.43%

PACE-MAINTENANCE/SUPPORT EQUIPMENT AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: FACILITY - SHOP FACILITIES/EQUIPMENT

Project Work Types After Revision: FACILITY - SHOP FACILITIES/EQUIPMENT

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 10 860 860

5307 IMPLEMENTATION MYB 900 900

5307 IMPLEMENTATION 09 300 300

5307 IMPLEMENTATION 11 250 250

5309C IMPLEMENTATION 09 11 11



5307 IMPLEMENTATION 13 500 500

5307 IMPLEMENTATION 12 800 800

5307 IMPLEMENTATION 14 500 500

5307 IMPLEMENTATION 15 1000 1000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 10 860 860

5307 IMPLEMENTATION MYB 900 900

5307 IMPLEMENTATION 09 300 300

5307 IMPLEMENTATION 11 250 250

5309C IMPLEMENTATION 09 11 11

5307 IMPLEMENTATION 13 400 400

5307 IMPLEMENTATION 12 800 800

5307 IMPLEMENTATION 14 500 500

5307 IMPLEMENTATION 15 500 500

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

07-10-0047 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 83 US 6 TORRENCE AVE FROM IL 83 SIBLEY BLVD (COOK/Calumet City) I- 80 (COOK/Lansing)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 1000 1-77973-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 13 2455 0 1-77973-0000

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

18-10-0044 Metra Change $44940 $51940 $ 7000 15.58%

Metra - Regionwide Revenue Accounting AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: FACILITY - OFFICE FACILITIES/EQUIPMENT

Project Work Types After Revision: FACILITY - OFFICE FACILITIES/EQUIPMENT

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5307 IMPLEMENTATION 12 14940 14940 4368, 4669, 4672

5309B IMPLEMENTATION 10 3275 3275 4368

5307 IMPLEMENTATION 10 5225 5225 4368

5307 IMPLEMENTATION 11 2500 2500 4368

RTA IMPLEMENTATION 12 1200 0 4669

5307 IMPLEMENTATION 13 10000 10000

5309B IMPLEMENTATION 14 10000 10000 4669

5309B IMPLEMENTATION 15 10000 10000 4669

SB IMPLEMENTATION 12 1351 0 4672

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5307 IMPLEMENTATION 12 14940 14940 4368, 4669, 4672

5309B IMPLEMENTATION 10 3275 3275 4368

5307 IMPLEMENTATION 10 5225 5225 4368

5307 IMPLEMENTATION 11 2500 2500 4368

RTA IMPLEMENTATION 12 1200 0 4669

5309B IMPLEMENTATION 14 13000 13000 4669, 4751

5309B IMPLEMENTATION 15 12000 12000 4669, 4751

SB IMPLEMENTATION 12 1351 0 4672

5309B IMPLEMENTATION 13 12000 12000 4669, 4751

5309B IMPLEMENTATION 16 10000 10000 4669

5307 IMPLEMENTATION 16 2000 2000 4751

5309B IMPLEMENTATION 17 2000 2000 4751

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

08-12-0068 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 38 ROOSEVELT RD FROM IL 56 BUTTERFIELD RD (DUPAGE/Oakbrook Terrace) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 1000 1-77891-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 13 1015 0 1-77891-0000

Pre-Revision Post-Revision Change in



Project: Action Federal Funds
(000)

Federal Funds
(000)

Federal Funds
(000) Percentage Change

11-12-0004 McHenry County Council of Mayors Change $60 $113 $ 53 88.33%
Crystal Lake Bikeway Corridor Improvements AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: BICYCLE FACILITY
Project Work Types After Revision: BICYCLE FACILITY
Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 13 80 60
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 13 142 113

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

08-00-0020 Kane/Kendall Council of Mayors Change $250 $250 $ 0 0%
FAU 2531 EOLA RD FROM FAU 311 MONTGOMERY ROAD (DUPAGE/Aurora) TO FAU 1556 87TH ST (DUPAGE/Aurora)

Completion Year Before Revision: 2016
Completion Year After Revision: 2016
Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
BICYCLE FACILITY
PEDESTRIAN FACILITY

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
BICYCLE FACILITY
PEDESTRIAN FACILITY

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-ALL ENGINEERING MYB 550 0
STP-L ENGINEERING-I 11 300 150 AWARDED
STP-L ENGINEERING-II 13 500 250
MFT-LOC CONSTRUCTION MYB 7500 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
MFT-ALL ENGINEERING MYB 550 0
STP-L ENGINEERING-I 11 320 160 AWARDED
STP-L ENGINEERING-II 13 500 250
MFT-LOC CONSTRUCTION MYB 7500 0

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

08-00-0020 Kane/Kendall Council of Mayors Change $250 $240 $ -10 -4%
FAU 2531 EOLA RD FROM FAU 311 MONTGOMERY ROAD (DUPAGE/Aurora) TO FAU 1556 87TH ST (DUPAGE/Aurora)

Completion Year Before Revision: 2016
Completion Year After Revision: 2016
Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
BICYCLE FACILITY
PEDESTRIAN FACILITY

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
BICYCLE FACILITY
PEDESTRIAN FACILITY

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

MFT-ALL ENGINEERING MYB 550 0
STP-L ENGINEERING-I 11 320 160 AWARDED
STP-L ENGINEERING-II 13 500 250
MFT-LOC CONSTRUCTION MYB 7500 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
MFT-ALL ENGINEERING MYB 550 0
STP-L ENGINEERING-I 11 320 160 AWARDED
STP-L ENGINEERING-II 13 500 240
MFT-LOC CONSTRUCTION MYB 7500 0

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

06-06-0022 Southwest Council of Mayors Change $0 $0 $ 0
BROADWAY STREET FROM WESTERN AVE (COOK) TO ASHLAND AVE (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: 2012
Project Work Types Before Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
Project Work Types After Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 1960 1110 PHASE 2
STP-L CONSTRUCTION MYB 2386 1134 PHASE 1
STP-L ENGINEERING-II MYB 220 154 PHASE 2
STP-L ENGINEERING-II MYB 260 182 PHASE 1



Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION MYB 1960 1110 PHASE 2

STP-L CONSTRUCTION MYB 2386 1134 PHASE 1

STP-L ENGINEERING-II MYB 220 154 PHASE 2

STP-L ENGINEERING-II MYB 260 182 PHASE 1

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

06-06-0022 Southwest Council of Mayors Change $0 $0 $ 0

BROADWAY STREET FROM WESTERN AVE (COOK) TO ASHLAND AVE (COOK) 

Completion Year Before Revision: 2012
Completion Year After Revision: 2016

Project Work Types Before Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Project Work Types After Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 1960 1110 PHASE 2

STP-L CONSTRUCTION MYB 2386 1134 PHASE 1

STP-L ENGINEERING-II MYB 220 154 PHASE 2

STP-L ENGINEERING-II MYB 260 182 PHASE 1

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION MYB 1960 1110 PHASE 2

STP-L CONSTRUCTION MYB 2386 1134 PHASE 1

STP-L ENGINEERING-II MYB 220 154 PHASE 2

STP-L ENGINEERING-II MYB 260 182 PHASE 1

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

08-11-0030 DuPage Council of Mayors Change $279 $335 $ 56 20.07%

FAU 2674 Madison St. FROM FAU 1547 79th Street (DUPAGE/Burr Ridge) TO FAU 1560 91st Street (DUPAGE/Burr Ridge) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 399 279

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 13 539 335

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-11-0028 Kane/Kendall Council of Mayors Change $500 $500 $ 0 0%

FAU 2411 WESTERN AVENUE FROM FAU 1670 SOUTH STREET (KANE/Geneva) TO CH 8 FABYAN PARKWAY (KANE/Geneva)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 1200 500

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 13 667 500

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

18-08-8100 Metra Change $0 $0 $ 0

Metra - Project Management and Grant AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILLT IMPLEMENTATION 12 1500 0 2990

5307 IMPLEMENTATION 09 900 720 3689, AN-798

ILLT IMPLEMENTATION 10 1500 0 2990

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILLT IMPLEMENTATION 13 1500 0 2990

5307 IMPLEMENTATION 09 900 720 3689, AN-798

ILLT IMPLEMENTATION 10 1500 0 2990

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

01-13-0004 Chicago Department of Aviation New Project $252450 $252450 $ 0 0%

Chicago O'Hare Airport FROM (COOK/Chicago) Relocation and consolidation of the rental car facilities. The ATS will be extended to serve the consol



Completion Year Before Revision: 2015
Completion Year After Revision: 2015

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT TESTED PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT TESTED PROJECTS

Financial Data Before 
Revision

Fund
Source Project Phase FFY Total

Cost
Federal
Cost Segment

TIFIA CONSTRUCTION 15 765000 252450
Local Match from Gen-OP Funds; Repayment from City Car Rental Changes; 
Pending Approval from FHWA for TIFIA

Financial Data After Revision Fund
Source Project Phase FFY Total

Cost
Federal
Cost Segment

TIFIA CONSTRUCTION 15 765000 252450
Local Match from Gen-OP Funds; Repayment from City Car Rental Changes; 
Pending Approval from FHWA for TIFIA

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

02-11-0009 North Shore Council of Mayors Change $462 $462 $ 0 0%

Techny Trail - Segment 4 FROM FAU 305 Willow Road (COOK/Glenview) TO Ravine Way/Old Willow Road (COOK/Glenview) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-E ENGINEERING-II 13 46 37

STP-E ROW ACQUISITION 13 50 25

STP-E CONSTRUCTION 13 500 400 Includes Construction Engineering

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-E ENGINEERING-II 13 46 37

STP-E ROW ACQUISITION 13 50 25

STP-E CONSTRUCTION 13 500 400 Includes Construction Engineering

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

06-10-0022 Southwest Council of Mayors Change $917 $917 $ 0 0%

FAU 1037 Haven Avenue FROM 159th Street 163rd Street 

Completion Year Before Revision: 2013
Completion Year After Revision: 2013

Project Work Types Before Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Project Work Types After Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-I 11 45 32

STP-L ENGINEERING-II 12 60 42

STP-L CONSTRUCTION 13 1250 875 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING-I 11 45 32

STP-L ENGINEERING-II 12 60 42

STP-L CONSTRUCTION 13 1250 875 Includes E3

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

06-10-0022 Southwest Council of Mayors Change $917 $1067 $ 150 16.36%

FAU 1037 Haven Avenue FROM 159th Street 163rd Street 

Completion Year Before Revision: 2013
Completion Year After Revision: 2013

Project Work Types Before Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Project Work Types After Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-I 11 45 32

STP-L ENGINEERING-II 12 60 42

STP-L CONSTRUCTION 13 1250 875 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING-I 11 45 32

STP-L ENGINEERING-II 12 60 42

STP-L CONSTRUCTION 13 1550 1025 Includes E3

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

08-09-0081 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 83 KINGERY HWY FROM 1)ILL 64 (NORTH AVE) TO WASHINGTON ST 2)WASHINGTON ST TO ILL 56 (DUPAGE/Oak Brook) TO 2)ILL 56 (BUTTERFIELD RD) TO 0.3 MI N OF

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 7450 1-76555-0000



NHS CONSTRUCTION 10 2200 1760 1-78220-0000 (AWARDED)

ILL CONSTRUCTION 10 1850 0 1-77963-0000 (AWARDED)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 13 6435 0 1-76555-0000

NHS CONSTRUCTION 10 2200 1760 1-78220-0000 (AWARDED)

ILL CONSTRUCTION 10 1850 0 1-77963-0000 (AWARDED)

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

11-11-0011 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 120 WASHINGTON ST FROM US 14 (MCHENRY/Woodstock) CHARLES RD 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 2235 1-78426-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 13 2435 0 1-78426-0000

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

07-10-0023 South Council of Mayors Change $18 $16 $ -2 -11.11%

IL 50 Cicero Avenue FROM Matteson Avenue (COOK/Matteson) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: INTERCHANGE - RECONSTRUCTION
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

Project Work Types After Revision: INTERCHANGE - RECONSTRUCTION
SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION MYB 364 291

STP-L ENGINEERING-I 13 22 18

STP-L ENGINEERING-II MYB 51 41

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION MYB 364 291

STP-L ENGINEERING-I 13 22 16

STP-L ENGINEERING-II MYB 51 41

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

08-09-0016 DuPage County Division of Transportation Change $10063 $10063 $ 0 0%

CH 33 75th St FROM Adams St (DUPAGE) TO Plainfield Rd (DUPAGE) 

Completion Year Before Revision: 2014
Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 13 12375 9580 includes E3

CMAQ ROW ACQUISITION 13 125 100

CMAQ ENGINEERING-II 13 650 383

STP-L CONSTRUCTION MYB 3050 2135

MFT-ALL CONSTRUCTION 14 1300 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ CONSTRUCTION 13 12375 9580 includes E3

CMAQ ROW ACQUISITION 13 125 100

CMAQ ENGINEERING-II 13 650 383

STP-L CONSTRUCTION MYB 3050 2135

MFT-ALL CONSTRUCTION 14 1300 0

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

08-09-0016 DuPage County Division of Transportation Change $10063 $10063 $ 0 0%

CH 33 75th St FROM Adams St (DUPAGE) TO Plainfield Rd (DUPAGE) 

Completion Year Before Revision: 2015
Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
SIGNALS - INTERCONNECTS AND TIMING



Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 13 12375 9580 includes E3

CMAQ ROW ACQUISITION 13 125 100

CMAQ ENGINEERING-II 13 650 383

STP-L CONSTRUCTION MYB 3050 2135

MFT-ALL CONSTRUCTION 14 1300 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ CONSTRUCTION 13 12375 9580 includes E3

CMAQ ROW ACQUISITION 13 125 100

CMAQ ENGINEERING-II 13 650 383

STP-L CONSTRUCTION MYB 3050 2135

MFT-ALL CONSTRUCTION 14 1300 0

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

08-09-0016 DuPage County Division of Transportation Change $10063 $10063 $ 0 0%

CH 33 75th St FROM Adams St (DUPAGE) TO Plainfield Rd (DUPAGE) 

Completion Year Before Revision: 2015
Completion Year After Revision: 2015

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 13 12375 9580 includes E3

CMAQ ROW ACQUISITION 13 125 100

CMAQ ENGINEERING-II 13 650 383

STP-L CONSTRUCTION MYB 3050 2135

MFT-ALL CONSTRUCTION 14 1300 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ CONSTRUCTION 13 12375 9580 includes E3

CMAQ ROW ACQUISITION 13 125 100

CMAQ ENGINEERING-II 13 650 383

STP-L CONSTRUCTION 17 3050 2135

MFT-ALL CONSTRUCTION 14 1300 0

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

08-13-0001 IDOT District 1 Local Roads Change $476 $476 $ 0 0%

CH 33 75th Street FROM Rickert Drive (DUPAGE/Naperville) TO CH 1 Plainfield-Naperville Road (DUPAGE/Naperville) 

Completion Year Before Revision: 2015
Completion Year After Revision: 2015

Project Work Types Before Revision: SIGNALS - MODERNIZATION
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Project Work Types After Revision: SIGNALS - MODERNIZATION
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 13 528 476

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
HSIP CONSTRUCTION 13 528 476

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

01-03-0004 Chicago Department of Transportation Change $0 $0 $ 0

ROOSEVELT RD FROM WESTERN AVE (COOK) TO US 41 LAKE SHORE DR (COOK) 

Completion Year Before Revision: 2013
Completion Year After Revision: 2015

Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING 10 430 344

CMAQ CONSTRUCTION MYB 5710 4568

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ ENGINEERING 10 430 344

CMAQ CONSTRUCTION MYB 5710 4568

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

10-12-0011 IDOT District 1 Local Roads Change $1473 $1473 $ 0 0%

Lake Road FROM at Woodbine Lane (LAKE/Lake Forest) 

Completion Year Before Revision: 2020
Completion Year After Revision: 2020



Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 156 125

BRR ENGINEERING-II 14 100 80

BRR CONSTRUCTION 15 1585 1268 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 13 156 125

BRR ENGINEERING-II 14 100 80

BRR CONSTRUCTION 15 1585 1268 Includes E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-12-0011 IDOT District 1 Local Roads Change $1473 $1473 $ 0 0%

Lake Road FROM at Woodbine Lane (LAKE/Lake Forest) 

Completion Year Before Revision: 2020
Completion Year After Revision: 2020

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 13 156 125

BRR ENGINEERING-II 14 100 80

BRR CONSTRUCTION 15 1585 1268 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 12 156 125

BRR ENGINEERING-II 14 100 80

BRR CONSTRUCTION 15 1585 1268 Includes E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-09-0138 IDOT District 1 Local Roads Change $535 $535 $ 0 0%

Woodland Drive FROM Over Flint Creek (LAKE/Lake Barrington) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 10 75 60

BRR ENGINEERING-II 12 60 48

BRR CONSTRUCTION 12 609 487 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 10 75 60

BRR ENGINEERING-II 12 60 48

BRR CONSTRUCTION 13 609 487 Includes E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-09-0138 IDOT District 1 Local Roads Change $535 $535 $ 0 0%

Woodland Drive FROM Over Flint Creek (LAKE/Lake Barrington) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - REPLACE

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 10 75 60

BRR ENGINEERING-II 12 60 48

BRR CONSTRUCTION 13 609 487 Includes E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

BRR ENGINEERING-I 10 75 60

BRR ENGINEERING-II 12 60 48

BRR CONSTRUCTION 12 609 487 Includes E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-11-0037 IDOT District 1 Local Roads Change $2800 $2800 $ 0 0%

IL 14 US 14 (NW Hwy) FROM at CN Railroad (LAKE/Barrington) 

Completion Year Before Revision: 2017
Completion Year After Revision: 2017

Project Work Types Before Revision: Highway/Road - Railroad Grade Separation

Project Work Types After Revision: Highway/Road - Railroad Grade Separation

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

Tiger ENGINEERING-I 12 3500 2800 TIGER 2 Grant/1-77892-0000



Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

Tiger ENGINEERING-I 13 3500 2800 TIGER 2 Grant/1-77892-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-10-0011 Metra Change $26820 $27275 $ 455 1.7%

Metra - Regionwide Ties and Ballast AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 10 7195 7195 4415, 4417, 4418, 4426

5307 IMPLEMENTATION 12 7600 7600 4615, 4616, 4617, 4618, 4619, 4648

5309B IMPLEMENTATION 12 1000 1000 4625, 4626

5307 IMPLEMENTATION 13 5800 5800 4615, 4618, 4619, 4626

5309B IMPLEMENTATION 13 700 700 4625

5307 IMPLEMENTATION MYB 13350 13350 p-203

5309B IMPLEMENTATION MYB 3550 3550 p-203, p-221, p-281

5307 IMPLEMENTATION 10 1050 1050 4022, 4425

5309B IMPLEMENTATION 11 7420 7420 4138, 4515, 4516, 4517, 4525, 4526

5307 IMPLEMENTATION 14 6700 6700 4615, 4617, 4619, 4625

5309B IMPLEMENTATION 14 700 700 4138, 4626, 4648

5307 IMPLEMENTATION 15 3000 3000 4615, 4619

5309B IMPLEMENTATION 15 1320 1320 4625, 4626, 4648

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 10 7195 7195 4415, 4417, 4418, 4426

5307 IMPLEMENTATION 12 7600 7600 4615, 4616, 4617, 4618, 4619, 4648

5309B IMPLEMENTATION 12 1000 1000 4625, 4626

5307 IMPLEMENTATION 13 4875 4875 4615, 4618, 4619, 4712,

5309B IMPLEMENTATION 13 600 600 4648, 4725

5307 IMPLEMENTATION MYB 13350 13350 p-203

5309B IMPLEMENTATION MYB 3550 3550 p-203, p-221, p-281

5307 IMPLEMENTATION 10 1050 1050 4022, 4425

5309B IMPLEMENTATION 11 7420 7420 4138, 4515, 4516, 4517, 4525, 4526

5307 IMPLEMENTATION 14 5000 5000 4615, 4617, 4618, 4619, 4712

5309B IMPLEMENTATION 14 1350 1350 4648, 4725, AP-308

5309B IMPLEMENTATION 15 6850 6850 4615, 4617, 4618, 4619, 4648, 4712, ap-038

5307 IMPLEMENTATION 16 4000 4000 4615, 4617, 4619, 4712

5309B IMPLEMENTATION 16 1350 1350 4648, 4725, ap-038

5309B IMPLEMENTATION 17 3250 3250 4615, 4617, 4618, 4619, 4712, 4725, ap-038

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-11-0026 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 120 BELVIDERE RD FROM 1)W OF ILL 60 TO BACON RD (LAKE/Round Lake) TO 2)BACON RD TO SEYMOUR AVE (LAKE/Grayslake) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 1015 1-78246-0000

ILL CONSTRUCTION 13 1200 1-78247-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 1060 0 1-78246-0000

ILL CONSTRUCTION 13 1190 0 1-78247-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-11-0028 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 131 GREENBAY RD FROM I- 173 ROSECRANS RD (LAKE/Beach Park) TO SUNSET AVE (LAKE/Zion)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 1600 1-78449-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 2085 0 1-78449-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-10-0034 Metra Change $59840 $59840 $ 0 0%

Along the RID, MWD, or MED Right of Way AT 



Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: CPS - SIGNALS
CPS - COMMUNICATIONS

Project Work Types After Revision: CPS - SIGNALS
CPS - COMMUNICATIONS

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 10 2000 2000 4343

5309B IMPLEMENTATION 11 2000 2000 4343

ILLT IMPLEMENTATION 12 10000 0 4343

ILLT IMPLEMENTATION 13 21775 0 4343

ILLT IMPLEMENTATION 14 59575 0 4343

5309B IMPLEMENTATION 12 28500 22800 4343

5309B IMPLEMENTATION 13 30000 24000 4343

5309B IMPLEMENTATION 14 8150 6520 4343

5309B IMPLEMENTATION 15 8150 6520 4343

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 10 2000 2000 4343

5309B IMPLEMENTATION 11 2000 2000 4343

ILLT IMPLEMENTATION 13 10000 0 4343

ILLT IMPLEMENTATION 13 21775 0 4343

ILLT IMPLEMENTATION 14 59575 0 4343

5309B IMPLEMENTATION 12 28500 22800 4343

5309B IMPLEMENTATION 13 30000 24000 4343

5309B IMPLEMENTATION 14 8150 6520 4343

5309B IMPLEMENTATION 15 8150 6520 4343

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-11-0027 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 120 BELVIDERE RD FROM 0.1 MI E OF IVANHOE RD (LAKE/Grayslake) SEYMOUR AVE 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 260 1-78451-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 270 0 1-78451-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

16-02-0004 CTA Change $44328 $44328 $ 0 0%

CTA - 141.273 RECONSTRUCT RAIL STATIONS AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

RTA IMPLEMENTATION 11 5000 0 RTA BOND

ILLT IMPLEMENTATION 12 74000 0 NEW STATE FUNDING

5309B IMPLEMENTATION 14 2328 2328 FIX

ILLT IMPLEMENTATION 10 12098 0 FY10 NSF CF

ILLT IMPLEMENTATION 13 119437 0 NEW STATE FUNDING

ILLT IMPLEMENTATION 14 67126 0 NEW STATE FUNDING

RTA IMPLEMENTATION 10 1300 0 RTA BOND

5307 IMPLEMENTATION 11 57043 57043 FTA

5309B IMPLEMENTATION 11 9591 9591 FIX

SB IMPLEMENTATION 12 10436 0 SB

5307 IMPLEMENTATION 15 6000 6000 FTA

SB IMPLEMENTATION 12 40000 0 REPROGRAM 2010 CTA BOND

5309C IMPLEMENTATION 12 6000 6000 Sec. 5309 Disc. Bus/Bus Fac.

Tiger IMPLEMENTATION 13 20000 20000 FY12 GRANT - 95th Station Terminal TIGER

FED-GEN IMPLEMENTATION 13 10000 10000 FY12 GRANT - 5309 BUS LIVABILITY

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

RTA IMPLEMENTATION 11 5000 0 RTA BOND

ILLT IMPLEMENTATION 12 74000 0 NEW STATE FUNDING

5309B IMPLEMENTATION 14 2328 2328 FIX

ILLT IMPLEMENTATION 10 12098 0 FY10 NSF CF

ILLT IMPLEMENTATION 13 119437 0 NEW STATE FUNDING

ILLT IMPLEMENTATION 14 67126 0 NEW STATE FUNDING

RTA IMPLEMENTATION 10 1300 0 RTA BOND

5307 IMPLEMENTATION 11 57043 57043 FTA

5309B IMPLEMENTATION 11 9591 9591 FIX

SB IMPLEMENTATION 12 10436 0 SB



5307 IMPLEMENTATION 15 6000 6000 FTA
SB IMPLEMENTATION 12 40000 0 REPROGRAM 2010 CTA BOND
5309C IMPLEMENTATION 13 6000 6000 FY12 GRANT - Sec. 5309 Disc. Bus/Bus Fac.
Tiger IMPLEMENTATION 13 20000 20000 FY12 GRANT - 95th Station Terminal TIGER
FED-GEN IMPLEMENTATION 13 10000 10000 FY12 GRANT - 5309 BUS LIVABILITY

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-11-0029 IDOT District 1 Division of Highways Change $0 $0 $ 0
IL 131 GREENBAY RD FROM FOREST VIEW DR (LAKE/Lake Bluff) TO ROCKLAND RD (LAKE/North Chicago)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 485 1-78448-0000
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 490 0 1-78448-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-09-3010 Metra Change $0 $0 $ 0
Signal System Upgrades Regionwide AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: CPS - SIGNALS
Project Work Types After Revision: CPS - SIGNALS
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILLT IMPLEMENTATION 12 25000 0 p-018, 4343
ILLT IMPLEMENTATION 13 30000 0 p-018, 4343
5307 IMPLEMENTATION 09 500 400 4343 Positive train control

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILLT IMPLEMENTATION 13 25000 0 p-018, 4343
ILLT IMPLEMENTATION 13 30000 0 p-018, 4343
5307 IMPLEMENTATION 09 500 400 4343 Positive train control

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-09-2400 Metra Change $0 $0 $ 0
Metra - Create ROW Acquisition AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILLT IMPLEMENTATION 10 5000 0
ILLT IMPLEMENTATION 12 7500 0
ILL IMPLEMENTATION 09 6100 0 4335
ILLT IMPLEMENTATION 09 500 0
5307 IMPLEMENTATION 10 1900 1900 4435

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILLT IMPLEMENTATION 10 5000 0
ILLT IMPLEMENTATION 13 7500 0
ILL IMPLEMENTATION 09 6100 0 4335
ILLT IMPLEMENTATION 09 500 0
5307 IMPLEMENTATION 10 1900 1900 4435

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-00-0035 Kane County Division of Transportation Change $10665 $10665 $ 0 0%
FAU 2330 ANDERSON RD FROM IL 38 (KANE/Elburn) TO FAU 1395 KESLINGER ROAD (KANE/Elburn)

Completion Year Before Revision: 2013
Completion Year After Revision: 2013
Project Work Types Before Revision: BRIDGE/STRUCTURE - NEW

HIGHWAY/ROAD - NEW ROAD
BICYCLE FACILITY

Project Work Types After Revision: BRIDGE/STRUCTURE - NEW
HIGHWAY/ROAD - NEW ROAD
BICYCLE FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 13 9500 7600 E3 INCLUDED
STP-L CONSTRUCTION 14 19545 2560 INCLUDES E3
GEN-OP ROW ACQUISITION 11 200 0 AWARDED
ILL CONSTRUCTION 13 119 0 TARP



GEN-OP ENGINEERING-II 11 2950 0 AWARDED
STP-E CONSTRUCTION 13 717 505 ITEP # 129059 / INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 12 9500 7600 E3 INCLUDED
STP-L CONSTRUCTION 12 19545 2560 INCLUDES E3
GEN-OP ROW ACQUISITION 11 200 0 AWARDED
ILL CONSTRUCTION 12 119 0 TARP
GEN-OP ENGINEERING-II 11 2950 0 AWARDED
STP-E CONSTRUCTION 12 717 505 ITEP # 129059 / INCLUDES E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-10-0002 CMAP Change $10 $10 $ 0 0%
Bike Path Parallel to Sleepy Hollow Rd FROM Thorobred Ln Dundee Township Bird Sanctuary Trail Head

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY
Project Work Types After Revision: BICYCLE FACILITY

PEDESTRIAN FACILITY
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 13 12 10
CMAQ CONSTRUCTION MYB 86 72
CMAQ ENGINEERING-I 10 12 10 AWARDED

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 13 12 10 AWARDED
CMAQ CONSTRUCTION MYB 86 72
CMAQ ENGINEERING-I 10 12 10 AWARDED

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-08-3403 Metra Change $11100 $11100 $ 0 0%
ELECTRICAL AND COMMUNICATIONS SYSTEMS AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: CPS - COMMUNICATIONS

CPS - POWER
Project Work Types After Revision: CPS - COMMUNICATIONS

CPS - POWER
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILLT IMPLEMENTATION 10 0 0 4254
ILLT IMPLEMENTATION 12 0 0 4254
ILLT IMPLEMENTATION MYB 12750 0 4254
5309B IMPLEMENTATION 11 5500 5500 4254
5309B IMPLEMENTATION 12 2500 2500 4254
5309B IMPLEMENTATION 14 4300 4300 4254
5309B IMPLEMENTATION 15 4300 4300 4254

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILLT IMPLEMENTATION MYB 12750 0 4254
5309B IMPLEMENTATION 11 5500 5500 4254
5309B IMPLEMENTATION 12 2500 2500 4254
5309B IMPLEMENTATION 14 4300 4300 4254
5309B IMPLEMENTATION 15 4300 4300 4254

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-08-2500 Metra Change $48116 $48116 $ 0 0%
Metra - RAIL BRIDGES AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 09 9000 7200 4237
TRA5309 IMPLEMENTATION 09 1000 1000 3626, 3922 - ARRA
ILLT IMPLEMENTATION 12 9125 0 2112 plus
ILLT IMPLEMENTATION 13 70000 0 2112 plus
5307 IMPLEMENTATION 09 5700 4560 4235, 4240, 4334, 4336, 4337, 4338, 4339
5309B IMPLEMENTATION 11 14000 14000 2112
5309B IMPLEMENTATION 12 3616 3616 2112
5309B IMPLEMENTATION 13 20000 20000 2112
SB IMPLEMENTATION 13 8150 0 2112
5309B IMPLEMENTATION 14 19000 19000 2112
5309B IMPLEMENTATION 15 5500 5500 2112, ap-266

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment



5309B IMPLEMENTATION 09 9000 7200 4237
ILLT IMPLEMENTATION 12 9125 0 2112 plus
ILLT IMPLEMENTATION 13 70000 0 2112 plus
5307 IMPLEMENTATION 09 5700 4560 4235, 4240, 4334, 4336, 4337, 4338, 4339
5309B IMPLEMENTATION 11 14000 14000 2112
5309B IMPLEMENTATION 12 3616 3616 2112
5309B IMPLEMENTATION 13 20000 20000 2112
SB IMPLEMENTATION 13 8150 0 2112
5309B IMPLEMENTATION 14 19000 19000 2112
5309B IMPLEMENTATION 15 5500 5500 2112, ap-266

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

18-08-2500 Metra Change $48116 $46116 $ -2000 -4.16%
Metra - RAIL BRIDGES AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Financial Data Before 
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 09 9000 7200 4237
ILLT IMPLEMENTATION 12 9125 0 2112 plus
ILLT IMPLEMENTATION 13 70000 0 2112 plus
5307 IMPLEMENTATION 09 5700 4560 4235, 4240, 4334, 4336, 4337, 4338, 4339
5309B IMPLEMENTATION 11 14000 14000 2112
5309B IMPLEMENTATION 12 3616 3616 2112
5309B IMPLEMENTATION 13 20000 20000 2112
SB IMPLEMENTATION 13 8150 0 2112
5309B IMPLEMENTATION 14 19000 19000 2112
5309B IMPLEMENTATION 15 5500 5500 2112, ap-266

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5309B IMPLEMENTATION 09 9000 7200 4237
ILLT IMPLEMENTATION 12 9125 0 2112 plus
ILLT IMPLEMENTATION 13 70000 0 2112 plus
5307 IMPLEMENTATION 09 5700 4560 4235, 4240, 4334, 4336, 4337, 4338, 4339
5309B IMPLEMENTATION 11 14000 14000 2112
5309B IMPLEMENTATION 12 3616 3616 2112
5309B IMPLEMENTATION 13 19500 19500 2112, 4737
5309B IMPLEMENTATION 14 19000 19000 2112
5309B IMPLEMENTATION 15 4000 4000 2112, ap-266
5309B IMPLEMENTATION 16 29900 29900 2112, 4730
5309B IMPLEMENTATION 17 23500 23500 2112, 4730, 4738, 4739

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

18-08-2500 Metra Change $46116 $46116 $ 0 0%
Metra - RAIL BRIDGES AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE
Financial Data Before 
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 09 9000 7200 4237
ILLT IMPLEMENTATION 12 9125 0 2112 plus
ILLT IMPLEMENTATION 13 70000 0 2112 plus
5307 IMPLEMENTATION 09 5700 4560 4235, 4240, 4334, 4336, 4337, 4338, 4339
5309B IMPLEMENTATION 11 14000 14000 2112
5309B IMPLEMENTATION 12 3616 3616 2112
5309B IMPLEMENTATION 13 19500 19500 2112, 4737
5309B IMPLEMENTATION 14 19000 19000 2112
5309B IMPLEMENTATION 15 4000 4000 2112, ap-266
5309B IMPLEMENTATION 16 29900 29900 2112, 4730
5309B IMPLEMENTATION 17 23500 23500 2112, 4730, 4738, 4739

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5309B IMPLEMENTATION 09 9000 7200 4237
ILLT IMPLEMENTATION 13 9125 0 2112 plus
ILLT IMPLEMENTATION 13 70000 0 2112 plus
5307 IMPLEMENTATION 09 5700 4560 4235, 4240, 4334, 4336, 4337, 4338, 4339
5309B IMPLEMENTATION 11 14000 14000 2112
5309B IMPLEMENTATION 12 3616 3616 2112
5309B IMPLEMENTATION 13 19500 19500 2112, 4737
5309B IMPLEMENTATION 14 19000 19000 2112
5309B IMPLEMENTATION 15 4000 4000 2112, ap-266
5309B IMPLEMENTATION 16 29900 29900 2112, 4730
5309B IMPLEMENTATION 17 23500 23500 2112, 4730, 4738, 4739



Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-12-0005 Kane/Kendall Council of Mayors Change $453 $487 $ 34 7.51%

IL 31 FROM IL 25 (KANE/Batavia) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: PEDESTRIAN FACILITY

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 14 42 34

CMAQ CONSTRUCTION 15 524 419

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ ENGINEERING-II 13 70 56

CMAQ CONSTRUCTION 15 538 431

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-11-0004 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 38 FROM DEKALB CO LINE (KANE) IL 47 MAIN ST 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 1680 1-78214-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 13 1950 0 1-78214-0000

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

12-11-0017 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 53 INDEPENDENCE RD FROM BELMONT DR (WILL/Lockport) TO IL 7 RENWICK RD (WILL/Romeoville)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 2735 1-78471-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 13 2440 0 1-78471-0000

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-08-0004 CMAP Change $1415 $1595 $ 180 12.72%

MOOSEHEART RD FROM IL 31 LINCOLN WAY (KANE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 12 830 211 1-77254-0000

CMAQ CONSTRUCTION 12 1505 1204 1-77254-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-U CONSTRUCTION 12 830 211 1-77254-0000

CMAQ CONSTRUCTION 12 1505 1204 1-77254-0000

STP-L CONSTRUCTION 12 240 180

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-08-0004 CMAP Change $1595 $1595 $ 0 0%

MOOSEHEART RD FROM IL 31 LINCOLN WAY (KANE) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-U CONSTRUCTION 12 830 211 1-77254-0000

CMAQ CONSTRUCTION 12 1505 1204 1-77254-0000

STP-L CONSTRUCTION 12 240 180

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-U CONSTRUCTION 12 830 211 1-77254-0000



CMAQ CONSTRUCTION 12 1505 1204 1-77254-0000
STP-L CONSTRUCTION 12 240 180

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

01-97-0092 Chicago Department of Transportation Change $8108 $8108 $ 0 0%
IL 50 CICERO AVE FROM US 14 PETERSON AVE (COOK) TO LEXINGTON (COOK) 

Completion Year Before Revision: 2013
Completion Year After Revision: 2016
Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING
Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING
Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION 14 10135 8108
CMAQ ENGINEERING 09 110 88

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
CMAQ CONSTRUCTION 14 10135 8108
CMAQ ENGINEERING 09 110 88

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

08-00-0008 IDOT District 1 Division of Highways Change $0 $0 $ 0
IL 53 FROM IL 64 NORTH AVE (DUPAGE) TO IL 38 ROOSEVELT RD (DUPAGE) 

Completion Year Before Revision: 2015
Completion Year After Revision: 2015
Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

BICYCLE FACILITY
HIGHWAY/ROAD - ADD LANES

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION
BICYCLE FACILITY
HIGHWAY/ROAD - ADD LANES

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL ROW ACQUISITION MYB 2440 0 1-71093-0611 (ST CHARLES TO IL 64)
CMAQ IMPLEMENTATION CMAQ A 262 209 BIKE FAC-ENG2/CONST
STP-U CONSTRUCTION MYB 15196 12157 1-71093-0100 (ST CHARLES TO IL 64)
NHS CONSTRUCTION MYB 17600 14080 1-71093-0200 (ILL38 TO ST CHARLES)
ILL ROW ACQUISITION 11 2050 0 1-71093-0512/ESTABLISHED
ILL ENGINEERING-I 09 420 0 1710930121 (AWARDED)
CMAQ CONSTRUCTION MYB 114 91 1-71093-0100
BRR CONSTRUCTION 09 3500 2800 1710930300 (AWARDED)

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL ROW ACQUISITION MYB 2440 0 1-71093-0611 (ST CHARLES TO IL 64)
CMAQ IMPLEMENTATION MYB 262 209 BIKE FAC-ENG2/CONST
STP-U CONSTRUCTION MYB 15196 12157 1-71093-0100 (ST CHARLES TO IL 64)
NHS CONSTRUCTION MYB 17600 14080 1-71093-0200 (ILL38 TO ST CHARLES)
ILL ROW ACQUISITION 11 2050 0 1-71093-0512/ESTABLISHED
ILL ENGINEERING-I 09 420 0 1710930121 (AWARDED)
CMAQ CONSTRUCTION MYB 114 91 1-71093-0100
BRR CONSTRUCTION 09 3500 2800 1710930300 (AWARDED)

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

18-08-4200 Metra Change $12406 $12405 $ -1 -0.01%
Metra YARDS, SHOPS, FACILITIES AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified
Project Work Types Before Revision: FACILITY - TOWERS AND YARDS

FACILITY - SHOP FACILITIES/EQUIPMENT
VEHICLE FACILITY - MAINTENANCE

Project Work Types After Revision: FACILITY - TOWERS AND YARDS
FACILITY - SHOP FACILITIES/EQUIPMENT
VEHICLE FACILITY - MAINTENANCE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 09 5790 4632 3462, 3952, 3953, 4274, 4358, 4362
ILLT IMPLEMENTATION 10 1 0 4463
ILLT IMPLEMENTATION MYB 98870 0 al-405, an-411
ILLT IMPLEMENTATION 12 1 0 al-405, an-411
5307 IMPLEMENTATION MYB 3100 2480 4357, 4360, 4364
5307 IMPLEMENTATION 10 1000 1000 3953
5309B IMPLEMENTATION 10 1800 1800 3952, 3953, 4462
5307 IMPLEMENTATION 09 1250 1000 3947, 3952, 3953, 4272
5309B IMPLEMENTATION 11 2904 2904 3947, 3952, 3953, 4360, 4470
5309B IMPLEMENTATION 12 1 1 P-411
5309B IMPLEMENTATION 13 2000 2000 AN-411, ZZ-999
ILLT IMPLEMENTATION 12 5000 0 3837
ILLT IMPLEMENTATION 13 5000 0 3837
5309B IMPLEMENTATION 14 5750 5750 3947, 3952, 3953, AN-411, ZZ-999



5307 IMPLEMENTATION 15 2000 2000 4964

5309B IMPLEMENTATION 15 2655 2655 3947, 3952, 3953, 4360

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
5309B IMPLEMENTATION 09 5790 4632 3462, 3952, 3953, 4274, 4358, 4362

ILLT IMPLEMENTATION 10 1 0 4463

ILLT IMPLEMENTATION MYB 98870 0 al-405, an-411

5307 IMPLEMENTATION MYB 3100 2480 4357, 4360, 4364

5307 IMPLEMENTATION 10 1000 1000 3953

5309B IMPLEMENTATION 10 1800 1800 3952, 3953, 4462

5307 IMPLEMENTATION 09 1250 1000 3947, 3952, 3953, 4272

5309B IMPLEMENTATION 11 2904 2904 3947, 3952, 3953, 4360, 4470

5309B IMPLEMENTATION 13 2000 2000 AN-411, ZZ-999

ILLT IMPLEMENTATION 12 5000 0 3837

ILLT IMPLEMENTATION 13 5000 0 3837

5309B IMPLEMENTATION 14 5750 5750 3947, 3952, 3953, AN-411, ZZ-999

5307 IMPLEMENTATION 15 2000 2000 4964

5309B IMPLEMENTATION 15 2655 2655 3947, 3952, 3953, 4360

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-08-0008 Kendall County Highway Department Change $600 $600 $ 0 0%

CH 17 WALKER RD FROM IL 71 IL 71 (KENDALL) TO IL 47 IL 47 (KENDALL) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-C CONSTRUCTION 13 800 600

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-C CONSTRUCTION 12 800 600 AWARDED

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

01-09-0050 IDOT District 1 Local Roads Change $0 $0 $ 0

Various FROM Various (COOK/Chicago)

Completion Year Before Revision: 2012
Completion Year After Revision: 2013

Project Work Types Before Revision: SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 1260 0 Includes E3

ILL ENGINEERING-II 13 140 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 13 1260 0 Includes E3

ILL ENGINEERING-II 13 140 0

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

08-11-0019 DuPage Council of Mayors Change $635 $635 $ 0 0%

FAU 254 Rickert Dr. FROM US 34 FAU 0311 Ogden Ave. (DUPAGE/Naperville) TO FAU 0369 75th St. (DUPAGE/Naperville) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 15 1270 635

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 13 1270 635

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

12-12-0012 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 53 BALTIMORE ST FROM OVER KANKAKEE RIVER (WILL/Wilmington) 

Completion Year Before Revision: Unspecified

Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 1000 1-78865-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 13 670 0 1-78865-0000

Pre-Revision Post-Revision Change in



Project: Action Federal Funds
(000)

Federal Funds
(000)

Federal Funds
(000) Percentage Change

09-10-0030 IDOT District 1 Division of Highways Change $0 $0 $ 0

US 20 LAKE ST FROM W OF RANDELL RD (KANE/Elgin) TO E OF SHALES PARKWAY (KANE/Elgin)

Completion Year Before Revision: Unspecified
Completion Year After Revision: 2040

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE
HIGHWAY/ROAD - WIDEN LANES AND RESURFACE

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 11 8355 0 1-77865-0100

ILL ENGINEERING MYB 3000 0 1778650200

ILL ENGINEERING-I 11 750 0 1-77865-0300/ESTABLISHED

ILL ENGINEERING-I 14 1750 0 1-77865-0310

ILL ENGINEERING-II MYB 2000 0 1778650400

ILL ROW ACQUISITION MYB 500 0 1778650511

ILL CONSTRUCTION MYB 40000 0 1778650000

ILL ENGINEERING-I 13 1751 0 1778650311

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 11 8355 0 1-77865-0100 (AWARDED)

ILL ENGINEERING MYB 3000 0 1-77865-0200

ILL ENGINEERING-I 11 750 0 1-77865-0300/ESTABLISHED

ILL ENGINEERING-I 14 751 0 1-77865-0310

ILL ENGINEERING-II MYB 2000 0 1-77865-0400

ILL ROW ACQUISITION MYB 500 0 1-77865-0511

ILL CONSTRUCTION MYB 40000 0 1-77865-0000

ILL ENGINEERING-I 13 1751 0 1-77865-0311

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

07-10-0033 South Council of Mayors Change $753 $665 $ -88 -11.69%

FAU 1622 Pulaski Road/183rd Street AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before 
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 13 370 296

STP-L ROW ACQUISITION 13 510 408

STP-L CONSTRUCTION MYB 4003 2802

STP-L Alternatives Analysis 13 70 49

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING-II 13 370 259

STP-L ROW ACQUISITION 14 510 357

STP-L CONSTRUCTION MYB 4003 2802

STP-L Alternatives Analysis 13 70 49

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

03-11-0006 Northwest Council of Mayors Change $4075 $4075 $ 0 0%

Hassell Rd FROM Barrington Rd (COOK/Hoffman Estates) TO Jones Rd (COOK/Hoffman Estates)

Completion Year Before Revision: 2013
Completion Year After Revision: 2013

Project Work Types Before Revision: BICYCLE FACILITY
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Project Work Types After Revision: BICYCLE FACILITY
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 12 150 75

STP-L CONSTRUCTION 15 5292 4000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L ENGINEERING-II 12 150 75

STP-L CONSTRUCTION 13 5292 4000

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

03-11-0006 Northwest Council of Mayors Change $4075 $4075 $ 0 0%

Hassell Rd FROM Barrington Rd (COOK/Hoffman Estates) TO Jones Rd (COOK/Hoffman Estates)

Completion Year Before Revision: 2013
Completion Year After Revision: 2013

Project Work Types Before Revision: BICYCLE FACILITY
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES



Project Work Types After Revision: BICYCLE FACILITY
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 12 150 75

STP-L CONSTRUCTION 13 5292 4000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L ENGINEERING-II 12 150 75

STP-L CONSTRUCTION 13 5367 4000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-10-0017 DuPage Council of Mayors Change $435 $251 $ -184 -42.3%

CONTINENTAL DRIVE FROM JOHNSON SCHOOL (DUPAGE/Warrenville) TO BATAVIA ROAD (DUPAGE/Warrenville)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BICYCLE FACILITY
PEDESTRIAN FACILITY

Project Work Types After Revision: BICYCLE FACILITY
PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 580 435

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 13 335 251

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

08-12-0067 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 38 ROOSEVELT RD FROM AT W BR DUPAGE RIVER (DUPAGE/West Chicago) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTH, OR LANE

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 400 1-79028-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 420 0 1-79028-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

13-97-0002 CMAP Change $3315 $3315 $ 0 0%

CLEAN AIR PUBLIC INFORMATION AT

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 11 688 550

CMAQ IMPLEMENTATION 12 1144 915 2008 balance + 2011

CMAQ IMPLEMENTATION 09 688 550 Awarded

CMAQ IMPLEMENTATION 13 750 600 2012

CMAQ IMPLEMENTATION 13 750 600 2013

CMAQ IMPLEMENTATION 14 750 600 2014

CMAQ IMPLEMENTATION 15 750 600 2015

CMAQ IMPLEMENTATION MYB 750 600 2016

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ IMPLEMENTATION 11 688 550

CMAQ IMPLEMENTATION 12 1144 915 2008 balance + 2011

CMAQ IMPLEMENTATION 09 688 550 Awarded

CMAQ IMPLEMENTATION 13 750 600 2012

CMAQ IMPLEMENTATION 13 750 600 2013

CMAQ IMPLEMENTATION 14 750 600 2014

CMAQ IMPLEMENTATION 15 750 600 2015

CMAQ IMPLEMENTATION 16 750 600 2016

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-10-0018 Metra Change $1340 $1720 $ 380 28.36%

Metra - Regionwide Retaining Walls AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

Project Work Types After Revision: RAIL LINE - MAINTAIN, REHABILITATE, REPLACE

Financial Data Before 



Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 10 500 500 4228

5307 IMPLEMENTATION 11 200 200 4228

5309B IMPLEMENTATION 12 570 570 4228, 4241

5309B IMPLEMENTATION 13 770 770 4241, 4638

5309B IMPLEMENTATION MYB 2800 2800 p-271

5309B IMPLEMENTATION 11 370 370 4228, 4241

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 10 500 500 4228

5307 IMPLEMENTATION 11 200 200 4228

5309B IMPLEMENTATION 12 570 570 4228, 4241

5309B IMPLEMENTATION 13 350 350 4716

5309B IMPLEMENTATION MYB 2800 2800 p-271

5309B IMPLEMENTATION 11 370 370 4228, 4241

5309B IMPLEMENTATION 15 800 800 4228, 4716

5309B IMPLEMENTATION 16 7800 7800 4228, 4716, 4740, 4741

5309B IMPLEMENTATION 17 2300 2300 4228, 4740, ap-034

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

18-10-0026 Metra Change $6501 $7500 $ 999 15.37%

Metra - Interlockings Regionwide AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: CPS - SIGNALS

Project Work Types After Revision: CPS - SIGNALS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 10 9000 9000 4229, 3337

5309B IMPLEMENTATION 11 2700 2700 3337, 4229

5309B IMPLEMENTATION 12 2000 2000 3337

5309B IMPLEMENTATION 13 1 1 3337, p-321

5309B IMPLEMENTATION MYB 7595 7595 3337, p-321

5309B IMPLEMENTATION 14 2500 2500 3337, 4869

5307 IMPLEMENTATION 15 2000 2000 3337

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5309B IMPLEMENTATION 10 9000 9000 4229, 3337

5309B IMPLEMENTATION 11 2700 2700 3337, 4229

5309B IMPLEMENTATION 12 2000 2000 3337

5309B IMPLEMENTATION 13 2000 2000 3337

5309B IMPLEMENTATION MYB 7595 7595 3337, p-321

5309B IMPLEMENTATION 14 1500 1500 3337

5309B IMPLEMENTATION 15 2000 2000 3337

5309B IMPLEMENTATION 16 2000 2000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-08-0006 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 7 SOUTHWEST HWY FROM 1)111TH ST TO CAL-SAG CHANNEL (COOK) TO 2)CAL SAG CHANNEL TO 143RD ST (COOK)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 09 500 0 1-77340-0000

ILL CONSTRUCTION 13 1570 1-77986-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 09 500 0 1-77340-0000

ILL CONSTRUCTION 13 1425 0 1-77986-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-08-0002 CMAP Change $428 $428 $ 0 0%

NEW COMMUTER PARKING LOT FROM 171ST ST (COOK) TO PARK AVE (COOK) 

Completion Year Before Revision: 2012
Completion Year After Revision: 2014

Project Work Types Before Revision: PARKING - EXPAND NUMBER OF SPACES

Project Work Types After Revision: PARKING - EXPAND NUMBER OF SPACES

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION 13 110 88

CMAQ ENGINEERING-I 09 30 24 awarded

CMAQ CONSTRUCTION 13 400 320

CMAQ ENGINEERING-II 13 25 20

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ROW ACQUISITION 13 110 88



CMAQ ENGINEERING-I 09 30 24 awarded
CMAQ CONSTRUCTION 13 400 320
CMAQ ENGINEERING-II 13 25 20

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

07-09-0003 CMAP Change $12 $12 $ 0 0%
COMMUTER PARKING ALONG PARK AVE FROM 167TH ST (COOK) TO 171ST ST (COOK) 

Completion Year Before Revision: 2013
Completion Year After Revision: 2014
Project Work Types Before Revision: PARKING - EXPAND NUMBER OF SPACES
Project Work Types After Revision: PARKING - EXPAND NUMBER OF SPACES
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 12 15 12
CMAQ CONSTRUCTION MYB 237 190

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ ENGINEERING-II 12 15 12
CMAQ CONSTRUCTION MYB 237 190

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-06-0013 Chicago Department of Transportation Change $440 $440 $ 0 0%
STATE ST FROM 39TH ST (COOK) TO 43RD ST (COOK) 

Completion Year Before Revision: 2013
Completion Year After Revision: 2013
Project Work Types Before Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

ENHANCEMENT - LANDSCAPING
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Project Work Types After Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE
ENHANCEMENT - LANDSCAPING
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Financial Data Before 

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 15 550 440
Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

HPP CONSTRUCTION 15 550 440

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

04-00-0010 CMAP Change $0 $0 $ 0
DES PLAINES RIVER RD FROM RIVER ST (COOK) TO LAWRENCE AVE (COOK) 

Completion Year Before Revision: 2013
Completion Year After Revision: 2013
Project Work Types Before Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
PEDESTRIAN FACILITY

Project Work Types After Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION MYB 400 320
CMAQ ENGINEERING-II MYB 30 24

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

CMAQ CONSTRUCTION MYB 400 320
CMAQ ENGINEERING-II MYB 30 24

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

06-12-0010 Southwest Council of Mayors Change $250 $250 $ 0 0%
Various AT

Completion Year Before Revision: 2013
Completion Year After Revision: 2013
Project Work Types Before Revision: PEDESTRIAN FACILITY
Project Work Types After Revision: PEDESTRIAN FACILITY
Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S ENGINEERING-II 13 25 25
SR2S CONSTRUCTION 13 225 225

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S ENGINEERING-II 13 25 25
SR2S CONSTRUCTION 13 225 225

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

10-03-0013 Lake County Council of Mayors Change $5410 $5755 $ 345 6.38%
WASHINGTON ST FROM CEDAR LAKE RD (LAKE/Round Lake) TO HAINESVILLE RD (LAKE/Hainesville)



Completion Year Before Revision: 2020
Completion Year After Revision: 2020

Project Work Types Before Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
BICYCLE FACILITY
PEDESTRIAN FACILITY

Project Work Types After Revision: HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
BICYCLE FACILITY
PEDESTRIAN FACILITY

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-C ENGINEERING-II 11 1050 840

STP-E CONSTRUCTION 13 1250 1000 ITEP # 129171

STP-L CONSTRUCTION 13 6300 4410

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-C ENGINEERING-II 11 1050 840

STP-E CONSTRUCTION 13 1250 1000 ITEP # 129171 -- includes E3

STP-L CONSTRUCTION 13 6793 4755 includes E3

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-09-0068 IDOT District 1 Division of Highways Change $0 $0 $ 0

IL 72 IL 83 HIGGINS RD FROM I- 290 EAST FRONTAGE RD (COOK/Elk Grove Village) TO LANDMEIER RD (COOK/Elk Grove Village) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 3985 1-78259-0000

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 13 4815 0 1-78259-0000

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

01-98-0038 Chicago Department of Transportation Change $17571 $17571 $ 0 0%

CITYWIDE - CHICAGO - VARIOUS LOCS FROM (COOK) (COOK) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
MISCELLANEOUS - EXEMPT PROJECTS
ADA - FACILITY IMPROVEMENTS

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)
MISCELLANEOUS - EXEMPT PROJECTS
ADA - FACILITY IMPROVEMENTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 10 42000 33600 AR 51, 52, 53 & 54

STP-L ENGINEERING 10 2700 2160

LRA CONSTRUCTION 09 9555 9555 AR 47

LRA CONSTRUCTION 09 5875 5875 AR 48

LRA CONSTRUCTION 09 9353 9353 AR 49

LRA CONSTRUCTION 09 3860 3860 AR 50

STP-L CONSTRUCTION 11 4474 3579 AR 55

LRA CONSTRUCTION 10 10357 10357 ADA Facility Imp AR 47, 48, 49, 50

LRA CONSTRUCTION 11 4131 4131 AR 55

LRA CONSTRUCTION 11 4131 4131 AR 56

LRA CONSTRUCTION 11 4131 4131 AR 57

LRA CONSTRUCTION 11 5532 5532 AR 58

STP-L CONSTRUCTION 11 8214 6571 AR 56

STP-L CONSTRUCTION 11 6304 5043 AR 57

STP-L CONSTRUCTION 11 8797 7038 AR 58

STP-L ENGINEERING 11 3250 2600 ADA Facility Imp AR 51, 52, 53, 54

STP-L CONSTRUCTION 12 4030 3224 AR 59 - State funds for Match

ILL CONSTRUCTION 12 8670 0 AR 59

STP-L CONSTRUCTION 12 4030 3224 AR 60 - State funds for Match

ILL CONSTRUCTION 12 10470 0 AR 60

STP-L CONSTRUCTION 12 4028 3222 AR 61 - State funds for Match

ILL CONSTRUCTION 12 10472 0 AR 61

STP-L CONSTRUCTION 12 4027 3221 AR 62 - State funds for Match

ILL CONSTRUCTION 12 9273 0 AR 62

STP-L CONSTRUCTION 15 1463 1170 AR 63 - State funds for match

STP-L CONSTRUCTION 15 1462 1170 AR 64 - State funds for match

STP-L CONSTRUCTION 13 1462 1170 AR 65 - State funds for match

STP-L CONSTRUCTION 13 1463 1170 AR 66 - State funds for match

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 10 42000 33600 AR 51, 52, 53 & 54

STP-L ENGINEERING 10 2700 2160

LRA CONSTRUCTION 09 9555 9555 AR 47

LRA CONSTRUCTION 09 5875 5875 AR 48



LRA CONSTRUCTION 09 9353 9353 AR 49

LRA CONSTRUCTION 09 3860 3860 AR 50

STP-L CONSTRUCTION 11 4474 3579 AR 55

LRA CONSTRUCTION 10 10357 10357 ADA Facility Imp AR 47, 48, 49, 50

LRA CONSTRUCTION 11 4131 4131 AR 55

LRA CONSTRUCTION 11 4131 4131 AR 56

LRA CONSTRUCTION 11 4131 4131 AR 57

LRA CONSTRUCTION 11 5532 5532 AR 58

STP-L CONSTRUCTION 11 8214 6571 AR 56

STP-L CONSTRUCTION 11 6304 5043 AR 57

STP-L CONSTRUCTION 11 8797 7038 AR 58

STP-L ENGINEERING 11 3250 2600 ADA Facility Imp AR 51, 52, 53, 54

STP-L CONSTRUCTION 12 4030 3224 AR 59 - State funds for Match

ILL CONSTRUCTION 12 8670 0 AR 59

STP-L CONSTRUCTION 12 4030 3224 AR 60 - State funds for Match

ILL CONSTRUCTION 12 10470 0 AR 60

STP-L CONSTRUCTION 12 4028 3222 AR 61 - State funds for Match

ILL CONSTRUCTION 12 10472 0 AR 61

STP-L CONSTRUCTION 12 4027 3221 AR 62 - State funds for Match

ILL CONSTRUCTION 12 9273 0 AR 62

STP-L CONSTRUCTION 13 1463 1170 AR 63 - State funds for match

STP-L CONSTRUCTION 13 1462 1170 AR 64 - State funds for match

STP-L CONSTRUCTION 13 1462 1170 AR 65 - State funds for match

STP-L CONSTRUCTION 13 1463 1170 AR 66 - State funds for match

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

13-09-0018 IDOT Division of Public & Intermodal Transportation Change $2257 $2696 $ 439 19.45%

Consolidated Vehicle Program AT 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: MISCELLANEOUS - EXEMPT PROJECTS

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

5310 IMPLEMENTATION 14 2257 2257

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

5310 IMPLEMENTATION 12 2696 2696

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

09-10-0013 IDOT District 3 Division of Highways Change $14400 $14446 $ 46 0.32%

US 34 FROM Big Rock Creek (KENDALL/Plano) TO CH 7 Eldamain Road (KENDALL/Plano)

Completion Year Before Revision: 2012
Completion Year After Revision: 2012

Project Work Types Before Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - CURB AND GUTTER

SIGNALS - MODERNIZATION
SAFETY - GUARDRAILS
BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Project Work Types After Revision: HIGHWAY/ROAD - ADD LANES
HIGHWAY/ROAD - CURB AND GUTTER
SIGNALS - MODERNIZATION
SAFETY - GUARDRAILS
BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

NCP CONSTRUCTION 12 1500 1200 Phase III CE

NCP CONSTRUCTION 12 15700 12400 incl. utility

NCP ROW ACQUISITION 12 1000 800

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

NCP CONSTRUCTION 12 1500 1200 Phase III CE

NCP CONSTRUCTION 12 15700 12400 incl. utility

NCP ROW ACQUISITION 12 1000 800 3-03447-0005

NCP ROW ACQUISITION 13 57 46 3-03447-0007

Project: Action

Pre-Revision

Federal Funds

(000)

Post-Revision

Federal Funds

(000)

Change in

Federal Funds

(000)

Percentage Change

03-11-0025 IDOT District 1 Division of Highways Change $715 $715 $ 0 0%

IL 62 1)ALGONQUIN RD 2)BUSSE RD FROM 1) AT BUSSE RD & DEMPSTER ST (COOK/Mount Prospect) TO 2)DEMPSTER ST (COOK/Wheeling) 

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: SIGNALS - MODERNIZATION
SIGNALS - INTERCONNECTS AND TIMING

Project Work Types After Revision: SIGNALS - MODERNIZATION
SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before

Revision
Fund Source Project Phase FFY Total Cost Federal Cost Segment

HSIP CONSTRUCTION 13 795 715 1-78717-0000



Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
HSIP CONSTRUCTION 13 795 715 1-78717-0000

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

01-94-0020 IDOT District 1 Local Roads Change $7322 $7322 $ 0 0%

CANAL ST FROM 16TH ST (COOK/Chicago) 

Completion Year Before Revision: 2012
Completion Year After Revision: 2009

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 1028 0

STP-U CONSTRUCTION 12 9152 7322

ILL ROW ACQUISITION 12 20 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 12 1028 0

STP-U CONSTRUCTION 12 9152 7322

ILL ROW ACQUISITION 12 20 0

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

01-94-0020 IDOT District 1 Local Roads Change $7322 $7322 $ 0 0%

CANAL ST FROM 16TH ST (COOK/Chicago) 

Completion Year Before Revision: 2009
Completion Year After Revision: 2005

Project Work Types Before Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

ILL CONSTRUCTION 12 1028 0

STP-U CONSTRUCTION 12 9152 7322

ILL ROW ACQUISITION 12 20 0

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
ILL CONSTRUCTION 12 1028 0

STP-U CONSTRUCTION 12 9152 7322

ILL ROW ACQUISITION 12 20 0

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-12-0023 Kane/Kendall Council of Mayors Change $26 $26 $ 0 0%

CLINTON ELEM SCHOOL FROM (KANE/South Elgin) 

Completion Year Before Revision: 2013
Completion Year After Revision: 2013

Project Work Types Before Revision: Safe Routes to School

Project Work Types After Revision: Safe Routes to School

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

SR2S IMPLEMENTATION 13 6 6 Educational materials

SR2S IMPLEMENTATION 13 6 6 Walking School Bus

SR2S IMPLEMENTATION 13 14 14 Utilize speed feedback trailers or signs

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
SR2S IMPLEMENTATION 13 12 12 AWARDED - Walking School Bus & Educational Materials

SR2S IMPLEMENTATION 13 14 14 AWARDED - Utilize speed feedback trailers or signs

Project: Action
Pre-Revision
Federal Funds
(000)

Post-Revision
Federal Funds
(000)

Change in
Federal Funds
(000)

Percentage Change

09-11-0026 Kane/Kendall Council of Mayors Change $450 $450 $ 0 0%

FAU 537 MCDONALD ROAD FROM WEST VILLAGE LIMITS (KANE/South Elgin) TO ROBIN GLEN (KANE/South Elgin)

Completion Year Before Revision: Unspecified
Completion Year After Revision: Unspecified

Project Work Types Before Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE ( WITH NO LANE WIDENING)

Financial Data Before
Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment

STP-L CONSTRUCTION 12 600 450 INCLUDES E3

Financial Data After Revision Fund Source Project Phase FFY Total Cost Federal Cost Segment
STP-L CONSTRUCTION 12 600 450 AWARDED - INCLUDES E3

Gray Financial Data Records  are for informational purposes only and not included in the TIP.

This public notice of the revisions being made by CMAP's Transportation Improvement Program satisfies the Program of Projects requirement of Title 49, U.S. Code Section 5307 (c) (1) 
through (7)

CMAP, the Chicago Metropolitan Agency for Planning -- 233 South Wacker Drive, Suite 800, Chicago, IL 60606   312-454-0400 (voice), 312-454-0411 (fax)


