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Council of Mayors 

 
FY 2022 PROJECT 

Subregional Transportation Planning, Programming and Management 

 

Purpose: To provide for strategic participation by local officials in the region's transportation 

process as required by MAP-21, the Regional Planning Act, and further legislation. To support 

the Council of Mayors by providing program development, monitoring and active management 

of STP, CMAQ, SRTS, BRR, HPP, ITEP and other programs as needed, general liaison services, 

technical assistance and communication assistance. 

 

Project Manager: Council of Mayors 
 

Reporting Councils: 

 

- All Councils have reported.  

- Awaiting financial reporting from a few councils 

 

Aggregated Progress: 

Council Meetings: 15 

Newsletters: 48 

CMAP Meetings: 99 

STP Program Updates 10 

STP Projects Let 4 

STP Projects Monitored: 252 

Project Kickoffs: 34 

FHWA Coordination Meetings: 17 

CMAQ Projects Monitored: 70 

STP-SF Projects Monitored: 16 

HPP Projects Monitored: 9 

STP-BR Projects Monitored: 67 

TAP Projects Monitored: 47 

SRTS Projects Monitored: 22 

HSIP Projects Monitored: 23 

Other Projects Monitored: 231 

TIP Amendments: 231 

 

Products: 

Surface Transportation Program - each Council maintains an individual program which is 

regularly monitored, adjusted and reviewed. Information is continuously updated in the TIP 

database. They also work frequently and regularly with municipal officials, consultants, elected 

officials and agencies on project monitoring, implementation and completion.  

 

  



Council: Central  
 

Work Product Deliverable Work Product Deliverable 

% of invoices on time 100 # of days late, if not on time 0 

 

Communications and Public Involvement & General Liaison 

Please attach all Council Agendas and Minutes when submitting this quarterly report. 

(Please note links should be for Council and Council Transportation meetings, not other non-related 

COG meetings. In the case of councils that took action on STP methodologies at a COG meeting(s), 

then those COG meetings should be listed for this quarter only.) 

 

Work Product Deliverable Work Product Deliverable 

Link to Council* Website click here Number of Council Meetings 

Held 

 

Link(s) to Council Meeting 

Materials 

click here Link to Council Meeting Dates: click here 

Number of Council 

Newsletters/E-Mails 

4 Link(s) to Newsletters/ E-

mails** 

*upon 

request 

Number of CMAP Meetings/ 

Trainings Attended 

8 Percent of CMAP 

Transportation Committee, 

CMAP Board, Planning Liaison, 

Council of Mayors Exec 

Committee and MPO Policy 

Committee Meetings 

90 

* The link should be to the CoM site/main page (not the CoG or County). 

**If an archive isn’t posted, attach a pdf printout of the newsletter 

 

List CMAP Meetings/Trainings Attended (note if attended by phone): 

-CMAP PL Meeting – Oct 4, 2021 

-CMAP – State of the Region 

-CMAP PL Meeting – Oct 18, 2021 

-WCMC Transportation Meeting – Oct 27, 2021 

-North Central Trans Meeting – Oct 27, 2021 

-CMAP STP PSC – Oct 28, 2021 

-CMAP CMAQ PSC – Oct 28, 2021 

-CMAP PL Meeting – Nov 1, 2021 

-CMAP PL Meeting – Nov 15, 2021 

-CMAP PL Meeting – Nov 29, 2021 

-CMAP PL Meeting – Dec 13, 2021 

 

Regional Planning Support and Technical Assistance 

The PL program shall maintain a high level of expertise on transportation planning topics by 

attending and actively participating in local, regional, state, and national training, meetings, and 

conferences including corridor studies, guideline reviews, stakeholder groups, seminars, 

workshops). 

 

https://westcook.org/transportation-committee/
https://westcook.org/transportation-committee/
https://westcook.org/transportation-committee/


List all activities, meetings, or workshops attended that are of benefit to your Council or the 

Council of Mayors as a whole, and support the PL Scope of Services:

 

Program Development-Surface Transportation Program 

Work Product Deliverable Work Product Deliverable 

Number of published Council 

STP Program Updates: 

 Number of STP Projects 
Monitored: 

 

Number of STP Projects Let or 
Authorized: 

 Date of Council Adoption of 

Local Methodology/ APM 

Rules: 

September 

25, 2019 

Link to Adopted Local 

Methodology: 
click here Number of STP 

Workshops/Trainings held: 
0 

Link(s) to Workshop/Training 
Materials (presentations/ 
handouts): 

click here Local Call for Project Dates: Jan 20-Mar 

13, 2020 

Link(s) to staff recommended 
active and contingency 
programs: 

 Public Comment Period Dates 
recommended council 
program: 

June 2020 

 

List any other activities under STP Program: 

 

Program Monitoring and Active Program Management 

Work Product Deliverable Work Product Deliverable 

Number of Kick Off Meetings 

Held: 

 Number of Kick Off Meetings 

Attended: 
 

Number of FHWA 

Coordination Meetings Held 

 Number of FHWA 

Coordination Meetings 
Attended: 

 

Number of CMAQ Projects 

Monitored:  

 Number of TAP/ITEP Projects 
Monitored: 

 

Number of STP-SF Projects 

Monitored: 

 Number of SRTS Projects 

Monitored: 
 

Number of HPP Projects 

Monitored: 

 Number of HSIP Projects 

Monitored: 
 

Number of HBP/STP-Bridge 

Projects Monitored: 

 Number of Other Projects 

Monitored: 

 

Number of TIP Amendments 

submitted 

 Number of TIP Amendments 

submitted late: 

 

 

List other fund sources monitored 

 

Upcoming Months--Activities planned for the next quarter  
Click here to enter text. 

 

 

Council: DuPage 

http://www.westcook.org/
http://www.westcook.org/


 

Work Product Deliverable Work Product Deliverable 

% of invoices on time 100% # of days late, if not on time 0 

 

Communications and Public Involvement & General Liaison 

Please attach all Council Agendas and Minutes when submitting this quarterly report. 

(Please note links should be for Council and Council Transportation meetings, not other non-related 

COG meetings. In the case of councils that took action on STP methodologies at a COG meeting(s), 

then those COG meetings should be listed for this quarter only.) 

 

Work Product Deliverable Work Product Deliverable 

Link to Council* Website click here Number of Council Meetings 

Held 

2 

Link(s) to Council Meeting 

Materials 

click here  Link to Council Meeting 

Dates: 

click here 

Number of Council 

Newsletters/E-Mails 

Approx. 700 

emails 

Link(s) to Newsletters/ E-

mails** 

 

Available 

upon 

request 

Number of CMAP Meetings/ 

Trainings Attended 

14 Percent of CMAP 

Transportation Committee, 

CMAP Board, Planning 

Liaison, Council of Mayors 

Exec Committee and MPO 

Policy Committee Meetings 

100% 

* The link should be to the CoM site/main page (not the CoG or County). 

**If an archive isn’t posted, attach a pdf printout of the newsletter 

 

List CMAP Meetings/Trainings Attended (note if attended by phone): 

 PL Check-In 10/18 
 PL Training 10/21 

 PL Check-In 11/1 

 Voucher Walk Through – 11/4 

 UWP Meeting – 11/10 

 PL Training – 11/12 

 PL Check-in – 11/15 

 ETIP Training – 11/16 

 UWP Meeting – 11/17 

 CMAP Transportation Committee Meeting – 11/19 

 PL Check-In – 11/29 

 PL Check-In – 12/13 

 Invoice Training – 12/21 

 PL Check-In – 1/10 

 

Regional Planning Support and Technical Assistance 

The PL program shall maintain a high level of expertise on transportation planning topics by 

attending and actively participating in local, regional, state, and national training, meetings, and 

conferences including corridor studies, guideline reviews, stakeholder groups, seminars, 

workshops). 

https://dmmc-cog.org/surface-transportation-program/
https://dmmc-cog.org/surface-transportation-program/
https://dmmc-cog.org/calendar/


 

List all activities, meetings, or workshops attended that are of benefit to your Council or the 

Council of Mayors as a whole, and support the PL Scope of Services: 

 

Program Development-Surface Transportation Program 

Work Product Deliverable Work Product Deliverable 

Number of published Council 

STP Program Updates: 

1 Number of STP Projects 
Monitored: 

61 

Number of STP Projects Let or 
Authorized: 

4 Date of Council Adoption of 

Local Methodology/ APM 
Rules: 

5/21 

Link to Adopted Local 

Methodology: 
click here Number of STP 

Workshops/Trainings held: 
1 

Link(s) to Workshop/Training 
Materials (presentations/ 
handouts): 

click here Local Call for Project Dates: Jan 13-Mar 

15, 2022 

Link(s) to staff recommended 

active and contingency 
programs: 

click here Public Comment Period Dates 
recommended council 
program: 

April – July, 

2022 

 

List any other activities under STP Program: 

-Bi-Weekly CMAP/PL calls to discuss Program updates 

 

  

https://dmmc-cog.org/wp-content/uploads/2019/11/STP-Manual-Revised-June-2019-FINAL.pdf
https://dmmc-cog.org/surface-transportation-program/
https://dmmc-cog.org/surface-transportation-program/


Program Monitoring and Active Program Management 

Work Product Deliverable Work Product Deliverable 

Number of Kick Off Meetings 

Held: 

3 Number of Kick Off Meetings 

Attended: 
1 

Number of FHWA 

Coordination Meetings Held 

0 Number of FHWA 

Coordination Meetings 
Attended: 

0 

Number of CMAQ Projects 

Monitored:  

9 Number of TAP/ITEP Projects 
Monitored: 

0 

Number of STP-SF Projects 

Monitored: 

0 Number of SRTS Projects 

Monitored: 
0 

Number of HPP Projects 

Monitored: 

0 Number of HSIP Projects 

Monitored: 
0 

Number of HBP/STP-Bridge 

Projects Monitored: 

0 Number of Other Projects 

Monitored: 

0 

Number of TIP Amendments 

submitted 

22 Number of TIP Amendments 

submitted late: 

0 

 

List other fund sources monitored 

 None 

 

Upcoming Months--Activities planned for the next quarter 

 Local Call for Projects 

 Regional Project Identifiers 

 Ongoing monitoring of the TIP 

 FY 2022 Budget Development 

 

 

Council: Kane Kendall 
 

Work Product Deliverable Work Product Deliverable 

% of invoices on time 100 # of days late, if not on time N/A 

 

Communications and Public Involvement & General Liaison 

Please attach all Council Agendas and Minutes when submitting this quarterly report. 

(Please note links should be for Council and Council Transportation meetings, not other non-related 

COG meetings. In the case of councils that took action on STP methodologies at a COG meeting(s), 

then those COG meetings should be listed for this quarter only.) 

 

Work Product Deliverable Work Product Deliverable 

Link to Council* Website link Number of Council Meetings 

Held 

2 

Link(s) to Council Meeting 

Materials 

link Link to Council Meeting Dates: link 

Number of Council 1 Link(s) to Newsletters/ E- link 

https://cmapil.sharepoint.com/sites/QuarterlyReports/Quarterly%20Reports/FY21%20Quarterlies/UWP/Q2/kkcom.org
http://kkcom.org/TransportationCommittee.aspx
http://kkcom.org/News.aspx
http://kkcom.org/News.aspx


Work Product Deliverable Work Product Deliverable 

Newsletters/E-Mails mails** 

Number of CMAP Meetings/ 

Trainings Attended 

12 Percent of CMAP 

Transportation Committee, 

CMAP Board, Planning Liaison, 

Council of Mayors Exec 

Committee and MPO Policy 

Committee Meetings 

100% 

* The link should be to the CoM site/main page (not the CoG or County). 

**If an archive isn’t posted, attach a pdf printout of the newsletter 

 

List CMAP Meetings/Trainings Attended (note if attended by phone): 

-State of the Region 
-Coordinating Committee 

-CMAP Board 

-MPO Policy Committee 

-Council of Mayors Executive Committee 

-STP Project Selection Committee 

-CMAQ Project Selection Committee 

-UWP Committee 

-Transportation Committee 

 

Regional Planning Support and Technical Assistance 

The PL program shall maintain a high level of expertise on transportation planning topics by 

attending and actively participating in local, regional, state, and national training, meetings, and 

conferences including corridor studies, guideline reviews, stakeholder groups, seminars, 

workshops). 

 

List all activities, meetings, or workshops attended that are of benefit to your Council or the 

Council of Mayors as a whole, and support the PL Scope of Services: 
 

-Batavia Bicycle Commission 

-Kane County Planner’s Forum 

-IL APA Conference 

-IDOT Fall Planning Conference 

-Kane County Impact Fee Program update meetings 

-Ride in Kane meetings 

 

Program Development-Surface Transportation Program 

Work Product Deliverable Work Product Deliverable 

Number of published Council 

STP Program Updates: 

2 Number of STP Projects 
Monitored: 

32 

Number of STP Projects Let or 
Authorized: 

0 Date of Council Adoption of 
Local Methodology/ APM 

Rules: 

11/16/2021 

Link to Adopted Local 
Methodology: 

link Number of STP 
Workshops/Trainings held: 

1 

Link(s) to Workshop/Training 
Materials (presentations/ 

N/A this Local Call for Project Dates: N/A this 

http://kdot.countyofkane.org/KKCOM/Documents/STP/Current%20KKCOM%20STP%20Methodology.pdf


handouts): quarter quarter 

Link(s) to staff recommended 

active and contingency 
programs: 

Active 

Contingency 

Public Comment Period Dates 
recommended council 
program: 

N/A this 

quarter 

 

List any other activities under STP Program: 

 

Program Monitoring and Active Program Management 

Work Product Deliverable Work Product Deliverable 

Number of Kick Off Meetings 

Held: 

4 Number of Kick Off Meetings 

Attended: 
4 

Number of FHWA 

Coordination Meetings Held 

2 Number of FHWA 

Coordination Meetings 
Attended: 

2 

Number of CMAQ Projects 

Monitored:  

8 Number of TAP/ITEP Projects 

Monitored: 
11 

Number of STP-SF Projects 

Monitored: 

2 (officially 

approved in 

TIP in this 

quarter – 

more in 

next) 

Number of SRTS Projects 
Monitored: 

0 

Number of HPP Projects 

Monitored: 

0 Number of HSIP Projects 

Monitored: 
2 

Number of HBP/STP-Bridge 

Projects Monitored: 

8 Number of Other Projects 

Monitored: 

0 

Number of TIP Amendments 

submitted 

27 Number of TIP Amendments 

submitted late: 

0 

 

List other fund sources monitored 

N/A 
 

Upcoming Months— KKCOM STP-L call for projects (1/17-3/15), KKCOM 

Transportation Policy Committee, KKCOM Bike Ped Committee, Kane County DOT 

Bike Ped Plan Update (UWP funded), CMAP Meetings (all). 

 

Council: Lake 
 

Work Product Deliverable Work Product Deliverable 

% of invoices on time 100 # of days late, if not on time N/A 

 

Communications and Public Involvement & General Liaison 

Please attach all Council Agendas and Minutes when submitting this quarterly report. 

(Please note links should be for Council and Council Transportation meetings, not other non-related 

COG meetings. In the case of councils that took action on STP methodologies at a COG meeting(s), 

then those COG meetings should be listed for this quarter only.) 

 

http://kdot.countyofkane.org/KKCOM/Documents/STP/Current%20Program.pdf
http://kdot.countyofkane.org/KKCOM/Documents/STP/Current%20Contingency%20Program.pdf


Work Product Deliverable Work Product Deliverable 

Link to Council* Website LCCOM 

Home Page 

Number of Council Meetings 

Held 

1 

Link(s) to Council Meeting 

Materials 

N/A Link to Council Meeting Dates: LCCOM 

Meeting 

Dates 

Number of Council 

Newsletters/E-Mails 

0 Link(s) to Newsletters/ E-

mails** 

N/A 

 

Number of CMAP Meetings/ 

Trainings Attended 

10 Percent of CMAP 

Transportation Committee, 

CMAP Board, Planning Liaison, 

Council of Mayors Exec 

Committee and MPO Policy 

Committee Meetings 

100 

* The link should be to the CoM site/main page (not the CoG or County). 

**If an archive isn’t posted, attach a pdf printout of the newsletter 

 

List CMAP Meetings/Trainings Attended (note if attended by phone): 

CMAP State of the Region (10/7/21), CMAP Board (1/13/21),  CMAP Council of Mayors 

executive Committee (10/19/21), CMAP STP PSC (10/28/21), CMAQ PSC (10/28/21), CMAP 

Board (11/10/21), CMAP Transportation Committee, (11/19/21), Call for Projects Walk 

Through (12/14/21), CMAP Transportation Committee (12/17/21) 

 

Regional Planning Support and Technical Assistance 

The PL program shall maintain a high level of expertise on transportation planning topics by 

attending and actively participating in local, regional, state, and national training, meetings, and 

conferences including corridor studies, guideline reviews, stakeholder groups, seminars, 

workshops). 

 

List all activities, meetings, or workshops attended that are of benefit to your Council or the 

Council of Mayors as a whole, and support the PL Scope of Services: IDOT Fall Planning 

Conference, STP-C Programmer meeting, Lake County Transportation Alliance Annual 

Meeting, Pace Board Meeting, Pace Budget Hearing, My Commute Lake County Study 

meeting with TMA OF Lake-Cook, Local STP project meetings.   

 

Program Development-Surface Transportation Program 

Work Product Deliverable Work Product Deliverable 

Number of published Council 

STP Program Updates: 

2 Number of STP Projects 
Monitored: 

22 

Number of STP Projects Let or 
Authorized: 

1 Date of Council Adoption of 

Local Methodology/ APM 
Rules: 

9/30/2021 

Link to Adopted Local 

Methodology: 
Approved 

Methodology 

Number of STP 
Workshops/Trainings held: 

0 

Link(s) to Workshop/Training 
Materials (presentations/ 
handouts): 

Active 

Program 

Management 

Local Call for Project Dates: 1/31/2022-

3/31/2022 

https://www.lakecountyil.gov/3996/Lake-County-Council-of-Mayors
https://www.lakecountyil.gov/3996/Lake-County-Council-of-Mayors
https://www.lakecountyil.gov/DocumentCenter/View/21580/Lake-Council-Meeting-Dates
https://www.lakecountyil.gov/DocumentCenter/View/21580/Lake-Council-Meeting-Dates
https://www.lakecountyil.gov/DocumentCenter/View/21580/Lake-Council-Meeting-Dates
https://www.lakecountyil.gov/DocumentCenter/View/30119/Adopted-LCCOM-STP-Methodology-Guidebook-8119
https://www.lakecountyil.gov/DocumentCenter/View/30119/Adopted-LCCOM-STP-Methodology-Guidebook-8119
https://www.youtube.com/watch?v=anhOvlqu-Jc&feature=emb_logo
https://www.youtube.com/watch?v=anhOvlqu-Jc&feature=emb_logo
https://www.youtube.com/watch?v=anhOvlqu-Jc&feature=emb_logo


Training 

Link(s) to staff recommended 

active and contingency 
programs: 

Active 

Program 

Contingency 

List 

Public Comment Period Dates 
recommended council 
program: 

7/1/2022-

7/30/2022 

 

List any other activities under STP Program:  

Published FFY2021-2025 Active and Contingency Program.  Held an Active Program 

Management training.  Completed the first round of quarterly status updates.   

 

Program Monitoring and Active Program Management 

Work Product Deliverable Work Product Deliverable 

Number of Kick Off Meetings 

Held: 

2 Number of Kick Off Meetings 
Attended: 

2 

Number of FHWA 

Coordination Meetings Held 

2 Number of FHWA 

Coordination Meetings 
Attended: 

1 

Number of CMAQ Projects 

Monitored:  

11 Number of TAP/ITEP Projects 

Monitored: 
7 

Number of STP-SF Projects 

Monitored: 

0 Number of SRTS Projects 
Monitored: 

0 

Number of HPP Projects 

Monitored: 

0 Number of HSIP Projects 
Monitored: 

3 

Number of HBP/STP-Bridge 

Projects Monitored: 

11 Number of Other Projects 

Monitored: 

 

Number of TIP Amendments 

submitted 

 
Number of TIP Amendments 

submitted late: 

0 

 

List other fund sources monitored 

 

Upcoming Months--Activities planned for the next quarter: Continue participation in 

various CMAP committee meetings. Continue active program management of LCCOM 

STP projects.  Submit appropriate IDOT forms, agreements and TIP changes for projects. 

Prepare for and conduct Council Transportation Committee and Full Council meeting in 

January.  Issue call for projects in January and close call for projects in March.     

 

 

Council: McHenry County 
 

Work Product Deliverable Work Product Deliverable 

% of invoices on time 100 # of days late, if not on 

time 

N/A 

 

Communications and Public Involvement & General Liaison 

Please attach all Council Agendas and Minutes when submitting this quarterly report. 

(Please note links should be for Council and Council Transportation meetings, not other non-related 

https://www.youtube.com/watch?v=anhOvlqu-Jc&feature=emb_logo
https://www.lakecountyil.gov/DocumentCenter/View/25326/Lake-Council-STP-Program
https://www.lakecountyil.gov/DocumentCenter/View/25326/Lake-Council-STP-Program
https://www.lakecountyil.gov/DocumentCenter/View/37037/Lake-Council-STP-Contingency-Program
https://www.lakecountyil.gov/DocumentCenter/View/37037/Lake-Council-STP-Contingency-Program


COG meetings. In the case of councils that took action on STP methodologies at a COG meeting(s), 

then those COG meetings should be listed for this quarter only.) 

 

Work Product Deliverable Work Product Deliverable 

Link to Council* Website click here Number of Council Meetings 

Held 

1 

Link(s) to Council Meeting 

Materials 

click here Link to Council Meeting Dates: click here 

Number of Council 

Newsletters/E-Mails 

16 Link(s) to Newsletters/ E-

mails** 

click here 

Number of CMAP 

Meetings/ Trainings 

Attended 

 

9 

Percent of CMAP 

Transportation Committee, 

CMAP Board, Planning 

Liaison, Council of Mayors 

Exec Committee and MPO 

Policy Committee Meetings 

100% 

* The link should be to the CoM site/main page (not the CoG or County). 

**If an archive isn’t posted, attach a pdf printout of the newsletter 

 

List CMAP Meetings/Trainings Attended (note if attended by phone): 

 State of the Region (October 7th) 
 Joint CMAP Board & MPO Policy Committee (October 13th) 

 Council of Mayors Executive Committee (October 19th) 

 STP Project Selection Committee (October 28th) 

 CMAQ Project Selection Committee (October 28th) 
 CMAP Board (November 10th) 

 Unified Work Program (November 17th) 

 Transportation Committee (November 19th) 

 Transportation Committee (December 17th) 

 

Regional Planning Support and Technical Assistance 

The PL program shall maintain a high level of expertise on transportation planning topics by 

attending and actively participating in local, regional, state, and national training, meetings, and 

conferences including corridor studies, guideline reviews, stakeholder groups, seminars, 

workshops). 

 

List all activities, meetings, or workshops attended that are of benefit to your Council or the 

Council of Mayors as a whole, and support the PL Scope of Services: 

 IDOT Fall Planning Conference (October) 

 An Opportunity to Build Back Better: UTC Fall 2021 Seminar Series (October 21st) 

 RTA Citizen’s Advisory Board (October 25th) 

 McHenry County Moves 2050 Stakeholder Workshop 1 & 2 (October 28 & 29) 

 McHenry County Environmental Defenders (November 1st) 

 Open Meetings Act Training (November 2nd) 

 Fox River Corridor Plan Meeting (November 2nd) 

 Replica Illinois Training Session (November 3rd) 

 McHenry County Public Transportation Advisory Committee (November 4th) 

 Green Living Expo (November 6th) 

https://www.mchenrycountycom.org/
https://www.mchenrycountycom.org/meetings/meeting-materials/
https://www.mchenrycountycom.org/meetings/meeting-schedule/
https://www.mchenrycountycom.org/news/


 McHenry County Moves 2050 Public Presentation (November 10th) 

 McHenry County Council of Mayors Meeting (November 18th) 

 Active Transportation Suburban Advocacy Call (December 7th) 

 COVID-19 Pandemic Impacts on Metra Operations (December 9th) 

 

Program Development-Surface Transportation Program 

Work Product Deliverable Work Product Deliverable 

Number of published Council 

STP Program Updates: 

2 Number of STP Projects 
Monitored: 

25 

Number of STP Projects Let or 

Authorized: 
0 Date of Council Adoption of 

Local Methodology/ APM Rules: 
7/25/2021 

Link to Adopted Local 
Methodology: 

click here Number of STP 
Workshops/Trainings held: 

0 

Link(s) to Workshop/Training 
Materials (presentations/ 
handouts): 

click here Local Call for Project Dates: Jan 13-March 

18, 2022 

Link(s) to staff recommended 
active and contingency 
programs: 

click here Public Comment Period Dates 
recommended council program: 

June 13- 

July 13, 2022 

 

List any other activities under STP Program: 

 Crystal Lake Three Oaks/Lutter Phase I Kick-Off Meeting (December 2nd) 

 Cary First Street Phase I Kick-Off Meeting (December 6th)  

 Harvard Diggins Road Phase I Kick-Off Meeting (December 14th)  

 

Program Monitoring and Active Program Management 

Work Product Deliverable Work Product Deliverable 

Number of Kick Off Meetings 

Held: 

3 Number of Kick Off 
Meetings Attended: 

0 

Number of FHWA 

Coordination Meetings Held 

0 Number of FHWA 
Coordination Meetings 
Attended: 

0 

Number of CMAQ Projects 

Monitored:  

2 Number of TAP/ITEP 

Projects Monitored: 
12 

Number of STP-SF Projects 

Monitored: 

0 Number of SRTS Projects 

Monitored: 
0 

Number of HPP Projects 

Monitored: 

0 Number of HSIP Projects 
Monitored: 

5 

Number of HBP/STP-Bridge 

Projects Monitored: 

16 Number of Other Projects 

Monitored: 

10 

Number of TIP Amendments 

submitted 

22 Number of TIP 

Amendments submitted 

late: 

0 

 

List other fund sources monitored 

IDNR Rec Trails 

IDNR Bike Path Program 

https://www.mchenrycountycom.org/wp-content/uploads/2019/10/Final-Approved-2019-Methodology.pdf
https://www.mchenrycountycom.org/wp-content/uploads/2020/11/APM-training-video.zip
https://www.cmap.illinois.gov/documents/10180/967931/2021-2025+STP+Program_MCCOM.pdf/9f761154-560b-014b-5ff0-140f1cbc722d?t=1603894669582


CRRSAA 

STP-County 

ARPA 

 

Upcoming Months--Activities planned for the next quarter 

 McHenry County Non-Profit Job Placement Coop Meeting (January 12th) 

 McHenry County Council of Mayors Meeting (January 13th) 

 NITC Webinar: Mobility, Accessibility, and Resiliency of Community-Dwelling 

Older Adults (January 26th)  

 McHenry County Public Transportation Advisory Committee (February 3rd)  

 

Council: North Central 
 

Work Product Deliverable Work Product Deliverable 

% of invoices on time 100 # of days late, if not on time  

 

Communications and Public Involvement & General Liaison 

Please attach all Council Agendas and Minutes when submitting this quarterly report. 

(Please note links should be for Council and Council Transportation meetings, not other non-related 

COG meetings. In the case of councils that took action on STP methodologies at a COG meeting(s), 

then those COG meetings should be listed for this quarter only.) 

 

Work Product Deliverable Work Product Deliverable 

Link to Council* Website click here  Number of Council Meetings 

Held 

1 

Link(s) to Council Meeting 

Materials 

click here  Link to Council Meeting Dates: click here  

Number of Council 

Newsletters/E-Mails 

4 Link(s) to Newsletters/ E-

mails** 

Upon 

request 

Number of CMAP Meetings/ 

Trainings Attended 

10 Percent of CMAP 

Transportation Cmte, CMAP 

Board, Planning Liaison, 

Council of Mayors Exec Cmte 

and MPO Policy Cmte Meetings 

71 

* The link should be to the CoM site/main page (not the CoG or County). 

**If an archive isn’t posted, attach a pdf printout of the newsletter 

 

List CMAP Meetings/Trainings Attended (note if attended by phone): 

-CMAP PL Meeting – Oct 4, 2021 

-CMAP PL Meeting – Oct 18, 2021 

-CMAP CoM Exec – Oct 19, 2021 

-CMAP STP PSC – Oct 28, 2021 

-CMAP CMAQ PSC – Oct 28, 2021 

-CMAP PL Meeting – Nov 1, 2021 

-CMAP PL Meeting – Nov 15, 2021 

-CMAP UWP – Nov 17, 2021 

https://westcook.org/transportation-committee/
https://westcook.org/transportation-committee/
https://westcook.org/transportation-committee/


-CMAP Transportation – Nov 19, 2021 

-CMAP PL Meeting – Nov 29, 2021 

-CMAP PL Meeting – Dec 13, 2021 

 

Regional Planning Support and Technical Assistance 

The PL program shall maintain a high level of expertise on transportation planning topics by 

attending and actively participating in local, regional, state, and national training, meetings, and 

conferences including corridor studies, guideline reviews, stakeholder groups, seminars, 

workshops). 

 

List all activities, meetings, or workshops attended that are of benefit to your Council or the 

Council of Mayors as a whole, and support the PL Scope of Services:  

-WCMC Transportation Meeting – Oct 27, 2021 

-North Central Trans Meeting – Oct 27, 2021 

-IDOT EP GS Meeting – Oct 28, 2021 

-CAG Elmwood Park Grade Sep – Dec 7, 2021 

-DPRT Seg 2 Kickoff – Dec 7, 2021 

-DPRT Seg 3 Kickoff – Dec 7, 2021 

-North Branch Watershed Meeting – Dec 7, 2021 

 

 

Program Development-Surface Transportation Program 

Work Product Deliverable Work Product Deliverable 

Number of published Council 

STP Program Updates: 

1 Number of STP Projects 
Monitored: 

24 

Number of STP Projects Let or 
Authorized: 

0 Date of Council Adoption of 
Local Methodology/ APM 

Rules: 

Sep 25, 2019 

Link to Adopted Local 
Methodology: 

 Number of STP 
Workshops/Trainings held: 

0 

Link(s) to Workshop/Training 
Materials (presentations/ 
handouts): 

 Local Call for Project Dates: Jan 20-Mar 

13, 2020 

Link(s) to staff recommended 
active and contingency 
programs: 

 Public Comment Period Dates 
recommended council 
program: 

June 2020 

 

List any other activities under STP Program: Prepared CFP 2022 

 

Program Monitoring and Active Program Management 

Work Product Deliverable Work Product Deliverable 

Number of Kick Off Meetings 

Held: 

7 Number of Kick Off Meetings 

Attended: 
6 

Number of FHWA 

Coordination Meetings Held 

4 Number of FHWA 

Coordination Meetings 
Attended: 

4 

Number of CMAQ Projects 10 Number of TAP/ITEP Projects 4 



Work Product Deliverable Work Product Deliverable 

Monitored:  Monitored: 

Number of STP-SF Projects 

Monitored: 

3 Number of SRTS Projects 

Monitored: 
9 

Number of HPP Projects 

Monitored: 

0 Number of HSIP Projects 

Monitored: 
2 

Number of HBP/STP-Bridge 

Projects Monitored: 

6 Number of Other Projects 

Monitored: 

4 

Number of TIP Amendments 

submitted 

72 Number of TIP Amendments 

submitted late: 

0 

 

List other fund sources monitored: None 

 

Upcoming Months--Activities planned for the next quarter Managing Des Plaines River 

Trail engineering effort and project development.  Coordinating necessary agencies for Grand 

Avenue Underpass in Elmwood Park.; prepare application for new Local CFP;; monitoring of 

upcoming CAP the IKE efforts; Continued work on UWP quarterly submittals and annual 

allocation 

 

 

 

Council: North Shore  
 

Work Product Deliverable Work Product Deliverable 

% of invoices on time 100% # of days late, if not on time N/A 

 

Communications and Public Involvement & General Liaison 

Please attach all Council Agendas and Minutes when submitting this quarterly report. 

(Please note links should be for Council and Council Transportation meetings, not other non-related 

COG meetings. In the case of councils that took action on STP methodologies at a COG meeting(s), 

then those COG meetings should be listed for this quarter only.) 

 

Work Product Deliverable Work Product Deliverable 

Link to Council* Website click here Number of Council Meetings 

Held 

1 

Link(s) to Council Meeting 

Materials 

click here Link to Council Meeting Dates: click here 

Number of Council 

Newsletters/E-Mails 

3 Link(s) to Newsletters/ E-

mails** 

 

*Director’s briefings available 

upon request 

click here 

 

Number of CMAP Meetings/ 

Trainings Attended 

13 Percent of CMAP 

Transportation Committee, 

CMAP Board, Planning 

Liaison, Council of Mayors 

93% 

https://nwmc-cog.org/Transportation/North-Shore-Council-of-Mayors.aspx
https://nwmc-cog.org/Transportation/North-Shore-Council-of-Mayors.aspx#TechnicalCommittee
https://nwmc-cog.org/Transportation/North-Shore-Council-of-Mayors.aspx#TechnicalCommittee
https://nwmc-cog.org/transportation/additional-resources


Work Product Deliverable Work Product Deliverable 

Exec Committee and MPO 

Policy Committee Meetings 

* The link should be to the CoM site/main page (not the CoG or County). 

**If an archive isn’t posted, attach a pdf printout of the newsletter 

 

List CMAP Meetings/Trainings Attended (note if attended by phone):  
Bi-Weekly PL Check-In Calls, 2021 State of the Region webinar, CMAP Board/MPO Policy Committee 

(10/13), Council of Mayors Executive Committee (10/19), STP Project Selection Committee (10/28), 

CMAQ Project Selection Committee (10/28), CMAP Board (11/10), Call for Project Walkthrough 

(12/14), Transportation Committee (12/17) 

 

Regional Planning Support and Technical Assistance 

The PL program shall maintain a high level of expertise on transportation planning topics by 

attending and actively participating in local, regional, state, and national training, meetings, and 

conferences including corridor studies, guideline reviews, stakeholder groups, seminars, 

workshops). 

 

List all activities, meetings, or workshops attended that are of benefit to your Council or the 

Council of Mayors as a whole, and support the PL Scope of Services:  

Village of Wilmette Phase I Kick Off (10/5), Smart Growth America Complete Streets webinar 

(10/6), NWMC Bicycle and Pedestrian Committee (10/12), Northbrook Economic Development 

Task Force (10/13), North Shore Technical Committee (10/14), IDOT Fall Planning Conference 

(10/14, 10/19, 10/21, 10/26, 10/28, 11/2), High Speed Rail Association webinar (10/15), Smart 

Growth Network TOD webinar (10/20), NWMC Transportation Committee (10/21), Niles 

Howard Street Ribbon Cutting (11/1), Executives Club of Chicago HSR webinar (11/4), Village 

of Skokie Phase I Kickoff (11/10), RTA Webinar (11/11), NWMC Bicycle and Pedestrian 

Committee (11/16), FHWA Coordination meeting (11/16), North Shore Technical Committee 

(11/18) FHWA Active Transportation webinar (11/23), NWMC Transportation Committee 

(12/2), HSRA webinar (12/3), Village of Lincolnwood Phase II (12/8), UTC Metra webinar (12/9), 

MMC Environment Committee (12/14), FHWA GIS webinar 12/15) 
 

Program Development-Surface Transportation Program 

Work Product Deliverable Work Product Deliverable 

Number of published Council 

STP Program Updates: 

2 Number of STP Projects 
Monitored: 

17 

Number of STP Projects Let or 
Authorized: 

0 Date of Council Adoption of 

Local Methodology/ APM Rules: 
9/11/2019 

Link to Adopted Local 
Methodology: 

Click here Number of STP 
Workshops/Trainings held: 

1 

Link(s) to Workshop/Training 
Materials (presentations/ 
handouts): 

Click here Local Call for Project Dates: 1/17/22 - 

3/18/22 

 

Link(s) to staff recommended 

active and contingency 
programs: 

click here Public Comment Period Dates 
recommended council program: 

n/a 

List any other activities under STP Program: 

 

https://nwmc-cog.org/transportation/north-shore-council-of-mayors/north-shore-documents/final-north-shore-methodology.aspx
https://nwmc-cog.org/transportation/north-shore-council-of-mayors/north-shore-documents/pre-call-for-projects-stp-workshop-slides-1-10-202.aspx
https://nwmc-cog.org/transportation/north-shore-council-of-mayors/north-shore-documents/north-shore-council-of-mayors-stp-program-as-of-ja.aspx


Program Monitoring and Active Program Management 

Work Product Deliverable Work Product Deliverable 

Number of Kick Off Meetings 

Held: 

3 Number of Kick Off Meetings 
Attended: 

3 

Number of FHWA 

Coordination Meetings Held 

1 Number of FHWA 

Coordination Meetings 
Attended: 

1 

Number of CMAQ Projects 

Monitored:  

12 Number of TAP/ITEP Projects 

Monitored: 
12 

Number of STP-SF Projects 

Monitored: 

0 Number of SRTS Projects 

Monitored: 
4 

Number of HPP Projects 

Monitored: 

0 Number of HSIP Projects 
Monitored: 

1 

Number of HBP/STP-Bridge 

Projects Monitored: 

3 Number of Other Projects 

Monitored: 

17 

Number of TIP Amendments 

submitted 

17 Number of TIP Amendments 

submitted late: 

0 

 

List other fund sources monitored: 

CRRSAA, RTA Sales Tax, Invest in Cook, private funding  

 

Upcoming Months--Activities planned for the next quarter 

 

Council: Northwest 

 

Work Product Deliverable Work Product Deliverable 

% of invoices on time 100% # of days late, if not on time N/A 

 

Communications and Public Involvement & General Liaison 

Please attach all Council Agendas and Minutes when submitting this quarterly report. 

(Please note links should be for Council and Council Transportation meetings, not other non-related 

COG meetings. In the case of councils that took action on STP methodologies at a COG meeting(s), 

then those COG meetings should be listed for this quarter only.) 

 

Work Product Deliverable Work Product Deliverable 

Link to Council* Website Click here Number of Council Meetings 

Held 

1 

Link(s) to Council Meeting 

Materials 

click here Link to Council Meeting Dates: click here 

Number of Council 

Newsletters/E-Mails 

3 Link(s) to Newsletters/ E-

mails** 

Click here 

 

Number of CMAP Meetings/ 

Trainings Attended 

13 

 

Percent of CMAP 

Transportation Committee, 

CMAP Board, Planning Liaison, 

Council of Mayors Exec 

93% 

https://nwmc-cog.org/transportation/northwest-council-of-mayors
https://nwmc-cog.org/transportation/northwest-council-of-mayors/technical-committee
https://nwmc-cog.org/transportation/northwest-council-of-mayors/technical-committee
https://nwmc-cog.org/transportation/additional-resources


Committee and MPO Policy 

Committee Meetings 

* The link should be to the CoM site/main page (not the CoG or County). 

**If an archive isn’t posted, attach a pdf printout of the newsletter 

 

List CMAP Meetings/Trainings Attended (note if attended by phone):  
Bi-Weekly PL Check-In Calls, 2021 State of the Region webinar, CMAP Board/MPO Policy Committee 

(10/13), Council of Mayors Executive Committee (10/19), STP Project Selection Committee (10/28), 

CMAQ Project Selection Committee (10/28), CMAP Board (11/10), Call for Project Walkthrough 

(12/14), Transportation Committee (12/17) 

 

Regional Planning Support and Technical Assistance 

The PL program shall maintain a high level of expertise on transportation planning topics by 

attending and actively participating in local, regional, state, and national training, meetings, and 

conferences including corridor studies, guideline reviews, stakeholder groups, seminars, 

workshops). 

 

List all activities, meetings, or workshops attended that are of benefit to your Council or the 

Council of Mayors as a whole, and support the PL Scope of Services:  

Elk Grove Village Phase II Kickoff (10/6), Smart Growth America Complete Streets webinar 

(10/6), NWMC Bicycle and Pedestrian Committee (10/12), Northbrook Economic Development 

Task Force (10/13), IDOT Fall Planning Conference (10/14, 10/19, 10/21, 10/26, 10/28, 11/2), High 

Speed Rail Association webinar (10/15), Smart Growth Network TOD webinar (10/20), NWMC 

Transportation Committee (10/21), Northwest Council of Mayors Technical Committee (10/29), 

Niles Howard Street Ribbon Cutting (11/1), Executives Club of Chicago HSR webinar (11/4), 

Schaumburg Phase II Kickoff (11/10), RTA Webinar (11/11), NWMC Bicycle and Pedestrian 

Committee (11/16), FHWA Coordination meeting (11/16), FHWA Active Transportation 

webinar (11/23), NWMC Transportation Committee (12/2), Schaumburg Phase I Kickoff (12/2), 

HSRA webinar (12/3), UTC Metra webinar (12/9), MMC Environment Committee (12/14), 

FHWA GIS webinar 12/15), Wheeling Phase I Kickoff (12/15) 

 

Program Development-Surface Transportation Program 

Work Product Deliverable Work Product Deliverable 

Number of published Council 

STP Program Updates: 

1 Number of STP Projects 
Monitored: 

30 

 

Number of STP Projects Let or 
Authorized: 

2 Date of Council Adoption of 
Local Methodology/ APM Rules: 

2/10/21 

Link to Adopted Local 

Methodology: 
Click here Number of STP 

Workshops/Trainings held: 
1 

Link(s) to Workshop/Training 
Materials (presentations/ 
handouts): 

click here Local Call for Project Dates: 1/17/22 - 

3/18/22 

Link(s) to staff recommended 

active and contingency 
programs: 

click here Public Comment Period Dates 
recommended council program: 

n/a 

 

List any other activities under STP Program: 

https://nwmc-cog.org/transportation/northwest-council-of-mayors/northwest-documents/final-nw-methodology-approved-2-10-21.aspx
https://nwmc-cog.org/transportation/northwest-council-of-mayors/current-program-and-methodology
https://nwmc-cog.org/transportation/northwest-council-of-mayors/northwest-documents/northwest-council-current-federal-program-11-10-21.aspx


 

Program Monitoring and Active Program Management 

Work Product Deliverable Work Product Deliverable 

Number of Kick Off Meetings 

Held: 

4 Number of Kick Off Meetings 

Attended: 
4 

Number of FHWA 

Coordination Meetings Held 

1 Number of FHWA 
Coordination Meetings 
Attended: 

1 

Number of CMAQ Projects 

Monitored:  

11 Number of TAP/ITEP Projects 

Monitored: 
15 

Number of STP-SF Projects 

Monitored: 

3 Number of SRTS Projects 

Monitored: 
1 

Number of HPP Projects 

Monitored: 

0 Number of HSIP Projects 

Monitored: 
1 

Number of HBP/STP-Bridge 

Projects Monitored: 

5 Number of Other Projects 

Monitored: 

33 

Number of TIP Amendments 

submitted 

37 Number of TIP Amendments 

submitted late: 

0 

 

List other fund sources monitored: 

CRRSAA, Invest in Cook, TARP, Grade Crossing Protection, Rail-Highway Safety, RTA Sales 

Tax, Private funding 

 

Upcoming Months--Activities planned for the next quarter 

STP-L Call for Projects Workshop (1/6), Bi-Weekly PL Check-In Calls, CMAP Board 

(1/12), MPO Policy Committee (1/13), Schaumburg Phase I Kickoff (1/13), HSRA 

webinar, MMC Environment Committee (1/18), Council of Mayors (1/25), RTA 

Workshop (1/26), NWMC Transportation Committee (1/27), Northwest Council 

Technical Committee (1/28), CMAP Board (2/9), NWMC Bicycle and Pedestrian 

Committee (2/15), NWMC Transportation Committee (2/24), CMAP Transportation 

Committee (2/25), CMAP Board (3/9), NWMC Bicycle and Pedestrian Committee (3/15), 

NWMC Transportation Committee (3/24) 

 

Council: South 

 

Work Product Deliverable Work Product Deliverable 

% of invoices on time  # of days late, if not on time  

 

Communications and Public Involvement & General Liaison 

Please attach all Council Agendas and Minutes when submitting this quarterly report. 

(Please note links should be for Council and Council Transportation meetings, not other non-related 

COG meetings. In the case of councils that took action on STP methodologies at a COG meeting(s), 

then those COG meetings should be listed for this quarter only.) 

 



Work Product Deliverable Work Product Deliverable 

Link to Council* Website click here Number of Council Meetings 

Held 

 

Link(s) to Council Meeting 

Materials 

Click here Link to Council Meeting Dates: Same page--

bottom right. 

Number of Council 

Newsletters/E-Mails 

 Link(s) to Newsletters/ E-mails** Click here 

Number of CMAP Meetings/ 

Trainings Attended 

 Percent of CMAP Transportation 

Committee, CMAP Board, 

Planning Liaison, Council of 

Mayors Exec Committee and 

MPO Policy Committee Meetings 

 

* The link should be to the CoM site/main page (not the CoG or County). 

**If an archive isn’t posted, attach a pdf printout of the newsletter 

 

List CMAP Meetings/Trainings Attended (note if attended by phone): 

Regional Planning Support and Technical Assistance 

The PL program shall maintain a high level of expertise on transportation planning topics by 

attending and actively participating in local, regional, state, and national training, meetings, and 

conferences including corridor studies, guideline reviews, stakeholder groups, seminars, 

workshops). 

 

List all activities, meetings, or workshops attended that are of benefit to your Council or the 

Council of Mayors as a whole, and support the PL Scope of Services: 

Program Development-Surface Transportation Program 

Work Product Deliverable Work Product Deliverable 

Number of published Council 

STP Program Updates: 

 Number of STP Projects 
Monitored: 

 

Number of STP Projects Let or 
Authorized: 

 Date of Council Adoption of 

Local Methodology/ APM 
Rules: 

9.3.19 

Link to Adopted Local 

Methodology: 
click here Number of STP 

Workshops/Trainings held: 
0 

Link(s) to Workshop/Training 
Materials (presentations/ 
handouts): 

 Local Call for Project Dates: 1.14.20-

3.24.20 

Link(s) to staff recommended 

active and contingency 
programs: 

click here Public Comment Period Dates 
recommended council 
program: 

7.7.20-8.4.20 

 

List any other activities under STP Program: 

Adoption of Active and Contingency program 

 

Program Monitoring and Active Program Management 

Work Product Deliverable Work Product Deliverable 

Number of Kick Off Meetings  Number of Kick Off Meetings  

http://ssmma.org/
http://ssmma.org/program-areas/transportation/transportation-committee/
http://ssmma.org/sample-page/newsletters/
https://drive.google.com/file/d/1qL5Zo5mlOoT1F4p3JzO0uT7eTrbrydCa/view
http://ssmma.org/program-areas/transportation/surface-transportation-program-stp/


Work Product Deliverable Work Product Deliverable 

Held: Attended: 

Number of FHWA 

Coordination Meetings Held 

 Number of FHWA 

Coordination Meetings 
Attended: 

 

Number of CMAQ Projects 

Monitored:  

 Number of TAP/ITEP Projects 

Monitored: 
 

Number of STP-SF Projects 

Monitored: 

 Number of SRTS Projects 
Monitored: 

 

Number of HPP Projects 

Monitored: 

 Number of HSIP Projects 

Monitored: 
 

Number of HBP/STP-Bridge 

Projects Monitored: 

 Number of Other Projects 

Monitored: 

 

Number of TIP Amendments 

submitted 

 Number of TIP Amendments 

submitted late: 

 

List other fund sources monitored 

 

Upcoming Months--Activities planned for the next quarter 

 

 

Council: Southwest 
 

Work Product Deliverable Work Product Deliverable 

% of invoices on time 100% # of days late, if not on time 0 

 

Communications and Public Involvement & General Liaison 

Please attach all Council Agendas and Minutes when submitting this quarterly report. 

(Please note links should be for Council and Council Transportation meetings, not other non-related 

COG meetings. In the case of councils that took action on STP methodologies at a COG meeting(s), 

then those COG meetings should be listed for this quarter only.) 

 

Work Product Deliverable Work Product Deliverable 

Link to Council* Website click here Number of Council Meetings 

Held 

 

Link(s) to Council Meeting 

Materials 

click here Link to Council Meeting 

Dates: 

click here 

Number of Council 

Newsletters/E-Mails 

click here Link(s) to Newsletters/ E-

mails** 

Upon 

request 

Number of CMAP Meetings/ 

Trainings Attended 

19 Percent of CMAP 

Transportation Cmte, CMAP 

Board, Planning Liaison, 

Council of Mayors Exec 

Cmte and MPO Policy Cmte 

Meetings 

100 

* The link should be to the CoM site/main page (not the CoG or County). 

**If an archive isn’t posted, attach a pdf printout of the newsletter 

https://www.swmayors.com/
https://www.swmayors.com/events
https://www.swmayors.com/events
https://www.swmayors.com/events


 

List CMAP Meetings/Trainings Attended (note if attended by phone): 

Bi-Weekly PL Meetings, 2021 State of the Region Prospertiy with Purpose, PL Trainings (10/7, 

10/15, 11/12, 11/23, 11/29, 11/30, 12/7, 12/14  CMAP STP Project Selection Committee(10/28), 

PACE eTIP Training (11/16) 
 

Regional Planning Support and Technical Assistance 

The PL program shall maintain a high level of expertise on transportation planning topics by 

attending and actively participating in local, regional, state, and national training, meetings, and 

conferences including corridor studies, guideline reviews, stakeholder groups, seminars, 

workshops). 
 

Fall Planning Conference (10/14, 10/19, 10/21), Emerging From Crisis Wiser (11/10), Active 

Transportation Funding and Finance Toolkit 

 

List all activities, meetings, or workshops attended that are of benefit to your Council or the 

Council of Mayors as a whole, and support the PL Scope of Services: 

 

Program Development-Surface Transportation Program 

Work Product Deliverable Work Product Deliverable 

Number of published Council 

STP Program Updates: 

2 Number of STP Projects 
Monitored: 

44 

Number of STP Projects Let or 
Authorized: 

 Date of Council Adoption of 

Local Methodology/ APM 

Rules: 

October 29, 

2019 

Link to Adopted Local 
Methodology: 

click here Number of STP 
Workshops/Trainings held: 

 

Link(s) to Workshop/Training 
Materials (presentations/ 
handouts): 

click here Local Call for Project Dates: Jan 20-

March 20 

Link(s) to staff recommended 
active and contingency 
programs: 

click here Public Comment Period Dates 
recommended council 
program: 

June 17- July 

17, 2020 

 

List any other activities under STP Program: 

SCM Public Works Committee, send out and answer questions on scores for CFP, Send out 

draft program for FY21-25, FY21 carryover in eTIP 

 

Program Monitoring and Active Program Management 

Work Product Deliverable Work Product Deliverable 

Number of Kick Off Meetings 

Held: 

1 Number of Kick Off Meetings 
Attended: 

12/7 

Number of FHWA 

Coordination Meetings Held 

0 Number of FHWA 

Coordination Meetings 
Attended: 

 

Number of CMAQ Projects 

Monitored:  

4 Number of TAP/ITEP Projects 

Monitored: 
 

https://www.swmayors.com/single-post/2019/09/30/SCMs-Local-Methodology
https://www.swmayors.com/single-post/2019/09/30/SCMs-Local-Methodology
https://www.swmayors.com/single-post/2020/06/19/DRAFT-SCM-STP-2021-2025-Program
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Work Product Deliverable Work Product Deliverable 

Number of STP-SF Projects 

Monitored: 

2 Number of SRTS Projects 

Monitored: 
 

Number of HPP Projects 

Monitored: 

0 Number of HSIP Projects 

Monitored: 
0 

Number of HBP/STP-Bridge 

Projects Monitored: 

0 Number of Other Projects 

Monitored: 

 

Number of TIP Amendments 

submitted 

30 Number of TIP Amendments 

submitted late: 

 

 

List other fund sources monitored 

Recreational Trails 

 

Upcoming Months--Activities planned for the next quarter 

 

 

Council: Will County Council 
 

Work Product Deliverable Work Product Deliverable 

% of invoices on time 100% # of days late, if not on time 0 

 

Communications and Public Involvement & General Liaison 

Please attach all Council Agendas and Minutes when submitting this quarterly report. 

(Please note links should be for Council and Council Transportation meetings, not other non-related 

COG meetings. In the case of councils that took action on STP methodologies at a COG meeting(s), 

then those COG meetings should be listed for this quarter only.) 

 

Work Product Deliverable Work Product Deliverable 

Link to Council* Website click here  Number of Council Meetings Held 1 

Link(s) to Council Meeting 

Materials 

click here Link to Council Meeting Dates: click here 

Number of Council 

Newsletters/E-Mails 

 Link(s) to Newsletters/ E-mails** Upon 

Request 

Number of CMAP Meetings/ 

Trainings Attended 

 Percent of CMAP Transportation 

Cmte, CMAP Board, Planning 

Liaison, Council of Mayors Exec 

Cmte and MPO Policy Cmte 

Meetings 

 

* The link should be to the CoM site/main page (not the CoG or County). 

**If an archive isn’t posted, attach a pdf printout of the newsletter 

 

List CMAP Meetings/Trainings Attended (note if attended by phone): 

 

Regional Planning Support and Technical Assistance 

The PL program shall maintain a high level of expertise on transportation planning topics by 

attending and actively participating in local, regional, state, and national training, meetings, and 

http://www.wcgl.org/
https://www.wcgl.org/meeting-materials.html
https://www.wcgl.org/meeting-materials.html
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conferences including corridor studies, guideline reviews, stakeholder groups, seminars, 

workshops). 

 

List all activities, meetings, or workshops attended that are of benefit to your Council or the 

Council of Mayors as a whole, and support the PL Scope of Services: 

 

Program Development-Surface Transportation Program 

Work Product Deliverable Work Product Deliverable 

Number of published Council 

STP Program Updates: 

 Number of STP Projects 
Monitored: 

 

Number of STP Projects Let or 
Authorized: 

0 Date of Council Adoption of 
Local Methodology/ APM 

Rules: 

11/20/19 

Link to Adopted Local 

Methodology: 
click here Number of STP 

Workshops/Trainings held: 
0 

Link(s) to Workshop/Training 
Materials (presentations/ 
handouts): 

click here 

and here 

Local Call for Project Dates: Jan 6 2020- 

March 6 

2020 

Link(s) to staff recommended 
active and contingency 

programs: 

Draft 

Program 

click here 

Public Comment Period Dates 
recommended council 
program: 

June 3 2020 

– July 8 2020 

 

List any other activities under STP Program: 

 

Program Monitoring and Active Program Management 

Work Product Deliverable Work Product Deliverable 

Number of Kick Off Meetings 

Held: 

 Number of Kick Off Meetings 

Attended: 
 

Number of FHWA 

Coordination Meetings Held 

 Number of FHWA 

Coordination Meetings 
Attended: 

 

Number of CMAQ Projects 

Monitored:  

 Number of TAP/ITEP Projects 
Monitored: 

 

Number of STP-SF Projects 

Monitored: 

 Number of SRTS Projects 
Monitored: 

 

Number of HPP Projects 

Monitored: 

 Number of HSIP Projects 

Monitored: 
 

Number of HBP/STP-Bridge 

Projects Monitored: 

 Number of Other Projects 

Monitored: 

 

Number of TIP Amendments 

submitted 

 Number of TIP Amendments 

submitted late: 

 

 

List other fund sources monitored 

 

Upcoming Months--Activities planned for the next quarter 

 

 

https://www.wcgl.org/stp-l-resources.html
https://www.wcgl.org/stp-l-resources.html
https://youtu.be/rJ0TzqMUAfk
https://www.wcgl.org/uploads/5/8/5/4/58548565/wcgl_stp_program11_18_20.pdf
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CTA 

 

FY 2019 PROJECTS 

 

Next Phases of the Red and Purple Modernization (RPM) Core Capacity 

Expansion Program  

 
Purpose: The purpose of this project is to support conceptual planning and National 

Environmental Policy Act (NEPA) activities for the next phases of the Red and Purple 

Modernization (RPM) Core Capacity Expansion Program. The RPM Program is being delivered 

in phases to bring improvements sooner to the people who rely on the CTA Red and Purple 

lines.  On January 9th 2017, RPM Phase One became the first Core Capacity project to receive a 

Full Funding Grant Agreement through the FTA’s Capital Investment Grant Program.  This 

project to identify the next phases of RPM will build upon the success of RPM Phase One.  
 

The RPM Program, which includes the Red and Purple Lines from approximately Belmont 

station in Chicago to Linden station in Wilmette, is one part of CTA’s efforts to enhance the 

entire Red Line and is identified in ON TO 2050 as a regionally significant project.  This project 

is necessary to evaluate potential future project elements, including RPM Phase Two. It will 

include the capacity analysis, conceptual engineering, and early environmental review that are 

required to identify the next phases of RPM, stakeholder/outreach activities, and prepare 

materials to needed for the Project Development phase of the FTA’s Capital Investment Grant 

Program as a Core Capacity project.  The project is ready to begin and scalable. 

 

Project Manager:  Christina Bader 

 

Progress:  Capacity calculations and the Existing Conditions Report development were drafted. 

The ridership forecast methodology was determined. 

 

Products: See progress notes. 

 

Objectives for the Next Three Months: The team will perform a draft and final review of the 

Existing Conditions Report and capacity calculations. The ridership forecast will be drafted. 

 

 

FY 2020 PROJECTS 

 

Better Streets for Buses (formerly Bus Priority Network Plan) 

 
Purpose: The purpose of the project is to support CTA and CDOT’s collaborative effort to 

develop a citywide Better Streets for Buses plan for Chicago that will identify corridors where 
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bus enhancements are most appropriate based on high ridership, slow bus travel times, and 

other relevant factors. Better Streets for Buses will also include a toolbox of bus priority street 

treatments for the City of Chicago that would be considered for application in these corridors, 

ranging from small adjustments to pavement markings and curbside uses, to sophisticated 

signal changes and bus‐only lanes. Better Streets for Buses will complete the CDOT suite of 

Complete Streets guiding documents that currently includes the Chicago Pedestrian Plan and 

the Streets for Cycling Plan 2020.   

 

Project Manager: Jen Henry 

 

Progress: In Q2 (Oct-Dec 2021), CTA continued work with consultants to finalize public-facing 

materials presenting toolkit of treatments and maps of proposed corridors, set up a project 

website, produce a draft Plan document, and finalize posters to publicize the project for posting 

on buses, trains, and at community locations such as aldermanic offices and libraries.  Due to 

the closure of the consulting firm under contract, Metro Strategies, the contract was reassigned 

to the consulting firm Sam Schwartz. 

 
Products: Final project fact sheet and draft materials presenting toolkit of treatments and maps 

of proposed corridors, partially completed website, and draft video.   

 

Objectives for the Next Three Months: Finalize all materials, finalize pre-launch and launch 

schedule; begin briefing additional stakeholders, potentially including transportation advocates, 

other agencies, and aldermen, finalize schedule for virtual public meetings. 
 

 
  

FY 2022 PROJECTS 

 

Program Development 
Purpose: The purpose of this project is to support regional objectives by providing for the 

strategic participation of CTA in the region’s transportation planning process including the 

development of the Regional Transportation Program (RTP) and the Transportation 

Improvement Program (TIP).  It will facilitate CTA’s efforts to coordinate the provision of 

capital projects for customers in its service area with regional programs and plans. 
 

Project Manager:  Michael Fitzsimons 

 

Progress: 
 Executed grant agreement for the FY 2021 State Transportation Bond program of projects.  

 Completed grant application for FTA ARPA and Additional ARPA COVID19 Emergency 

funds.  

 Published FY 2022 Budget Book.  Public notice and hearing for CTA Capital and Operating 

budget and financial plans.  

 Submitted FY 2022 Business Plan materials to RTA to provide public notice of budget.  
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 Presented FY 2022-26 financial plan and projects to CTA Board in November and RTA 

Board in December.   

 CTA FY 2021-2025 CIP closing amendment presented to CTA (November) and RTA 

(December) Board meetings for the following: (1) CTA Bond final program of projects; (2) 

Series Bond Refunding; and (3) Programming of newly awarded Grants.  

 

 

Products: See progress notes. 

 

Objectives for the Next Three Months: 
 Executed grant agreement for FTA ARPA and Additional ARPA COVID19 Emergency 

funds.  

 SFY 2022 PayGo program of projects description, milestones, and metrics.  Submit final 

grant application.  

 First Quarter 2022 CIP amendment to CTA and RTA Boards in March/April for the 

following: (1) FTA newly authorized funding level for the Infrastructure Investment and Job 

Act program; (2) CTA Bonding Program; (3) Discretionary Capital Awards; and (4) 

Reprogramming of capital grant funds. 

 

  



UWP Progress Report 
Q2, FY 2022  30 | P a g e  

City of Chicago, Department of Transportation 

 

FY 2019 PROJECTS 
 

Vision Zero South Side 
 

Purpose:  Vision Zero is Chicago’s initiative to eliminate fatalities and serious injuries from 

traffic crashes by the year 2026. A multi-departmental Vision Zero Steering Committee led by 

the Mayor’s Office and four Working Groups have identified goals and strategies to increase 

traffic safety. A three-year Vision Zero Chicago Action Plan was released in June 2017 and 

implementation and tracking are underway. This data-driven process established City priorities 

and identified the resources – and gaps in resources – to meet benchmark reduction goals for 

fatalities and serious injuries by 2020. 

Through data analysis for the plan, City staff identified communities with above average rates 

of severe crashes (crashes causing death or serious, incapacitating injury). While these High 

Crash Areas comprise just 20% of Chicago’s geographic area and 25% of Chicago’s population, 

a disproportionate 36% of severe injury crashes occur within their boundaries. More aggressive 

severe crash reduction goals are set for these High Crash Areas, where City investment will 

hold a greater impact. 

Equity is a major component of Vision Zero Chicago. The Economic Hardship Index is an index 

score developed by the Chicago Department of Public Health that compares six data points to 

determine the level of economic hardship community members face compared with other 

Chicagoans. These include crowded housing, poverty rates, unemployment, education, 

dependency, and per-capita income. Chicagoans living in areas of high economic hardship have 

a traffic crash fatality rate (deaths per 100,000 residents) twice as high as those living in areas of 

low economic hardship, and seven of the eight High Crash Areas are also areas of high 

economic hardship. 

Traditional models and proven countermeasures for traffic enforcement and public 

communication typically do focus on using data, but the role of community input and 

accountability are largely unaddressed. An innovative, public-facing process would improve 

several of these countermeasures, including public information support, high visibility 

enforcement, unstaffed speed displays, and laser speed measuring equipment. 

Vision Zero Chicago provides the opportunity to work with multiple City departments and the 

public to construct a model for successful, equitable community engagement that builds upon 

these countermeasures. 

 

Project Manager:  Michael Kent 

 

Progress/Products:  Activities conducted to date have included a community roundtable with 

area stakeholders, walkability assessment with area residents, a Task Force meeting, data 

analysis, meetings with local elected officials and City representatives, engaging with area 

stakeholders at events in the project area, and conceptual development of infrastructure projects 

for near-term implementation. 

Objectives for the Next Three Months:  Hold an additional community roundtable discussion, 
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re-engage with local elected officials and City representatives, engage with community 

organizations and area stakeholders, continue data analysis, and refine near-term infrastructure 

projects. 

 

FY 2020 PROJECTS 

 

North Grant Park – Streeterville Transportation Demand Management 

Plan 
 

Purpose:  Understand the complex multimodal dynamics that create gridlock for the 

crossroads of Illinois’s densest concentration of residents, employers, educational institutions, 

medical services and cultural attractions within the North Grant Park and Streeterville 

neighborhoods of Chicago.  Generate actionable solutions and recommendations through a 

transportation demand management (TDM) plan. 

  

The proliferation of special-use modes such as TNPs, taxis, tour group and school trip buses, 

commuter shuttles, and tourist trolleys all compete for the same road space, whether it be 

within roadway lanes or loading zones that become de facto pick up/drop off points.  These 

modes can also impact the efficient flow of traffic through behaviors such as, but not limited to, 

double parking and queuing in roadway lanes.  This often negatively affects other modes, 

specifically CTA bus service, bicyclists and pedestrians.  Patchwork accommodations for 

special-use modes are not enough as density increases and more visitors flock to Illinois’s top 

destinations.  A coordinated TDM plan will re-imagine existing infrastructure to meet future 

special-use mode demand, incentivize efficiencies, leverage public-private partnerships to 

address mobility needs, and develop policies that proactively manage special-use mode travel 

behavior.   
 

Project Manager:  Jason Biernat 

 

Progress: 

- Continued research of best practices and case studies 

- Completed and distributed online survey, reviewing results 

- Conducted public outreach at the Streeterville Farmers’ Market 

- Coordinated internally to obtain HERE/ATMS data 

 

Products: 

- Initial existing conditions map and presentation materials as needed   

 

Objectives for the Next Three Months:  

- Conduct Technical Advisory Group and Community Advisory Group meetings  

- Continue aldermanic engagement 

- Carry-out study are walk audits with community stakeholders 

- Call peer cities to inform case study examples 
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FY 2021 PROJECTS 

 

Central Business District (CBD) Multi-Modal Demand Assessment 
 

Purpose:  Chicago’s CBD is an economic, cultural, and recreational hub for the State of Illinois 

and is supported by roughly 30,000 residents, 400,000 employees, and 150,000 visitors from 

around the world per day.  People move across the CBD in all modes of transportation at all 

hours of the day.  Understanding existing travel patterns is critical to implement active traffic 

management, prepare for emerging technologies and new mobility options, develop policies to 

shape the future of transportation, and to ensure that Chicago’s transportation network is 

serving all users efficiently and safely.  A comprehensive and up to date traffic trends set is 

critical for coordination and planning across multiple agencies and will greatly benefit the 

region.  An assessment of traffic will be conducted near Metra, CTA, and Amtrak rail stations to 

help inform future projects related to service planning, wayfinding signage, and infrastructure 

improvements.  Better understanding traffic patterns, particularly pedestrians, will be critical 

for the Chicago Department of Planning and Development and business associations to 

understand opportunities to support economic development and planned development projects 

in the downtown. 

 

This project will support and inform other UWP studies, including CDOT’s North Grant Park – 

Streeterville Transportation Demand Management Plan, CTA’s Bus Priority Network Plan, and 

Metra’s Downtown Connections Study, which will identify strategies for better managing 

regional and local traffic and curbside demand.  A comprehensive set of traffic trends along 

with the recommendations for Streeterville will help inform strategies for managing traffic in 

other areas of downtown.  Also, CDOT is in the process of building out our traffic management 

center (Chicago Smart Mobility System) by compiling a variety of inputs that can be used for 

project planning and real-time interventions.  The information from this proposed project can 

be incorporated into the traffic management center and used by project managers across the 

department. 
 

CDOT will engage a consultant to assess demand at hundreds of mid-block locations across the 

CBD to document the number of people walking, biking, and driving throughout the day. 

CDOT does not currently have an up to date and accurate snapshot of the number of people 

moving throughout the CBD, particularly on foot and by bike.  While CDOT does have access to 

telematics data from Replica, that data does not provide the level of detail needed to 

appropriately plan for projects and develop policies for a targeted area like the CBD.  This 

project will include demand assessment (including data processing and analyses), resulting in a 

collection of detailed data sets and report summarizing travel patterns throughout the area. 

 

Project Manager:  Jason Biernat 

 

Progress:  CDOT has completed scope development coordination and is currently completing 

the supplement procurement process.  
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Products:  N/A 
 

Objectives for the Next Three Months:  Finalize procurement. 

 

FY 2022 PROJECTS 
 

Chicago Transportation Planning and Programming 
 

Purpose:  Support the CMAP regional objectives as an MPO by ensuring the City of Chicago’s 

participation in CMAP’s transportation planning and programming processes including the 

development of the RTP and the TIP.  In addition, CDOT will conduct technical/policy studies 

and analyses, which will lead to transportation projects and policies, as well as information for 

various audiences (including other government agencies, elected officials, stakeholder 

organizations, and the general public).  Work on these tasks facilitates the full and effective 

participation of the City of Chicago in the regional planning process. 

 

Project Manager:  Jason Biernat 

 

Staff attended meetings, conducted active project management, prepared or reviewed 

graphics/memos/reports, and coordinated with other agency staff regarding the following 

projects, programs, and initiatives: 

 Citywide Complex Intersections Study/Framework Plan: 

o Development of the concept plan for 100 complex intersections in progress; 

approximately 40% complete. 

o The Planning and Environmental Linkages (PEL) Study for the complex 

intersection in Edgebrook had its kickoff meeting in September, with a site visit 

in October. Preliminary existing conditions assessment completed. 

 Mobility Impacts Analysis and Strategy – study underway with data collection and 

stakeholder outreach in progress; approximately 30% complete. 

 Chicago River Planning: 

o The project Notice to Proceed is expected in Spring 2022 for the River Edge 

Access Study and January 2022 for the Access Plan to South Branch Parks Study.   

 Economic Benefits of the CREATE Program and Freight/Passenger Rail – study 

underway with data collection/analysis and stakeholder outreach in progress; 

approximately 60% complete. 

 Southwest Industrial Corridor Transportation Planning Support Services (SWICTS) and 

the Little Village 31st Street Corridor Study – project underway with data collection and 

stakeholder outreach in progress; approximately 20% complete. 

 Research for Emerging Topics in Transportation, Technology and Techniques – complete 

UIGA with IDOT.   

 Grant coordination and quarterly reporting for Cook County Invest in Cook, CMAP 

UWP, and IDOT SPR funded projects. 

 Continued monitoring and active program management of CDOT’s federally-funded 

capital projects (including STP Shared, CMAQ, and TAP-L funded projects) in the TIP. 
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 General coordination with CTA over strategies to plan, design, and implement Bus 

Priority Zones. 

 Coordination with CMAP and RTA regarding various LTA/Community Planning 

studies within the City of Chicago.  
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Counties 

 

FY 2022 PROJECTS 

McHenry County Moves 2050 LRTP 

 
Purpose:   

McHenry County will develop its McHenry County Moves 2050 Long Range Transportation 

Plan by assessing the County’s highest transportation priorities and prioritizing equitable and 

sustainable, transportation investments.  The 2050 LRTP development process provides our 

County’s residents, municipalities, townships, and nearby jurisdictions vital insight into the 

objectives and plans for the County’s transportation network. In an ever-changing 

transportation landscape, the opportunity for our County to provide an updated long-range 

transportation plan will provide additional clarity and uniformity to our planning efforts.  

All residents of McHenry County will directly benefit from the McHenry County Moves 2050 

LRTP and the subsequent transportation improvements made following the implementation of 

the plan’s recommendations. In addition, all municipalities and townships in McHenry County 

will benefit from the study, as well as the County of McHenry itself. Our partner organizations, 

such as transit agencies operating within the County, IDOT, Tollway, and other transportation-

related entities will benefit from a more cohesive and organized transportation network.  

This project aims to provide an update to the most recent plan, McHenry County’s 2040 Long-

Range Transportation Plan, which was adopted in 2014. McHenry County Moves 2050 will 

highlight the changing demographics, priorities, and objectives of McHenry County since the 

last plan was prepared. The 2050 LRTP will draw on topics, recommendations, and metrics 

presented in the last plan. Finally, the 2050 LRTP will focus heavily on public engagement to 

shape the Plan’s vision, goals, and recommended multimodal transportation strategies. 

 

Project Manager:   

Jon Paul Diipla, Transportation Planning Manager, McHenry County Division of 

Transportation 

 

Progress:  McHenry County Moves 2050 LRTP activities during the first quarter of FY22 

focused on launch of the project website, survey, online public forum, stakeholder workshops, 

and pop-up meetings for the initial phase of public input and engagement in order to develop 

the Plan.  Please note that this UWP contract was fully executed with CMAP on 9/10/2021, thus 

Q1 and Q2 progress is included in this report. 

 

Products:  

McHenry County Moves 2050 project website 

MCDOT staff coordinated with our consultant team (HDR Engineering) to launch the McHenry 

County Moves 2050 long range transportation plan project website 

https://mchenrycountymoves2050.com/ in early November 2021.   This website also hosts the 

online forum, interactive comment map, and survey. 

 

https://mchenrycountymoves2050.com/
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Public Outreach 

The following public outreach activities were conducted during this period: 

 Stakeholder workshops on October 27-29, 2021. 

 Seven community pop-up meeting events between mid-October 2021 through early 

December 2021 to engage the public through promoting the project website and current 

survey. 

 Online virtual public meeting presenting the purpose and intent of the project on 

November 10, 2021. This meeting also provided opportunity for a question and answer 

session with the project team. 

 Placement of flyers and yard signs at various locations such as libraries, municipal 

centers, stores, Pace bus stops, Metra stations and other locations throughout McHenry 

County to promote the plan and encourage public feedback regarding transportation 

through completing the online survey. 

 Requests to local municipalities, service providers, transportation interest groups, and 

special units of governments to share information regarding the current McHenry County 

Moves 2050 survey through their respective social media and / or newsletters. 

Other 

 Coordination with CMAP to obtain traffic modeling data for preliminary network 

analysis. 

 

Objectives for the Next Three Months:  

MCDOT staff and their consultant team (HDR Engineering) will continue to promote the project 

website and solicit public feedback through the current survey. The public survey an online 

forum will close in mid-January 2022 and work will begin to analyze feedback to develop the 

phase 1 public engagement summary.  It is anticipated that the phase I public engagement 

summary document will be finalized, and its findings presented to the McHenry County Board 

Transportation Committee in February 2022.  Work will also continue on data collection for 

analysis and development of the long range transportation plan. 

 

 

FY 2021 PROJECTS 

Cook County Transit Plan 

 
Purpose:   Cook County is ideally positioned to benefit from changes to the transit system given 

that it encompasses the entire CTA system (both train stations and bus routes), two-thirds of all 

Metra stations and more than three-quarters of Pace routes. Within the region, Cook County 

accounts for more than half the residents and jobs and 77 percent of all revenues collected to 

support public transportation. Moreover, its built environment is the most transit supportive of 

any within the Chicago metropolitan region. As noted in its long-range transportation plan, 

Cook County competes with other US and international urban areas for businesses, people, 

capital and talent. To successfully compete, the County must ensure that its transit system offers 

residents and businesses realistic, high-quality choices. 
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The goal of this study is to improve the quality and frequency of transit service and increase 

ridership by identifying how existing resources can be better used, developing new capacity, 

making modifications to the existing public transit system, ensuring better integration between 

transit providers and various modes of transportation, evaluating the relative impact of 

planned improvements to the system, assessing fare structures, and supporting new 

development on vacant or underutilized land with high levels of transit availability. 
 

Project Manager:  Benet Haller, Cook County Department of Transportation and Highways 

 

Progress:  Ranked major transit projects using evaluation criteria, started drafting final plan 

document, set up website 

 

Products: Website, initial drafts of core document 

 

Objectives for the Next Three Months:  Public outreach and completion of draft plan 

 

FY 2020 PROJECTS 

Will Countywide ITS Study  

 
Purpose:   The Counties' Core Long-Range Transportation Planning (LRTP) Program provides 

for the ongoing development and maintenance of multi-jurisdictional plans needed to manage 

future growth and travel demand. These Plans are tools that guide the programming and 

planning of infrastructure improvements, services and the allocation of financial resources. A 

rotating planning cycle among the Counties insures that policies, strategies and projects are 

reviewed and updated on a periodic basis.  Will Connects 2040 LRTP identified the need for the 

county to develop a Countywide ITS plan.  It noted that we cannot build our way out of 

congestion and other ways of moving traffic need to be investigated.  The outcome of this study 

will provide the WCDOT with a blueprint of how to deploy ITS throughout the county. 
 

Project Manager:  Christina Kupkowski, PE – Phase I Project Manager, Transportation Planner 

Will County DOT (WCDOT) 
 

Progress:   Draft Implementation Plan Steering Committee review & Approval of the Concept of 

Operations document. 

 

Products:  Concept of Operation Document 

 

Objectives for the Next Three Months:  Adoption of Concept of Operations & Implementation 

Plan by County Board. 
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Metra 
 

PROGRAM DEVELOPMENT   
Purpose: Program development of capital transit planning and development 
 

 

Project Manager(s):  David J. Kralik, Dustin J. Clark, Brian Stepp, Liliya Mersman, Tina 

Ignat,  Margarita Yamin, Daniel Thomas.  

     

         Note:  Metra does not draw down until the grant agreement is signed. 

 

Progress:     

L. Discretionary Grant Applications: 

 FRA FY2021 FSP SOGR:  Currently drafting a grant application package to request 

grant funds for the A-2 Interlocking Reconfiguration, PE/NEPA phase.  Due March 7, 

2022. 

 

F. COST Tool / Asset Management / TAM:  continued implementation of the 2018-2022 TAM 

Plan, update of TAM Plan for 2023-2026 (in progress), and continuing coordination with the 

RTA Strategic Asset Management (SAM) team on COST model project: 

 COST Tool:  Continued coordination with Jacobs Engineering to update data in the 

COST model and collaborating with the RTA SAM team on data updates.  (The 

COST Tool has superseded the Decision Support Tool (DST)). Bi-weekly data review 

meetings were held with Jacobs Engineering, Tina Ignat, and Liliya Mersman, with 

Dustin Clark attending as needed. 

 Reviewing “Asset to Project” mapping and asset category hierarchies.  

Developing crosswalk for asset categories, typologies, and terminology used 

by Metra, RTA, and NTD/FTA. 

 TAM Improvement Plan – Change Order 5:  Continuing work with consultant 

assistance to implement TAM improvement program from 2018-2022 TAM Plan, 

which involves eight (8) tasks that kicked off November 2020 and are scheduled to 

end December 2022.  The projected end date for CO 6 is December 2022. 

 Update TAM Plan – Change Order 6 -:  Metra’s Board issued the Notice to Proceed in 

April 2021 and began work began with the consultant in May to develop a project 

plan, mobilize personnel, and review documents.  The projected end date for CO 6 is 

December 2022. 

 “Kickoff” and “Lessons Learned” meetings were held with an 

interdepartmental group of Metra staff and the consultant.  Follow up 

meetings are ongoing through Quarter 3. 
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J. TIP Update:   

 Preparation underway to add new 2022 capital projects to the regional TIP in Q3.  

Preparing grant applications for state and local funding sources. 

 

Products:     

A. Develop the 2022-2026 Capital Program:   

 Completed draft programs Versions A through D:   

 V. A:  Collation of capital projects that were sufficiently scoped to create the 

“unconstrainted” five-year capital program that listed all projects and funding 

requests regardless of the anticipated sources. 

 Investment Prioritization:  All capital requests in the unconstrained program, 

were scored against five Investment Prioritization criteria.  A prioritized list of 

projects was produced, specific to the 2022 through 2026 time horizon. 

 V. B:  Utilizing the Investment Prioritization Scoring, Version B ranked the 

highest-scoring, most critical, and ongoing projects and fully funded them until 

expected fund sources were exhausted. These processes generated a 

“prioritized” program that balanced uses with expected sources. 

 V. C:  Refined program, supporting documents, and slides were prepared for 

Metra’s Senior Leadership review.  Senior Leadership deliberated which projects 

were most critical and ready to be executed. 

 V. D:  Comments from Senior Leadership guided the timing and amount 

programmed to projects.  Sources were assigned to projects to match statutory 

limitations, the timing of funding releases, and other considerations. 

 

B. Finalize Preliminary Capital Program:   

 Subject Matter Experts (SMEs) and User Group Meetings:  Held dozens of meetings 

to determine scope, schedule, and budget for capital project activities in 2022.  

Project details recorded in Capital Project Request Forms were finalized and 

informed adjustments to the draft proposed program (Version E). 

 Proposed Program:  Funding marks provided by RTA were finalized and updated 

marks reduced sources.  Subsequent edits to the program were made to balance 

sources and uses of capital funds.  Final comments from project managers and Senior 

Leadership led to minor adjustments to the program. 

 Metra Budget Book Materials:  Drafted project descriptions for the 106 projects 

included in the 2022 Capital Program.  Drafted capital funding sources and uses 

tables for the one- and five-year capital programs.  Drafted text for Metra’s 2022 

Budget Book document and RTA’s 2022 Budget Call. 

 

C. RTA 2022 Budget Call: 
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 Exhibit G and H:  Database from Call for Capital Projects for the 2022-2026 Capital 

Program was utilized to automate the response to RTA Exhibits G and H 

workbooks.  Memo provided to RTA that documented the process used to prioritize 

capital projects in 2022, including thorough descriptions of criteria and data sets.  

Completed and submitted to RTA in October. 

 Project Descriptions/Budget Book:  Narrative provided for all 2022 capital projects 

to detail the scope of work and alignment with adopted regional transportation 

plans. 

 

D. Approve Capital Program – 2022-2026:   

 September:  Metra’s Senior and Executive Leadership Teams reviewed the 

preliminary program (Version E) in September.  Metra’s Board of Directors reviewed 

the 2022-2026 Capital Program in September. 

 October:  Proposed 2022 and the 2023-2026 Capital Programs presented to the Metra 

Board.  Metra Board approved an ordinance to release the program for public 

comment.  

 Public Hearings:  Capital Program release for a 30-day public comment period.  

Six Public Hearings held—virtually due to the ongoing COVID-19 pandemic—

with the six county boards. 

 November:  Metra’s Board of Directors approved the 2022-2026 Capital Program. 

 December:  RTA ‘s Board of Directors approved the 2022-2026 Capital Program. 

 

E. National Transit Database (NTD) Reporting: 

 National Transit Database (NTD):  Received notification that an audit of Metra’s 

Reporting Year 2020 submission was successfully closed out in July 2021. 

 

I. Budget and Expenditure Reports 

 Basis of Expenditure (BOE) Reports:  Monthly reports detailing the budget, purchase 

requisitions, funding commitments, and expenditures processed from Metra’s 

enterprise resource planning system. 

 Grants Department distributed reports to Program Development and 

managers. 

 Provided to PMO staff to use a background, primary data that project budget 

dashboards are built upon.  Dashboards are accessible to Metra Executive 

Leadership and select Division Managers. 

 

F. COST Tool / Asset Management / TAM: 

 [Decision Support Tool (DST) retired and transitioned to COST Tool] 

 Cost Tool:  Updated the COST model as part of an iterative process that will 

continue with RTA’s SAM team and other Service Boards.  Ongoing coordination 
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with the RTA Strategic Asset Management (SAM) team on COST model project (on-

going) 

 TAM Improvement Plan – Change Order 5: 

 Task 4, the Cost Benefit Analysis for Metra’s Enterprise Asset Management 

(EAM) system, is complete and next steps are being considered by staff.   

 Task 5, Data Standardization, “Asset Definition and Data Dictionary 

Documents” (AD4), drafted for each asset class. 

 Update TAM Plan – Change Order 6:   

 “Kickoff” and “Lessons Learned” meetings were held with an 

interdepartmental group of Metra staff and the consultant. 

 Held ten (10) TAM Workshops held with the following departments:  

Strategic Planning & Performance, Grants, Safety & Risk, Stations, Facilities, 

Track, Bridges, Rolling Stock, Electrical Maintenance, IT, Rubber Tire, Work 

Equipment, and Signals & PTC. 

 

J. TIP Update:   

 August:  Processed updates to the regional TIP to reflect the August 2021 Capital 

Program Amendment. 

 November:  Processed updates to the regional TIP to reflect the final 2021 Capital 

Program Amendment. 

 Completed grant applications to IDOT for Paygo funded projects. 

 

K. Capital Program Amendments:   

 August:  Compiled the 2021-2025 Capital Program Amendment package.  

Subsequently, completed the RTA Quarterly Capital Program Amendment package 

for the 3rd Quarter of 2021. 

 November:  Compiled the final 2021-2025 Capital Program Amendment package.  

Subsequently, completed the RTA Quarterly Capital Program Amendment package 

for the 4th Quarter of 2021. 
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L. Discretionary Grant Applications: 

 US DOT FY2021 RAISE: 

 Applied for grant funds in July:  Metra Union Pacific North Line Bridges - South 

11 

 FTA FY2021 Areas of Persistent Poverty (AoPP): 

 Applied for grant funds in August:  Rogers Park Station Engineering 

o FRA FY2021 CRISI:   

 Applied for non-CRISI funding track for Metra’s suicide awareness and 

prevention program 

 Applied for non-CRISI funding track for Metra’s trespassing hot spot 

enforcement program 

 Drafted a grant application package the  A-2 Interlocking Reconfiguration 

project to request funds for PE/NEPA phase work.  Application was not 

submitted to CRISI but will be submitted to FRA’s Federal-State Partnership 

program in March. 

DOWNTOWN CONNECTIONS STUDY 
 

Purpose:  To investigate the role of private shuttles and TNPs as the “last mile” connection from 

Metra in the Downtown Chicago area.   
 

Project Manager(s): David Kralik 

 

         Note:  Metra does not draw down until the grant agreement is signed. 

Progress:     

 Metra’s Downtown Connections Study has not yet been initiated due to COVID-19. 

 Project status remains unchanged from the previous quarter; Metra will 

notify the CMAP UWP program staff at the time the study is initiated. 

Currently coordinating with CDOT (project partner) to potential modify scope of project work, 

objectives, and deliverables that match the n 

  



UWP Progress Report 
Q2, FY 2022  43 | P a g e  

PACE 

 

FY 22 Projects 
 

RIDESHARE SERVICE PROGRAM 
 

Purpose:   To fund marketing efforts and labor needed to support upcoming regional mobility 

management recommendations, projects, pilots, and plans generated from TDM, SOV reduction 

and alternative strategy studies.  The regional mobility goals will trigger changes to the website 

content, incentives offered, program approach and marketing.   

The Pace RideShare Program helps the long-distance workday commuters where public 

transportation and ride hailing are not an option as they are too expensive, take over an hour of 

travel or not available. 

 

Project Manager:  Kim Koy 

 

Progress:  

 

(1) Pace RideShare staff reviewed the North Grant Park – Streeterville Travel Demand 

Management Plan and noted plans for a 6–12-month extension. The North Grant Park – 

Streeterville Curbside Management Study Survey was also examined, and the mention 

of Pace’s ADA paratransit commutes were noted.  

(2) Pace is participating in the steering committee meetings for the Transportation 

Alternative Strategy for Matteson, Park Forest, and Richton Park that is funded by the 

RTA’s Community Planning Program. This was reviewed for potential coordination 

with the regional RideShare program. 

(3) Pace RideShare explored with Antero Group possibilities for rideshare, platform 

connection and marketing to support the Village of Bedford’s Last Mile Mobility Study. 

Antero Group plans to complete a report with recommendations.   

(4) Discussions are ongoing with AECOM regarding the Single Occupancy Vehicle 

Reduction Study for Lake County. AECOM is continuing to work on the Final Report.     

(5) Pace is continuing to incorporate recommendations from both the 2021 Website and SEO 

audits to enhance PaceRideShare.com which included a vanpool seeking commuter 

flyer, homepage refresh design and development, improving the user experience with 

color-coded icons based on function, setting up a search console, and metadata 

preparation.  

(6) Pace staff managed the vanpool and user modules and updated the employer, transit 

stop and park’n’ride modules. Additional administrative work was completed including 

processing invoices, scheduling, and preparing feedback on platform and marketing 

updates, testing functionality, providing customer service, and working with the 

Marketing firm on projects.  

Products: 
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No products were purchased.  

Objectives for the Next Three Months: For the next quarter, Pace RideShare looks forward to 

reviewing the regional project final reports to incorporate applicable updates and TDM 

strategies. Pace will continue to improve the ridematching tool by working with the web 

developer and marketing firm to update the homepage, icons, and open seat flyer online. Also 

in 2022, Pace will explore a planning exercise and update all the Pace Vanpool promotional 

materials and possible launch some vanpool paid advertising. 

TIP DEVELOPMENT AND MODELING – Task # 2351.04 

 
Purpose:  To develop a fiscally constrained Pace Bus Capital Improvement Program for the 

Northeastern Illinois region which is consistent with and supportive of the five-year regional 

TIP. 

 

Project Manager:   Kris Skogsbakken 

 

Progress:   2022 budget was adopted by Pace and RTA Boards. TIP self-guided and CMAP 

provided training completed. 

 

Products:    2022 final budget book, final RTA submittal, TAM Plan update (posted on website) 

 

Objectives for the Next Three Months:  Enter 2022 capital program in TIP. Review prior year’s 

funding in TIP and make corrections as needed. Update forms for 2023 budget call. Review and 

update capital prioritization criteria. 2022 Capital budget amendment(s) as needed. 
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RTA 

 

FY 2020 FUNDING 
 

Community Planning Assistance to Local Governments  

 

Purpose:  

The Community Planning Program provides funding and planning assistance for planning 

projects that benefit the community and the regional transportation system.  RTA staff performs 

program and project management activities in support of the program. 

 

Project Manager: Michael Horsting 

 

Progress:  

 Harvey TOD Plan Update: A framework for plan recommendations was vetted with the 

Steering Committee and at a public workshop series. Initial drafting of the plan 

commenced. Weekly progress meetings continue to take place. 

 University Park TOD Plan Update: Initiated data collection, attended a business 

owners meeting to obtain feedback and prepared for a kickoff with the Steering 

Committee. 

  

Products:  

 Harvey TOD Plan Update: None 

 University Park TOD Plan Update: None 

 

Objectives for Next Three Months:  

 Harvey TOD Plan Update: Draft and review plan recommendations. Conduct final 

public workshop 

 University Park TOD Plan Update: Complete data collection and analysis. Finalize 

community engagement strategy. Conduct kickoff meeting with the steering committee.  

 

 

 

 

 

 

 

 

 

CMAP 





CMAP Activity Report FY2022

2.11 Transportation Planning

Operational Area

Regional Transportation Focus Area: funding, equity, and safety multi-year 

implementation planning (2021.019) 

Quarter ProgressQtr   2021.019

1Q Staff refined the theory of change for this focus area.

2Q Key areas of focus were finalized. Work began to set future structures and 

workplan items under the transportation focus area.

Finalize FY23 work plan items under strategic focus area.

Next Quarter Objectives

Ongoing transportation revenues analysis, communication, and outreach 

(2021.027) 

Quarter ProgressQtr   2021.027

1Q Staff continued to monitor road usage charge implementation efforts.

2Q Staff continued to monitor road usage charge implementation efforts and 

provide subject matter expertise on various transportation funding issues.

Continue to provide analysis of transportation funding, monitor implementation efforts, and 

continue partner engagement.

Next Quarter Objectives

Projects

Equity in fines, fares, and fees (2021.023) 

Quarter ProgressQtr   2021.023

1Q Staff held meetings with various stakeholders to discuss the report.  Staff 

also presented the work to multiple stakeholders and conferences.

2Q Staff held meetings with stakeholders and also presented the work at 

conferences.  Staff also submitted proposals for presentation at future 

conferences.  WTS-Chicago announced award for innovative project to be 

accepted in Q4.
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Reach out to additional partners and stakeholders to talk about opportunities to implement the 

recommendations.

Next Quarter Objectives

Safety action agenda (2021.029) 

Quarter ProgressQtr   2021.029

1Q Major progress on Speed Management research and paper, including 

outreach with stakeholders, IDOT and other local partners. Early work on 

the Bike and Pedestrian policy paper. Hosted summer intern focused on 

safety. Planning for 3rd Resource Group meeting

2Q We convened the 3rd Resource Group to discuss speed management 

recommendations; did media and outreach projects; prepared 3 LTA 

projects; drafted the speed mgmt paper, started the bike/ped safety paper, 

and assisted with 2022 Call for Projects (safety).

We will finalize speed mgmt paper, continue bike/ped paper development, draft recommendations; 

hold the 4th Resource Group meeting; receive/scope and contract for the SPR grant: Speed Data 

Project; and publish the speed management paper.

Next Quarter Objectives

Mobility recovery (2021.054) 

Quarter ProgressQtr   2021.054

1Q Policy scan (Task 1) is substantially complete. Financial sketch planning 

(Task 2) and post-COVID change analyses (Task 3) have been further 

refined. Post-COVID scenarios have also been developed in preparation 

for travel modeling (Task 4).

2Q Held third steering committee meeting (Task 7). Tasks 1 and 3 are 

substantially complete. Post-COVID scenario modeling results (Task 4) are 

also complete, and are now informing financial analyses (Task 2) and 

development of post-COVID strategies (Task 5).

Hold fourth steering committee meeting to share themes of challenges and opportunities identified 

by Tasks 1, 2, 3, 4, and 5. Make substantial progress on development of post-COVID strategies (Tasks 

5 and 6).

Next Quarter Objectives

Economic Recovery (Task Force & Working Groups) (2021.055) 

Quarter ProgressQtr   2021.055

1Q Hosted Joint Economic Development and Workforce Working group 

meeting highlighting both the work of all three task forces and what 

external partners are doing for manufacturing month.
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2Q Concluded task force. Initiated next steps captured in other workplan 

items.

Project closed in Q2 FY2022

Next Quarter Objectives

Equitable engagement (2021.056) 

Quarter ProgressQtr   2021.056

1Q Program Design continues, with seven staff workshops completed. A 

kickoff meeting was held with UTC consultants to kick off Task 4.

2Q Program design phase continued with two additional internal workshops 

completed. The advisory group has been established and initial interviews 

and onboarding were conducted.

The advisory group will hold its first meeting in January to discuss guiding principles and program 

structure. CMAP staff will develop draft participant selection criteria and a communications plan.

Next Quarter Objectives

Transportation Equity Framework (2021.057) 

Quarter ProgressQtr   2021.057

1Q MPO scan completed. Inventory of CMAP equity work continues. Initial 

scope and timeline drafted.

2Q Team meetings held to workshop literature review, MPO scan, and 

proposed Transportation Equity Framework domains.

Literature review and MPO scan to be summarized in easily accessible format (likely a slide deck). 

Draft framework will be proposed along with recommendations for how to proceed with board, 

committee and stakeholder engagement.

Next Quarter Objectives

2.12 Regional Economic Competitiveness

Operational Area

Regional economic competitiveness focus area: Multi-year implementation 

planning (2021.017) 

Quarter ProgressQtr   2021.017

1Q Staff refined the theory of change for this focus area.

2Q Staff refined outcomes and objectives, applied priorities to development of 

FY23 workplan.
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Staff will pursue next steps with strategic leadership team and staff subject matter experts.

Next Quarter Objectives

Regional economic development analysis, implementation, and 

coordination (2021.031) 

Quarter ProgressQtr   2021.031

1Q Convened regional economic development stakeholders, provided input 

and support for timely, regional efforts.

2Q Convened regional economic development stakeholders, provided input 

and support for timely, regional efforts.

Ongoing regional economic condition monitoring regarding employment and industry health, 

collaboration with partners, key findings will be documented via internal or external analysis.

Next Quarter Objectives

Projects

Analysis and visualization of performance trends (2021.032) 

Quarter ProgressQtr   2021.032

1Q Ongoing data acquisition and synthesis.

2Q Ongoing data acquisition and synthesis.

Continue ongoing data acquisition, synthesis of select indicator trends.  Develop semi-automated 

data extraction protocols with R.

Next Quarter Objectives

Community Characteristics for Reinvestment (2021.034) 

Quarter ProgressQtr   2021.034

1Q Project charter drafted and incorporated into work plan.

2Q Project launched with staff team and research begun. Project management 

toolkit documentation underway.

Completion and approval of project management toolkit documents. Ongoing research working 

towards first deliverable memo.

Next Quarter Objectives

State revenue sharing with local governments analysis (2021.036) 

Quarter ProgressQtr   2021.036

1Q Staff is reworking the schedule of this project.
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2Q Staff has reworked the schedule of the project due to the ON TO 2050 

update and other timely projects.

Staff will begin analysis and research for this project.

Next Quarter Objectives

Analysis and guidance on the use of local incentives (2021.038) 

Quarter ProgressQtr   2021.038

1Q Continued development of prevalence report. Ongoing stakeholder 

engagement on related issues, including a briefing for Volpe-organized 

webinar regarding value capture.

2Q Prevalance report draft complete, began internal review. Ongoing local 

government and stakeholder engagement on related issues, including a 

briefing with state legislators.

Release prevalance report. Continue ongoing local government and stakeholder engagement on 

implementation, research findings, and related issues.

Next Quarter Objectives

Analysis on distribution of state incentives (2021.039) 

Quarter ProgressQtr   2021.039

1Q Project suspended due to staffing and prioritization of economic recovery 

efforts.

2Q Project suspended due to staffing and prioritization of economic recovery 

efforts.

Project suspended due to staffing and prioritization of economic recovery efforts.

Next Quarter Objectives

Regional workforce and labor market trends (2021.041) 

Quarter ProgressQtr   2021.041

1Q Staff analyzed and released a brief update on first tranche of 2020 Census 

data on key demographic trends race/ethnicity and households.

2Q Project suspended due to staffing and prioritization of economic recovery 

efforts.

Project suspended due to staffing and prioritization of economic recovery efforts.

Next Quarter Objectives
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Regional economic collaborative (2022.042) 

Quarter ProgressQtr   2022.042

1Q Weekly EDO meetings occurring to determine impacts of COVID to the 

economic recovery and impacts to regional travel, RFP scored and 

recommended to Board for approval

2Q Regional Economic Assessment (TIP) and Inclusive Growth framework 

(Brookings) underway. EDO meetings will now be monthly. Investigating 

opportunities for additional EDA funding underway.

Continue discussions with EDOs, focused on the TIP work and Brookings work. Continue 

investigating ways to pursue EDA funding.

Next Quarter Objectives

2.13 Climate

Operational Area

Climate focus area: Regional climate strategic planning (2021.005) 

Quarter ProgressQtr   2021.005

1Q Draft scope statement in development; finalization with strategic plan 

release. Participated in FY23 work planning.

2Q Scope approved. Launched equity review, legislative analysis of CEJA, and 

development of communication resources for CMAP staff. Participate in 

formation of climate committee.

Complete equity review and legislative analysis of CEJA, continue developing communication 

resources, launch legislative analysis of federal infrastructure bill, start developing operational plan 

for program development.

Next Quarter Objectives

Projects

Climate data inventory and refinement (2021.012) 

Quarter ProgressQtr   2021.012

1Q In Q1 of FY2022, CMAP staff updated the project scope and began drafting 

an Internal Climate Data Guide for CMAP staff.

2Q In Q2 of FY22, the project team continued to draft sections of the internal 

climate data guide and began to create a methodology for developing a 

heat vulnerability index.
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In Q3 of FY22, the project team will finish drafting the internal climate data guide and will seek 

internal feedback on draft sections. The project team will also begin to collect data and write code to 

conduct the heat vulnerability analysis.

Next Quarter Objectives

GHG reporting and monitoring (2021.014) 

Quarter ProgressQtr   2021.014

1Q Limited work as switching to a new emission model is the focus.  GHG 

emissions continues to be included in the conformity memo

2Q Work has begun on modeling GHG emissions using the new MOVES 

Model.  Thus far only Chicago has been completed for 2019.

Model GHG mobile source emissions for 2019 for each county in the CMAP region.

Next Quarter Objectives

Regional transportation emissions mitigation plan (2021.015) 

Quarter ProgressQtr   2021.015

1Q New team becoming oriented to project and new project charter process. 

Began new research task investigating freight opportunities.

2Q Limited progress due to competing project and staff priorities. Presented 

modeling results to Transpo Committee. Participated in Advanced Energy 

Group and ICC electrification events. Compiling research to date and 

exploring modeling results in new ways.

Focus on strategies with high potential impact on emissions. Develop draft pathway to emissions 

targets. Reorient project scope and schedule to available resources.

Next Quarter Objectives

Regional Heat Vulnerability Index (2021.022) 

Quarter ProgressQtr   2021.022

1Q No activity in Q1 FY2022

2Q No activity in Q2 FY2022

This project is now embedded in the Climate data inventory and refinement project.

Next Quarter Objectives

Electric vehicle (EV) infrastructure planning (2022.008) 

Quarter ProgressQtr   2022.008

1Q Finalized project scope. Held project kickoff and began research activities.
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2Q Continued research and data collection. Conducted outreach and 

stakeholder interviews and other engagement activities with various 

partners. Advanced planning for forum to be held in Q3.

Hold EV charging infrastructure forum with stakeholders in February 2022. Participate in planning 

ongoing partner activities. Submit response to federal RFI. Plan next phases of CMAP's EV planning 

work.

Next Quarter Objectives

Regional Greenhouse Gas Inventory (2022.009) 

Quarter ProgressQtr   2022.009

1Q Staff have worked with ICF to develop a work plan, and have begun 

gathering necessary data for conducting the inventory. Staff have also 

worked with ICF to identify data needs and develop an outline for the 

local emissions summaries.

2Q Most county-level data has been gathered and compiled into spreadsheets. 

Data needs for local emissions summaries have been compiled, and staff 

has begun working to identify potential data challenges.

Staff will complete all data analysis and begin working to develop final reports, summaries, and other 

deliverables.

Next Quarter Objectives

Regional transportation vulnerability assessment (2022.010) 

Quarter ProgressQtr   2022.010

1Q CMAP staff held an internal kickoff meeting on September 27.

2Q CMAP staff conducted initial outreach to transportation agencies, 

reviewed background research, and began planning the scoping workshop 

series.

Facilitate a series of workshops to define the study scope and identify data needs.

Next Quarter Objectives

2.21 Planning Resources

Operational Area

ADA Planning: Community ADA Transition Plans (2021.080) 

Quarter ProgressQtr   2021.080

1Q CMAP released a Request for Information (RFI) in August, and had 

informational sessions with four firms. Program investigation/definition 

continued.
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2Q Program scope and budget were developed and presented to IDOT for 

comment.  CMAP posted the ADA Coordinator position. Staff developed 

RFPs for both educational and data work.

Finalize the funding agreement with IDOT. Continue to refine the program development.  Hire an 

ADA Coordinator. Release RFPs for educational and data work.

Next Quarter Objectives

Homes for a Changing Region FY2022 and FY2023 (2022.034) 

Quarter ProgressQtr   2022.034

1Q Begin a new round of Homes for a Changing Region grant. Work with 

IHDA and MMC to begin the community selection process.

2Q CMAP and its partners selected the first community and produced 

housing analysis write-up, community survey, and kick off the 

presentation. The team developed a new Homes data pull toolkit, new 

Homes webpage, and map templates.

The second and third communities will be selected. Staff will complete the expert panel for the first 

community. Staff will begin the data pull and analysis for communities 2 and 3. Staff will continue 

reviewing communities for future selection.

Next Quarter Objectives

Homes for a Changing Region FY2022 and FY2023: Summit (2022.061) 

Quarter ProgressQtr   2022.061

2Q Project kicked off Q2 FY2022. Presented housing analysis at community 

kickoff meeting with Mayor and working group. Began the expert panel 

recruitment process for the expert panel meeting on January 24th, 2022.

Schedule the expert panel meeting and help promote the community survey. After the expert panel 

begin writing the Action Plan draft.

Next Quarter Objectives

Homes for a Changing Region FY2022 and FY2023: Lockport (2022.062) 

Quarter ProgressQtr   2022.062

2Q Project kicked off Q2 FY2022. Scheduled an interest meeting with the 

Mayor and Village staff to gauge interest and commitment. Proposed to 

IHDA that Lockport be the next Homes Community.

The Homes team will need to pull the data and begin the housing analysis. We will need to schedule 

the kickoff meeting to present the housing analysis.

Next Quarter Objectives
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Homes for a Changing Region FY2022 and FY2023: Fox Lake (2022.063) 

Quarter ProgressQtr   2022.063

2Q Project kicked off Q2 FY2022. Scheduled an interest meeting with the 

Mayor and Village staff to gauge interest and commitment. Proposed to 

IHDA that Fox Lake be the next Homes Community.

The Homes team will need to pull the data and analyze the housing data. We will need to schedule 

the kickoff meeting to present the housing analysis.

Next Quarter Objectives

Projects

IEPA Indian Creek Watershed-based Plan (2019.034) 

Quarter ProgressQtr   2019.034

1Q Completed lake shoreland assessment. Continued detention basin 

assessments. Began stream physical conditions data collection with 

partners. Amendment executed with IEPA moving some funds into 

Consultant Services and extending grant through June 30, 2022.

2Q Continued stream physical conditions and detention basin assessments. 

Budget amendment executed with IEPA adding an assistant planner to 

project team. Subcontract amendments executed with FREP and 

Geosyntec. Final WRI due date of Feb. 15 approved by IEPA.

Complete stream, basin, and Fox River shoreland field data collection. Prepare maps and tables to 

incorporate field assessment results into WRI due to IEPA on Feb. 15. Geosyntec to finalize pollutant 

load modeling report. Begin public outreach.

Next Quarter Objectives

Chicago Illinois International Port District Master Plan (2019.038) 

Quarter ProgressQtr   2019.038

1Q New executive director hired in September 2021. Project team developed 

plan to onboard new ED and complete project before end of fiscal year.

2Q Evaluated and finalized three development scenarios internally. Team 

held numerous briefings on scenarios with various stakeholders to solicit 

feedback in development of preferred alternative.

Host steering committee meeting and public preference survey in January. Upon completion, finalize 

preferred development future. Deliverables in this quarter will include final scenario document, 

capital improvement framework, and port layout map.

Next Quarter Objectives
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Local Truck Routing and Community Plans: Will County Transportation 

Strategy (2019.071) 

Quarter ProgressQtr   2019.071

1Q The Final Plan and Implementation Strategies were reviewed by the 

Steering Committee.

2Q The Final Plan and Implementation Strategies were posted to the project 

website. The project will not be presented to the Will County Board at this 

time. The consultant portion is complete and CMAP staff is assisting with 

community implementation tasks.

CMAP staff will continue community implementation task assistance.

Next Quarter Objectives

Local Truck Routing and Community Plans: South Suburban Cook County 

(2019.072) 

Quarter ProgressQtr   2019.072

1Q The consultant portion of this project continues. Project branding was 

completed. Data collection, website development, and preparation for the 

first Steering Committee Meeting (Oct. 12) are underway.

2Q The first Steering Committee meeting was held on October 12, followed by 

a study area tour on October 29, and the first public meeting on November 

4. The draft existing conditions report was completed.

The draft existing conditions report will be sent to the steering committee for review and comment. 

The visions and goals task will begin.

Next Quarter Objectives

Local Planning: Bartlett and Streamwood Bicycle and Pedestrian Plan 

(2020.802) 

Quarter ProgressQtr   2020.802

1Q This quarter the consultants met with the Steering Committee to review 

the draft ECR, completed the ECR deliverable, and created an ECR 

StoryMap using ArcGIS. The team also began developing key 

recommendations for the final plan.

2Q The consultant began outreach and received online feedback including 

student participation from District U46. The consultant developed draft 

policy and programmatic strategies.

The consultant will present the draft policy and programmatic strategies to the Steering Committee, 

present project updates to the village boards, and develop prioritization criteria for bike routes and 

sidewalk gaps.

Next Quarter Objectives
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Berkeley Prairie Path and Taft Avenue Corridor Plan (2020.803) 

Quarter ProgressQtr   2020.803

1Q Staff is currently drafting the final plan.

2Q The draft plan is with the Villages for review. Staff is targeting a January or 

February presentation for adoption.

Staff will present the final plan to the Village Boards.

Next Quarter Objectives

Burlington Comprehensive Plan (2020.804) 

Quarter ProgressQtr   2020.804

1Q Staff have conducted several outreach initiatives, and drafted six of seven 

plan chapters. Staff are working with the Village and steering committee to 

plan outreach related to plan review and adoption, and build capacity for 

plan implementation.

2Q A full draft plan has been completed for public review, and the plan 

adoption process, including outreach and necessary approvals, has been 

planned.

The draft plan will be published, and the project team will conduct extensive outreach to the Village 

and Burlington residents. Following public review, the project team will make any necessary 

revisions, and submit the final plan for Village approval.

Next Quarter Objectives

Central Council of Mayors Transportation Resilience Plan (2020.805) 

Quarter ProgressQtr   2020.805

1Q CMAP and consultant held a kickoff meeting with the Central Council of 

Mayors on July 8 and with the steering committee on August 17. The team 

completed the data and background review and the flood vulnerability 

assessment is underway.

2Q Consultant drafted the flood vulnerability assessment memo, which was 

reviewed at a steering committee meeting on December 6.

Collect remaining feedback and finalize the memo. Initiate project identification.

Next Quarter Objectives

City of Chicago Austin Neighborhood Central Avenue Corridor Study 

(2020.806) 

Quarter ProgressQtr   2020.806

1Q Staff reached out to community about capacity to restart project in Q3 

FY2022.
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2Q Staff began working with the Austin community in Q2 FY2022 to update 

scope with community in hopes off kicking of project in Q3 FY2022.

The project is expected to kick-off in Q3 FY2022, once the scope is finalized and approved.

Next Quarter Objectives

Elevated Chicago Station Area Plan - Garfield and Guidebook (2020.807) 

Quarter ProgressQtr   2020.807

1Q Staff convened a resident group to review past plan recommendations, 

with meetings in Aug and Sept to discuss housing and transportation. The 

"Community Day" at Sunflower City mural joined up with a nearby block 

party. RTA reviewed responses to their RFP.

2Q The resident group ("RAC") held monthly meetings to review past plan 

recommendations and discuss current relevancy. RTA initiated the 

Muse/Rudd contract for Economic Development and is coordinating 

meetings. Drafting of Action Plan underway.

Finalize Action Plan, coordinate meetings with City departments, Alderwomen, and general public to 

get approval.

Next Quarter Objectives

DuPage County Lake St. Corridor Overlay Zoning (2020.808) 

Quarter ProgressQtr   2020.808

1Q Consultant draft assessment report completed and reviewed by CMAP. 

Assessment summary subsequently shared and discussed with corridor 

communities.

2Q Existing conditions analysis presented to Steering Committee in December.

Analysis to be presented to to the Lake County Development Committee for additional review. 

Stakeholder outreach will begin with a workshop planned, in person or virtual to be determined.

Next Quarter Objectives

Ford Heights Comprehensive Plan (2020.809) 

Quarter ProgressQtr   2020.809

1Q Staff met with the Mayor in August to discuss current challenges. The 

Mayor confirmed that a comprehensive plan is not the right assistance. 

Staff will help Ford Heights apply to the 2021 Call for NEXT assistance.

2Q Project closed in Q2 FY2022

Project closed in Q2 FY2022

Next Quarter Objectives
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Fox Lake Form Based Code (2020.810) 

Quarter ProgressQtr   2020.810

1Q Village no longer interested in doing a form-based code. Project closed out.

Project Closed in Q1 FY2022

Next Quarter Objectives

Lemont Transit Downtown Parking Study (2020.811) 

Quarter ProgressQtr   2020.811

1Q The consultant held key person interviews, the first public engagement 

event, and the first steering committee meeting. Existing conditions 

research is ongoing.

2Q The consultant held steering Committee meetings 2 and 3, completed the 

existing conditions report, presented preliminary recommendations to 

committee and partner, and conducted public polling.

The consultant will analyze results of public poll, hold a virtual public meeting, present 

recommendations, garner feedback, and finalize all work and deliverables.

Next Quarter Objectives

Minooka Comprehensive Plan Update (2020.813) 

Quarter ProgressQtr   2020.813

1Q The plan was finalized and presented to the public and Village.

2Q The final comprehensive plan was presented to and approved by the 

Village Board in Q2 FY2022.

Project completed in Q2 in FY2022

Next Quarter Objectives

Oswego Unified Development Ordinance (2020.815) 

Quarter ProgressQtr   2020.815

1Q Recommendation Memo was reviewed by Steering Committee. Began 

public engagement process with in-person meetings. CMAP project team 

sent Module 1 of UDO for review while drafting other sections of the 

Ordinance.

2Q Module 1 was sent to Village staff, reviewed, and revised. Modules 2 and 3 

were partially drafted. Project timeline was revised to reflect delays in 

project completion. In person public engagement event in December 2021.
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CMAP project team will complete Modules 2 and 3 simultaneously and send to Village staff for 

review prior to making revisions.

Next Quarter Objectives

Will County Comprehensive Land Use Plan (2020.817) 

Quarter ProgressQtr   2020.817

1Q The Land Use Strategy was made available to Steering Committee for final 

review on August 13, with August 31 deadline for comments. The team 

responded to comments from WCGL, WCCED, Openlands, and CNT, 

making limited revisions, including a new preface.

2Q The executive summary was completed and forwarded to the County 

Executive for review, and then posted to project website. Project is 

complete.

Project completed in Q2 FY2022.

Next Quarter Objectives

Local Planning: Elevated Chicago Station Area Plan - Blue Line (2020.830) 

Quarter ProgressQtr   2020.830

1Q The project was kicked off in Q1 FY2022. Staff began researching past 

plans.

2Q Staff completed past plan research in Q2 FY2022.

Staff will begin working on existing conditions research and community engagement in Q3 FY2022.

Next Quarter Objectives

Evaluation and Update of Competitive Call Processes (2021.004) 

Quarter ProgressQtr   2021.004

1Q Staff prepared a memo summarizing the findings of this work. The project 

is complete.

2Q Project closed in Q2 FY2022.

Project closed in Q2 FY2022.

Next Quarter Objectives

Local Planning: City of Chicago Avondale Neighborhood Plan (2021.903) 

Quarter ProgressQtr   2021.903

1Q Finalize the IGA and scope with ANA. Met with ANA and toured 

Avondale as well as photographed the study area. Presented a virtual 

workshop on the role & expectations of a steering committee member. 

Began selecting Steering Committee & Prekick-off meeting
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2Q Selected Steering Committee and held the Steering Committee Kickoff 

meeting. Began outreach via stakeholder interviews and community 

surveys. Met with 4 aldermen to strategize their participation. Had to 

postpone the Community kickoff due to Covid.

Schedule the Community Kick-Off. We will finalize the outreach and create the outreach summary 

while the team begins the ECR work. Schedule ECR Presentation for the steering committee meeting.

Next Quarter Objectives

Local Planning: City of Chicago Hegewisch Neighborhood Plan (2021.905) 

Quarter ProgressQtr   2021.905

1Q Staff secured date and facility for the November 3 community-wide 

workshop. Staff engaged public at Hegewisch Fest (biggest neighborhood 

event of the year) on August 28. Staff developed ECR and identified 

Steering Committee members.

2Q Staff held a well-attended in-person community-wide workshop and a 

virtual workshop. Over 300 additional location-specific community 

comments added to online map. Staff completed the Existing Conditions 

Report.

Staff will forward the Existing Conditions Report to regional partners, hold the first Steering 

Committee meeting and hold meetings with sub-groups (local business owners, youth, 

environmental). Staff will develop the key recommendations memo.

Next Quarter Objectives

Local Planning: Country Club Hills Comprehensive Plan (2021.907) 

Quarter ProgressQtr   2021.907

1Q Had initial and follow-up meetings with city staff and continued to refine 

the Project Charter, Scope Statement, and IGA.

2Q Charter completed and under review by partner and sent draft IGA and 

resolution and set date for initial partner meeting. Project management 

modules (charter, timeline and scope) completed for internal review. PAO 

docs drafted for issuance to consultants.

Partner adopts resolution/IGA, issue PAO, get consultant under contract, project kick off.

Next Quarter Objectives

Local Planning: Hickory Hills Comprehensive Plan (2021.909) 

Quarter ProgressQtr   2021.909

1Q The consultant finalized the communications and outreach strategy and 

formed the steering committee. The consultant conducted existing 

conditions research. CMAP delivered a water supply memo to the 

consultant.
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2Q The consultant worked on the existing conditions report, held the first 

steering committee meeting, and conducted key person interviews.

The consultant will finalize the existing conditions reports, hold a steering committee meeting, and 

begin work on plan recommendations.

Next Quarter Objectives

Local Planning: Waukegan Unified Development Ordinance (2021.910) 

Quarter ProgressQtr   2021.910

1Q Charter and scope under review. City of Waukegan is mobilized and ready 

to begin the project.

2Q Presentation to Council and IGA approval in November 2021. GIS Analyst 

added to team and existing conditions analysis is under way.

Community tour with Waukegan staff, full code analysis, and public outreach.

Next Quarter Objectives

Local Planning: Metropolitan Water Reclamation District (MWRD) Land 

Use Planning Partnership (2021.912) 

Quarter ProgressQtr   2021.912

1Q Staff reviewed revisions to the IGA and met with Calumet City to discuss 

the partnership opportunity. Scoping underway.

2Q The IGA with MWRD was finalized and circulated for signature. Staff 

continued to finalize the scope.

Staff will finalize the scope and MOU, as well as initiate the project with Calumet City.

Next Quarter Objectives

Dolton Comprehensive Plan (2021.913) 

Quarter ProgressQtr   2021.913

1Q Staff continued to reach out to Dolton to assess the viability of the project 

but received no response. This project is no longer being pursued. The 

project was closed

2Q Project closed in Q1 FY2022.

Project closed in Q1 FY2022.

Next Quarter Objectives
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Flossmoor Local Road Safety Plan (2021.914) 

Quarter ProgressQtr   2021.914

1Q ECR, outreach survey, outreach memo, second Steering Committee 

meeting, and two public engagement events completed.  Staff provided 

survey results and website mapping data to consultant along with 

comments on draft CPR memo.

2Q Finalized CPR memo and hosted third steering committee meeting.

Receive draft and final LRSP.  Host 4th steering committee meeting.  Receive 2 presentations from 

consultant for CMAP use.  Present final LRSP to Village Board.

Next Quarter Objectives

Local Planning: Butterfield Road Corridor Plan (2021.915) 

Quarter ProgressQtr   2021.915

1Q The project IGA has been executed. Staff held a project kick off meeting 

with the project partners. Staff also initiated a procurement process for a 

housing market analysis, and drafted an outreach and engagement 

strategy and project engagement page.

2Q Staff finalized and published the project engagement page, and began key 

stakeholder interviews. A contract has been executed with a consultant to 

conduct a housing market analysis. Staff began conducting a preliminary 

analysis of existing conditions.

Staff will continue to conduct stakeholder interviews and other community engagement. Staff will 

work on an existing conditions report. A project steering committee will be formed.

Next Quarter Objectives

Phoenix Planning Priorities Report (2021.917) 

Quarter ProgressQtr   2021.917

1Q Staff published the engagement website with survey, and completed 

stakeholder interviews. The consultant completed a draft of the market 

analysis report. Existing conditions analysis is ongoing.

2Q Staff completed and mailed postcards to all village residents, analyzed 

outreach themes, and developed key recommendations.

Staff will develop final report and present to Village Board for approval.

Next Quarter Objectives

Local Planning: Sugar Grove Comprehensive Plan (2021.918) 

Quarter ProgressQtr   2021.918

1Q Design Workshop chosen as consultant, finalized procurement, reviewed 

communications and outreach strategy.
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2Q Design Workshop completed the deliverable: communication and outreach 

strategy. The firm spent most of this quarter working on Existing 

Conditions Report and coordinating with Village staff regarding potential 

steering committee members and stakeholders.

Design Workshop will begin stakeholder interviews in earnest and complete draft of Existing 

Conditions Report. Firm will undertake strategic public engagement opportunities as possible.

Next Quarter Objectives

NEXT: Chicago Heights (2022.011) 

Quarter ProgressQtr   2022.011

1Q Staff met with City officials in late June, the MOU was signed in August. 

Staff drafted the Action Plan and met with City representatives in 

September to review the document.

2Q Staff had a site visit in October and met with project liaison. Staff worked 

with liaisons to prioritize areas needing sidewalk connectivity and began 

to research funding sources to apply to or for staff to look into at the 

conclusion of the project.

Staff will wrap-up the sidewalk prioritization of the Action Memo by finalizing funding source 

possibilities and begin the next phase, which is creating a toolkit for redevelopment proposals.

Next Quarter Objectives

NEXT: Lake County Land Bank Authority / Round Lake Cluster (2022.012) 

Quarter ProgressQtr   2022.012

1Q Final memo regarding Land Bank best practices completed and sent to 

client 9/14/21.

Project closed Q1 FY2022

Next Quarter Objectives

NEXT: Matteson (2022.013) 

Quarter ProgressQtr   2022.013

1Q Reviewed Village sign ordinance, provided relevant examples and gave 

guidance for updates to electric and temporary signage regulations.

Project closed Q1 FY2022

Next Quarter Objectives
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NEXT: Robbins (2022.014) 

Quarter ProgressQtr   2022.014

1Q Project closed at end of this quarter. Staff communicated a Close Out 

memo with Village detailing progress made, ways to continue to build 

overall capacity, and handoff of responsibilities such as coordination of 

Robbins Park partner coordination calls.

Project closed Q1 FY2022. RTA will continue implementation of TOD Plan through a grant to update 

zoning around the Village's Metra station.

Next Quarter Objectives

NEXT: Summit (2022.015) 

Quarter ProgressQtr   2022.015

1Q Staff met with Mayor Rodriguez in late June, the MOU was signed in 

August. Staff drafted the Action Plan and met with Village Trustees, 

Village engineer, and the Mayor in September to review the document.

2Q Staff met with village liaison(s) in October for a community site visit. The 

visit led to identification of several new priorities that align with the action 

memo and comp plan (e.g. street safety improvement, bridge 

repairs/updates, bike/ped safety).

Staff will coordinate meetings among village staff and RTA/IDOT/Council of Mayors to discuss 

applying for funding via Access to Transit. Staff will also host a "Planning 101" presentation for 

village staff.

Next Quarter Objectives

Safety: Riverdale (2022.017) 

Quarter ProgressQtr   2022.017

1Q Project definitions and scope statements have been finalized, PAO process 

is underway, as of mid-September

2Q We contracted HDR for the project; held the project kick off in early 

December. Initial crash data has been gathered; and the scope revised to 

reflect actual timeline. The project team is meeting bi-weekly, starting in 

early January.

CMAP will oversee and coordinate the project and its management. HDR will do stakeholder 

outreach, analyze data and prepare an ECR as first part of safety plan for 138th and Halsted.

Next Quarter Objectives
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CIP: Berwyn (2022.022) 

Quarter ProgressQtr   2022.022

1Q The consultant produced several deliverables including the Existing 

Conditions Report, Recommendations Memo, and Capital Projects 

Inventory. Workshops for the community started.

2Q The consultant completed workshops, presented the report to elected 

officials, was assigned and completed new tasks, and completed the draft 

final report.

Project completed in Q2 FY2022. Future work to be completed under a separate PAO.

Next Quarter Objectives

CIP: Burlington (2022.023) 

Quarter ProgressQtr   2022.023

1Q The consultant produced several deliverables including the Existing 

Conditions Report, Recommendations Memo, and Capital Projects 

Inventory. Workshops for the community started.

2Q The consultant completed workshops, presented the report to elected 

officials, was assigned and completed new tasks, and completed the draft 

final report.

Project completed in Q2 FY2022. Future work to be completed under a separate PAO.

Next Quarter Objectives

CIP: Calumet Park (2022.024) 

Quarter ProgressQtr   2022.024

1Q The consultant produced several deliverables including the Existing 

Conditions Report, Recommendations Memo, and Capital Projects 

Inventory. Workshops for the community started.

2Q The consultant completed workshops, presented the report to elected 

officials, was assigned and completed new tasks, and completed the draft 

final report.

Project completed in Q2 FY2022. Future work to be completed under a separate PAO.

Next Quarter Objectives

CIP: Harvard (2022.025) 

Quarter ProgressQtr   2022.025

1Q The consultant produced several deliverables including the Existing 

Conditions Report, Recommendations Memo, and Capital Projects 

Inventory. Workshops for the community started.
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2Q The consultant completed workshops, presented the report to elected 

officials, was assigned and completed new tasks, and completed the draft 

final report.

Project completed in Q2 FY2022. Future work to be completed under a separate PAO.

Next Quarter Objectives

CIP: Steger (2022.026) 

Quarter ProgressQtr   2022.026

1Q The consultant produced several deliverables including the Existing 

Conditions Report, Recommendations Memo, and Capital Projects 

Inventory. Workshops for the community started.

2Q The consultant completed workshops, presented the report to elected 

officials, was assigned and completed new tasks, and completed the draft 

final report.

Project completed in Q2 FY2022. Future work to be completed under a separate PAO.

Next Quarter Objectives

CIP: Thornton (2022.027) 

Quarter ProgressQtr   2022.027

1Q The consultant produced several deliverables including the Existing 

Conditions Report, Recommendations Memo, and Capital Projects 

Inventory. Workshops for the community started.

2Q The consultant completed workshops, presented the report to elected 

officials, was assigned and completed new tasks, and completed the draft 

final report.

Project completed in Q2 FY2022. Future work to be completed under a separate PAO.

Next Quarter Objectives

Safety: Bellwood (2022.028) 

Quarter ProgressQtr   2022.028

1Q Project definitions and scope statements have been finalized, PAO process 

is underway, as of mid-September

2Q We contracted Jacobs to do the project and held the project kick off in early 

December; the initial crash data has been gathered and will be enhanced 

with outreach to stakeholders. Regular, bi-weekly team meetings will start 

in January.
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CMAP will oversee project management and team coordination. Jacobs will do stakeholder 

engagement, analyze data, identify safety issues and prepare ECR Q3 of FY22.

Next Quarter Objectives

Safety: Calumet City (2022.029) 

Quarter ProgressQtr   2022.029

1Q Project definitions and scope statements have been finalized, PAO process 

is underway, as of mid-September

2Q We contracted HDR to do the project and held the project kick-off in early 

December. HDR has gathered initial crash data and will conduct 

stakeholder enagement. Regular team meetings in progress.

CMAP will oversee project management and coordination. HDR will idenfity safety issues at the 3 

locations through analysis and stakeholder outreach, prepare ECR and begin safety action plans.

Next Quarter Objectives

2.22 Planning Policy Development

Operational Area

Mapping Innovations (2019.044) 

Quarter ProgressQtr   2019.044

1Q Staff completed first drafts of map templates for study area, transportation, 

existing land use, subregional location, and water and natural areas. Staff 

shared the draft maps with the working group. Staff began writing up 

directions for template use.

2Q Phase one templates have been completed. Directions have been 

completed through a first draft, and have gone through a first round of 

edits. Data source list is in progress. Staff conducted test presentation with 

single project team.

Complete directions and data source list. Organize a presentation to share with planning staff. Begin 

work on phase 2 templates.

Next Quarter Objectives

Planning Policy: best practices in planning (2021.011) 

Quarter ProgressQtr   2021.011

1Q CMAP published the bike/ped implementation and aging in place briefs 

via the CMAP Weekly. Staff is working on drafts of briefs on food security 

and broadband access.
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2Q CMAP staff worked on preparing four briefs: broadband access, zoning 

equity, food access, and parking. Broadband access was sent to 

communications staff for review and publishing.

Staff will continue to revise drafts on broadband access, zoning equity, food access, and parking.

Next Quarter Objectives

Projects

Planning Policy: Housing choice analysis (2010.029) 

Quarter ProgressQtr   2010.029

1Q CMAP published the aging update. Staff drafted and edited the housing 

market update. Staff scoped the new work in FY22 focused on single-

family zoning.

2Q Staff edited the housing market update. Staff and management reviewed 

the single-family zoning scope.

The housing market update will be published in January. Staff will refine the single-family zoning 

scope and determine timing for the kickoff.

Next Quarter Objectives

Metropolitan Mayors Caucus/Illinois Housing Development Authority 

Housing Needs Assessment (2018.015) 

Quarter ProgressQtr   2018.015

1Q Presented the Action Plan to Warrenville and moved forward with the 

Implementation activities (IHDA’s Housing Inventory Survey) with 

Calumet Park and Sauk Village. All funds were expended. The project 

closed Q1 FY2022.

The project closed Q1 FY2022.

Next Quarter Objectives

Midlothian Stormwater Management Fee Feasibility Study (2021.916) 

Quarter ProgressQtr   2021.916

1Q Staff continues to work with staff to develop project

2Q Lack of responsiveness and a solid project idea has led planning and PILA 

management to determine the project is not ready to move forward, and 

will request that the Village re-apply for assistance during an upcoming 

call for projects.
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Staff will notify the village that the project will not move forward.

Next Quarter Objectives

2.23 Civic Coordination

Operational Area

Local Government Network (LGN) (2020.081) 

Quarter ProgressQtr   2020.081

1Q Executed Initiative 009 (Encourage Municipalities to Claim ARPA funds) 

in partnership w/ DCEO and COGs, helping achieve region's 100% 

claiming of funds by Sept 30 deadline.  Completed assessment of contact 

database options & finalized LGN database.

2Q Executed Initiative 010 (LTA Call for Projects Engagement).  Updated 

liasion assignments and held orientation workshops for new staff.

Execute Initiative 011 (external contact confirmation and feedback) and 012 (internal feedback).

Next Quarter Objectives

Projects

Regional Housing Initiative - RHI / Chicago Housing Authority - CHA 

(2019.012) 

Quarter ProgressQtr   2019.012

1Q LCHA undertook the OMA procurement. LCHA and OPHA reviewed the 

procurement responses. Staff supported their work on this, as well as 

coordinated with DHA on a potential IGA.

2Q CMAP facilitated RHI meetings in October and December. The RHI 

partners selected a contractor to undertake the OMA work, as well as 

approving CMAP's work plan and budget for 2022.

Work is currently on pause due to lack of IGA with DHA. IGA anticipated in February. When work 

resumes, staff will focus on MDRC and OMA matters.

Next Quarter Objectives

Collaborative: Age-Friendly Communities (2022.001) 

Quarter ProgressQtr   2022.001

1Q Met with MMC team and talked about project details. Begin scoping the 

project and the technical assistance projects that will be offered.
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2Q CMAP selected the first Technical Assistance (TA) community and project. 

Staff will finalize the TA scope with Park Forest. The team will work with 

Park Forest to create an Aging Handbook with resources.

Staff will create and present a first draft of the Aging Handbook. Staff will work with MMC to 

identify the second TA and community that will participate.

Next Quarter Objectives

Collaborative: Public Space Innovation (2022.031) 

Quarter ProgressQtr   2022.031

1Q Final roundtable conducted. Pilot project launched in Morton Grove, 

Berkeley and Harvey. Client deliverables completed for Lemont, Berkeley, 

Morton Grove. Internal lessons learned memo completed. Final edits to 

Harvey deliverable pending internal review.

2Q Project closed in Q1 FY2022

Project closed in Q1 FY2022

Next Quarter Objectives

Collaborative: Incentives guide implementation (2022.036) 

Quarter ProgressQtr   2022.036

1Q Finalized project scope. Held fact finding interviews with practitioners, 

communities, and previous conveners of similar efforts.

2Q Finalized target list of communities for initial phase of collaborative and 

began recruitment efforts. Engaged with ULI to set up collaborative 

activity with their representatives.

Finalize collaborative and convene initial meeting of members.

Next Quarter Objectives

2.24 Leadership Development

Operational Area

Leadership Academy Program (2019.007) 

Quarter ProgressQtr   2019.007

1Q Draft Recommendations Memo refined for presentation and finalization in 

Q2 of FY2022.

2Q Program Recommendations Memo presented to local planning leadership; 

memo refined based on leadership feedback and is now final.
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Present Program Recommendations Memo to agency leadership and discuss proposed 

implementation timeline.

Next Quarter Objectives

Projects

Livable Streets / Complete Streets Implementation Guidebook (2021.904) 

Quarter ProgressQtr   2021.904

1Q Staff finalized the project scope and CDOT is currently reviewing it. The 

project will be consultant-led with staff assistance.

2Q Staff revised the project scope based on conversations regarding updated 

CDOT priorities and available funding. The scope is under review at 

CDOT.

The scope will be finalized and approved. Staff will complete the IGA and begin the procurement 

process.

Next Quarter Objectives

ROI: Dolton (2022.016) 

Quarter ProgressQtr   2022.016

1Q Closed out Group One with delivery of ROI Summary Reports to all three 

partner communities. .

2Q Project closed in Q1 FY2022

Project closed in Q1 FY2022

ROI: Lansing (2022.018) 

Quarter ProgressQtr   2022.018

1Q Closed out Group One with delivery of ROI Summary Reports to all three 

partner communities.  Engaged Group Two partners (Lansing, Marengo, 

Waukegan) for kick-off in Q2.

2Q Kicked off project and initiated Phase I-Get to Know the Community.

Complete project Phase I-Get to Know the Community and Phase II- Create ROI Action Plan.

Next Quarter Objectives
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ROI: Marengo (2022.019) 

Quarter ProgressQtr   2022.019

1Q Staff conducted a kickoff meeting with Village staff and have begun 

developing a work plan.

2Q City of Marengo asked that their participation in ROI program be deferred 

to a future round due to departure of their City Manager.

None; project deferred.

Next Quarter Objectives

ROI: Waukegan (2022.021) 

Quarter ProgressQtr   2022.021

1Q Closed out Group One with delivery of ROI Summary Reports to all three 

partner communities.  Engaged Group Two partners (Lansing, Marengo, 

Waukegan) for kick-off in Q2.

2Q Kicked off project and initiated Phase I- Get to Know the Community.

Complete project Phase I-Get to Know the Community and Phase II- Create ROI Action Plan.

Next Quarter Objectives

2.31 Transportation Modeling

Operational Area

Travel and Emissions Modeling (2010.017) 

Quarter ProgressQtr   2010.017

1Q Released C21Q2 data. Continued calibration/validation of updated trip-

based model.

2Q Completed C21Q4 modeling. Began developing new process for updating 

transit networks using Emme API.

Update travel model documentation, release C21Q4 data, update transit networks, implement 

GitHub repository, revise DISTR & M01 scripts.

Next Quarter Objectives
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Advanced Travel Model Implementation (2010.033) 

Quarter ProgressQtr   2010.033

1Q Tested updated model code implementing firm synthesis and employment 

controls at the TAZ level instead of mesozone level for the CMAP region. 

Continued on-street parking inventory in Chicago neighborhoods and 

began adding parking cost information.

2Q Finished inventory of on-street parking locations and costs in City of 

Chicago. Began developing procedures to estimate number of on-street 

parking spaces. Continued coordinating with USDOT consultant on 

including changes from the national freight model.

Begin calibrating the national supply chain commodity flows and address large variations. Test the 

procurement market code. Test and implement procedures to estimate number of on-street parking 

spaces and complete inventory of Chicago neighborhoods.

Next Quarter Objectives

Transportation Modeling Services to Regional Partners (2010.035) 

Quarter ProgressQtr   2010.035

1Q 104 Small Area Traffic Forecasts Fulfilled.  N. Lake Shore Drive 

Hwy/Transit Performance Measures and Select Link Analysis Iter. 2 

completed (12 Scen.).  Bike/Ped Data collected for NW Suburban locations 

(7) and Flossmoor (3).

2Q N. Lake Shore Drive Performance Measures Updated, 2050 ADT finalized 

for non-mainline toll alts. 91 standard 2050 ADT forecasts completed, 

including 8 multi-scenario analyses. Assisted on link coding updates for 

RSPs in Plan Update analyses.

Complete E-W cross street and Red Line to Express Bus shift analyses for NLSD. Complete 75 

forecasts including 10-15 multiscenarios. Complete RSP update assistance for highway and transit. 

Develop work plan & job notice for Summer '22 Field Data Col Pgm.

Next Quarter Objectives

Data Visualization Innovations / Application Development (2019.045) 

Quarter ProgressQtr   2019.045

1Q Developed outlines of proposed visualizations for both the TBM 

Validation and Performance Measures Dashboard deliverables. Provided 

demo of ArcGIS Python Toolboxes for Watershed Tool deliverable. 

Continued development of base network for Safety tool.

2Q Continued development of base network for Safety Analysis tool. Began 

data collection for Performance Measures Dashboard. Performed research 

into likely programming languages/packages to be used for Performance 

Measures Dashboard and TBM report.
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Continue development of Watershed Planning tool, TBM Calibration/Validation Report, and 

Performance Measures Dashboard deliverables. TBM report progress will be subject to ongoing TBM 

development.

Next Quarter Objectives

Projects

Estimation and Enhancement of Trip-Based Travel Demand Model 

(2010.036) 

Quarter ProgressQtr   2010.036

1Q Consultants completed general calibration of the destination choice, mode 

choice, and time-of-day choice models, and revised Emme macros. All 

final deliverables received. Staff began fine-tuning mode choice calibration 

and continued validation of results.

2Q Staff finalized calibration of the destination choice-mode choice model to 

achieve results within an acceptable deviation from targets. Conducted 

validation tests for all aspects of the model. Fully tested the model for 

implementation of RSP evaluations.

This project is completed.

Next Quarter Objectives

Update and Enhancement of Activity-Based Travel Demand Model 

(2010.037) 

Quarter ProgressQtr   2010.037

1Q Consultants set up the initial ActivitySim three-zone system 

implementation and continued migrating Emme transit network 

procedures into Python. Held meeting with Policy staff and consultants to 

discuss improvements that would assist in policy analysis.

2Q Consultants completed the initial setup of the ActivitySim three-zone 

system application and continued migrating Emme transit network 

procedures into Python. Staff provided an updated streets file used in the 

procedures and updated value-of-time figures.

Consultants will finalize integrating ActivitySim and Emme procedures, and will review all highway 

assignment and transit path building parameters. They will also complete creating summaries for 

data validation and update the visualizer to review results.

Next Quarter Objectives
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Commercial Services Vehicle Touring Model (2010.038) 

Quarter ProgressQtr   2010.038

1Q Finalized sampling plan, survey notices. Mailed survey notices. Finalized 

and tested questionnaires. Launched survey.

2Q Continued survey administration. Expanded sample to include more 

businesses. Began in-person driver recruitment.

Complete survey administration, weighting, and data exchange. Complete survey report. Process 

data for model estimation/calibration.

Next Quarter Objectives

Travel Model Data Development for the Plan Update (2022.002) 

Quarter ProgressQtr   2022.002

1Q Staff gathered data on airport and university activity and compared this 

with current trip generation output.  The project team discussed this 

analysis and staff prepared documents summarizing major tasks and 

outstanding questions to guide future work.

2Q Staff completed input data file updates for high school and college 

enrollment (base year), airport employment (base year), and dormitory 

populations (base and future years).

In Q3, the team will finish the remaining data file updates, integrate the new files into the model 

setup, and complete all documentation.

Next Quarter Objectives

2.32 Transportation Programming

Operational Area

Transportation Improvement Program (TIP) Development and Management 

(2010.039) 

Quarter ProgressQtr   2010.039

1Q Regular processing of TIP amendments was completed for Transportation 

Committee action in July and August.  End of FFY carryover actions 

began.  TIP Programmer Resources were reviewed and updated as needed.

2Q End of FFY carryover action and regular processing of TIP amendments 

was completed for Transportation Committee action in November and 

December.  TIP Programmer Resources were reviewed and updated as 

needed.
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Continue regular processing of TIP Amendments. Review and update TIP Programmer Resources as 

needed. Begin project planning for TIP document updates in conjunction with ON TO 2050 update.

Next Quarter Objectives

Conformity of Plans and Program (2010.040) 

Quarter ProgressQtr   2010.040

1Q The process has begun to migrate to the new MOVES model. Coordination 

with IEPA is ongoing. The region remains in nonattainment for the 2008 

and 2015 Ozone Standards. Work on an attainment demonstration with 

IEPA for 2008 Ozone NAAQs has begun

2Q Migrating to a new MOVES model is in progress.  A number of technical 

issues still need to be worked through but enough progress was made to 

model Ozone for 2025 and work with IEPA on the development of a new 

MVEB.

Continue to model for Ozone for all counties and all modeling years, including the base year.  

Develop data input templates and prep for ON TO 2050 updates/RSP modeling.

Next Quarter Objectives

CMAQ and TAP-L Development and Management (2010.041) 

Quarter ProgressQtr   2010.041

1Q FFY22-26 CMAQ and TAP-L programs released for public comment and 

approved by PSC and Transportation Committee. Change requests 

processed and active projects monitored.

2Q FFY22-26 CMAQ/TAP-L programs approved by Board and Policy 

Committee and subsequently CMAQ projects found eligible by 

FHWA/FTA. Implemented new quarterly status updates for all projects. 

Change requests processed and active projects monitored.

Continue active program management, start the review process for evaluation and selection 

methodologies for next call for projects cycle.

Next Quarter Objectives

Surface Transportation Program (STP) Development and Management 

(2010.042) 

Quarter ProgressQtr   2010.042

1Q Completed FFY2022-2026 Shared Fund program development for 

committee approvals. Continued active program management and 

regional accounting of local and shared fund programs. Issued 

programming guidance for CRRSAA funding.
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2Q Adopted FFY 2022-2026 STP SF and FFY 2022 CRRSAA programs and 

issued award letters to project sponsors. Continued active program 

management and regional accounting of local and shared fund programs. 

Assisted with preparation for local calls for projects.

Continue active program management, regional accounting, and council assistance for STP and 

CRRSAA programs.  Assist local councils with completion of calls for projects.

Next Quarter Objectives

Active Program Management (2010.043) 

Quarter ProgressQtr   2010.043

1Q Monthly project level coordination meetings with IDOT, FHWA, CDOT, 

and project sponsors.  ITEP and SRTS project support.  Developing fiscal 

constraint marks for the TIP.  Attend County Engineers meeting and 

develop guidance/marks for Covid relief funds

2Q Programming Marks for the TIP were developed.  Monthly coordination 

meetings with IDOT and FHWA continued.  A meeting with transit 

programmers also took place and work related to the new IIJA began.

Continue to meet with external partners and project sponsors.  Work on IIJA related issues, 

specifically funding levels and recommended approaches to funding.  Continue to work with transit 

agencies on their eTIP entries and with IDOT on RSP TIP entries.

Next Quarter Objectives

eTIP Database Development and Maintenance (2010.044) 

Quarter ProgressQtr   2010.044

1Q Prepared eTIP for FFY2022 carry-over, put into place new search 

functionality, and soft roll out of performance measures module. Resolved 

issues with eTIP performance and provided feedback to EcoInteractive on 

increased map and data functionality.

2Q Resolved issues with eTIP performance, made changes to CFP module for 

upcoming STP-Local calls, rolled out new search functionality and added a 

new nightly download of eTIP information to better improve TIP data 

access.

Continue to monitor eTIP database functionality and make corrections to issues that arise.

Next Quarter Objectives
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Council of Mayors Advisory Committee (2019.065) 

Quarter ProgressQtr   2019.065

1Q Held Council of Mayors Executive Committee meeting in July.  Continued 

bi-weekly status meetings with the region's planning liaisons. Trained new 

council liaisons.  Continued providing regular updates to regional council 

staff, committees, and boards.

2Q Held Council of Mayors Executive Committee meeting in October.  

Continued bi-weekly status meetings with the region's planning liaisons. 

Trained new council liaisons.  Continued providing regular updates to 

regional council staff, committees, and boards.

Hold January Council of Mayors Executive Committee meeting.  Continue providing regular CMAP 

updates to council planning liaisons, committees, and boards.  Continue to provide training for new 

council staff.

Next Quarter Objectives

Projects

Federal Certification Review (2022.005) 

Quarter ProgressQtr   2022.005

1Q Currently waiting for questions and direction from USDOT.

2Q The certification review is set for March 8-9.  Pre-questions should be 

coming to the agency at the end of January.  Staff will be mobilizing and 

gathering the necessary staff members to respond to the questions 

required for this certification.

Complete and follow up on the questions and concerns that rise at the certification meeting.

Next Quarter Objectives

2.33 Research and Innovation

Operational Area

Census Agency Administrator and Data Coordination (2010.013) 

Quarter ProgressQtr   2010.013

1Q No progress in recruiting new State Data Center lead. Redistricting data 

downloaded and processed for staff use. No direction yet from 

Census/SDC liaison regarding Public Use Microdata Area assignment.
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2Q Public Use Microdata Area (PUMA) exercise started with draft delineation 

for entire state and outreach to other MPOs for comment (with IL DCEO 

assistance). Staff developed webmap with draft boundaries for partner 

review and comment.

Finalize 2020 PUMA boundaries and submit to the Census Bureau. Continue support for identifying 

SDC lead agency for Illinois.

Next Quarter Objectives

Northeastern Illinois Development Database (NDD / NIDD)

Maintenance (2010.018) 

Quarter ProgressQtr   2010.018

1Q Continued data entry and cleanup. Posted quarterly snapshot to Data 

Depot. Continued work on updating records needed by UrbanSim project. 

Began adding polygons to records lacking them.

2Q Continued data entry and cleanup. Posted quarterly snapshot to Data 

Depot. Continued work on updating records needed by UrbanSim project. 

Continued adding polygons to records lacking them.

Ongoing data entry and cleanup. Post quarterly snapshot to Data Depot. Train additional staff on 

data entry and update tools.

Next Quarter Objectives

Small Area Estimates of Employment Database Maintenance (2010.019) 

Quarter ProgressQtr   2010.019

1Q Ongoing data corrections and updates. Prepared data for Q1 interim 

estimates.

2Q Ongoing data corrections and updates. Generated purchase request for 

IDES data purchase. Started generation of final 2020 estimates.

Ongoing data corrections and updates. Generate final 2020 estimates. Receive Q1 2021 data from 

IDES, and begin processing. Research additional uses for database, contacting peer MPOs.

Next Quarter Objectives

Community Cohort Evaluation Tool (2019.018) 

Quarter ProgressQtr   2019.018

1Q No activity in Q1 FY2022

2Q No activity in Q2 FY2022

Collect updated input datasets for determining 2022 community cohorts.

Next Quarter Objectives
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Internal Data Library (2020.024) 

Quarter ProgressQtr   2020.024

1Q In Q1 of FY2022, CMAP staff updated and posted tax assessment data for 

Kendall, Will, and Lake County. Staff also updated and posted 

Northeastern Illinois Development Database data.

2Q In Q2 of FY22, the project team added or updated 5 datasets to the Internal 

Data Library. These include Divvy stations, NDD quarterly updates, 

McHenry Co Tax Assesment (2019), Will Co Tax Assessor (2020), and 

DuPage Co Tax Assessment (2020).

In Q3 of FY22, the project team will continue to maintain and update data on the Internal Data 

Library.

Next Quarter Objectives

CMAP Data Hub (2020.025) 

Quarter ProgressQtr   2020.025

1Q In Q1 of FY2022, CMAP staff posted 2020 Census supplemental data for 

the Community Data Snapshots on the Data Hub.

2Q In Q2 of FY22, the project team did not upload any new data to the Data 

Hub due to lack of new dataset creation and updates to existing datasets.

In Q3 of FY22, the project team will continue to maintain existing datasets on the Data Hub and will 

add new CMAP datasets as they are created.

Next Quarter Objectives

Developments of Regional Importance (DRI) requests (2020.026) 

Quarter ProgressQtr   2020.026

1Q No major projects to trigger a DRI review.

2Q No major projects to trigger a DRI review.

If the need arises, CMAP will respond to DRI requests.

Next Quarter Objectives

Land Use Inventory Maintenance (2020.027) 

Quarter ProgressQtr   2020.027

1Q Non-residential coding completed for Will, DuPage, and Kane. Residential 

completed for Cook & non-residential started.

2Q 2018 Inventory: non-residential coding for Cook County 50% complete.
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Prepare for completion of 2018 Inventory with summer 2022 interns.

Next Quarter Objectives

Community Data Snapshots (2020.029) 

Quarter ProgressQtr   2020.029

1Q Published the original 2021 Community Data Snapshot PDFs and raw data, 

as well as a 2nd edition that was updated to include select data from the 

2020 Census as soon as it became available.

2Q No activity in Q2 FY2022

Begin collecting updated input datasets for 2022 snapshots. Resume work on the Dynamic CDS 

Generator app prototype.

Next Quarter Objectives

Bike/pedestrian count database maintenance (2020.030) 

Quarter ProgressQtr   2020.030

1Q We finished summer data collection activities.  We also began initial 

investigations into expansion factors of Strava data using the data collected 

over the summer.

2Q No activity in Q2 FY2022

We will enter recently collected data into the database this fiscal year.  We will collect additional 

Strava data and compile a report on expansion factors this fiscal year.

Next Quarter Objectives

Bikeways Inventory (BIS) Maintenance (2020.031) 

Quarter ProgressQtr   2020.031

1Q QA/QC for 8 LTA projects digitized by interns and NUPIP fellow. Edits 

and updates done. Started testing project working files in ArcPro 

environment.

2Q QA/QC completed. 2021 BIS ready for Data Depot and Hub transfer. 

Presented at RAP Data Academy as part of Regional Inventories.

Digitize 5-9 recently collected projects. Optimize the workflow and update documentation. Continue 

outreach and data collection.

Next Quarter Objectives

Land Use Recommendations Inventory (2020.032) 

Quarter ProgressQtr   2020.032

1Q No new progress as of this quarter, waiting on completion of internal 

review to be completed.
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2Q Waiting on internal review by upper management.

Update the data, and resubmit for review.

Next Quarter Objectives

Bicycle and Pedestrian Planning Evaluation (BPUI) requests from IDOT 

(2020.076) 

Quarter ProgressQtr   2020.076

1Q In this quarter, we received a total of 6 BPUI requests from IDOT. Four 

requests have been submitted and two will be completed in the following 

quarter. The BPUI team continues to write responses that are thoughtful, 

technical, and innovative.

2Q In this quarter, we received a total of 6 BPUI requests from IDOT. The 

BPUI team continues to write responses that are thoughtful, technical, and 

innovative.

Staff will complete any outstanding BPUI requests and take any new requests submitted by IDOT.

Next Quarter Objectives

CMAPplot Maintenance and Augmentation (2022.003) 

Quarter ProgressQtr   2022.003

1Q No activity in Q1 FY2022

2Q Added 2020 Census geodata to cmapgeo R package.

Begin development of cmapplot mapping functionality.

Next Quarter Objectives

Projects

Northeastern Illinois Development Database (NDD / NIDD) Update 

(2020.073) 

Quarter ProgressQtr   2020.073

1Q Initiated current project. Completed modules 1 & 2 of PM toolkit. 

Completed draft timeline. Began data field and domain review for 

comment.

2Q Continued field and domain review and draft recommendations for 

comment. Began development of data error checks and regular 

maintenance routine. Began data maintenance plan.
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Continue field and domain review and draft final recommendations. Continue development of data 

error checks and regular maintenance routine. Begin documentation.

Next Quarter Objectives

Agency-wide GIS working group (2021.001) 

Quarter ProgressQtr   2021.001

1Q Ongoing ArcOnline licenses, credits, content management and user 

support. Organized and facilitated Tech Workshop with ESRI #2 focused 

on ArcOnline: Instant Apps, Web App Builder and Dashboards. 

Coordinated potential ArcPro private group training.

2Q Organized and facilitated 3rd Technical Workshop with ESRI. Scheduled 

two-day, ESRI instructor led, paid ArcPro class for 15 CMAP employees. 

Ongoing ArcOnline/Pro administration. Initiated Workforce Development 

process.

Continue Workforce Development process. Design assessment activities. Engage all GIS Users. 

Consult with ESRI specialist. Implement shared licenses arrangement. Ongoing ArcOnline/Pro 

administration.

Next Quarter Objectives

Land Use Model Utilization (2021.018) 

Quarter ProgressQtr   2021.018

1Q Pre-RSP scenario data upgrades incorporated (pipeline update, developer 

model recalibration). Successful end-to-end test of integrating UrbanSim & 

travel model workflow.

2Q Calibration to 2020 Census completed, data improvements (zoning, 

pipeline) ongoing. Continued model testing and improvement.

Incorporate all data improvements; complete modeling and generate final local forecast. Document 

for draft plan appendix.

Next Quarter Objectives

Regional Socioeconomic Forecast (2021.020) 

Quarter ProgressQtr   2021.020

1Q Demographic: All model components in place; working with UW-APL to 

ensure reasonable results; initial (draft) population totals provided. 

Employment: Final version of Task 2 (methodology) memo delivered; draft 

employment forecasts delivered.

2Q Demographic: Final regional population and household totals generated; 

draft report of summary results provided by UW-APL.  Employment: 

Finalized employment forecast, along with documentation and code, 

provided by consultant.
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Forecast documentation (plan appendix).

Next Quarter Objectives

2.41 Policy Development and Analysis

Operational Area

Regionally significant projects (RSP) support and evaluation (2010.024) 

Quarter ProgressQtr   2010.024

1Q Meetings with programmers regarding their existing projects and to look 

at their programs including new RSP projects.

2Q Continued to collect and update project level information from 

programmers and started the modeling and analysis of potential RSP 

projects.

Finish modeling and analysis of potential RSP projects, finalize financial information, develop a 

recommended list of projects for consideration with the draft plan update and write RSP portion of 

plan update and appendix.

Next Quarter Objectives

Regional transit policy and investment (2010.025) 

Quarter ProgressQtr   2010.025

1Q Continued to stay abreast of COVID related challenges, transit board 

budget development, and assist partners as needed. Project underwent 

staffing change.

2Q Continued to stay abreast of COVID related challenges, monitored 

finalization and adoption of transit board budgets and COVID relief fund 

allocations, and assisted partners as needed.

Continue to stay abreast of COVID related challenges and assist partners as needed.

Next Quarter Objectives

Governance and tax policy analysis (2010.026) 

Quarter ProgressQtr   2010.026

1Q Staff continued to work on property tax data processing for the effective 

tax rate analysis.

2Q Staff is wrapping up the effective property tax rate analysis.  Staff will 

continue to track revenues and policy changes as necessary.
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Staff will complete the property tax data work.  Staff will track revenues and policy changes as 

necessary.

Next Quarter Objectives

Demographic analysis (2010.028) 

Quarter ProgressQtr   2010.028

1Q Work shifted to #2021.069

2Q With increased staff capacity, work resumed on this project.  Staff analyzed 

initial Census data made available for redistricting process.  Staff 

published analysis and conducted media outreach.

Continue to monitor information made available about the forthcoming decennial data release, scope 

research, and monitor ACS releases.

Next Quarter Objectives

Establishment of Performance Targets and Performance Monitoring 

(2010.030) 

Quarter ProgressQtr   2010.030

1Q Updated data for a number of measures. Began staff level conversations 

about targets and analysis needs.

2Q Nearly all data sets have been updated. Staff consensus for many targets is 

complete. Some partner outreach has been initiated. An outline of the 

system performance report has been made.

Significant outreach to partners one on one and through committees. Completion of the System 

Performance Report for the plan update.

Next Quarter Objectives

ON TO 2050 Indicator and Performance Monitoring (2010.031) 

Quarter ProgressQtr   2010.031

1Q Updated 2 indicators. Made several improvements to indicators dashboard 

website. Convened staff subject matter expert panels to begin reviewing 

indicator methodologies and targets to determine whether any changes are 

warranted for the Plan Update.

2Q Updated 4 indicators. Finalized most recommendations for Plan Update 

indicator changes for socioeconomic forecast or other data.

Continue to update indicators as new data becomes available. Finalize remaining recommendations 

for Plan Update indicator changes. Begin updating indicator appendix for the Plan Update.

Next Quarter Objectives
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Pavement Management Plans for Local Agencies (2020.083) 

Quarter ProgressQtr   2020.083

1Q Received 7 draft reports and price proposals to complete 4 more projects.  

Worked with IDOT for grant extension, which allows time to award and 

complete 4 more projects by end of fiscal year.

2Q Completed 12 pavement plans, 11 final presentations, and 3 training 

sessions.  Completed kickoff meeting and collected pavement condition for 

4 municipalities.  Requested price proposal for 9 more plans.

Draft reports for 4 municipalities.  Hold kickoff meeting and collect pavement data for 9 

municipalities.

Next Quarter Objectives

Financial plan preparation (2021.047) 

Quarter ProgressQtr   2021.047

1Q Staff worked with transportation departments and other partners to 

develop assumptions around the forecast. Staff completed the draft 

forecast.

2Q Staff presented the draft forecast to committees and drafted reasonably 

expected revenue recommendations.

Staff will present the draft forecast and reasonably expected revenues to committees, and develop the 

fiscal constraint's allocations.

Next Quarter Objectives

Projects

Grade Crossings Feasibility Analysis (2020.082) 

Quarter ProgressQtr   2020.082

1Q Laraway Road: Environmental Survey Request submitted to IDOT to 

which they responded. The City of Joliet will continue the progression of 

this project. Berwyn-Riverside: Conducted a survey, drafted the public 

involvement plan, and continued analysis.

2Q Received two sets of FHWA comments on the Laraway project; we are 

addressing those comments, including a new requirement to inform 

Indian tribes of the project. We completed a project initiation meeting and 

our 1st federal coordination meeting for Berwyn.

Resubmit Laraway PEL report in February, 2022.  Have purpose and need substantially complete in 

April, 2022 and begin alternatives.

Next Quarter Objectives
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2.42 Legislative Strategy and Engagement

Operational Area

Federal legislative analyses, strategy, and engagement (2010.032) 

Quarter ProgressQtr   2010.032

1Q Coordinated with national membership organizations (AMPO, NARC) in 

providing technical assistance to Congressional staff for the Infrastructure 

Investment and Jobs Act (IIJA). Provided committee updates on potential 

impact from IIJA.

2Q Completed a policy update on the IIJA. Briefed CMAP committees and 

external groups on the IIJA's impact to the region. Began internal bill 

review process and regional coordination around IIJA implementation.

Continue internal bill review process and regional coordination around IIJA implementation. Attend 

NARC conference in DC, conduct congressional delegation meetings, and prepare for IIJA 

congressional delegation briefing.

Next Quarter Objectives

State legislative analyses, strategy, and engagement (2010.034) 

Quarter ProgressQtr   2010.034

1Q Staff has met with 23 legislators and staff over this period to discuss 

agency priorities and research. Analyzed legislative initiatives from 

session and tracked progress towards veto session. Presented state budget 

findings to CMAP Board in September.

2Q Staff continued to meet with legislators around topics in ON TO 2050 and 

the CMAP Legislative Agenda. Built comprehensive analysis around 

CEJA, and updated bill tracking and analysis procedures in advance of 

session.

Staff will monitor the proceedings of the Illinois General Assembly and begin the processes of 

gathering and analyzing legislative proposals. Staff will continue to convene state legislative 

partners, and continue outreach to elected officials.

Next Quarter Objectives
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2.50 Communications and Outreach

Operational Area

Division Communications Support (2010.045) 

Quarter ProgressQtr   2010.045

1Q Produced and edited 15 policy briefs, weekly stories, and features related 

to ON TO 2050 implementation focus areas (transportation, climate change 

and economic competitiveness). Provided communications support for My 

Daily Travel policy series

2Q Produced, edited, composed 28 weekly stories and features related to ON 

TO 2050 implementation (transpo, climate, economy). Supported, 

published content related to major projects like SOTR, FFF, mobility 

recovery, LTA, IIJA, ADA, census, econ task force.

Ensure policy briefs, features, and stories adhere to messaging strategies and content guidance.

Next Quarter Objectives

Regional external engagement and support (2010.049) 

Quarter ProgressQtr   2010.049

1Q External engagement continued with presentations to the Chicago Cycling 

Club and Evanston Economic Development Committee, engagement 

activities for the Prairie Path and Green Line projects. Staff supported 

promotion of policy developments.

2Q External engagement continued with support work on the committee 

realignment, planning for the peer exchange with Houston-Galveston, and 

collaboration with the Chicago Public Schools service learning program for 

youth engagement.

External engagement to continue with support for committee realignment, completion of youth 

engagement resource guide, training in Mentimeter, support to LTA projects.

Next Quarter Objectives

Graphic Design (2010.060) 

Quarter ProgressQtr   2010.060

1Q Completed OPO signage. Completed all collateral for State of the Region 

event including video shoots, editing, print and digital promotion. 

Implementation of new color palette. Completed rebrand and 

implementation of business cards.
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2Q Finalized videos for State of the Region and collateral for Capacity 

Building Program. Updated core values posters for agency. Handled 

requests, including reviewing LTA plans and providing design guidance 

on regional economic recovery task force piece.

Hire a new designer. Update the full brand guidelines as well as the PowerPoint and Word document 

templates. Update LTA branding.

Next Quarter Objectives

Digital Strategy (2010.061) 

Quarter ProgressQtr   2010.061

1Q Posted 1 CMAP Celebrates + 12 intern spotlights. Developed 2 partner 

social media toolkits. Promoted State of the Region event. Rewrote 

Community Data Snapshot page for SEO. Published 2 blog-type posts. 

Launched 7 State of the Region videos.

2Q Live-tweeted State of the Region event. Promoted MacArthur grant 

program through new Capacity Building Program video. Promoted LTA 

call for projects. Created 1 partner toolkit. Posted two intern spotlights.

Post 1 Reels video on Instagram. Post 1 CMAP Celebrates. Hire new digital communications senior to 

manage social media.

Next Quarter Objectives

Web Administration (2010.062) 

Quarter ProgressQtr   2010.062

1Q Transitioned interim web admin role to other digital communications 

senior. Continued to work with consultants on website maintenance and 

issues as they arise.

2Q Hired new web admin role. Continued to work with consultants on 

website maintenance issues as they arose.

Continue to work with consultants on website maintenance and issues as they arise. Update CMAP 

logo on ON TO 2050 microsite.

Next Quarter Objectives

CMAP Weekly Newsletter (2010.063) 

Quarter ProgressQtr   2010.063

1Q Produced 12 external newsletters with an average open rate of 19% and 

produced 12 internal newsletters with an average open rate of 74%

2Q Produced 11 external newsletters with an average open rate of 23% and 

produced 11 internal newsletters with an average open rate of 71%
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Maintain or increase average open rate on both newsletters.

Next Quarter Objectives

Media Relations (2010.064) 

Quarter ProgressQtr   2010.064

1Q Responded to 19 media inquiries, resulting in 7 coverage opportunities, 

including in the Chicago Tribune and Fox 32 News. In addition, CMAP 

experts, data, or projects appeared in 65 news stories. Established new 

objectives for FY22.

2Q Responded to 18 media inquiries, resulting in 11 coverage opportunities, 

including in WTTW, Chicago Tribune, and Crain’s. Placed an op-ed in the 

Tribune. Achieved 72 total mentions of CMAP experts, data, or projects in 

news stories. Drafted media kit.

Publish media kit. Continue to stay on track with FY23 media objectives. Pitch and place incentives 

prevalence report. Explore more op-ed and/or letters to the editor opportunities.

Next Quarter Objectives

CMAP Committee Support (2019.031) 

Quarter ProgressQtr   2019.031

1Q Held quarterly liaison coordination meetings and sent out committee 

newsletters. Started development of new liaison handbook and 

recommendations for committee structure.

2Q Developed committee realignment to support strategic direction and 

communicated with committee members and board. Continued revisions 

to liaison handbook.

Board approval of committee structure, recruit committee members, communicate with former 

members. Complete revisions to liaison handbook, resource guide for board and committee members.

Next Quarter Objectives

CMAP Talks webinars (2021.010) 

Quarter ProgressQtr   2021.010

1Q Staff began cross-division coordination for webinars to support the ADA 

transition plan, calls for projects, and the Fees/Fines/Fares project.

2Q Began planning for webinars to support ADA transition plan project, 

fees/fines/fares project, and with the Chicago Region Tree Initiative.

Staff will implement webinars on ADA transition plan and with the Chicago Region Tree Initiative.

Next Quarter Objectives
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Executive communications (2021.040) 

Quarter ProgressQtr   2021.040

1Q Supported Erin with remarks for board, committee, task force and safety 

resource group meetings. External engagements included Transportation 

Secretary Pete Buttigieg's visit and the Berkeley StoryWalk tour. Wrote 

speech for State of the Region Oct. 7.

2Q Supported Erin for speaking engagements including remarks for State of 

the Region and Regional Excellence Awards presentations and board, 

committee and other CMAP meetings. External engagements included 

AEG Challenge and high-speed rail panel.

Continue aligning external speaking engagements with core focus areas and priorities. Proactively 

seek opportunities.

Next Quarter Objectives

Projects

FLIP Program (2010.005) 

Quarter ProgressQtr   2010.005

1Q Staff hosted FLIP virtually with an average of 30-35 students participating 

each session. The EngagementHQ platform was used for another year for 

student's homework activities. The FLIP program also coordinated one 

field trip.

2Q Staff debriefed about the 2021 program, updated all documents and files in 

preparation for new program directors in 2022.

Staff will onboard new program directors, begin recruiting staff volunteers for 2022 program, and 

begin identifying potential field trips and speakers.

Next Quarter Objectives

State of the Region event (2021.048) 

Quarter ProgressQtr   2021.048

1Q Staff implemented communications plan, recruited keynote speaker, 

developed run of show, and supported the communication team's 

development of several videos for the program.

2Q Staff hosted successful, virtual, inaugural State of the Region event and 

conducted debrief to note lessons and accomplishments for 2022 event.

Begin planning 2022 State of the Region event (date TBD).

Next Quarter Objectives
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Regional Awards program (2021.049) 

Quarter ProgressQtr   2021.049

1Q Staff convened regional jury in three meetings to determine award 

winners, coordinated video presentations and announcements of award 

winners.

2Q Award winners were announced at the virtual State of the Region via 

videos, staff thanked the jury for their work, executive director presented 

the awards in-person in collaboration with local jurisdictions.

Begin planning for 2022 awards program, secure jury members for second year of service.

Next Quarter Objectives

Public Opinion Poll (2021.050) 

Quarter ProgressQtr   2021.050

1Q The team reviewed findings from the public opinion survey; edited 

materials from Change Research; created materials for the survey release 

(including speech, fact sheet, press release, and survey webpage); and 

pitched the results to the media.

2Q Released survey results at the State of the Region event in October, 

conducted media prep, and managed media interviews. Wrote RFP for 

next year’s survey, created a webinar presentation, and completed other 

admin tasks in preparation for the RFP.

Post the RFP, review proposals and interview firms, select a vendor, submit the procurement to the 

Board for approval, sign a contract with the vendor, and schedule a kick-off call.

Next Quarter Objectives

ON TO 2050 Exhibit (2021.051) 

Quarter ProgressQtr   2021.051

1Q Identified target exhibit opening date with partner Lake County Forest 

Preserve District, secured first destination for traveling exhibit (Elgin 

Public Library).

2Q Secured approval of Lake County Forest Preserve District for exhibit 

budget, secured first venue for exhibit (Elgin Public Library), identified 

additional venues.

Secure additional venues for exhibit, provide Dunn Museum with collateral for fabrication of the 

exhibit.

Next Quarter Objectives
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Website (2021.079) 

Quarter ProgressQtr   2021.079

1Q Revised project timeline and decided to release request for proposals in 

January 2021, with the goal of getting board approval for the contract and 

budget in April or May of next year.

2Q Drafted the request for proposals document, with an anticipated launch in 

mid-January and a goal of getting Board approval for the contract and 

budget by May 2022.

Release RFP and select consultant for website project.

Next Quarter Objectives

Public engagement tools, platforms, contact database (2022.004) 

Quarter ProgressQtr   2022.004

1Q There were four project pages published this quarter on EngagementHQ, 

including the Hickory Hills Comprehensive Plan, Berwyn-Riverside 

Railroad Grade Crossing Study, Lemont Downtown Study, and Central 

Council of Mayors Transportation Resilience Plan.

2Q Staff launched two new project pages. Outgoing staff updated the staff 

resource guide.

Onboard new engagement staff to manage the site and continue work on developing and launching 

new project pages for inclusive online engagment.

Next Quarter Objectives

2.61 Finance and Procurement Program

Operational Area

Annual Budget (2010.011) 

Quarter ProgressQtr   2010.011

1Q Fiscal Year 21 ended on June 30 and FY22 began on July 1.  Released the 

Budget memo to Deputy Executive Directors in September to begin the 

FY23 Annual Budget process.

2Q The Annual budget including the UWP program was prepared during this 

quarter. The initial UWP budget was presented to the UWP Committee in 

December assuming the FY22 Federal mark.  An updated Federal mark 

was provided and work began to update these.
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The updated proposed annual budget and UWP program will be presented to the UWP Committee, 

MPO, and CMAP Board in Jan and Feb 2022.  The approved budget will be sent to the State for 

approval in Feb.

Next Quarter Objectives

Procurements, Contracts, and Commercial Datasets (2010.012) 

Quarter ProgressQtr   2010.012

1Q 3 RFPs were issued, 2 RFIs were issued, 1 IFB and 4 PAOs were issued.   19 

contract or contract amendments were drafted, 11 agreements were 

reviewed.

2Q 4 RFP/RFIs were issued, and 9 PAOs were issued.   24 contract or contract 

amendments were drafted, 4 agreements were reviewed. 2 Executive 

Committee Reports were drafted. 145 Purchases were reviewed and 

approved.

4 RFPs are expected to be issued and 6 PAO’s. 3 contracts are expected to be drafted, 3 Executive 

Committee Reports are expected to be drafted and approximately 150 purchases will be reviewed for 

approval.

Next Quarter Objectives

Finance and Accounting (2010.046) 

Quarter ProgressQtr   2010.046

1Q The annual audit and grant audit are in the final field work days as 

scheduled. Year end delayed this quarter’s invoices release.

2Q Monthly Financial Reports (October and November) and the draft Annual 

audit were presented at the Executive Committee.

BOBs 2832 Reports will be completed for the second quarter of FY22 in January 2022. Agency and 

Subrecipient invoices will be delivered before the 10th of each month. The annual audit and grant 

audit will be presented to the CMAP Board in January 2022.

Next Quarter Objectives

Projects

Enterprise Resource Planning System (ERP) (2021.044) 

Quarter ProgressQtr   2021.044

1Q BerryDunn completed the Needs Requirements and recommended 

releasing an RFP for a new financial software vendor and to pursue project 

management software as a separate initiative.

2Q The ERP Team developed the Request for Proposals document for new 

financial software during this quarter.
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The release of the RFP in Jan and responses due in Feb.

Next Quarter Objectives

UWP Competitive Program Redesign Project (2022.006) 

Quarter ProgressQtr   2022.006

1Q During FY22 Q1, the UWP Committee met on September 8 to review a 

CMAP staff proposal for new UWP Competitive Program 

Recommendations based on the Committee meetings held in early 2021.  

The Recommendations were approved at the September 22 meeting.

2Q Project complete. New evaluation criteria, evaluation rating, and 3 year 

contract time were approved by the UWP Committee

Project completed in Q2 FY22.

Next Quarter Objectives

2.62 Human Resources

Operational Area

Benefits Administration (2010.007) 

Quarter ProgressQtr   2010.007

1Q We are awaiting renewal rates for the 2022 benefit year from BCBS. The 

insurance broker is preparing the presentation.

2Q The open enrollment process is completed and changes have been 

recorded and implemented. Employee online and OneSolution profiles 

have been updated.

The first quarterly benefits session will be held in June and will take the form of a virtual benefits fair.

Next Quarter Objectives

CMAP Intern and Fellowship Programs (2010.020) 

Quarter ProgressQtr   2010.020

1Q No activity in Q1 FY2022.

2Q No activity in Q2 FY2022

No activity is anticipated in Q3 FY2022

Next Quarter Objectives
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Employee Relations and Policy Administration (2010.047) 

Quarter ProgressQtr   2010.047

1Q The employee handbook is in the final stages of completion. Executive 

leadership has reviewed and the next step is a listening session with a 

small group of staff

2Q Handbook is under final review. Employee listening sessions comments 

being reviewed and incorporated where required. Expected release date in 

February 2022.

In June 2022 review for fiscal year 2023.

Next Quarter Objectives

Compensation (2010.050) 

Quarter ProgressQtr   2010.050

1Q Consultant will present the first draft of the salary ranges in October.

2Q BTSS provided draft recommendations on pay scales.

BTSS will conduct pay equity and compression analysis, develop pay philosophy, and final salary 

scales to CMAP.

Next Quarter Objectives

Talent Management and Training (2010.051) 

Quarter ProgressQtr   2010.051

1Q CMAP-U has been put on hold due to demand of other HR projects and 

lack of staff. The agency continues to find creative ways to recruit staff.

2Q Senior Management completed 3 bootcamp training sessions with HR 

Source and all staff completed 2 sessions of DEI training with Aon/KG.

Final Manager bootcamp training scheduled for January 18, 2022. Sexual Harrassment Training 

scheduled for February 2022.

Next Quarter Objectives

Diversity and Inclusion / DIWG and WelMAP (2017.009) 

Quarter ProgressQtr   2017.009

1Q The agency is finalizing the report from the consultants for the DEI 

roadmap project. Conscious inclusion training has been scheduled.

2Q The agency is kicking off the employee engagement related to the DE&I 

Roadmap with a focus on refreshing the DIWG and operationalizing DE&I 

work around three key focus areas of Workforce, Workplace, and 

Community.
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Develop a DE&I framework with goals, actions and measures to guide and further CMAP’s DE&I 

work over the next few years in the areas of workforce, workplace, and community.

Next Quarter Objectives

Projects

Third Party Payroll Implementation Project (2022.007) 

Quarter ProgressQtr   2022.007

1Q The agency is in negotiations with a vendor to provide this service.

2Q Project delayed with departure of HR Director in November. Agency 

working with PayTech on proposal to complete full implementation of 

new HCM. Vendor (Ceridian) selected and approved by the CMAP Board.

Submit to Board for approval contract with PayTech. Sign agreement with Ceridian and target start 

date to implement.

Next Quarter Objectives

Diversity, Equity and Inclusion (DEI) Roadmap (2022.032) 

Quarter ProgressQtr   2022.032

1Q This is a duplicate. Information is covered under the DIWG/Diversity 

workplan number.

2Q The agency is kicking off the employee engagement related to the DE&I 

Roadmap with a focus on refreshing the DIWG and operationalizing DE&I 

work around three key focus areas of Workforce, Workplace, and 

Community.

Develop a DE&I framework with goals, actions and measures to guide and further CMAP’s DE&I 

work over the next few years in the areas of workforce, workplace, and community.

Next Quarter Objectives

Compensation Study (2022.033) 

Quarter ProgressQtr   2022.033

1Q Consultant will present the first draft of the salary ranges in October.

2Q BTSS provided draft recommendations on pay scales.

BTSS will conduct pay equity and compression analysis, develop pay philosophy, and final salary 

scales to CMAP.

Next Quarter Objectives
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2.70 Information Technology and Facilities

Operational Area

Information Technology and Facilities (2010.048) 

Quarter ProgressQtr   2010.048

1Q Researched new modeling servers for upgrade of modeling environment.

2Q Procured new modeling servers and began installing and transferring data 

to two of the new servers. Procured and installed new KVMs at remote 

data center. Completed migration of remaining tape backups to cloud 

storage.

Complete installation of modeling servers and work with R&A team to complete setup and data 

transfer. Migrate all aerial imagery to cloud storage.

Next Quarter Objectives

Web Infrastructure Management (2010.052) 

Quarter ProgressQtr   2010.052

1Q Renewed domain name services after coordinating with Communications 

regarding future needs. Began evaluation of office communication 

applications for executive management.

2Q Researched and developed PoC for Aerial Imagery server web app to use 

Esri ArcGIS Online. Researched and developed PoC for CMAP Datahub 

web app to use Esri ArcGIS Online Hub platform.

Procure consulting services to assist with migration of aerial web app and datahub apps to Esri 

ArcGIS Online.

Next Quarter Objectives

Information Security (2010.053) 

Quarter ProgressQtr   2010.053

1Q Began IT security Analysis Project 1 and implemented MFA for Office 365.

2Q CMAP and consultants completed projects 1 through 4 from the scope.  We 

procured ten one-time-password key fobs for testing MFA with VPN.

CMAP and consultant will review the final report from CBIZ and report to management.  We will 

setup the MFA key fobs for testing.

Next Quarter Objectives
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Office Systems Management (2010.054) 

Quarter ProgressQtr   2010.054

1Q Additional requested AV equipment ordered.

2Q IT and Rex Electric performed AV upgrades in Cook County room and the 

Postmaster Suite conference rooms.  CMAP procured a Meeting Owl Pro 

AV device to test in the McHenry room.

IT will create basic documentation for the Meeting Owl Pro including staff training and continue to 

explore the advanced features for possible board meeting use.

Next Quarter Objectives

User Support (2010.055) 

Quarter ProgressQtr   2010.055

1Q 316 help desk tickets were completed. Wireless headphones and docking 

stations were ordered for all full time CMAP staff.

2Q 273 helpdesk tickets were completed in Q2. Headsets were received and 

distributed to full-time staff and additional docking stations were 

distributed to all offices and full-time staff desks in the office. Completed 

evalution of SnapComms application.

Continue researching room and desk reservation SaaS applications.

Next Quarter Objectives

Facilities (2010.056) 

Quarter ProgressQtr   2010.056

1Q Facilities installed 24 glass whiteboards, a large capacity brewer at 

receptionist, and a replacement water/ice dispenser as well as distributed 

the Emergency Preparedness Plan to staff.  Main logo and ADA signage 

installed.

2Q Sound engineer hired and conducted sound tests in all conference rooms.  

The directory signage was installed in elevator lobby.  Flood sensors and 

shut off valves were installed in four locations in the office. Warden 

training was created.

Work with sound engineer to review test results. Complete emergency shut off valve software 

configuration and test system. Train emergency floor wardens.

Next Quarter Objectives

Freedom of Information Act (FOIA) Response Coordination (2010.057) 

Quarter ProgressQtr   2010.057

1Q External data request and FOIA: Staff responded to FY22 Q1 (JULY- SEPT) 

sixty-five (65) External requests and (2) FOIA requests
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2Q No FOIA requests for 2nd quarter FY22. Process is transitioning from HR 

to the Executive Office effective January 1, 2022.

Respond to requests as received.

Next Quarter Objectives

Office Relocation and Construction Project (2020.084) 

Quarter ProgressQtr   2020.084

1Q Main logo signage installed, ADA signage installed on conference rooms 

and Offices, name plates installed. Additional requested AV equipment 

ordered.

2Q All signs were installed and all conference rooms are Teams ready. Project 

is complete.

Project completed in Q2FY2022

Next Quarter Objectives
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