
A Comprehensive Plan for Summit
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1.  Project initiation
2. Existing conditions analysis

3. Drafting comprehensive plan
4. Plan completion and approval 

5. Community implementation

OCT. NOV. DEC. JAN.

Public kick-off meeting

Public visioning workshop Public open house
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