
  Agenda Item No. 7.0 

 

 

 

 

MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  May 7, 2014 

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 136 local projects have been initiated. Of these, 68 projects have 

been completed, 53 are fully underway, and 15 will get actively underway in the near future.  

Projects that appear in this document for the first time, or that were recently completed, are 

noted and highlighted in italics. 

 

Further detail on LTA project status can be found on the attached project status table. Please 

note that to reduce the volume of material sent, the LTA Program Updates will continue 

updates to the “Completed Projects with Active Implementation” on a quarterly basis.  The next 

implementation report with these updates will be sent in July. 

 

ACTION REQUESTED: Discussion. 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Algonquin-

Carpentersville Fox 

River corridor plan 

Brian 

Daly 

May 2014-

Aug. 2015 

Staff 

assistance 

The scope will come before the Village boards this month. The Villages 

plan to have the first Steering Committee meeting in late May or early 

June. 

Alsip zoning revisions Jake Seid 
Sept. 2013- 

May 2014 

Staff 

assistance 

Project team completed work on annotated Ordinance and 

recommendations summary in April. A final meeting with the Steering 

Committee is scheduled for May 7 to discuss these documents and assist 

with project implementation.  

Antioch greenway plan 

(see website) 

Jason 

Navota 

Apr. 2012- 

Apr. 2014 

Staff 

assistance 

Newly completed.  The Antioch Lifestyle Corridor plan was adopted by the 

Village Board on April 21. 

Arlington Heights 

bicycle-pedestrian plan 

John 

O’Neal 

May 2014-

Apr. 2015 

Staff 

assistance 
Scoping with the community is underway. 

Barrington area 

bikeway feasibility 

study 

Jack 

Pfingston 

June 2014-

June 2015 

Consultant 

assistance 

RFP released May 2.  Project will be multi-jurisdictional, affecting a 

number of communities in northwest Cook and northeastern Kane 

Counties. 

Bensenville 

comprehensive plan 

(see website) 

Sam 

Shenbaga 

Mar. 2013-

Sept. 2014 

Staff 

assistance 
Preparation of the draft plan underway.    

Berwyn capital 

improvements plan 
Bob Dean 

Mar.-Oct. 

2014 

Staff and 

consultant 

assistance 

First steering committee held on April 23.  Collection of project 

descriptions is underway. 

Berwyn parking study 

(see website) 

Lindsay 

Bayley 

Nov. 2013-

Sept. 2014 

Staff 

assistance 

Kick-off Steering Committee meeting held on May 1. Parking occupancy 

data collection complete. Key person interviews and existing conditions 

report drafting underway. 

Berwyn zoning 

revisions (see website) 

Kristin 

Ihnchak 

Jan. 2013- 

July 2014 

Staff and 

consultant 

assistance 

CMAP staff is creating a first draft of the zoning ordinance based on the 

approved recommendations memo. 

Big Rock comprehensive 

plan (see website) 

Trevor 

Dick 

Feb. 2013 - 

Apr. 2014 

Staff 

assistance 
Newly completed. The Village Board adopted the plan on April 22.  

Calumet City 

comprehensive plan  

Jack 

Pfingston 

June 2013-

June 2014 

Consultant 

assistance 

Steering Committee met in early April to consider draft plan elements. 

Complete draft plan is under review. 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-big-rock?isMovingForward=1
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Campton Hills zoning 

and subdivision 

regulations 

Kristin 

Ihnchak 

May 2014-

Aug. 2015 

Consultant 

assistance 

Consultant interviews were held in April. A recommendation for 

consultant selection will be brought for CMAP Board approval in May. 

Carol Stream 

comprehensive plan 

(see website) 

Nicole 

Woods 

Feb. 2014-

Apr. 2015 

Staff 

assistance 

CMAP staff held the public kick-off meeting, various focus group 

meetings, and several key person interviews in April. Staff also 

gathered and analyzed data and information for the existing conditions 

report. Tasks for May include conducting additional key person 

interviews and drafting the report.   

Chicago Pilsen-Little 

Village neighborhood 

plan (see website) 

Evy 

Zwiebach 

Dec. 2013-

Mar. 2015 

Staff 

assistance 

CMAP staff is working with DPD on existing conditions analysis and 

data collection. Staff and DPD began conducting stakeholder interviews 

in March and will continue meeting with community leaders and 

groups through May. Public workshop tentatively scheduled for July. 

Chicago West Pullman 

neighborhood plan 

Liz 

Panella 

July 2014-

Aug. 2015 

Consultant 

assistance 
Scoping is underway, with RFP release anticipated in May. 

Chicago Heights 

comprehensive plan 

(see website) 

Kendra 

Smith 

Apr. 2013-

Sept. 2014 

Staff 

assistance 

Draft industrial area sub-area study and plan recommendations memo 

are currently under internal review. A sub-area community charrette for 

Chicago Heights’ 3rd ward was held on April 16.  

Chinatown 

neighborhood plan (see 

website) 

Stephen 

Ostrander 

Apr. 2013-

July 2014 

Staff 

assistance 

During April, CMAP staff focused on drafting plan, conferring as 

needed with community partners and City departments who will play a 

key role in implementing the plan’s recommendations. 

Cicero comprehensive 

plan 

Jonathan 

Burch 

Apr. 2014-

June 2015 

Consultant 

assistance 

Lakota was chosen as the winning bidder. The PAO has been executed 

and the firm expects to start the project within the next month. Staff has 

reached out to Cicero to start creating the project Steering Committee.  

Cook County 

consolidated plan (see 

website) 

Jonathan 

Burch 

Apr. 2013-

Nov. 2014 

Staff 

assistance 

Staff is preparing the data-oriented front half of the final plan coupled 

with a working recommendations document for discussion with the 

County. Concurrently, CMAP and the County are scheduling a series of 

small-group discussions to discuss potential projects, programs, and 

target areas in greater depth and refine the recommendations 

document.  

Crete comprehensive 

plan 

Jack 

Pfingston 

May 2014-

June 2015 

Consultant 

assistance 

Interviews with consultants will take place May 15 with selection of 

project consultant to follow shortly after. 

Crystal Lake 

transportation plan 

Nora 

Beck 

Mar. 2014-

Feb. 2015 

Staff 

assistance 

CMAP staff reviewing previous planning efforts relating to bike and 

pedestrian planning efforts. City forming Steering Committee. 

http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://www.cmap.illinois.gov/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Des Plaines 

neighborhood plan (see 

website) 

Berenice 

Vallecillos 

May 2013-

May 2014 

Consultant 

assistance 

The Steering Committee unanimously voted to recommend the plan to 

the City Council for adoption on April 9. A revised copy of the final 

plan was submitted to CMAP for final review. City of Des Plaines and 

Des Plaines Park District staff has been working closely to apply to 

IDNR for an Open Space Land and Acquisition and Development 

(OSLAD) grant as a first step toward implementation. The plan will be 

presented to the City Council in May for adoption.   

Dixmoor planning 

prioritization report 

Jessica 

Gershman 

Jan.-Sept. 

2014 

Staff 

assistance 

Map creation and a report outline for the project is underway, and 

outreach to the Latino community is wrapping up. Staff to attend the 

Village’s second Business Breakfast with a project update on May 12. 

DuPage County Homes 

for a Changing Region 

project 

Kendra 

Smith 

Sept. 2013-

Oct. 2014 

Staff 

assistance 

The MetroQuest outreach site received 1,293 visits and 735 surveys were 

completed. Municipal outreach memos detailing survey responses were 

sent to municipal staff on May 1. CMAP staff is currently working on 

municipal recommendations.  

DuPage County 

sustainability plan 

Louise 

Yeung 

June 2014- 

July 2015 

Staff 

assistance 
Staff is developing scope and MOU with partners. 

Elmwood Park zoning 

assessment 

Kristin 

Ihnchak 

Mar. 2014-

Apr. 2015 

Staff 

assistance 

A Steering Committee is being established, and a kick-off meeting with 

the Committee is being scheduled. 

Evanston bicycle plan 
Jack 

Pfingston 

June 2013-

May 2014 

Grant 

funds 

Steering Committee met April 24 to consider recommendations. Public 

meeting will take place May 3.   

Franklin Park 

industrial areas plan 

(see website) 

Nicole 

Woods 

Apr. 2013-

Sept. 2014 

Staff 

assistance 

The recommendations memo, which outlines the goals and strategies of 

the plan, was approved by staff and the Steering Committee in April. In 

May, CMAP staff will work closely with Village staff in drafting the 

industrial areas plan. The initial draft is scheduled to be completed in 

June. 

Harvard 

comprehensive plan 

Liz 

Panella 

May 2014-

July 2015 

Staff 

assistance 
Project scoping underway. 

Hinsdale parking study 

(see website) 

Lindsay 

Bayley 

Nov. 2012-

May 2014 

Staff 

assistance 
No update. Village trustees are reviewing the final plan. 

Kane County health 

impact assessment 

Stephen 

Ostrander 

July 2014-

Mar. 2015 

Staff 

assistance 
Project scoping underway. 

Kane County local food 

project 

Jessica 

Gershman 

Nov. 2012-

May 2014 

Staff 

assistance 
Deliverables undergoing final internal approval for project completion. 

http://apacheparkneighborhoodplan.wordpress.com/
http://www.cmap.illinois.gov/lta/franklin-park
http://www.cmap.illinois.gov/hinsdale


LTA Program Update Page 4 May 7, 2014 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Kane County transit 

plan implementation 

(see website) 

Trevor 

Dick 

July 2012-

June 2014 

Staff 

assistance 

CMAP staff is updating the draft report based upon County staff 

review.  The next step is to distribute the report to the Steering 

Committee for review and comment.   

Kane County / 

Carpentersville Homes 

for a Changing Region 

project (see website) 

Jonathan 

Burch 

Feb. 2013-

May 2014 

Staff 

assistance 

Final design is complete. Final presentations for all four communities 

have been scheduled for May and early June. The document will be 

printed after the final presentations are complete.  

Kane County / Geneva 

Homes for a Changing 

Region project (see 

website) 

Drew 

Williams-

Clark 

July 2013- 

June 2014 

Staff 

assistance 

Revised subregional recommendations were presented at a meeting of 

all four mayors.  CMAP and Kane County staff are drafting the full 

plan. 

Kedzie Avenue 

(Garfield Park) corridor 

plan (see website) 

Samantha 

Robinson 

July 2013-

June 2014 

Consultant 

assistance 

A public meeting took place on April 22. The next public meeting will 

be held on May 8. Meeting attendees will provide input to the plan and 

implementation strategies. The final draft plan is expected to be 

completed in June.   

Lake County Route 

53/120 land use plan 

(see website) 

Jason 

Navota 

Nov. 2013-

Dec. 2015 

Staff and 

consultant 

assistance 

The land use planning effort is underway and project team is gathering 

data and information, and meeting with corridor municipalities and 

other stakeholders, to inform the Existing Conditions Assessment. The 

first IL Route 53/120 Corridor Plan Land Use Committee met on March 

18, and the next Land Use Committee meeting is scheduled for May 8 at 

the Lake County Permit Facility. 

Lake County 

sustainability plan  (see 

website) 

Kristin 

Ihnchak 

Mar. 2012-

July 2014 

Staff 

assistance 

A public open house and meeting with municipal leaders to share the 

draft plan have both been scheduled for June 12.  

Lake County / Round 

Lake Homes for a 

Changing Region project 

Stephen 

Ostrander 

July 2014-

June 2015 

Staff 

assistance 

Newly added to monthly report.  Project scoping with sponsors and partners is 

currently underway. 

Lan-Oak Park District 

master plan (see 

website) 

Trevor 

Dick 

Oct. 2013-

June 2014 

Staff 

assistance 
Staff is currently working on the draft Master Plan.          

Lansing comprehensive 

plan (see website) 

Sam 

Shenbaga 

Oct. 2012-

June 2014 

Consultant 

assistance 

Edits to draft plan completed. Open House and public hearing to be 

held on May 28 at Village Hall.  

http://www.cmap.illinois.gov/programs-and-resources/lta/kane-county/ptn
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/programs-and-resources/lta/kedzie-avenue-corridor
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.cmap.illinois.gov/lta/lake-county
http://www.cmap.illinois.gov/programs-and-resources/lta/lan-oak
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lansing
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Lynwood comprehensive 

plan (see website) 

Samantha 

Robinson 

Oct. 2012-

Apr. 2014 

Consultant 

assistance 
Newly completed.  The Village Board adopted the plan on April 15. 

Lyons comprehensive 

plan (see website) 
Sef Okoth 

July 2013-

Sept. 2014 

Staff 

assistance 

The Existing Conditions Report and the key recommendation memo 

were discussed and approved by the Steering Committee and the 

Village staff. Comments from the transit agencies (Pace, Metra, and 

RTA) and the Forest Preserves of Cook County were incorporated in the 

ECR. Staff is working to facilitate a meeting between the Forest 

Preserves of Cook County and the Village, to be held on May 12, to 

discuss some of the plan recommendation directions. Drafting of the 

plan is underway.  

Markham comprehensive 

plan 

Erin 

Aleman 

July 2013-

Apr. 2014 

Consultant 

assistance 

Newly completed. The Markham City Council approved the comprehensive 

plan on April 2.  

Morton Grove 

industrial areas plan 

(see website) 

Nicole 

Woods 

Feb. 2012-

July 2014 

Staff 

assistance 

The revised plan was delivered for final Village Staff review in late 

March and continues to be under review. Once staff review is 

completed, the plan will be sent to the Steering Committee for their 

comments in late spring.  

North Aurora 

comprehensive plan 

Jack 

Pfingston 

Jan.-Dec. 

2014 

Consultant 

assistance 

Data collection and key stakeholder interviews continue; first public 

workshop will be held May 21. 

North Chicago 

comprehensive plan 
Jake Seid 

May 2014-

Sept. 2015 

Staff 

assistance 

Project scoping has been completed and MOU has been signed. Project 

team is planning a kick-off meeting with the Steering Committee and 

representatives from MMC and MPC in June.  

Northwest Municipal 

Conference Des Plaines 

River trail access plan 

(see website) 

Lindsay 

Bayley 

May 2013-

June 2014 

Consultant 

assistance 

Draft plan underway, should be reviewed by Steering Committee in late 

May. Meetings held with Forest Preserves of Cook County, IDOT, and 

CCDTH to keep them informed of progress to date. 

Olympia Fields subarea 

plan (see website) 

Drew 

Williams-

Clark 

Apr. 2013-

May 2014 

Consultant 

assistance 

CMAP has reviewed a revised draft plan, which will be shared with the 

Village in May. 

Openlands local food 

policy 

Jason 

Navota 

Feb. 2013-

Sept. 2014 

Staff 

assistance 

Scope of work for a Regional Food System Study is being revised and 

project team is preparing to approach potential funders for the study.  

Oswego market 

analysis (see website) 

Trevor 

Dick 

Mar. 2013-

May 2014 

Staff 

assistance 

The report is planned to be discussed and approved at the May Village 

Board meeting. 

http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lynwood
http://www.cmap.illinois.gov/lta/lyons
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1
http://www.hlplanning.com/clientportals/nwmc/Home.aspx
http://www.cmap.illinois.gov/programs-and-resources/lta/olympia-fields
http://www.cmap.illinois.gov/programs-and-resources/lta/oswego
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Oswego-Montgomery-

Yorkville shared 

services study 

Louise 

Yeung 

May 2014-

Mar. 2015 

Staff 

assistance 
Staff is developing scope and MOU with partners.  

Park Forest active 

transportation plan 

Lindsay 

Bayley 

Mar. 2014- 

Nov. 2014 

Staff 

assistance 

The MOU was adopted by the Village Board in March; the mayor has 

created a Bicycle and Pedestrian Advisory Committee that will serve as 

the primary representatives of the Steering Committee. First Steering 

Committee meeting planned for May 15. 

Park Forest zoning 

revisions (see website) 

Kristin 

Ihnchak 

June 2013-

Sept. 2014 

Staff and 

consultant 

assistance 

A Steering Committee meeting took place on April 14 to discuss the 

recommendations memo. CMAP staff is awaiting a compiled set of 

Steering Committee comments on the memo prior to moving forward 

with drafting the zoning and subdivision ordinances.  

Pingree Grove 

comprehensive plan 

Trevor 

Dick 

July 2014-

Aug. 2015 

Consultant 

Assistance 

Staff is developing scope and RFP materials.  RFP release expected in 

late May or early June. 

Prospect Heights 

comprehensive plan 

Jack 

Pfingston 

Aug. 2013-

July 2014 

Consultant 

assistance 

Preliminary recommendations reviewed by Steering Committee April 

21; midpoint meeting with CMAP will take place May 8.   

Regional immigrant 

integration toolkit 

Ricardo 

Lopez 

Jan. 2013-

June 2014 

Staff 

assistance 

Final draft plan currently under review by communication staff. Final 

plan scheduled to release at a round table event on June 5 at CMAP. An 

invitation went out to local leaders and staff is now working with MMC 

to confirm participation.  

Richton Park 

comprehensive plan 

(see website) 

Kendra 

Smith 

Aug. 2012-

June 2014 

Consultant 

assistance 
Draft plan currently under internal review. 

Richton Park zoning 

revisions 
TBD 

July 2014-

Feb. 2015 

Consultant 

assistance 

Following the completion of the comprehensive plan, the consulting 

firm will update Richton Park’s zoning ordinance to be consistent with 

the newly adopted plan. 

Riverdale 

comprehensive plan 

Erin 

Aleman 

Nov. 2013-

June 2014 

Consultant 

assistance 

The Riverdale project was put on hold during the month of April. The 

consultant received a grant extension from DCEO until June 30.  It is 

anticipated that the final plan will be presented to the Village Board for 

adoption in June.  

Rosemont 

comprehensive plan 

(see website) 

Sam 

Shenbaga 

Oct. 2013-

Sept. 2014 

Staff 

assistance 

Existing conditions report reviewed by Steering Committee, RTA, Pace, 

Metra, MWRD, and Active Transportation Alliance. Steering Committee 

visioning workshop scheduled for May 21.  

http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx
http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

South Elgin bicycle and 

pedestrian plan (see 

Facebook page) 

John 

O’Neal 

July 2013-

June 2014 

Consultant 

assistance 

Draft plan and draft accessibility report have been completed and will 

be discussed with Steering Committee at May 8 meeting.  Key 

recommendations were presented to Village Planning and Zoning 

Commission. 

SSMMA Calumet 

Green Manufacturing 

Partnership 

Brian 

Daly 

May 2014-

Nov. 2014 

Staff and 

consultant 

assistance 

Project scoping is complete. In April, the CMAP Board approved a 

contract with the Chicago Jobs Council (CJC) to assist with this project. 

In May, CJC will begin work on Phase 1: Research and Best Practices. 

SSMMA Complete 

Streets plan 

Lindsay 

Bayley 

July 2014-

Aug. 2015 

Staff 

assistance 

No update. SSMMA has reviewed the project scope and CMAP staff has 

made suggested revisions. 

Summit comprehensive 

plan (see website) 

Nora 

Beck 

Dec. 2013-

Nov. 2014 

Staff 

assistance 

Staff met with Summit’s Senior Luncheon at the Till Community Center 

on April 16. Draft Existing conditions report under internal review, to 

be presented to Village and Steering Committee on May 15. Public 

workshop tentatively scheduled for end of May/early June. 

UIC multimodal 

transportation plan (see 

website) 

Lindsay 

Bayley 

June 2013-

Sept. 2014 

Staff 

assistance 

Recommendations memo drafting underway, Steering Committee 

should receive memo for review in late May. 

Waukegan subarea 

plan (see website) 

Stephen 

Ostrander 

Oct. 2012-

June 2014 

Staff 

assistance 
CMAP staff completed draft plan and began internal review process. 

Westchester 

comprehensive plan 

(see website) 

Samantha 

Robinson 

Nov. 2011- 

May 2014 

Staff 

assistance 

The plan has been finalized and is expected to be adopted by the Village 

Board on May 27. 

West Suburban 

Chamber of Commerce 

and Industry cargo-

oriented development 

plan 

Evy 

Zwiebach 

May 2014-

June 2015 

Staff 

assistance 

and small 

contract 

Scoping continues, and outreach to member communities is in progress. 

Wicker Park-Bucktown 

parking study (see 

website) 

Lindsay 

Bayley 

Jan. 2013-

May 2014 

Staff 

assistance 

Final comments received on draft plan, minor edits and revisions 

underway. WPB Board to vote on plan at their next Board meeting on 

May 21. 

Will County 

brownfield 

prioritization 

Jake Seid 
June 2013-

May 2014 

Staff 

assistance 

The marketing document has been reviewed by staff from Will County 

and ComEd. We are awaiting a signed letter of support from the County 

in the coming weeks in order to complete this project. 

https://www.facebook.com/southelginbikepedplan
http://www.cmap.illinois.gov/programs-and-resources/lta/summit
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-commercial-corridor-plan-for-waukegan?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/lta/wpb
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Winthrop Harbor 

comprehensive plan 

Sam 

Shenbaga 

Apr. 2014-

July 2015 

Staff 

assistance 
Project started in late April as per community request. 

Worth planning 

prioritization report 

Stephen 

Ostrander 

Oct. 2013-

June 2014 

Staff 

assistance 

CMAP staff presented draft recommendations to CMAP Land Use 

Committee for feedback. Staff completed first draft of recommendations 

report, and is currently preparing it for internal review. 

Zion comprehensive 

plan 

Nora 

Beck 

Feb. 2014-

Jan. 2015 

Consultant 

assistance 
Contract finalized. Consultant scheduling staff kick-off meeting. 

 
### 

 


