
Expended  

Project This Expended Percent

Budget Period To Date Balance Expended

Project Complete

METRA

Origin-Destination Survey 640,500$          266,599$        405,250$       $235,250 63.27%

Station/Train Boarding and Alighting Count 567,300$          46,203$          524,948$       $42,352 92.53%

  Subtotal 1,207,800$       312,802$        930,198$       277,602$          77.02%

PACE

Niles Circulator Modernization (w/Niles) 380,000$          10,824$          173,749$       $206,251 45.72%

  Subtotal 380,000$          10,824$          173,749$       206,251$          45.72%

TOTAL UWP APPROVED PROJECTS $1,587,800 $323,626 $1,103,947 $483,853 69.53%

UWP Expenditure Report:   2011 Projects 

through December 2014

FY 2011


