
Planning Priorities Project for Dixmoor
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1.  Project initiation
2. Existing conditions analysis
3. Vision development

Kick-off 
business community meeting, 
(February)

Visioning business community meeting, 
(May)

4. Plan preparation and revision
5. Plan review and adoption
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