Project Kick-off Existing Visioning Draft plan Plan approval

May-July 2014 conditions analysis June 2015 July-October 2015 open house November 2015
July 2014-May 2015 October 2015




