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1.  Project initiation

2. Existing conditions

3. Vision development

4. Draft Plan preparation

5. Final Plan and adoption

6. Implmentation
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