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MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  June 7, 2017 

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 188 local projects have been initiated.  Of these, 144 projects have 

been completed, and the remainder are underway.   

 

Further detail on LTA project status can be found in the attached project status table.  Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.   

 

ACTION REQUESTED: Information 

  



   

 

 

 

 



   

LTA Program Update Page 1 June 7, 2017 

Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Arlington Heights bicycle-

pedestrian plan 

(see website) 

John 

O’Neal 

May 2014-

July 2017 

Staff 

assistance 

Plan presented to Village Comprehensive Plan Subcommittee.  Committee 

unanimously voted to recommend plan for approval by Plan Commission 

(anticipated to be at July meeting).  Public open house planned for June 1. 

Bi-lingual outreach materials and media plan for open house developed 

and disseminated. 

Aurora downtown plan (see 

website) 

Lindsay 

Bayley 

May 2015-

July 2017 

Staff 

assistance 

Staff met with Mayor Irvin and members of his transition team. We 

moved the date for the Open House to June 22, to give the City more time 

to prepare for the event. Staff is developing promotional materials, an 

outreach plan, and meeting materials. 

Beach Park planning priorities 

report (see website) 

Ricardo 

Lopez 

Jan. 2016-

June 2017 

Staff 

assistance 

Planning priorities report complete. Staff is working with Village staff to 

schedule Village Board presentation in June.    

Bensenville zoning update (see 

website) 

Jake Seid Oct. 2015-

Dec. 2017 

Staff 

assistance 

Module one of three of the updated Ordinance was sent to Village staff for 

review on May 31.  

Berwyn stormwater 

management plan  

Nora Beck May 2017-

Feb. 2018 

Consultant 

assistance 

Finalization of the consultant contract is underway.   

Berwyn zoning revisions (see 

website) 

Kristin 

Ihnchak 

Jan. 2013-

July 2017 

Staff and 

consultant 

assistance 

Public open houses were held on May 8 and 13 and the draft ordinance is 

being edited for City Council review and approval. 

Brookfield comprehensive plan Heidy 

Persaud 

Oct. 2016- 

Oct. 2017 

Consultant 

assistance 

The third Steering Committee meeting took place on April 27, participants 

reviewed feedback collected at the Public Open House and began 

developing the plan's vision statement.  Additional outreach for the vision 

statement will be conducted at a farmer's market.   

Campton Hills zoning and 

subdivision regulations 

Kristin 

Ihnchak 

July 2014-

July 2017 

Consultant 

assistance 

A steering committee meeting to review the draft regulations is being 

scheduled for mid-June. 

Chicago Heights zoning 

update 

Maggie 

Jarr 

Nov. 2016-

Sept. 2017 

Consultant 

assistance 

The consultant will meet with the Steering Committee on June 8 to present 

the draft ordinance for the downtown, as well as the draft use categories 

and sign typologies for the City's whole zoning code. 

Chicago North River 

Communities  neighborhood 

plan (see website) 

Brian 

Daly 

Nov. 2015-

Nov. 2017 

Staff 

assistance 

CMAP staff completed the key recommendations memo and presented it 

to the steering committee at a meeting on May 25. CMAP staff and NRC 

are working with ULI to plan a panel on housing in the neighborhood in 

June. 

http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/aurora
http://www.cmap.illinois.gov/programs-and-resources/lta/beach-park
http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Chicago Pilsen-Little Village 

neighborhood plan (see 

website) 

Ricardo 

Lopez 

Dec. 2013-

June 2017 

Staff 

assistance 

Chicago DPD shared a draft of the plan with CMAP on April 27, and it is 

under review.  

Chicago Pullman National 

Historic Park transportation 

plan (https://pullman 

transportation.com/) 

Lindsay 

Bayley 

June 2015-

June 2017 

Consultant 

assistance 

The revised draft report was reviewed by CMAP staff and will be sent to 

the full Technical Advisory Committee and Citizen Advisory Committee 

in June. 

Chicago Riverdale area 

transportation plan 

Tony 

Manno 

Nov. 2016-

Oct. 2017 

Consultant 

assistance 

The steering committee kickoff meeting is scheduled for June 8.   

Cicero comprehensive plan 

(see website) 

Jonathan 

Burch 

Apr. 2014-

June 2017 

Consultant 

assistance 

The Town is scheduled to adopt the final plan on June 13.     

Cook County subregional 

growth plan 

Jonathan 

Burch 

May 2016-

June 2017 

Staff 

assistance 

CMAP is assisting the project team with final design of the report and the 

executive summary along with commenting on the scope of work for 

phase 2.   

Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

John 

Carlisle 

July 2016-

Dec. 2017 

Staff 

assistance 

The draft existing conditions report will be sent to the steering committee 

for review in early-to-mid June with a meeting to follow. The internal 

stormwater analysis is still under development, and when complete, a 

second steering committee meeting will focus solely on its findings. 

Transportation consultants continue right-of-way assessment, and the 

stormwater consultant engagement is about to begin. 

Crystal Lake transportation 

plan (see website) 

Nora Beck Mar. 2014-

July 2017 

Staff 

assistance 

City staff provided edits to the draft plan; CMAP is revising the draft and 

sending to the steering committee for review in June.   

Des Plaines comprehensive 

plan 

Heidy 

Persaud 

Nov. 2016-

May 2018 

Staff 

assistance 

The second Steering Committee meeting is scheduled for June 6 and a 

Public Open House is scheduled for June 28.  Additional outreach will be 

conducted at the Taste of Des Plaines on June 17.  

DuPage County / Hanover 

Park Homes for a Changing 

Region (see website) 

Jonathan 

Burch 

Nov. 2014-

July 2017 

Consultant 

assistance 

CMAP staff are working with the towns and the consultant to set a firm 

timeline to complete the remaining tasks, including review of the 

recommendations memos and writing the final plan.   

DuPage County Elgin-O’Hare 

Corridor Bicycle and 

Pedestrian Plan (see website) 

John 

O’Neal 

May 2015-

June 2017 

Consultant 

assistance 

Draft Plan (Version 1) produced. Plan reviewed by CMAP and DuPage 

County and comments incorporated. Version 2 produced and comments 

currently being incorporated.  Executive summary (brochure) currently 

under development.  Process for County and local agency approval under 

discussion. 

http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
https://pullmantransportation.com/
https://pullmantransportation.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/livability/housing/homes
http://www.eohbikepedplan.com/
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Franklin Park comprehensive 

plan (see website) 

John 

Carlisle 

Apr. 2015-

July 2017 

Staff 

assistance 

CMAP staff are producing the final plan, still tentatively scheduled for a 

June public hearing and July Board adoption. 

Governors State University 

green infrastructure plan 

Holly 

Hudson 

June 2015- 

June 2017 

Consultant 

assistance 

Consultant work continued on revisions to the stormwater management 

portion of the plan to address CMAP and GSU staff comments.  CMAP 

and GSU staff began review and will submit comments to the consultant 

in early June on the draft natural areas restoration and management plan.  

A final draft plan is expected from the consultant in mid-June.   

Hampshire planning priorities 

report (see website) 

Tony 

Manno 

Mar. 2016-

July 2017 

Staff 

assistance 

The draft recommendations are currently being reviewed by Kane County 

staff.  The draft report will be sent to the Village for review in early June 

once any comments from Kane County are addressed.  

Harvard zoning update Jake Seid Jan. 2017-

Feb. 2018 

Consultant 

assistance 

Camiros discussed the Approaches Report with the Village Steering 

Committee on May 16 and is prepared to begin drafting the Ordinance.  

Huntley zoning update Patrick 

Day 

May 2015-

June 2017 

Consultant 

assistance 

Village Staff have completed internal review of the full draft ordinance 

and are coordinating public review of the document with CodaMetrics 

and CMAP staff. 

Impact DuPage affordable 

housing strategy 

Jonathan 

Burch 

Mar. 2016-

June 2017 

Staff 

assistance 

Communications review of the final design document is underway and 

staff is preparing for a final meeting in early June.  

Joliet Chicago Street plan Stephen 

Ostrander 

Dec. 2016-

May 2018 

Consultant 

assistance 

Consultant work on the project continued, although work on plaza 

component has been paused due to ongoing discussions with multiple 

downtown stakeholders about reconfiguration opportunities for parking. 

The City held an informational meeting for the public regarding the 

reconstruction and re-opening of Chicago Street between Washington 

Street and Van Buren Street.  

Lisle downtown parking plan 

(see website) 

Lindsay 

Bayley 

Mar. 2016-

Oct. 2017 

Staff 

assistance 

The revised Existing Conditions Report is now available on the website. 

Staff is coordinating meeting with stakeholders to develop 

recommendations and reformat an online survey, after review by the new 

mayor's staff. 

Lower Salt Creek Watershed-

based Plan 

Holly 

Hudson 

Jan. 2016-

Dec. 2017 

Staff 

assistance 

CMAP staff and project partners DuPage County Stormwater 

Management and DuPage River Salt Creek Workgroup continued plan 

development.  CMAP staff made arrangements with the Village of 

Brookfield and began preparing materials for the second public meeting 

to be held at the Village on June 8.   

http://www.cmap.illinois.gov/programs-and-resources/lta/franklin-park
http://www.cmap.illinois.gov/programs-and-resources/lta/hampshire
http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

McHenry County Fox River 

corridor study 

Kate 

Evasic 

Sept. 2016-

Mar. 2018 

Staff 

assistance 

Staff continued to make progress on the existing conditions report. 

Metropolitan Planning Council 

Great Rivers project 

Kelsey 

Pudlock 

Dec. 2015-

Dec. 2017 

Staff 

assistance 

The project team continues to work on designing and scheduling outreach 

activities in suburban Cook County, and will be reaching out to 

communities adjacent to the Des Plaines River in the coming months.  

Midlothian 147th Street 

corridor improvements (see 

website) 

Tony 

Manno 

Apr. 2016-

June 2017 

Staff and 

consultant 

assistance 

Preliminary design concepts have been created for all three locations. 

Outreach to corridor businesses and property owners is underway, and 

illustrations are being drawn by Bruce Bondy. A public open house is 

scheduled for June 14.  CMAP and CBBEL staff will then present the 

recommended improvements to the Village Board that night.     

North Lawndale community 

plan (see website) 

Brandon 

Nolin 

Feb. 2016- 

Feb. 2018 

Staff 

assistance 

More than 125 attended the North Lawndale Community Planning 

Conference II on June 3. The half-day visioning workshop included 

breakout sessions to discuss key planning topics as well as a large group 

mapping exercise. The Draft Plan is anticipated in late 2017 with 

publication/adoption in early 2018. 

O’Hare area truck route 

coordination 

Alex 

Beata 

July 2016-

June 2017 

Consultant 

assistance 

Held final joint Policy/Technical Committee meeting on May 24, with 

implementer outreach materials to follow.  Received drafts of technical 

memo and action agenda from consultant and provided edits. 

Palos Park bikeways and trails 

plan 

John 

O’Neal 

Apr. 2017-

Feb. 2018 

Consultant 

assistance 

Internal/team kick-off meeting held on May 4 at the Village of Palos Park. 

Formation of steering committee currently underway.  First steering 

committee meeting planned for late June/early July. 

Park Forest zoning        

revisions (see website) 

Kristin 

Ihnchak 

June 2013-

Oct. 2017 

Staff and 

consultant 

assistance 

No update.  

Richton Park stormwater 

management plan (see 

website) 

Kate 

Evasic 

Apr. 2016-

June 2017 

Consultant 

assistance 

CMAP staff reviewed floodway study with Village and Consultant and 

facilitated a call to present the project to the Forest Preserve District of 

Cook County and MWRD. Consultant is preparing draft green 

infrastructure and development concept to present on June 7. 

Romeoville comprehensive 

plan (see website) 

Brandon 

Nolin 

Apr. 2016-

July 2017 

Consultant 

assistance 

Draft Plan was reviewed with the Steering Committee in May and a 

Public Open House was scheduled for June 5. Plan adoption is anticipated 

in July. Project website is https://bigpictureromeoville.com. 

South Elgin zoning update (see 

website) 

Patrick 

Day 

Oct. 2014-

Dec. 2017 

Staff 

assistance 

Village Staff continue to review UDO Module 1 (of 3).  CMAP Staff 

continue to draft Module 2.  

http://www.cmap.illinois.gov/programs-and-resources/lta/midlothian
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/richton-park-smp
https://bigpictureromeoville.com/
https://bigpictureromeoville.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

South Holland comprehensive 

plan (see website) 

Stephen 

Ostrander 

Apr. 2015-

Aug. 2017 

Staff 

assistance 

CMAP staff continued drafting of final plan, including top priority 

recommendations and full incorporation of relevant recommendations 

from South Holland's Vision 2022 plan. CMAP staff and Village also 

worked to finalize Future Land Use Map for plan. 

SSMMA Complete Streets plan 

(see website) 

John 

O’Neal 

July 2014-

July 2017 

Staff 

assistance 

Draft Plan approved by SSMMA Transportation Technical Committee.  

Plan currently undergoing review and InDesign layout by LTA staff. 

Villa Park zoning ordinance Patrick 

Day 

July 2015-

July 2017 

Consultant 

assistance 

Steering Committee has held two sessions with Duncan Associates to 

review a completed draft ordinance.  Review will continue at subsequent 

meetings. 

Westchester zoning ordinance Kristin 

Ihnchak 

Nov. 2014-

Dec. 2017 

Consultant 

assistance 

The project is on hold until July due to Westchester staff leave of absence. 

Wilmington downtown plan 

(see website) 

Maggie 

Jarr 

Jan. 2017-

May 2018 

Staff 

assistance 

CMAP staff is continuing work on the Existing Conditions Report. 

 

http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
http://www.cmap.illinois.gov/programs-and-resources/lta/ssmma-south-com
http://www.cmap.illinois.gov/programs-and-resources/lta/wilmington

