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MEMORANDUM 
 

 
To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  February 6, 2019 

 

Re:  Local Technical Assistance (LTA) Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and consultant assistance. To date, 222 local projects have been initiated. Of these, 189 

projects have been completed, and the remainder are under development.   

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.  

 

ACTION REQUESTED: Information 

 

 

 

 

  



   

 

 

 

 

 

 

 

 

 

 

 



   

LTA Program Update Page 1 February 6, 2019 

Projects Currently Underway 
No. Project CMAP lead Timeline Assistance type Status and notes  

305 
Campton Hills zoning and 

subdivision regulations 
Kristin Ihnchak 

July 2014-

Dec. 2018 

Consultant 

assistance 

Project is complete. The Village is moving the updated regulations 

through proper approvals and adoption. 

415 Huntley zoning update Patrick Day 
May 2015-

March 2019 

Consultant 

assistance 
No update. 

506 

Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

Jake Seid 
July 2016-

Mar. 2019 
Staff assistance 

CMAP is waiting to hear from Cook County planning staff to 

revise the priorities of the plan prior to its completion.  

507 
Des Plaines comprehensive 

plan (see website) 
Heidy Persaud 

Nov. 2016- 

Dec. 2018 
Staff assistance 

The final plan is on the February 4th City Council consent agenda 

for adoption.   

520 
Richton Park stormwater master 

plan, phase 2 (see website) 
Kate Evasic 

May 2018- 

Jan. 2019 

Consultant 

assistance 

The consultant and CMAP staff presented the final plan to the Village 

Board on January 14, which was subsequently approved on January 28. 

700 
Algonquin-Cary sub area 

plan 
Kate Evasic 

Mar. 2018-

Dec. 2019 
Staff assistance CMAP staff continues drafting the Existing Conditions Report. 

702 

Beach Park Northern 

Lakeshore Regional Bicycle 

and Pedestrian Plan 

John O’Neal 
Sept. 2018-

Feb. 2020 

Consultant 

assistance 
Project underway.  

703 
Beecher comprehensive plan 

(see website). 
Ricardo Lopez 

Jan. 2018-

June 2019 

Consultant 

assistance 

Existing Conditions Report is now available on the project 

website. The Village hosted focus groups with 30 Beecher Jr. High 

students on December 19, 2018, and with the Latino community 

on January 26, 2019, to talk about why they love Beecher and what 

they envision for their community in 2040.       

704 
Bridgeport/Canaryville 

priorities plan (see website). 
Noah Boggess 

Jan. 2018-

Jan. 2019 
Staff assistance 

CMAP is presenting the final plan to the Advisory Committee on 

February 28th.  

705 
Calumet Park comprehensive 

plan 
Patrick Day 

Sept. 2018- 

Feb. 2020 

Consultant 

Assistance 
A kickoff meeting with Village staff occurred on January 24.  

706 
Carol Stream zoning, sign, 

and subdivision regulations 
Jake Seid 

May 2018- 

May 2021 

Consultant 

assistance 

Houseal Lavigne Associates has initiated the project and is 

currently focusing on stakeholder involvement.  

707 
Channahon comprehensive 

plan (see website) 
Heidy Persaud 

Mar. 2018-

Sept. 2019 

Consultant 

assistance 
The consultant team is drafting the key recommendations memo.   

709 
Chinatown Parking Study 

(see website) 
Lindsay Bayley 

Feb. 2018- 

Aug. 2019 
Staff assistance 

The existing conditions report has been sent to the Steering 

Committee. A meeting to review the ECR and discuss upcoming 

outreach events is scheduled for February 14th.  

http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
https://www.cmap.illinois.gov/programs/lta/des-plaines-comprehensive-plan
http://www.cmap.illinois.gov/programs/lta/richton-park-smp
https://beecher2040.org/
https://www.cmap.illinois.gov/programs/lta/bridgeport-and-canaryville
http://www.hlplanning.com/portals/channahon/
http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking
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No. Project CMAP lead Timeline Assistance type Status and notes  

710 
Cook County South Suburban 

Economic Growth Initiative 
Kelwin Harris 

Dec. 2019-

June 2019 
Staff assistance 

Implementation underway from recommendations from the Phase 1 

SSEGI report. Activities include: helping Cook County, SSMMA and 

south suburban partners to create a development authority – an entity 

that would drive strategic, large scale, economic growth in the south 

suburbs and will have the powers of a development authority to develop 

land. Activities so far have been around helping to identify sites in the 

south suburbs that could be ready for development around the identified 

best-fit clusters of: TD&L, Metals, Food Packing and B2B.  

711 
DuPage County Corridor 

Study 
Lindsay Bayley 

Jan. 2018- 

June 2019 

Consultant 

assistance 

The consultant sent a revised ECR that addressed CMAP’s 

comments. It has been approved and will be sent to stakeholders 

in early February.  

712 

Far South CDC Existing 

Conditions and Market 

Analysis 

Katanya Raby  
Apr. 2018-

Apr. 2019 
Staff assistance 

Stakeholder interviews completed. Summarizing comments, 

preparing draft of ECR. 

713 

Forest Preserve District of 

Cook County, Des Plaines 

River Trail, South Extension 

Planning Study (see website) 

John O’Neal 
May 2018-

Oct. 2019 
Staff assistance 

Draft ECR is complete and currently under internal (CMAP) 

review.  The design/production of a MetroQuest survey is 

underway. 

715 

Illinois International Port 

District planning priorities 

report (see website) 

Elizabeth Scott 
Apr. 2018-

Apr. 2019 
Staff assistance 

Priorities report is undergoing external review. A RFP for phase 2  

opened January 14, 2019 and will close on February 8, 2019. 

717 

Justice I&M Canal Trail 

Extension Feasibility Study 

(see website) 

John O’Neal 
Jan. 2018- 

June 2019 

Consultant 

assistance 

Steering Committee meeting took place on January 11th to review 

final draft ECR and preview preliminary/proposed design 

alternatives (currently under development), as well as preliminary 

cost  estimates. 

719 

Kane County / Mill Creek 

watershed-based plan 

(website) 

Holly Hudson/ 

Kelsey Pudlock 

Oct. 2017-

Oct. 2019 
Staff assistance 

Following a presentation by the consultant on the BMP 

optimization framework, CMAP and Kane County staff provided 

additional questions and comments for their consideration.    

CMAP and Kane County staff also provided review and comment 

on the subcatchment delineation, after which the consultant 

finalized the subcatchments and began setting up the HSPF 

model.   

720 
Matteson streetscape 

improvement plan 
Ricardo Lopez 

Sept. 2018-

Feb. 2020 

Consultant 

assistance 

The CMAP Board selected RATIO Architects to lead the creation 

of a streetscape improvement plan. Project to kick-off in February 

https://www.cmap.illinois.gov/programs/LTA/des-plaines-river-trail-study
https://www.cmap.illinois.gov/programs/lta/IIPD-PPR
https://www.cmap.illinois.gov/programs/LTA/justice
http://www.cmap.illinois.gov/programs/lta/mill-creek
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No. Project CMAP lead Timeline Assistance type Status and notes  

2019 with RATIO, Village Staff, and CMAP to discuss timeline 

and next steps.  

721 
Maywood Zoning Reference 

Guide 
Maggie Jarr 

Jan. 2018-

Apr. 2019 
Staff assistance Village staff is reviewing the draft zoning reference guide. 

722 

Midlothian stormwater 

management capital plan (see 

website) 

Kate Evasic 
Apr. 2018- 

Apr. 2019 

Consultant 

assistance 

CMAP staff and consultant met with the steering committee on 

January 23rd to present the project prioritization (Technical Memo 

#2) and identify projects for the development of concept plans.  

723 

McHenry County Council of 

Governments Shared Services 

Study 

Brian Daly 
May 2018-

Sept. 2019 
Staff assistance 

CMAP staff is currently initiating the project’s assessment phase. 

An internal kickoff was held January 23rd and an Advisory 

Committee meeting is scheduled for February 4th. 

724 

McKinley Park Development 

Council neighborhood plan 

(see website) 

Ricardo Lopez 
Feb. 2018-

Dec. 2019 
Staff assistance 

CMAP staff continues drafting the existing conditions report, and 

expect to have a draft for partner review in February 2019. 

725 
Montgomery Zoning and 

Subdivision Ordinance 
Jake Seid 

Sep. 2018-

Sep. 2021 
Staff assistance 

The project team will hold a Steering Committee meeting in early 

February followed by a public open house in early March. A 

Drafting Directions Memo was created in January and February 

for review by Village staff.  

726 
North Avenue corridor plan 

(see website) 

Cindy 

Cambray 

Jan. 2018-

June 2019 
Staff assistance 

The recommendations from ULI Chicago’s Technical Assistance 

Panel were presented to stakeholders in January 2019. Mobility 

and revitalization recommendations for the corridor will be 

presented to the public in the Spring. 

727 

Northwest Municipal 

Conference multimodal 

transportation plan 

Lindsay Bayley 
Sept. 2018- 

Feb. 2020 

Consultant 

assistance 

A preliminary kick-off meeting was held at CMAP offices on 

January 18th with NWMC staff and Sam Schwartz staff. Sam 

Schwartz has also convened a meeting with subcontractors to 

finalize the project schedule.  

728 

Chicago Belmont-Cragin 

Avenues for Growth (see 

website) 

Heidy Persaud 
Apr. 2018- 

Oct. 2019 

Consultant 

assistance 
A public meeting has been rescheduled for February 5th.    

730 
Robbins stormwater, TOD, 

and industrial area plan 
Kelwin Harris 

Jan. 2018- 

June 2019 
Staff assistance Staff is currently reviewing a draft of the ECR.  

731 
Sandwich planning priorities 

report 
Jared Patton 

Jan. 2018-

Mar. 2019 
Staff assistance 

A near-final draft is ready for City review. CMAP staff has begun 

working on layout.  

https://www.cmap.illinois.gov/programs/LTA/midlothian-stormwater
https://www.cmap.illinois.gov/programs/LTA/midlothian-stormwater
http://www.cmap.illinois.gov/programs/LTA/mckinley-park
https://www.cmap.illinois.gov/updates/policy/-/asset_publisher/Ul6xaoY4bzKi/content/a-revitalization-and-mobility-plan-for-the-north-avenue-corridor/maximized?_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_redirect=http%253A%252F%252Fwww.cmap.illinois.gov%252Fupdates%252Fpolicy%253Fp_p_id%253Dcom_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi%2526p_p_lifecycle%253D0%2526p_p_state%253Dmaximized%2526p_p_mode%253Dview%2526_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_cur%253D0%2526p_r_p_resetCur%253Dfalse%2526_com_liferay_asset_publisher_web_portlet_AssetPublisherPortlet_INSTANCE_Ul6xaoY4bzKi_assetEntryId%253D879828
https://www.nwshc.org/avenuesforgrowth
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No. Project CMAP lead Timeline Assistance type Status and notes  

732 
Sauk Village comprehensive 

plan update (see website) 

Stephen 

Ostrander 

Mar. 2018-

Sept. 2019 

Consultant 

assistance 

On January 29th, consultant team (led by Teska) forwarded draft 

plan for CMAP review. The Project Advisory Committee is 

meeting on February 11th to review and discuss draft plan. 

733 

South Suburban Mayors and 

Managers Association Pilot 

Circuit Rider Program 

Patrick Day 
Mar. 2019-

Mar. 2021 
Staff assistance Scoping underway. 

734 
Summit zoning ordinance 

update 
Jake Seid 

Nov. 2018- 

Jan. 2020 

Consultant 

assistance 

Duncan Associates has initiated the project and is focusing on 

stakeholder involvement. 

735 
Thornton planning priorities 

report (see website) 
Kate Evasic 

May 2018- 

Feb. 2019 
Staff assistance 

CMAP staff continued drafting the report, which is undergoing 

internal review. 

 

### 

https://saukvillageplan.org/
https://www.cmap.illinois.gov/programs/lta/thornton

