
   

 

 

 

 

 
 

 

CMAQ Project Selection Committee 
Annotated Agenda 

Thursday, April 30, 2020—11:00 a.m. 
 

Please join this meeting from your computer, tablet or smartphone. 

https://global.gotomeeting.com/join/740259333 

 

You can also dial in using your phone. 

United States: +1 (571) 317-3112 

Access Code: 740-259-333 
 

 

 

1.0 Call to Order  11:00a.m. 

 

2.0 Agenda Changes and Announcements 

 

3.0 Approval of Minutes—January 30, 2020 

 ACTION REQUESTED: Approval 

 

4.0 Program Monitoring 

4.1 Project Programming Status Sheets 

Recurring reports on the programming status of active and deferred CMAQ and 

TAP-L projects 

4.2 Programming Summary and Obligation Goal 

Update on CMAQ obligations for federal fiscal year (FFY) 2020  

ACTION REQUESTED: Information 

 

5.0 Project Changes 

5.1 Lincolnwood – Touhy Ave and Cicero Ave (02-19-0008) 

Cost Increase – increase of $40,000 CMAQ ($50,000 total) for design engineering in 

FFY 2020 

5.2 Niles – Howard Street from Milwaukee Avenue (IL 21) to Lehigh Avenue (03-13-

0010) 

Cost Increase – increase of $553,000 TAP ($691,250 total) for construction in FFY 2020 

5.3 Rosemont – Bryn Mawr Ave Pedestrian Bridge (04-20-0003) 

Schedule Change – schedule change to move construction from FFY 2021 into FFY 

2020 

5.4 Riverside – Central Business District Bike Parking  (05-16-0002) 

Cost Increase – increase of $6,000 CMAQ ($7,500 total) for construction in FFY 2020 

5.5 DuPage Co – 55th St from Dunham Rd to Clarendon Hills Rd (08-12-0004) 

https://global.gotomeeting.com/join/740259333
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Cost Increase – increase of $192,000 CMAQ ($464,000 total) for construction in FFY 

2019 

5.6 Joliet – Black Rd Traffic Signal Interconnect Improvements (12-18-0005) 

Cost Increase – increase of $37,000 CMAQ ($47,000 total) for construction 

engineering in FFY 2020 

 ACTION REQUESTED: Approval 

 

6.0 Other Business 

 

7.0 Public Comment 

This is an opportunity for comments from members of the audience.  The amount of time 

available to speak will be at the chair’s discretion. 

 

8.0 Next Meeting  

The committee’s next meeting is Thursday, July 16, 2020 at 11:00 a.m.  

 

9.0 Adjournment 

 

 

CMAQ Project Selection Committee Members: 

 

_____Douglas Ferguson, Chair 

_____Darwin Burkhart 

_____Mark Pitstick 

_____Jeffery Schielke 

_____Chris Schmidt 

_____Chris Snyder 

_____Jeffrey Sriver 

 



  Agenda Item No. 3.0 
 
 
 

 
 
 

CMAQ Project Selection Committee 
DRAFT Minutes – January 30, 2020 

 
Committee Members:  Doug Ferguson, Chair (CMAP), Darwin Burkhart (IEPA) (via 

phone), John Donovan (FHWA), Mark Pitstick (RTA), Tom 
Rickert (Counties), Mike Sullivan (IDOT), Jeffrey Sriver (CDOT) 

 
Staff Present: Erin Aleman, Teri Dixon, Jesse Elam, James Gross, Kathleen 

Lane, Jen Maddux, Amy McEwan, Laura Wilkison 
 
Others Present: Christopher Beckert (via phone), Kevin Berry, Elaine Bottomley, 

Len Cannata, Emily Daucher, Jackie Forbes, Tim Gustafson, 
MeLena Hessel (via phone), Kendra Johnson, Mike Klemens, 
Daniel Knickelbein, Chris Lirot, Paul Mizner, Matthew Pasquini, 
Kelsey Passi, Ryan Peterson, Leslie Phemister, Keith Privett, 
Briget Schwab, Troy Simpson, Brian Stepp, Joe Surdan, Dave 
Tomzik (via phone), Tim Weidner 

 
1.0 Call to Order 

Mr. Ferguson called the meeting to order at 11:06 a.m. 
  

2.0 Agenda Changes and Announcements 
There were no agenda changes or announcements. 

 
3.0 Approval of Minutes—October 31, 2019 

On a motion by Mr. Pitstick and seconded by Mr. Sriver, the minutes of the October 31, 
2019 meeting were approved.    
 

4.0 Program Monitoring 
 

4.1 Project Programming Status Sheets 
Ms. Maddux presented the program status sheets for active and deferred CMAQ and 
TAP-L funded projects. 

 
4.2 Programming Summary and Obligation Goal 

Ms. Maddux presented the CMAQ programming summary and obligation goal for 
2020. The region’s cumulative CMAQ obligations stand at approximately negative 
$10 million due to adjusted obligations from prior years and low obligations in the 
current year. 
 



CMAQ Project Selection Committee Page 2 of 4 January 30, 2020 

Mr. Pitstick asked about the challenge in programming in the current year. Ms. 
Maddux answered that programming is dynamic and requires balancing individual 
project schedules, in addition to challenges resulting from IDOT’s Advanced 
Construction cash flow technique, while maintaining fiscal constraint in the TIP.  
 
Mr. Pitstick asked whether the project change requests to program more projects in 
2020 would result in overprogramming. Mr. Ferguson responded that because of 
Advanced Construction, the programs are not over-programmed.  

 
5.0 Project Changes 

5.1 IDOT – Willow Rd at Pfingsten Rd (02-14-0004) 
 Cost increase – Increase of $356,000 CMAQ ($444,000 total) for construction in FFY 

2020 
5.2 IDOT – Golf Rd at Harms Rd (02-16-0006) 
 Cost increase – Increase of $363,000 CMAQ ($84,000 total) for construction in FFY 

2020 
5.3 Franklin Park – Franklin Ave Shared Use Path (04-19-0005) 
 Cost change – Transfer $78,000 CMAQ ($108,000 total) from design engineering in 

FFY 2021 to construction in FFY 2022 
5.4 Oak Brook – Harger Rd Multi-use Path (08-19-0020) 
 Schedule change – Move $1,556,986 CMAQ ($1,946,233 total) for construction from 

FFY 2021 to FFY 2020 
5.5 Pace – Randall Rd Transit Access Pedestrian Improvements (09-14-0005) 

Scope change – Expend $55,953.10 CMAQ grant balance on five additional bus stops 
5.6 Aurora – Aurora Transportation Center (ATC) Enhancements (09-16-0004) 
 Cost increase – Increase of $1,778,000 CMAQ ($2,222,000 total) for construction in 

FFY 2020 
5.7 Lake County DOT – Butterfield Rd from Allanson Rd to Buckley Rd/Peterson Rd 

(10-16-0002) 
 Schedule change – Move 2,094,400 CMAQ ($2,618,000 total) for construction from 

FFY 2020 to FFY 2021 
5.8 IDOT – U.S. 6 at Gougar Rd (12-12-0005) 
 Reinstatement – Reinstate $2,820,000 CMAQ ($4,004,000 total) for construction in 

FFY 2020 
5.9 Pace – Purchase Vanpool Vehicles (17-94-0002) 

Cost change – Transfer $8,952.60 CMAQ from a bus purchase line item to a vanpool 
purchase line item within the same FTA grant 

5.10 Skokie – Skokie Valley Trail – Golf Rd to Dempster St (02-18-0001) 
 Cost change – Transfer $160,000 TAP ($200,000 total) from right of way to design 

engineering in FFY 2020 
5.11 Schaumburg – Higgins Rd Bike Path (03-18-0002) 
 Cost increase – Increase of $129,640 TAP ($162,050 total) for 

construction/construction engineering in FFY 2020 
5.12 Arlington Heights – Buffalo Creek Multi-use Trail Extension (03-19-0018) 
 Cost increase – Increase of $75,900 TAP ($94,900 total) for construction in FFY 2020 
5.13 Lake County Forest Preserve – Millennium Trail - Rt. 45 Underpass (10-19-0017) 
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Schedule change and cost increase – Move $3,450,024 TAP ($5,226,530 total) for 
construction from FFY 2022 to FFY 2020 and increase of $414,000 TAP ($518,000 
total) for construction in FFY 2020 

5.14 Forest Preserve District of Will County – Veterans Memorial Trail from Spring Creek 
to 159th St (12-11-0033) 

 Schedule and cost change – Move $5,353,791 TAP ($6,692,239 total) for construction 
from FFY 2023 to FFY 2020 and transfer $48,000 TAP ($60,000 total) from 
construction to right of way in FFY 2020 

5.15 Sauk Village – Sauk Trail/Cottage Grove Ave Bike Trail Improvements (07-16-0001)  
Sponsor change – Change sponsor from Sauk Village to Cook County DOTH 

 
Mr. Pitstick asked the City of Aurora to present on their requested project change.  
 
Mr. Lirot explained that the project is under construction and approximately 70% 
complete. The project was scheduled to be completed in October 2019 but experienced 
several delays due to flooding and change orders. Mr. Lirot stated that the project will be 
completed in summer 2020 and this will be the final project change.  
 
On a motion made by Mr. Pitstick, and seconded by Mr. Sriver, the requested project 
changes were approved. 

 
6.0 Program Development 

In preparation for the next call for CMAQ and TAP-L projects, Mr. Ferguson requested 
committee discussion on the recommended modifications to phase I engineering 
requirements for project applications as described in the memo included in today’s 
meeting materials.  
 
Mr. Ferguson explained that instead of a requirement that a draft PDR be submitted by 
June 1 to make a determination on the status of phase I engineering, the determination 
would be made at time of application (early March) and require the applicants to submit 
proof that phase I engineering is sufficiently complete. CMAP staff will work with IDOT 
staff to develop application instructions that define sufficiently complete. 
  
Mr. Ferguson stated that, if approved, the modifications would be implemented under the 
next call for projects, beginning in January 2021, to be consistent with policies already 
approved for the STP-Shared program and to avoid confusion among project applicants.  
 
Mr. Pitstick stated that it makes sense to be consistent with the STP-Shared program 
requirements and noted that there were some concerns with highway project 
implementers. 
 
Mr. Rickert expressed his concern over the shorter time period, but he stated that he 
understands the importance and thinks it will work under IDOT and CMAP staff 
discretion.  
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Mr. Donovan confirmed that IDOT will providing confirmation to CMAP staff and CMAP 
staff will make a final determination on eligibility.  
 
On a motion made by Mr. Pitstick, and seconded by Mr. Rickert, the modifications to 
phase I engineering requirements for project applications were approved. 

 
7.0 Other Business 

Mr. Ferguson announced that this is Ms. Maddux’s last meeting with the committee and 
thanked her for her service.  

 
8.0 Public Comment 

There were no comments from the public.  
 

9.0 Next Meeting 
The next meeting is scheduled for April 30, 2020 at 11:00 a.m. 
 

10.0 Adjournment 
On a motion made by Mr. Rickert, and seconded by Mr. Sriver, the meeting was 
adjourned at 11:32 a.m. 



Chicago Metropolitan Agency for Planning
FFY 2020-2024 CMAQ Program Summary

 Unobligated 

Project Type TIP ID 
Regional 
Council

Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 
 Project Total   Balance 

Access to Transit 05-11-0010 Central Berwyn Depot District Streetscape Project 2021 523,200$              523,200$              523,200$               

Access to Transit 05-18-0002 Central Brookfield Brookfield Metra Station Bicycle Parking 2020 201,320$              201,320$              201,320$               

Other 05-16-0002 Central Riverside Central Business District Bike Parking 2020 30,400$                30,400$                30,400$                 

Access to Transit 05-19-0001 Central IDOT D1 55th St Transit Access Improvements 2021 20,000$            2021 40,000$      2022 118,800$              178,800$              178,800$               

Bicycle & 
Pedestrian

01-94-0092 City of Chicago CDOT Streets for Cycling - Phase VI 2020 1,200,000$       1,200,000$           1,200,000$            

Bicycle & 
Pedestrian

01-94-0092 City of Chicago CDOT Streets for Cycling - Phase VII 2020 2,400,000$       2,400,000$           2,400,000$            

Bicycle & 
Pedestrian

01-94-0092 City of Chicago CDOT Streets for Cycling - Phase VIII 2020 800,000$          800,000$              800,000$               

Transit Facility 
Improvement 01-02-0030 City of Chicago CDOT State/Lake (Loop Elevated) Station 2022 59,930,000$         59,930,000$         59,930,000$          

Transit Facility 
Improvement 01-02-0030 City of Chicago CDOT State/Lake (Loop Elevated) Station 2024 59,430,000$         59,430,000$         59,430,000$          

Signal 
Interconnect 01-03-0002 City of Chicago CDOT Stony Island Ave from Midway Plaisance to US 12/US 20/95th St 2020 4,032,000$           4,032,000$           4,032,000$            

Signal 
Interconnect 01-03-0004 City of Chicago CDOT Roosevelt Rd from Western Ave to US 41/Lake Shore Dr 2020 3,929,600$           3,929,600$           3,929,600$            

Direct Emissions 
Reduction 01-18-0005 City of Chicago CDOT Drive Electric Chicago - EV Fleet Program 2021 15,507,000$         15,507,000$         15,507,000$          

Demonstration 01-18-0006 City of Chicago CDOT
Chicago Advisory Systems: Truck Route, Arterial Congestion, and Detour 
Event

2020 1,072,000$       1,072,000$           1,072,000$            

Access to Transit 01-19-0023 City of Chicago CDOT Chicago Pedway Reconstruction + System Wayfinding Replacement 2021 1,400,000$       2024 12,100,000$         13,500,000$         13,500,000$          

Transit Facility 
Improvement 16-10-9001 City of Chicago CTA Red and Purple Line Modernization 2020 25,000,000$         25,000,000$         25,000,000$          

Transit Service 16-13-0005 City of Chicago CTA
Ashland Av Transit Signal Priority and Signal Modernization
Irving Park Rd to Cermak Rd

2020 8,891,000$           8,891,000$           8,891,000$            

Transit Vehicles 16-14-0001 City of Chicago CTA Purchase Electric Buses 2021 15,595,230$         15,595,230$         15,595,230$          

Transit Vehicles 16-14-0001 City of Chicago CTA Purchase Electric Buses 2023 23,493,631$         23,493,631$         23,493,631$          

Other Transit 16-19-0036 City of Chicago CTA Bus Slow Zones Elimination Program 2021 1,675,000$       2023 15,200,000$         16,875,000$         16,875,000$          

Bottleneck 
Elimination 01-06-0058 City of Chicago IDOT OIPI 71st St and CSX Grade Separation (GS19) 2020 900,000$          900,000$              900,000$               

Bicycle & 
Pedestrian

08-16-0001 DuPage Bensenville IL 83 from Bryn Mawr Av to Foster Av 2020  $             736,000 736,000$              300,000$               

Access to Transit 08-16-0002 DuPage Clarendon Hills Burlington Av Metra Station Bicycle Parking Shelter 2020 45,000$                45,000$                45,000$                 

Transit Facility 
Improvement 08-18-0005 DuPage Elmhurst Elmhurst Metra Station/Multi-Modal and Site Access/Improvements 2021 14,005,484$         14,005,484$         14,005,484$          

Transit Facility 
Improvement 08-19-0018 DuPage Glen Ellyn Glen Ellyn Metra Station and Multimodal Access Improvements 2024 14,408,806$         14,408,806$         14,408,806$          

Bicycle & 
Pedestrian

08-17-0002 DuPage Oak Brook Salt Creek Trail Underpass 2020 2,331,900$           2,331,900$           2,331,900$            

Bicycle & 
Pedestrian 08-19-0020 DuPage Oak Brook Harger Rd Multi-Use Path 2020 1,556,986$           1,556,986$           1,556,986$            

Signal 
Interconnect 08-19-0022 DuPage

DuPage County 
DOT

Central Signal System Expansion 3 2021 6,600,560$           6,600,560$           6,600,560$            

Signal 
Interconnect 08-19-0025 DuPage

DuPage County 
DOT

Central Signal System Expansion 4 2021 6,035,152$           6,035,152$           6,035,152$            

Signal 
Interconnect 08-19-0034 DuPage IDOT D1 York Rd from US 20 to I-290 2021 92,000$                92,000$                92,000$                 

Signal 
Interconnect 08-19-0035 DuPage IDOT D1 IL 53 from Park Blvd to I-88 2021 73,600$                73,600$                73,600$                 

Signal 
Interconnect 08-19-0036 DuPage IDOT D1 IL 53 from St Charles Rd to Madison St 2021 212,800$              212,800$              212,800$               

CMAQ Funds

ENG ROW CON/IMP
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 Unobligated 

Project Type TIP ID 
Regional 
Council

Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 
 Project Total   Balance 

CMAQ Funds

ENG ROW CON/IMP

Signal 
Interconnect 08-19-0037 DuPage IDOT D1 IL 53 from Fullerton Ave to IL 64 2021 123,200$              123,200$              123,200$               

Signal 
Interconnect 08-19-0038 DuPage IDOT D1 IL 53 from Hobson Rd to 83rd St 2021 21,600$            2022 268,800$              290,400$              290,400$               

Signal 
Interconnect 08-19-0039 DuPage IDOT D1 IL 53 from 22nd St to Sheehan Ave 2021 96,000$                96,000$                96,000$                 

Bicycle & 
Pedestrian

09-16-0002 Kane Kendall Aurora Edgelawn Dr Bikeway Project 2020 46,200$            2020 507,850$              554,050$              554,050$               

Intersection 
Improvement 09-19-0007 Kane Kendall Aurora Montgomery Rd at Hill Ave 2021 371,196$          2022 714,000$    2023 3,906,393$           4,991,589$           4,991,589$            

Access to Transit 09-16-0004 Kane Kendall Aurora Aurora Transportation Center Enhancements 2020 2,672,000$           2,672,000$           2,672,000$            

Access to Transit 09-19-0039 Kane Kendall Aurora Aurora Transportation Center Access Improvements 2020 132,705$          2021 663,523$              796,228$              796,228$               

Intersection 
Improvement 09-10-0024 Kane Kendall Geneva IL 38/E State St from IL 25/Bennett St to Kirk Rd 2020 2,400,000$ 2021 4,272,000$           6,672,000$           6,672,000$            

Intersection 
Improvement 09-19-0020 Kane Kendall Kane County DOT Orchard Rd at US 30 2021 1,710,826$           1,710,826$           1,710,826$            

Signal 
Interconnect 09-19-0023 Kane Kendall IDOT D1 IL 25 from St Charles St to Liberty St 2021 76,800$                76,800$                76,800$                 

Access to Transit 10-16-0013 Lake Lake Villa Lake Villa TOD Sidewalk and Multi-use Path Connections to Metra 2020 384,000$              384,000$              384,000$               

Access to Transit 10-16-0006 Lake Mundelein McKinley Av Commuter Bridge over CN RR at Mundelein Metra Station 2020 201,000$          2020 3,954,545$           4,155,545$           4,155,545$            

Access to Transit 10-19-0039 Lake North Chicago North Chicago Pace Bus Route Access Improvements 2020 63,176$            2021 350,979$              414,155$              414,155$               

Access to Transit 10-18-0003 Lake Waukegan Waukegan Metra Station and Pace Route Access Improvements 2021 40,000$            2022 168,704$              208,704$              208,704$               

Intersection 
Improvement 10-03-0005 Lake Lake County DOT Deerfield Rd at Milwaukee Ave 2021 956,560$    2023 3,705,333$           4,661,893$           4,661,893$            

Intersection 
Improvement 10-03-0005 Lake Lake County DOT Deerfield Rd at Portwine Rd 2023 1,062,796$           1,062,796$           1,062,796$            

Intersection 
Improvement 10-03-0005 Lake Lake County DOT Deerfield Rd at Saunders Rd 2021 65,200$      2023 144,643$              209,843$              209,843$               

Signal 
Interconnect 10-03-0005 Lake Lake County DOT Deerfield Rd from Milwaukee Ave to Saunders Rd 2022 2,369,762$           2,369,762$           2,369,762$            

Signal 
Interconnect 10-16-0002 Lake Lake County DOT Butterfield Rd from Allanson Rd to Buckley Rd/Peterson Rd 2021 2,094,400$           2,094,400$           2,094,400$            

Signal 
Interconnect 10-16-0005 Lake Lake County DOT Sunset Av/Golf Rd/Greenwood Av from McAree Rd to IL 137/Sheridan Rd 2020 1,508,000$           1,508,000$           1,508,000$            

Intersection 
Improvement 10-18-0002 Lake Lake County DOT Wadsworth Road at Lewis Avenue Intersection Improvement 2022 2,786,960$           2,786,960$           2,786,960$            

Signal 
Interconnect

10-19-0029 Lake IDOT D1 IL 176 from Midlothian Rd to 4th St 2020 38,400$            2021 472,800$              511,200$              511,200$               

Signal 
Interconnect

11-19-0014 McHenry IDOT D1 IL 176 from IL 31 to Smith Rd 2020 91,200$                91,200$                91,200$                 

Access to Transit 04-16-0003 North Central Bellwood St. Charles Road Access to Transit 2020 40,000$            2021 560,000$              600,000$              600,000$               

Bicycle & 
Pedestrian 04-19-0005 North Central Franklin Park Franklin Ave Shared Use Path 2022 784,000$              784,000$              784,000$               

Access to Transit 04-18-0002 North Central Melrose Park Melrose Park Metra Station and Pace Route Access Improvements 2020 39,040$            2021 332,800$              371,840$              371,840$               

Access to Transit 04-18-0001 North Central Northlake Northlake Pace Route Access Improvements 2021 30,656$            2022 153,280$              183,936$              183,936$               

Bicycle & 
Pedestrian 06-19-0007 North Central Rosemont Des Plaines River Trail - Rosemont Bike/Ped Bridge 2021 1,180,224$           1,180,224$           1,180,224$            

Bottleneck 
Elimination 03-96-0021 North Central

Cook County 
DOTH

I-294 to and from Franklin Avenue/Green Street 2022 19,838,971$         19,838,971$         19,838,971$          

Intersection 
Improvement 03-96-0021 North Central

Cook County 
DOTH

I-294 at IL 64/North Av - Stage 2 2020 7,953,103$           7,953,103$           7,953,103$            

Signal 
Interconnect 04-19-0007 North Central IDOT D1 IL 171 from Belmont Ave to Fullerton Ave 2020 21,600$            2021 260,800$              282,400$              282,400$               

Signal 
Interconnect 04-19-0008 North Central IDOT D1

Chicago Ave from 5th Ave to 9th Ave and Lake St from 9th Ave to 19th 
Ave

2021 23,200$            2022 286,400$              309,600$              309,600$               

Intersection 
Improvement 02-97-0006 North Shore

Cook County 
DOTH

Old Orchard Rd from Edens Expressway to Skokie Blvd 2022 5,636,000$           5,636,000$           5,636,000$            
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Intersection 
Improvement 12-19-0015 North Shore Glenview E Lake Ave at Waukegan Rd 2021 184,000$          2021 240,000$    2022 2,024,000$           2,448,000$           2,448,000$            

Intersection 
Improvement 02-19-0008 North Shore Lincolnwood Touhy Ave at Cicero Ave 2020 128,000$          2020 328,000$    2021 1,776,000$           2,232,000$           2,232,000$            

Access to Transit 02-16-0013 North Shore Skokie Skokie Bicycle Parking at Dempster and Oakton 2020 231,000$              231,000$              231,000$               

Bicycle & 
Pedestrian 03-19-0017 North Shore Skokie Oakton St Multi-Use Path 2021 1,760,000$           1,760,000$           1,760,000$            

Intersection 
Improvement 02-14-0004 North Shore IDOT D1 Willow Rd at Pfingsten Rd 2020 1,156,400$           1,156,400$           1,156,400$            

Intersection 
Improvement 02-16-0006 North Shore IDOT D1 Golf Rd at Harms Rd 2020 1,023,000$           1,023,000$           1,023,000$            

Intersection 
Improvement 03-19-0011 Northwest Mount Prospect Rand-Central-Mount Prospect Intersections 2021 421,840$          2021 314,960$    2022 4,640,240$           5,377,040$           5,377,040$            

Access to Transit 03-19-0040 Northwest Niles Niles Pace Bus Stop Access Improvements 2020 106,096$          2021 530,481$              636,577$              636,577$               

Bicycle & 
Pedestrian 12-19-0022 Northwest Rolling Meadows Quentin Rd Bike Path 2021 56,000$            2021 40,000$      2022 762,400$              858,400$              858,400$               

Intersection 
Improvement 03-03-0102 Northwest Schaumburg IL 62/Algonquin Rd at Meacham Rd 2020 2,320,000$           2,320,000$           2,320,000$            

Bicycle & 
Pedestrian 03-19-0022 Northwest Schaumburg Golf Rd and Meacham Rd Multiuse Path 2021 132,000$          2021 80,000$      2022 1,120,000$           1,332,000$           1,332,000$            

Access to Transit 03-18-0001 Northwest Streamwood US 20 Pedestrian Access to Hanover Park Metra Station 2020 348,000$              348,000$              348,000$               

Bicycle & 
Pedestrian 15-19-0008 Northwest

Cook County 
DOTH

Des Plaines River Trail at UPRR 2021 3,104,000$           3,104,000$           3,104,000$            

Intersection 
Improvement 03-18-0007 Northwest IDOT D1 IL 19 (Irving Park Rd) at Wise Rd 2020 240,000$    2021 1,106,000$           1,346,000$           1,346,000$            

Intersection 
Improvement 03-18-0008 Northwest IDOT D1 IL 19 (Irving Park Rd) at Barrington Rd 2020 552,000$    2021 1,625,000$           2,177,000$           2,177,000$            

Intersection 
Improvement 03-19-0008 Northwest IDOT D1 US 20 at Oak Ave and Bartlett Rd 2021 196,000$          2021 180,000$    2023 2,398,000$           2,774,000$           2,774,000$            

Signal 
Interconnect 03-19-0021 Northwest IDOT D1 US 14 from Mt Prospect Rd to Broadway St 2021 127,200$              127,200$              127,200$               

Transit Service 17-18-0001 Regionwide Pace Pulse Dempster Line 2023 5,000,000$           5,000,000$           5,000,000$            

Transit Service 17-18-0001 Regionwide Pace Pulse Dempster Line 2024 5,250,000$           5,250,000$           5,250,000$            

Access to Transit 18-18-0001 Regionwide Metra Metra Bike Parking Expansion 2021 306,000$              306,000$              306,000$               

Direct Emissions 
Reduction

18-19-0006 Regionwide Metra Repower 21 Locomotives 2023 28,800,000$         28,800,000$         28,800,000$          

Other 13-18-0001 Regionwide IDOT D1 IDOT Central Traffic Management System 2022 6,386,000$           6,386,000$           6,386,000$            

Signal 
Interconnect 13-19-0005 Regionwide IDOT D1 IL 64 SMART Corridor (Smith/Kautz Rd to IL 50) 2021 896,800$          2021 80,000$      2023 12,327,800$         13,304,600$         13,304,600$          

Access to Transit 07-19-0031 South Calumet Park Calumet Park Metra Station Access Improvements 2020 41,378$            2021 222,055$              263,433$              263,433$               

Access to Transit 07-18-0002 South Chicago Heights Chicago Heights Pace Bus Terminal Improvements 2021 12,000$            2022 87,935$                99,935$                99,935$                 

Access to Transit 07-09-0003 South Hazel Crest Commuter Parking along Park Av from 167th St to 171st St 2020 21,000$            21,000$                 

Access to Transit 07-19-0032 South Midlothian Midlothian Metra Station Access Improvements 2020 91,200$            2021 461,600$              552,800$              552,800$               

Access to Transit 07-16-0004 South Oak Forest Oak Forest TOD Area Access to Transit Improvements 2020 940,000$              940,000$              907,002$               

Access to Transit 07-19-0033 South Park Forest Park Forest Metra Station and Pace Bus Stop Access Improvements 2020 38,400$            2021 147,841$              186,241$              186,241$               

Bicycle & 
Pedestrian

07-19-0016 South Richton Park Poplar Ave Multi-Use Path Extension along Cicero Ave 2021 1,140,000$           1,140,000$           1,140,000$            

Bicycle & 
Pedestrian

07-16-0001 South
Cook County 
DOTH

Sauk Trail/Cottage Grove Av Bike Path Improvements 2020 125,000$          125,000$              125,000$               

Signal 
Interconnect

07-19-0022 South IDOT D1 Williams St from Margaret St to Eleanor St 2021 86,400$                86,400$                86,400$                 

Bicycle & 
Pedestrian

06-06-0061 Southwest Alsip Park District
Cal-Sag Trail East - Alsip Segment East of Cicero Ave along northside of 
channel to Kedzie Ave and 131st St

2020 1,672,000$           1,672,000$           1,672,000$            
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 Unobligated 

Project Type TIP ID 
Regional 
Council

Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 
 Project Total   Balance 

CMAQ Funds

ENG ROW CON/IMP

Direct Emissions 
Reduction 06-18-0001 Southwest Bedford Park

The Belt Railway Company of Chicago Bedford Park Clearing Yard 
Switcher Locomotive Retrofit Project

2021 2,723,500$           2,723,500$           2,723,500$            

Direct Emissions 
Reduction 06-18-0001 Southwest Bedford Park

The Belt Railway Company of Chicago Bedford Park Clearing Yard 
Switcher Locomotive Retrofit Project

2022 2,925,000$           2,925,000$           2,925,000$            

Access to Transit 06-19-0017 Southwest Blue Island Blue Island Metra Station and Pace Bus Route Access Improvements 2020 74,400$            2021 300,800$              375,200$              375,200$               

Bicycle & 
Pedestrian

06-06-0061 Southwest Dolton
Cal-Sag Trail East - Dolton Leg from Indiana Ave and 137th St to Burnham 
Greenway Trail

2020 3,050,000$           3,050,000$           3,050,000$            

Signal 
Interconnect

06-00-0042 Southwest Orland Park 143rd St from Wolf Rd to LaGrange Rd 2021 36,628$            2021 503,635$              540,263$              540,263$               

Signal 
Interconnect

06-19-0010 Southwest IDOT D1 Wolf Rd from Brook Hill Rd to 187th St 2021 24,000$            2022 296,800$              320,800$              320,800$               

Signal 
Interconnect 12-18-0005 Will Joliet Black Road Traffic Signal Interconnection Project 2020 904,800$              904,800$              904,800$               

Intersection 
Improvement 12-12-0005 Will IDOT D1 US 6/Southwest Hwy at Gougar Rd 2020 2,820,000$           2,820,000$           2,820,000$            

Intersection 
Improvement 12-18-0004 Will IDOT D1 Jefferson Street US 52 & I-55 Southbound Ramps 2020 160,000$          2022 1,908,560$           2,068,560$           2,068,560$            

TOTAL CMAQ 479,371,683$       478,923,685$        

Program current as of February 21, 2020 4



Chicago Metropolitan Agency for Planning
CMAQ Deferred Program Summary

 Deferred 

Project Type TIP ID 
Regional 
Council

Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 
 Project Total   Balance 

Access to Transit 05-16-0003 Central Cicero Cicero Access to Transit Improvements MYB 186,080$         186,080$              186,080$               

Bicycle & 
Pedestrian

01-94-0092 City of Chicago CDOT Streets for Cycling - Deferred Implementation MYB 18,755,000$    18,755,000$         18,755,000$          

Bicycle & 
Pedestrian 01-01-0011 City of Chicago CDOT Chicago Bikes Marketing Campaign-Phase IV-TravelSmart MYB 2,000,000$      2,000,000$           2,000,000$            

Bicycle & 
Pedestrian

01-06-0005 City of Chicago CDOT Walk to Transit - Series 3 2020 440,000$    MYB 1,980,000$      2,420,000$           1,980,000$            

Other 01-09-0005 City of Chicago CDOT Traffic Management Center Integrated Corridor Management MYB 1,520,000$      1,520,000$           1,520,000$            

Other 01-12-0002 City of Chicago CDOT Arterial VMS Traveler Information System, Phase I MYB 172,000$    MYB 1,141,200$      1,313,200$           1,313,200$            

Direct Emissions 
Reduction 01-12-0004 City of Chicago CDOT Chicago Area Alternative Fuel Deployment Project, Phase 3 MYB 17,800,000$    17,800,000$         17,800,000$          

Other 01-12-0005 City of Chicago CDOT Arterial Detection System Improvements MYB 975,200$         975,200$              975,200$               

Signal Interconnect 01-12-0006 City of Chicago CDOT
US 41/Lakeshore Dr and Columbus Dr from Monroe Dr to US 41/Waldron 
Dr

MYB 124,000$    MYB 820,000$         944,000$              944,000$               

Signal Interconnect 01-12-0007 City of Chicago CDOT IL 19/Irving Park Rd from Western Av to US 41/Lake Shore Dr MYB 122,000$    MYB 806,000$         928,000$              928,000$               

Bicycle & 
Pedestrian

01-14-0010 City of Chicago CDOT Columbia Bridge over Jackson Park Lagoon/59th St Bike Path MYB 578,000$         578,000$              578,000$               

Signal Interconnect 01-17-0014 City of Chicago CDOT Wireless Signal Interconnects MYB 1,600,000$ MYB 28,757,000$    30,357,000$         30,357,000$          

Intersection 
Improvement 08-12-0003 DuPage Elmhurst IL 56/Butterfield Rd at York St MYB 128,000$    MYB 349,000$    MYB 1,029,000$      1,506,000$           1,506,000$            

Transit Service 08-05-0005 DuPage Oak Brook Oak Brook Employment Area Distributor Service MYB 910,000$         910,000$              910,000$               

Bicycle & 
Pedestrian

09-09-0007 Kane Kendall Elgin Elgin Bikeway Plan Route 4 SW Quadrant MYB 144,000$    MYB 2,397,000$      2,541,000$           2,541,000$            

Bicycle & 
Pedestrian

09-12-0009 Kane Kendall Elgin Elgin CBD Bike Racks Program 2020 12,000$      MYB 64,800$           76,800$                64,800$                 

Bicycle & 
Pedestrian

10-13-0015 Lake North Chicago North Chicago Lakefront Bike Path 2020 45,000$      MYB 249,000$         294,000$              249,000$               

Intersection 
Improvement 10-00-0117 Lake Lake County DOT Fairfield Rd at IL 134 MYB 699,000$         699,000$              699,000$               

Bottleneck 
Elimination 11-09-0006 McHenry Crystal Lake Main St and Crystal Lake Ave Railroad Crossings MYB 938,000$         938,000$              938,000$               

Bicycle & 
Pedestrian

04-11-0009 North Central Hillside Butterfield Rd from Wolf Rd to Mannheim Rd MYB 452,000$         452,000$              452,000$               

Bicycle & 
Pedestrian

04-12-0007 North Central Northlake Northwest Av from Grand Av to North Av MYB 57,000$      MYB 630,000$         687,000$              687,000$               

Bicycle & 
Pedestrian

02-14-0003 North Shore Skokie Church St Bike Lane from Linder Av to McCormick Blv 2020 32,000$      MYB 440,000$         472,000$              440,000$               

Bicycle & 
Pedestrian

02-06-0035 North Shore Skokie Gross Point Rd from Old Orchard Rd to Golf Rd MYB 446,000$         446,000$              446,000$               

Bottleneck 
Elimination 02-97-0006 North Shore

Cook County 
DOTH

Old Orchard Rd from Edens Expressway to Skokie Blvd MYB 800,000$         800,000$              800,000$               

Bicycle & 
Pedestrian

03-12-0011 Northwest Des Plaines Des Plaines - Pedestrian Refuge Medians MYB 71,000$           71,000$                71,000$                 

Bicycle & 
Pedestrian

03-12-0010 Northwest Mount Prospect Bike/Ped Crossing at Mount Prospect Road and Northwest Highway MYB 20,000$      MYB 272,000$         292,000$              292,000$               

Bicycle & 
Pedestrian

03-12-0012 Northwest Niles Cleveland St Crosswalks from Waukegan Rd to Caldwell Av MYB 94,000$           94,000$                94,000$                 

Bottleneck 
Elimination 03-96-0021 Northwest

Cook County 
DOTH

Touhy Av and UPRR MYB 23,289,000$    23,289,000$         23,289,000$          

Intersection 
Improvement 03-96-0021 Northwest

Cook County 
DOTH

Touhy Av and Elmhurst Rd MYB 11,450,000$    11,450,000$         11,450,000$          

Intersection 
Improvement 03-12-0002 Northwest IDOT D1 IL 59 at W Bartlett Rd 2020 792,000$    MYB 2,184,000$      2,976,000$           2,184,000$            

CMAQ Funds

ENG ROW CON/IMP
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 Deferred 

Project Type TIP ID 
Regional 
Council

Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 
 Project Total   Balance 

CMAQ Funds

ENG ROW CON/IMP

Direct Emissions 
Reduction 13-14-0002 Regionwide IEPA Indiana Harbor Belt Railroad Locomotive Fuel Conversion MYB 31,192,000$    31,192,000$         31,192,000$          

Direct Emissions 
Reduction 13-14-0001 Regionwide IEPA Chicago Area Green Fleet Grant Program MYB 6,000,000$      6,000,000$           6,000,000$            

Other 01-16-0003 Regionwide IDOT D1 Ramp Metering I-55 Expansion and Dan Ryan Enhancement MYB 281,600$    MYB 2,816,000$      3,097,600$           3,097,600$            

Direct Emissions 
Reduction 13-16-0001 Regionwide IDOT Railserve\Ingredion Switcher Locomotive Engine Replacement MYB 2,692,000$      2,692,000$           2,692,000$            

Bicycle & 
Pedestrian

07-12-0004 South Burnham Burnham Greenway Trail from State St to Brainard and Burnham MYB 3,162,000$      3,162,000$           3,162,000$            

Access to Transit 07-09-0003 South Hazel Crest Commuter Parking along Park Av from 167th St to 171st St MYB 11,000$      MYB 190,000$         201,000$              201,000$               

Intersection 
Improvement 12-08-0003 Will Will County DOH Laraway Rd at Cedar Rd MYB 3,154,000$      3,154,000$           3,154,000$            

Intersection 
Improvement 12-12-0003 Will Will County DOH Bell Rd/CH 16 at 143rd St/CH 37 MYB 10,384,000$    10,384,000$         10,384,000$          

TOTAL CMAQ Deferred 184,331,880$        

Program current as of February 21, 2020 2



Chicago Metropolitan Agency for Planning
FFY 2020-2022 TAP-L Program Summary

 Unobligated 

Project Type TIP ID 
Regional 
Council

Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 
 Project Total   Balance 

Bicycle & 
Pedestrian

01-14-0010 City of Chicago CDOT Columbia Bridge over Jackson Park Lagoon/59th St Bike Path 2020 578,000$    2021 4,520,000$    5,098,000$           5,098,000$            

Bicycle & 
Pedestrian

08-17-0021 DuPage Carol Stream Southeast Carol Stream Bike Paths 2020 337,000$    2021 246,200$    583,200$               583,200$               

Bicycle & 
Pedestrian

08-12-0040 DuPage
DuPage County 
DOT

Gary Av Trail from Great Western Trail to Army Trail Rd 2020 260,000$       260,000$               260,000$               

Bicycle & 
Pedestrian

08-16-0017 DuPage
DuPage County 
FPD

North Central DuPage Regional Trail 2020 152,000$    152,000$               152,000$               

Bicycle & 
Pedestrian

08-16-0019 DuPage
DuPage County 
FPD

West Branch DuPage River Trail Extension 2020 240,000$    2020 80,000$      2021 2,410,134$    2,730,134$           2,730,134$            

Bicycle & 
Pedestrian

09-18-0001 Kane Kendall Aurora East New York Street Bike Path 2020 428,680$       428,680$               428,680$               

Bicycle & 
Pedestrian

09-18-0002 Kane Kendall Kane County FPD Great Western Trail Extension 2020 38,400$      2020 500,000$    2021 141,634$       680,034$               680,034$               

Bicycle & 
Pedestrian

10-19-0017 Lake
Lake County 
Forest Preserve

Millenium Trail - Rte 45 Underpass 2020 3,864,024$    3,864,024$           3,864,024$            

Bicycle & 
Pedestrian

10-03-0005 Lake Lake County DOT Deerfield Rd from Milwaukee Ave to Saunders Rd 2021 1,645,200$ 2022 1,971,108$    3,616,308$           3,616,308$            

Bicycle & 
Pedestrian

02-19-0007 North Shore Glencoe Connect Glencoe 2020 667,150$       667,150$               667,150$               

Bicycle & 
Pedestrian

02-16-0008 North Shore Glenview Milwaukee Av/Lake Av/Sanders Rd (IL-21) multi-use path MYB 524,000$       524,000$               524,000$               

Bicycle & 
Pedestrian

02-19-0006 North Shore Northfield Skokie Valley Trail Improvements 2020 240,000$    240,000$               240,000$               

Bicycle & 
Pedestrian

02-18-0001 North Shore Skokie Skokie Valley Trail-Golf Rd to Dempster St 2020 336,000$    2020 448,000$    2021 2,096,000$    2,880,000$           2,880,000$            

Bicycle & 
Pedestrian

02-18-0002 North Shore
Cook County 
DOTH

Skokie Valley Trail Extension-Northbrook 2020 156,800$    2021 2,624,136$    2,780,936$           2,780,936$            

Bicycle & 
Pedestrian

03-19-0018 Northwest Arlington Heights Buffalo Creek Multi-Use Trail Extension 2020 198,300$       198,300$               198,300$               

Bicycle & 
Pedestrian

03-13-0010 Northwest Niles Howard St Bicycle Path 2020 1,533,500$    1,533,500$           1,533,500$            

Bicycle & 
Pedestrian

03-18-0002 Northwest Schaumburg Higgins Rd Bike Path 2020 611,800$       611,800$               611,800$               

Bicycle & 
Pedestrian

03-18-0005 Northwest IDOT D1 Oakton St and Busse Rd Multi-Use Path 2020 162,545$       162,545$               162,545$               

Bicycle & 
Pedestrian

07-19-0015 South Burnham Burnham Greenway Trail Bridge @ RR's and Brainard Avenue 2020 200,000$    200,000$               200,000$               

Bicycle & 
Pedestrian

07-18-0001 South Country Club Hills BP Pipeline Shared Use Path 2020 134,408$    134,408$               134,408$               

Bicycle & 
Pedestrian

12-15-0011 Will Romeoville
Multi-Use Path through ComEd ROW from Airport Rd/Butler Rd & I-55 
and Weber Rd

2020 1,228,800$    1,228,800$           1,228,800$            

Bicycle & 
Pedestrian

12-18-0002 Will Romeoville NGPL Multi-Use Trail 2020 757,600$       757,600$               757,600$               

Bicycle & 
Pedestrian

12-11-0033 Will
Will County Forest 
Preserve

Veterans Memorial Trail (Spring Creek to 159th St) 2020 48,000$      2020 5,305,791$    5,353,791$           5,353,791$            

TOTAL TAP-L 34,685,210$         34,685,210$          

TAP-L Funds

ENG ROW CON/IMP
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FFY

Federal 

Unobligated or 

Apportionmen

t 

Currently 

Programmed

Unprogrammed 

Balance

Deferred Funds 

Not 

Programmed

Unprogrammed 

Balance Minus 

Deferrals Obligation Goal

Current FFY 

Obligations to 

Date

Obligations 

Needed to Meet 

Goal

2020 28,580,611$   150,755,865$   (122,175,254)$   184,358,280$    (306,533,534)$   115,724,415$        5,943,679$         109,780,736$        

2021 115,700,468$ 79,402,369$      36,298,099$      -$                     36,298,099$       115,700,468$        

2022 115,700,468$ 127,212,096$   (11,511,628)$     -$                     (11,511,628)$      115,700,468$        

2023 115,700,468$ 96,038,596$      19,661,872$      -$                     19,661,872$       115,700,468$        

2024 115,700,468$ 83,344,684$      32,355,784$      -$                     32,355,784$       115,700,468$        

491,382,483$ 536,753,610$   (45,371,127)$     184,358,280$    (229,729,407)$   578,526,287$        

Current as of 4/23/20  

FFY 2020 Federal Apportionment 115,700,468$    

Prior Years' Unobligated Balance 23,947$               (+) 

115,724,415$    

5,943,679$          (-) 

FFY 2020 Advanced Construction 17,886,573$       (-) 

Prior Years' Advanced Construction 63,313,552$       (-) 

28,580,611$      

FFY 2020 Obligated

Unprogrammed 

Balance:

For current FFY, unobligated less currently programmed, excluding deferred line items; for future years, apportionment less currently programmed.  

This balance represents the funds that are available to program as of the current date.

Unprogrammed Balance 

Minus Deferrals:

For current FFY, unobligated less currently programmed, including deferred line items; for future years, apportionment less currently programmed.

Obligation Goal: Goals to obligate the apportioned amount plus a fraction of the unobligated balance to achieve a zero unobligated balance over four years. Future goals will be 

determined at the start of each FFY. FFY 2020 is the annual allotment plus the unobligated balance from FFY 2019 as of 9/30/2019. Source: October 31, 2019 
Current FFY Obligations 

to Date:

Obligations (Federal Authorizations) as of the current date. Projects in Advanced Construction are not included as obligations.

Sources:  eTIP database and FHWA FMIS databse
Obligations Needed to 

Meet Goal:

Obligation goal less current FFY obligations as of the current date.

Current Year Unobligated Balance:

CMAQ Programming Summary and Obligation Goals

Deferred Funds Not 

Programmed:

Funds for project phases that have been deferred and have not demonstrated readiness for reinstatement.

Source:  eTIP database

Federal Unobligated or 

Apportionment:

Amount apportioned to the state based on CMAQ distribution formula and Congressional appropriation. Northeastern Illinois is allocated 95.21% of the state 

apportionment; however the full apportionment is used for a programming mark. FFY 2020 includes the unobligated balance from prior years, with funds 

currently in Advanced Construction not considered to be programmable since they may be converted at any time. FFY 2020-2024 apportionments are estimates 

based on the current apportionment. See calculation below. Source: FHWA FMIS database

Currently Programmed: Net amounts programmed on active project phases, not including obligated funds in the current FFY.

Source: eTIP database



  Agenda Item No. 5.0 

 

 

 

 

MEMORANDUM 

 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  April 23, 2020 
 

Re:  CMAQ/TAP Project Change Requests for consideration on April 30, 2020 
 

 

Project sponsors requested committee consideration of five cost and one schedule changes. The 

sponsors’ requests are included in the meeting packet and a re-ranking analysis is available upon 

request. Staff recommends approval of all changes. 

 

Following is a summary of the impacts of the staff-recommended changes on the fiscal constraint 

of the Transportation Improvement Program (TIP). The FFY 2020 current program amount does 

not include programmed funds that have been obligated in the current year. Approximately $80 

million in CMAQ and $27 million in TAP is currently in Advanced Construction status and 

accounted for in the FFY 2020 unprogrammed balances. 
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 CMAQ 

 
2020 2021 2022 2023 2024 Request 

Current Program* $150,755,865 $79,402,369 $127,212,096 $96,038,596 $83,344,684 

  Unprogrammed 

Balance* 
-$54,052,778 $36,298,099 -$11,511,628 $19,661,872 $32,355,784 

Sponsor requested changes 

Lincolnwood (02-19-

0008)  
$40,000         Cost change for E2 

Rosemont (04-20-0003)  $1,180,224 -$1,180,224       
Schedule change 

for C/CE 

Riverside (05-16-0002)  $6,000         
Cost change for 

C/CE 

DuPage Co (08-12-0004)  $192,000         
Cost change for 

C/CE 

Joliet (12-18-0005)  $37,000         
Cost change for 

C/CE 

Sum of Changes From 

Requests 
$1,455,224 -$1,180,224 $0 $0 $0   

Sum of Recommended 

Changes  
$1,455,224 -$1,180,224 $0 $0 $0   

Recommended Revised 

Program 
$152,211,089 $78,222,145 $127,212,096 $96,038,596 $83,344,684   

Rec. Rev. 

Unprogrammed Balance 
-$55,508,002 $37,478,323 -$11,511,628 $19,661,872 $32,355,784   

 TAP-L 

 
2020 2021 2022 2023 2024 Request 

Current Program* $15,774,197 $13,683,447 $1,971,408 $0 $0 

  Unprogrammed 

Balance* 
-$6,833,834 -$4,566,343 $7,145,696 $9,117,104 $9,117,104 

Sponsor requested changes 

Niles (03-13-0010)  $553,000         
Cost change for 

C/CE 

Sum of Changes From 

Requests 
$553,000 $0 $0 $0 $0   

Sum of Recommended 

Changes  
$553,000 $0 $0 $0 $0   

Recommended Revised 

Program 
$16,327,197 $13,683,447 $1,971,408 $0 $0   

Rec. Rev. 

Unprogrammed Balance 
-$7,386,834 -$4,566,343 $7,145,696 $9,117,104 $9,117,104   

*Source: CMAP FFY 2020-25 TIP 
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For Committee Consideration: 
 

Project Request Recommendation 

Lincolnwood – Touhy Ave and 

Cicero Ave Intersection 

Improvement (02-19-0008) 

The project is approved for 

$456,000 CMAQ ($570,000 total) 

for right of way and design 

engineering in FFY 2020 and 

$1,776,000 CMAQ ($2,220,000 

total) for construction and 

construction engineering in FFY 

2021. 

The sponsor is requesting a cost 

increase of $40,000 CMAQ 

($50,000 total) for design 

engineering in FFY 2020 due to 

the necessity of street lighting 

studies and plans, traffic signal 

plans, and geotechnical studies due 

to the minor widening not included 

in the initial estimate. 

 

The project ranking among all 

2020-2024 intersection 

improvement projects remains 

unchanged at third. 

Approval of the requested cost 

increase of $40,000 CMAQ 

($50,000 total) for design 

engineering in Lincolnwood – 

Touhy Ave and Cicero Ave 

Intersection Improvement (02-19-

0008) 

Niles – Howard Street from 

Milwaukee Avenue (IL 21) to 

Lehigh Avenue (03-13-0010) 

The project is approved for 

$1,533,500 TAP ($6,935,746 total) 

for construction and construction 

engineering in FFY 2020. 

The sponsor is requesting a cost 

increase of $553,000 TAP 

($691,250 total) for construction in 

FFY 2020 in order to match the 

low bid for construction. 

Approval of the requested cost 

increase of $553,000 TAP 

(691,250 total) for construction in 

Niles – Howard Street from 

Milwaukee Avenue (IL 21) to 

Lehigh Avenue (03-13-0010) 

Rosemont – Bryn Mawr Ave 

Pedestrian Bridge (04-20-0003) 

This project is approved for 

$1,180,224 CMAQ ($1,475,280 

total) for construction and 

construction engineering in FFY 

2021. 

The sponsor is requesting a 

schedule change to move 

construction from FFY 2021 into 

FFY 2020. 

Approval of the requested 

schedule change to move 

$1,180,224 CMAQ ($1,475,280 

total) for construction and 

construction engineering from 

FFY 2021 into FFY 2020 

Riverside – Central Business 

District Bike Parking (05-16-

0002) 

The project is approved for 

$30,800 CMAQ ($38,500 total) 

for construction in FFY 2020. 

The sponsor is requesting a cost 

increase of $6,000 CMAQ ($7,500 

total) for construction in FFY 2020 

for an increase in the cost of bike 

racks since the initial estimate. 

 

The project ranking among all 

2016-2020 “other” projects 

remains unchanged at fifth. 

Approval of the requested cost 

increase of $6,000 CMAQ ($7,500 

total) for construction in Riverside 

– Central Business District Bike 

Parking (05-16-0002) 

DuPage Co – 55th St from 

Dunham Rd to Clarendon Hills 

Rd (08-12-0004) 

The project is approved for 

$3,090,000 CMAQ ($3,862,000 

The sponsor is requesting a cost 

increase of $192,000 CMAQ 

($464,000 total) for construction in 

FFY 2019 because of updated 

construction engineering costs due 

Approval of the requested cost 

increase of $192,000 CMAQ 

($464,000 total) for construction in 

DuPage Co – 55th St from 
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Project Request Recommendation 

total) for construction and 

construction engineering in FFY 

2019 and the funds are currently in 

Advance Construction status. 

to delays in project for utility 

relocation. 

 

The project was reranked and its 

ranking dropped one place below 

one funded intersection 

improvement project but still 

ahead of two funded projects 

programmed in the FFY 2012-

2016 program. 

Dunham Rd to Clarendon Hills Rd 

(08-12-0004) 

Joliet – Black Rd Traffic Signal 

Interconnect Improvements (12-

18-0005) 

The project is approved for 

$904,000 CMAQ ($1,131,000 

total) for construction and 

construction engineering in FFY 

2020. 

The sponsor is requesting a cost 

increase of $37,000 CMAQ 

($47,000 total) for construction 

engineering in FFY 2020 due to an 

increase over the original estimate. 

 

The project ranking among all 

2018-2022 signal interconnect 

projects remains unchanged at 

third. 

Approval of the requested cost 

increase of $37,000 CMAQ 

($47,000 total) for construction 

engineering in Joliet – Black Rd 

Traffic Signal Interconnect 

Improvements (12-18-0005) 

 
 

ACTION REQUESTED:  Approval 



CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 02-19-0008 Sponsor Village of Lincolnwood 
Project Location 
Description 

 Touhy Avenue and 
Cicero Avenue 
Intersection 

 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med 
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG1        
ENG 2 2020 160 128 80 CMAQ STATE  

ROW 2020 410 328 80 CMAQ STATE  

CONST 2021 2000 1600 80 CMAQ STATE  

CE 2021 220 176 80 CMAQ STATE  
Total  2790 2232 80    

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med  
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG        
IMP        

Total        

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d federal 
authorizat
ion 
date** 

ENG1        
ENG 2 2020 210 168 80 CMAQ STATE 9/2020 

ROW 2020 410 328 80 CMAQ STATE 9/2020 

CONST 2021 2000 1600 80 CMAQ STATE 9/2021 

CE 2021 220 176 80 CMAQ STATE 9/2021 
Total  2840 2272 80    



Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d FTA 
Grant 
approval 
date*** 

ENG        

IMP        
Total        

 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:  Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ  
Funds($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2 2020 50 40 0  

ROW 2020 0 0 0  
CONST 2021 0 0 0  

CE 2021 0 0 0  

Total  50 40 0  
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ 
Funds ($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      
Total      

 

Reason for Request 
Check here if the reason is a scope change and complete a Scope Change Request form. 
The ENG 2 estimate did not account for the required effort to prepare street lighting studies and plans, 
traffic signal plans, and geotechnical studies due to the minor widening. 
 
 
 
 

State and Federal Project Information 
 
Select One. 
State/Federal Project or Grant Numbers Provided Below 
Most recently approved PPI Form Attached 
Local Agency Agreement Attached        

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


 
Phase State Job Number 

X-00-000-00 
Federal Project 
Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-91-017-18             
ENG 2 D-91-017-18             

ROW R-91-017-18             

CONST C-91-017-18             
    

ENG                       

IMP                       

 

Additional Comments 
  



CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 03-13-0010 Sponsor Village of Niles 
Project Location 
Description 

 Howard Street from 
Milwaukee Avenue (IL 
21) to Lehigh Avenue 

 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med 
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG1 2017 20.0 0 0 N/A Local  
ENG 2 2019 407.3 0 0 N/A Local  

ROW 2019 331.9 0 0 N/A Local  

CONST 2020 4,968.75 3,975.0 80 STP-L Local  

CONST 2020 1,316.875 1,053.5 80 TAP-L Local  
CE 2020 650.121 480.0 74 TAP-L Local  

Total  7,694.946 5,508.5     

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med  
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG        

IMP        

Total        

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d federal 
authorizat
ion 
date** 

ENG1 2017 20.0 0 0 N/A Local 12/12/201
8 

ENG 2 2019 407.3 0 0 N/A Local 06/10/201
9 

ROW 2019 331.9 0 0 N/A Local 11/21/201
9 



CONST 2020 4,968.75 3,975.0 80 STP-L Local 01/17/202
0 

CONST 2020 2,008.125 1,606.5 80 TAP-L Local 01/17/202
0 

CE 2020 650.121 480.0 80 TAP-L Local  
Total  8,386.196 6,061.5     

Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d FTA 
Grant 
approval 
date*** 

ENG        

IMP        

Total        
 

 

Requested Cost Changes (+/-) 
 

Check all that apply:  Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ  
Funds($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2      

ROW      
CONST  691.25 553.0 80  

CE      

Total  691.25 553.0   
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ 
Funds ($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      
Total      

 

Reason for Request 
Check here if the reason is a scope change and complete a Scope Change Request form. 
The low bid exceeded the construction cost estimate.  The additional $691,250 ($553,000 TAP-L and 
$138,250 local) will provide the additional funding necessary to match the construction bid of 
$6,976,099.33.  
 

State and Federal Project Information 
 
Select One. 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


State/Federal Project or Grant Numbers Provided Below 
Most recently approved PPI Form Attached 
Local Agency Agreement Attached        
 

Phase State Job Number 
X-00-000-00 

Federal Project 
Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-                  
ENG 2 D-                  

ROW R-                  

CONST C-91-379-13 3IQQ(242)       

    
ENG                       

IMP                       

 

Additional Comments 
  



CMAQ/TAP Schedule Change Request Form 
 

Project Identification 
 

TIP ID 04-20-0003 Sponsor Village of Rosemont 
Project Location 
Description 

 Pedestrian bridge over 
the Des Plaines River at 
Bryn Mawr Avenue, 
Rosemont, IL 

 

 

Currently Programmed Schedule 
 
 

Phase Programmed FFY 

ENG1 2020 

ENG2 2020 
ROW       

CONST 2021 

       

 
Phase Programmed FFY 

ENG       
IMP       

 
Requested Schedule 
 
 

Phase Starting FFY Actual or Anticipated 
Authorization Date 

ENG1 2019 8/30/19 

ENG2 2020 4/30/20 

ROW             

CONST 2020 6/12/20 

20   

 
Phase Starting FFY Actual or Anticipated 

Authorization Date 

ENG             

IMP             

 
 
Reason for Request 
Check here if the reason is a scope change and complete a Scope Change Request form. 
 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Plans will be completed sooner than originally expected.  
 

 
Additional Comments  



CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 05-16-0002 Sponsor RIVERSIDE 
Project Location 
Description 

 RIVERSIDE CENTRAL 
BUSINESS DISTRICT 

 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med 
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG1       0 

ENG 2        
ROW        

CONST 2020 $38,500 $30,800 80% CMAQ LOCAL  

CE        

Total        
Phase Program

med FFY 
Program
med Total 
Cost 
($000’s) 

Program
med  
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG        

IMP        
Total        

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d federal 
authorizat
ion 
date** 

ENG1        

ENG 2        
ROW        

CONST 2020 $46,000 $36,800 80% CMAQ LOCAL  

CE        

Total        



Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d FTA 
Grant 
approval 
date*** 

ENG        

IMP        
Total        

 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:  Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ  
Funds($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2      

ROW      
CONST  $7,500 $6,000 N/A N/A 

CE      

Total      
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ 
Funds ($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      
Total      

 

Reason for Request 
Check here if the reason is a scope change and complete a Scope Change Request form. 
COST OF THE CHOSEN BIKE RACKS HAS INCREASED SINCE INITIAL ESTIMATES INCREASING THE PROJECT 
COST BY $7,500. 
 
 
 
 

State and Federal Project Information 
 
Select One. 
State/Federal Project or Grant Numbers Provided Below 
Most recently approved PPI Form Attached 
Local Agency Agreement Attached        

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


 
Phase State Job Number 

X-00-000-00 
Federal Project 
Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-                  
ENG 2 D-                  

ROW R-                  

CONST C-91-149-20 E40V(511)       
    

ENG                       

IMP                       

 

Additional Comments 

  



CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 08-12-0004 Sponsor DuPage County 
Division of 
Transportation 

Project Location 
Description 

 55th Street from 
Dunham Road to 
Clarendon Hills Road; 
Sec. 11-00302-04-CH 

 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med 
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG1 2013 240 0 0 N/A MFT  

ENG 2 2015 458 366 80% CMAQ MFT  
ROW 2015 931 745 80% CMAQ MFT  

CONST 2017 3,432 2,746 80% CMAQ MFT  

CE 2017 430 344 80% CMAQ MFT  
Total  5,116 3,901 76%    

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med  
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG        

IMP        

Total        

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d federal 
authorizat
ion 
date** 

ENG1 2013 240 0 0 N/A MFT  

ENG 2 2015 458 366 80% CMAQ MFT  

ROW 2015 931 745 80% CMAQ  MFT  

CONST 2019 3,432 2,746 80% CMAQ MFT  



CE 2019 1,324 536 40% CMAQ MFT  
Total  6,385 4,393 69%    

Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d FTA 
Grant 
approval 
date*** 

ENG        

IMP        

Total        
 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:  Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ  
Funds($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG1  0 0   
ENG 2  0 0   

ROW   0   

CONST  0 0   

CE 2019 464 192 41%  

Total  464 192 41%  
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ 
Funds ($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change and complete a Scope Change Request form. 
Additional funds are requested for CMAQ segments of the TIP project based on updated Construction 
Engineering costs (Supplement #1) due to delays in project for utility relocation.  
 
 
 

State and Federal Project Information 
 
Select One. 
State/Federal Project or Grant Numbers Provided Below 
Most recently approved PPI Form Attached 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Local Agency Agreement Attached        
 

Phase State Job Number 
X-00-000-00 

Federal Project 
Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-91-197-15 CMM-4003(478)       

ROW R-91-007-15 CMM-4003(479)       
CONST C-91-197-15 K9HE(081)       

    

ENG C-91-197-15 K9HE(081)       

IMP                       
 

Additional Comments 

  



CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 12-18-0005 Sponsor City of Joliet 
Project Location 
Description 

 Black Road Traffic 
Signal Interconnection 
Improvements Project 

 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med 
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG1  $82 $0 0%  LOCAL  
ENG 2        

ROW        

CONST 2020 $1,028 $822 80% CMAQ LOCAL  

CE 2020 $103 $82 80% CMAQ LOCAL  
Total  $1,213 $904     

Phase Program
med FFY 

Program
med Total 
Cost 
($000’s) 

Program
med  
Federal 
Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplis
hed* 

ENG        
IMP        

Total        

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d federal 
authorizat
ion 
date** 

ENG1  $82    LOCAL  
ENG 2        

ROW        

CONST 2020 $1,028 $822 80% CMAQ LOCAL  

CE 2020 $150 $119 80% CMAQ LOCAL  
Total  $1,260 $941     



Phase Starting 
FFY 

Current 
Total Cost 
($000’s) 

Current 
Federal 
Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipate
d FTA 
Grant 
approval 
date*** 

ENG        

IMP        
Total        

 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:  Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ  
Funds($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2      

ROW      
CONST      

CE 2020 $47 $37 80%  

Total      
 

Phase Starting FFY Additional 
Total Cost 
($000’s) 

Additional 
Federal CMAQ 
Funds ($000’s) 

Revised 
Federal Share 
(%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      
Total      

 

Reason for Request 
Check here if the reason is a scope change and complete a Scope Change Request form. 
THE INITIAL ESTIMATE OF COST FOR CONSTRUCTION ENGINEERING WAS 10% OF THE CONSTRUCTION 
COST.  THIS VALUE IS LOW FOR THIS PROJECT SCOPE AND HAS BEEN INCREASED TO 15%. 
 
 
 

State and Federal Project Information 
 
Select One. 
State/Federal Project or Grant Numbers Provided Below 
Most recently approved PPI Form Attached 
Local Agency Agreement Attached        
 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Phase State Job Number 
X-00-000-00 

Federal Project 
Number 
XXX-0000(000) 

FTA Grant Number  
IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  
ROW R-                  

CONST C-                  

    
ENG                       

IMP                       

 

Additional Comments 


