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1.  Project initiation
2. Existing conditions

3. Preliminary recommendations
4. Draft parks master plan

5. Community outreach
6. Final parks master plan


