| Rank | IDOT ID | TIP ID | Project Name | Sponsor | Phase | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | Completed | Status Date | Status Date | Status Date | Status Date | Status Date |
|------|---------|--------|--------------|---------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|----------|-------------|-------------|-------------|-------------|-------------|-------------|

**FFY 2022 - 2023 STP - Shared Fund Contingency Program Status Report: June 2022**

- Project information includes the following details:
  - Project Name
  - Sponsor
  - Phases
  - Requested Funding
  - Updated Costs
  - Target Dates
  - Current Status
  - Prior Status
  - Prior Status Note

- The table provides a comprehensive overview of various projects, their funding, and status updates, highlighting key dates and milestones.

- The report covers a range of transportation projects, including road improvements, station rehabilitations, and other infrastructure enhancements, with detailed information on funding, project phases, and status updates.

- The data is organized to facilitate easy comparison and tracking of project progress, ensuring stakeholders have a clear understanding of current and future status.
<table>
<thead>
<tr>
<th>Rank</th>
<th>STP No.</th>
<th>STP Nbr.</th>
<th>Project Name</th>
<th>County</th>
<th>Sponsor</th>
<th>Eng_Dot</th>
<th>Phases</th>
<th>PROJECT INFORMATION</th>
<th>REQUESTED FUNDING</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>UPDATE COSTS</th>
<th>TARGET AUTH</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>NOTES</th>
</tr>
</thead>
<tbody>
<tr>
<td>92</td>
<td>09-20-0004</td>
<td>85-048-004</td>
<td>Northwest Buffalo Grove Road from Buffalo Grove Road to Niles Center Rd</td>
<td>Cook</td>
<td>Cook Co DOT</td>
<td>ENG1</td>
<td>CON</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Phases
- ENG1: Phase 1
- CON: Construction

### Project Details
- **Target Letting:** 1/2025
- **Certification:** Target 1/2022
- **Funding:** STP-L

### Notes
- Project is in the permitting phase.
- Pre-final plans submittal anticipated.
- Consultant selection anticipated.
- Advisor selection anticipated.

---

**Phasew 3 - Engineering**

<table>
<thead>
<tr>
<th>Rank</th>
<th>STP No.</th>
<th>STP Nbr.</th>
<th>Project Name</th>
<th>County</th>
<th>Sponsor</th>
<th>Eng_Dot</th>
<th>Phases</th>
<th>PROJECT INFORMATION</th>
<th>REQUESTED FUNDING</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>UPDATE COSTS</th>
<th>TARGET AUTH</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>NOTES</th>
</tr>
</thead>
<tbody>
<tr>
<td>93</td>
<td>09-20-0005</td>
<td>85-048-005</td>
<td>Northwest Buffalo Grove Road from Buffalo Grove Road to Niles Center Rd</td>
<td>Cook</td>
<td>Cook Co DOT</td>
<td>ENG1</td>
<td>CON</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Phases
- ENG1: Phase 1
- CON: Construction

### Project Details
- **Target Letting:** 1/2025
- **Certification:** Target 1/2022
- **Funding:** STP-L

### Notes
- Project is in the permitting phase.
- Pre-final plans submittal anticipated.
- Consultant selection anticipated.
- Advisor selection anticipated.

---

**Phasew 3 - Engineering**

<table>
<thead>
<tr>
<th>Rank</th>
<th>STP No.</th>
<th>STP Nbr.</th>
<th>Project Name</th>
<th>County</th>
<th>Sponsor</th>
<th>Eng_Dot</th>
<th>Phases</th>
<th>PROJECT INFORMATION</th>
<th>REQUESTED FUNDING</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>UPDATE COSTS</th>
<th>TARGET AUTH</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>NOTES</th>
</tr>
</thead>
<tbody>
<tr>
<td>94</td>
<td>09-20-0006</td>
<td>85-048-006</td>
<td>Northwest Buffalo Grove Road from Buffalo Grove Road to Niles Center Rd</td>
<td>Cook</td>
<td>Cook Co DOT</td>
<td>ENG1</td>
<td>CON</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Phases
- ENG1: Phase 1
- CON: Construction

### Project Details
- **Target Letting:** 1/2025
- **Certification:** Target 1/2022
- **Funding:** STP-L

### Notes
- Project is in the permitting phase.
- Pre-final plans submittal anticipated.
- Consultant selection anticipated.
- Advisor selection anticipated.

---

**Phasew 3 - Engineering**

<table>
<thead>
<tr>
<th>Rank</th>
<th>STP No.</th>
<th>STP Nbr.</th>
<th>Project Name</th>
<th>County</th>
<th>Sponsor</th>
<th>Eng_Dot</th>
<th>Phases</th>
<th>PROJECT INFORMATION</th>
<th>REQUESTED FUNDING</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>UPDATE COSTS</th>
<th>TARGET AUTH</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>NOTES</th>
</tr>
</thead>
<tbody>
<tr>
<td>95</td>
<td>09-20-0007</td>
<td>85-048-007</td>
<td>Northwest Buffalo Grove Road from Buffalo Grove Road to Niles Center Rd</td>
<td>Cook</td>
<td>Cook Co DOT</td>
<td>ENG1</td>
<td>CON</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Phases
- ENG1: Phase 1
- CON: Construction

### Project Details
- **Target Letting:** 1/2025
- **Certification:** Target 1/2022
- **Funding:** STP-L

### Notes
- Project is in the permitting phase.
- Pre-final plans submittal anticipated.
- Consultant selection anticipated.
- Advisor selection anticipated.

---

**Phasew 3 - Engineering**

<table>
<thead>
<tr>
<th>Rank</th>
<th>STP No.</th>
<th>STP Nbr.</th>
<th>Project Name</th>
<th>County</th>
<th>Sponsor</th>
<th>Eng_Dot</th>
<th>Phases</th>
<th>PROJECT INFORMATION</th>
<th>REQUESTED FUNDING</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>UPDATE COSTS</th>
<th>TARGET AUTH</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>NOTES</th>
</tr>
</thead>
<tbody>
<tr>
<td>96</td>
<td>09-20-0008</td>
<td>85-048-008</td>
<td>Northwest Buffalo Grove Road from Buffalo Grove Road to Niles Center Rd</td>
<td>Cook</td>
<td>Cook Co DOT</td>
<td>ENG1</td>
<td>CON</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Phases
- ENG1: Phase 1
- CON: Construction

### Project Details
- **Target Letting:** 1/2025
- **Certification:** Target 1/2022
- **Funding:** STP-L

### Notes
- Project is in the permitting phase.
- Pre-final plans submittal anticipated.
- Consultant selection anticipated.
- Advisor selection anticipated.

---

**Phasew 3 - Engineering**

<table>
<thead>
<tr>
<th>Rank</th>
<th>STP No.</th>
<th>STP Nbr.</th>
<th>Project Name</th>
<th>County</th>
<th>Sponsor</th>
<th>Eng_Dot</th>
<th>Phases</th>
<th>PROJECT INFORMATION</th>
<th>REQUESTED FUNDING</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>UPDATE COSTS</th>
<th>TARGET AUTH</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>NOTES</th>
</tr>
</thead>
<tbody>
<tr>
<td>97</td>
<td>09-20-0009</td>
<td>85-048-009</td>
<td>Northwest Buffalo Grove Road from Buffalo Grove Road to Niles Center Rd</td>
<td>Cook</td>
<td>Cook Co DOT</td>
<td>ENG1</td>
<td>CON</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Phases
- ENG1: Phase 1
- CON: Construction

### Project Details
- **Target Letting:** 1/2025
- **Certification:** Target 1/2022
- **Funding:** STP-L

### Notes
- Project is in the permitting phase.
- Pre-final plans submittal anticipated.
- Consultant selection anticipated.
- Advisor selection anticipated.

---

**Phasew 3 - Engineering**

<table>
<thead>
<tr>
<th>Rank</th>
<th>STP No.</th>
<th>STP Nbr.</th>
<th>Project Name</th>
<th>County</th>
<th>Sponsor</th>
<th>Eng_Dot</th>
<th>Phases</th>
<th>PROJECT INFORMATION</th>
<th>REQUESTED FUNDING</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>UPDATE COSTS</th>
<th>TARGET AUTH</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>NOTES</th>
</tr>
</thead>
<tbody>
<tr>
<td>98</td>
<td>09-20-0010</td>
<td>85-048-010</td>
<td>Northwest Buffalo Grove Road from Buffalo Grove Road to Niles Center Rd</td>
<td>Cook</td>
<td>Cook Co DOT</td>
<td>ENG1</td>
<td>CON</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Phases
- ENG1: Phase 1
- CON: Construction

### Project Details
- **Target Letting:** 1/2025
- **Certification:** Target 1/2022
- **Funding:** STP-L

### Notes
- Project is in the permitting phase.
- Pre-final plans submittal anticipated.
- Consultant selection anticipated.
- Advisor selection anticipated.

---

**Phasew 3 - Engineering**

<table>
<thead>
<tr>
<th>Rank</th>
<th>STP No.</th>
<th>STP Nbr.</th>
<th>Project Name</th>
<th>County</th>
<th>Sponsor</th>
<th>Eng_Dot</th>
<th>Phases</th>
<th>PROJECT INFORMATION</th>
<th>REQUESTED FUNDING</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>UPDATE COSTS</th>
<th>TARGET AUTH</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>NOTES</th>
</tr>
</thead>
<tbody>
<tr>
<td>99</td>
<td>09-20-0011</td>
<td>85-048-011</td>
<td>Northwest Buffalo Grove Road from Buffalo Grove Road to Niles Center Rd</td>
<td>Cook</td>
<td>Cook Co DOT</td>
<td>ENG1</td>
<td>CON</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Phases
- ENG1: Phase 1
- CON: Construction

### Project Details
- **Target Letting:** 1/2025
- **Certification:** Target 1/2022
- **Funding:** STP-L

### Notes
- Project is in the permitting phase.
- Pre-final plans submittal anticipated.
- Consultant selection anticipated.
- Advisor selection anticipated.

---

**Phasew 3 - Engineering**

<table>
<thead>
<tr>
<th>Rank</th>
<th>STP No.</th>
<th>STP Nbr.</th>
<th>Project Name</th>
<th>County</th>
<th>Sponsor</th>
<th>Eng_Dot</th>
<th>Phases</th>
<th>PROJECT INFORMATION</th>
<th>REQUESTED FUNDING</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>UPDATE COSTS</th>
<th>TARGET AUTH</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>NOTES</th>
</tr>
</thead>
<tbody>
<tr>
<td>100</td>
<td>09-20-0012</td>
<td>85-048-012</td>
<td>Northwest Buffalo Grove Road from Buffalo Grove Road to Niles Center Rd</td>
<td>Cook</td>
<td>Cook Co DOT</td>
<td>ENG1</td>
<td>CON</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td>$1,195,679</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Phases
- ENG1: Phase 1
- CON: Construction

### Project Details
- **Target Letting:** 1/2025
- **Certification:** Target 1/2022
- **Funding:** STP-L

### Notes
- Project is in the permitting phase.
- Pre-final plans submittal anticipated.
- Consultant selection anticipated.
- Advisor selection anticipated.
### FFY 2022 - 2023 STP - Shared Fund Contingency Program Status Report: June 2022

<table>
<thead>
<tr>
<th>Project Information</th>
<th>Council/Fund</th>
<th>Sponsor</th>
<th>Phases</th>
<th>Phases 2022</th>
<th>Phases 2023</th>
<th>Phases 2024</th>
<th>Phases 2025</th>
<th>Phases 2026</th>
<th>Phases Min Acceptable</th>
<th>Phases Total</th>
<th>Project Total</th>
<th>Updated Costs</th>
<th>Date</th>
<th>Target Auth</th>
<th>CURRENT STATUS</th>
<th>PRIOR STATUS</th>
<th>Notes/Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>49 16-21-0001</td>
<td>CTB</td>
<td>CTA</td>
<td>CON</td>
<td>ENG</td>
<td>$2,112,217</td>
<td>$2,112,217</td>
<td></td>
<td></td>
<td>No change; final design and verification expected 6/2022</td>
<td>3/11/2022</td>
<td>No change; final design and verification expected 6/2022</td>
<td>Target 6/2022 FTA grant approval if federal funds programmed. CTA will utilize Rebuild Illinois if no federal funds.</td>
<td>12/7/2021</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Harlem Station Bus Bridge Reconstruction</td>
<td>CTB</td>
<td>CTA</td>
<td>ENG1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>3/11/2022</td>
<td></td>
<td>No change; final design and verification expected 4/2022</td>
<td>Target 6/2022 FTA grant approval if federal funds programmed. CTA will utilize Rebuild Illinois if no federal funds.</td>
<td>3/11/2022</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>50 07-21-0013</td>
<td>CTA</td>
<td>N/A</td>
<td>CON</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>3/11/2022</td>
<td></td>
<td>Anticipate QBS to be started 10/23</td>
<td>N/A - Addictio contingency list on 10/15/21. Pre-final plans submitted 11/15/21.</td>
<td>12/20/2021</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Steger Road Improvement Project: Central Ave to Governors Hwy</td>
<td>CTA</td>
<td>N/A</td>
<td>CON</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>3/11/2022</td>
<td></td>
<td>Agreement approval anticipated 4/2023</td>
<td>Pre-final plans submitted 6/2023 and ROW certification 1/2024 for an 8/2024 target letting.</td>
<td>3/10/2022</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>