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CMAQ Project Selection Committee Meeting
Annotated Agenda
Thursday August 19, 2010
2:00 p.m.
Cook County Conference Room
CMAP Offices
1.0

Call to Order and Introductions

2:00 p.m.

Ross Patronsky, Committee Chair

2.0

Agenda Changes and Announcements

3.0

Approval of July 29, 2010 Minutes
The draft minutes for the July 29, 2010 meeting are attached.
ACTION REQUESTED: Approval of the minutes.

4.0

Project Changes
4.1 Hazel Crest S Kedzie Ave from 167th St to 172nd St (TIP ID 07-08-0001)
The sponsor is requesting a cost increase of $547,000 federal and scope change.
requests consideration.
4.2

Staff

Deerfield-Deerfield Rd Sidewalk Improvements and Pedestrian Underpass (TIP ID
10-06-0055)
The sponsor is requesting an additional $390,000 federal for their project. This project was
awarded a cost increase earlier this year. Staff requests consideration.

4.3 IDOT - Barrington Rd at Buttitta/Laurie Ln (TIP ID 03-08-0005)
The sponsor is requesting an additional $92,000 federal for their project. Staff requests
consideration.

4.4 Cicero Rail Yard Locomotive Diesel Retrofit (TIP ID 05-09-0002)
The sponsor is requesting changing the scope of the project from purchasing GenSets to
single engine locomotive options. Staff has been discussing with IEPA, EPA, FHWA, and
IDOT the options available to the railroad. An analysis shows that for this project Tier II
and Tier III does not affect the rank of the approved project.
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5.0

Program Management
5.1 Changes to CMAQ Programming and Program Management Policies
The changes recommended at the July 29 CMAQ Committee meeting were recommended
by the Transportation Committee for MPO Policy Committee consideration. The
Transportation Committee also supported the CMAQ Committee’s recommendation to
remove of the Oak Forest and Bensenville projects from the CMAQ program. Both
recommendations will be on the September 9 MPO Policy Committee agenda for action.
ACTION REQUESTED: Information

5.2 One Time Moves
Discussion on what constitutes a schedule change that is “out of sponsor’s control” will
continue. It is hoped to have a general consensus prior to when the committee will consider
the results of the October status reports and fiscal year move requests.
ACTION REQUESTED: Discussion

5.3 MYB projects
Staff worked with the Planning Liaisons and other project sponsors to receive the progress
of projects on the MYB list. The status of B projects will be given. A fiscal capacity analysis
is conducted and will be discussed at the meeting to determine funding availability for
programming projects showing appropriate progress and cost increases.
ACTION REQUESTED: Approval of projects to move from MYB to CMAQ A list

5.4 Status updates for CMAQ-funded transit projects
At the July meeting, it was agreed that sponsors of transit projects that are a part of an FTA
grant will be required to report quarterly on expenditures in concert with those projects’
quarterly TEAM reports. An update on the form and content of these reports will be
provided.
ACTION REQUESTED: Discussion and/or Approval of form

6.0

Realized Benefits Study update
UIC-UTC is under contract with CMAP to study CMAQ projects to determine realized benefits.
An update will be given.
ACTION REQUESTED: Discussion

7.0

Public Comment
This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.

8.0

Other Business
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9.0

Next Meeting
The next meeting is scheduled for October 21, 2010 at 2 p.m. at the CMAP offices.

10.0

Adjournment

CMAQ Project Selection Committee Members:
____Ross Patronsky, Chair
____ Mark Pitstick
____Martin Buehler
____ Mike Rogers
____Luann Hamilton
____Susan Stitt
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CMAQ Project Selection Committee Meeting
Meeting minutes
Thursday, July 29, 2010

Members Present: Chair - Ross Patronsky – CMAP, Marty Buehler – Counties, Larry Keller –
Council of Mayors, Keith Privett – City of Chicago, Mark Pitstick - RTA, Mike
Rogers – IEPA (via phone), and Susan Stitt, IDOT.

Members Absent: None
Others Present:

Leonard Cannata, Michael Connelly, Chalen Daigle, Carl Davis, Kama Dobbs,
John Donovan, Jason Fluhr, Valbona Kokoshi, Bill Lenski, Chad Riddle, Paul
Ruscko, Chris Staron, David Tomzik, Chandra Trivedi, Brian Urbaszewski (via
phone), Jan Ward, Thomas Weaver, and Tammy Wierciak (via phone).

Staff Present:

Patricia Berry, Don Kopec, Holly Ostdick, Joy Schaad

1.0

Call to Order and Introductions
Ross Patronsky opened the meeting at 2:06. Attendees introduced themselves.

2.0

Agenda Changes and Announcements
There were no agenda changes. Ross announced that two weeks earlier CMAP hosted a meeting
of US EPA and several railroads regarding air quality issues. Attendees included Mike Rogers,
Luann Hamilton, Brian Urbaszewski and Ross Patronsky. Some of the railroads pointed out that
it would be more efficient to do several retrofits on one system at a time, rather than have very
small retrofit projects on several railroads each year. The others seemed amenable to waiting
their turn and selecting retrofit projects in a round-robin fashion. Ross explained that no
promises were made but there was agreement to discuss it further in the autumn.

3.0

Approval of May 6, 2010 and June 25, 2010 Minutes
The June 25 draft minutes and the May 6 revised draft minutes were posted with the agenda
packets. Mark Pitstick noted the word “not” is missing before “go solely” in the second
paragraph under agreement processing on June 25th. Both sets of minutes were approved as
revised on a motion by Keith Privett and a second by Mayor Keller.

4.0

Project Changes
4.1 Hazel Crest S Kedzie Ave Bike Path from 167th St to 172nd St (TIP ID 07-08-0001)
The Village requested a scope change to move the bike path alignment from one that
connected an existing bike path with a Pace bus stop and provided a connection under I-80
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to one that does not provide those connections. While the project still ranks well
quantitatively, planners in both CMAP’s CMAQ and bicycle/pedestrian areas feel the new
alignment does not meet the intent of the original project. Mr. Chandra Trivedi, the
consultant representing the Village, explained that they had encountered design, cost and
ROW issues with the original alignment. He said that the Village sees this request as a way
to build the first stage of the project and will come back for additional funding to complete
the full project that will make those connections in the future. There was discussion of the
problems encountered and options considered. It was pointed out that the Village is free to
apply for the currently planned project in the next programming cycle. On a motion by M.
Pitstick and a second by Mayor Keller, the committee voted to deny the request and
recommended the municipality either seek a cost increase to complete the project per the
original application or withdraw the project from the program.

4.2 Lakewood – Huntley Rd. Bikepath
The sponsor is requesting that construction funding ($809,000 total/$647,200 federal) for the
project be moved from the B list into the current program for a 2011 letting. The Village is
willing to finance phase I & II engineering with local funds and has nearly completed phase
I. They are requesting assurance of construction funding before putting phase II work
under contract. Ms. Ostdick explained that the committee has moved one project from the
MYB list into the program prior to this request – IDOT’s I-55 ITS project that was half
funded in the program and the remainder was on the B list. She also pointed out that there
were 3 letters distributed prior to the meeting from citizens who oppose the project.
Lakewood’s Director of Public Works, Paul Ruscko and Trustee J. Carl Davis, and their
consultant Jason Fluhr provided information on the status of the project, the Village’s
financial commitment, proactive outreach, response to citizen concerns, and on the support
received from most of the residents as well as the neighboring Crystal Lake Park District
and Village Board.
The committee asked staff how much money had been freed up due to project withdrawals,
removals and cost changes and Ms. Ostdick responded that she did not have that number
off hand, but that with the $83 million SAFETEA-LU rescission rescinded there is some
latitude. There was considerable discussion on how the rest of the B list is being treated and
the need to find out if any other B list projects are making progress and would soon be
asking to be put in the program. The lack of a clear process for moving projects from the B
list into the TIP was a problem for several members. After discussing various options, the
consensus was to defer this request and have staff and the PLs contact all the B list project
sponsors to find out if they are moving forward similarly to the Lakewood project. They
asked staff to report at the next meeting. Several members told the Village representatives
not to be discouraged by the committee’s reticence to approve their request immediately
and pointed out that while both the project and the commitment shown by the Village are
worthy; the concern is over internal processes right now. On a motion by M. Pitstick and a
second by K. Privett, the committee voted to defer this request to the next meeting.

4.3 McHenry County - Johnsburg Rd IL 31 - Chapel Hill Rd (TIP ID 11-04-0001)
The sponsor requested a scope change for their Johnsburg Rd. bottleneck elimination
project. Their original application requested left turn channelization and a center left turn
lane. They are now placing signals at two intersections and a roundabout at one
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intersection as well as the center left turn lane. The committee said that they would like to
encourage innovative designs and that the roundabout meets the intended project purpose.
Ms. Ostdick stated that data for re analyzing the project was unavailable and therefore the
project was not re-ranked. Additionally, Ms. Ostdick mentioned that CMAP will be adding
roundabouts as a work type to the TIP and intends to accommodate any other innovative
work types that need to be added to the TIP. On a motion by M. Pitstick and a second by S.
Stitt, the committee voted to approve the change.

4.4 Round Lake Park - IL 134/Main Street Sidewalk Project (TIP ID 10-10-0005)
Ms. Ostdick explained that the sponsor is requesting a $20,000 (federal) cost increase due to
Metra requiring design changes to the sidewalk alignment and the relocation of a railroad
crossing which has resulted in the cost of this project increasing. The project was originally
programmed for $335,000 total ($268,000 federal). The project was re-ranked with the
increased cost and the dollar per KG of VOC eliminated increased from $1,534 to $1,605 and
the rank was unchanged at 8th among 2010 pedestrian projects. All projects ranked higher
were funded. On a motion by M. Buehler and a second by L. Keller, the committee
approved the request

4.5 Tollway – Advanced Truckstop Electrification (TIP ID 13-06-0004)
Ms. Ostdick explained that the Toll Authority is withdrawing the project because they have
been unable to come to an agreement with the new leaseholders for the Oasis to expand the
parking facilities. They also informed staff that 75 Advanced Truck stop Electrification
(ATE) stalls were installed at the Travel America rest stop in Wadsworth at I-94 and Russell
Road with private funding. The CMAQ grant had included 98 stalls. This project was
programmed in 2006 for $1,750,000 total ($1,400,000 federal). Staff undertook this
withdrawal as an administrative modification.

4.6 Cicero Rail Yard Locomotive Diesel Retrofit (TIP ID 05-09-0002)
Ross Patronsky reported that the BNSF railroad is requesting a change in the scope of the
project from purchasing GenSets to Tier II-certified single engine locomotives due to
maintenance difficulties they are having with GenSets. He pointed out that the current Tier
II standards for single engines will be obsolete in 18 months and that the manufacturers
claim that they can build engines that are Tier III certifiable, but that EPA will not be doing
Tier III certifications until January of 2012. The option of requiring BNSF to purchase Tier II
engines that are Tier III certifiable was discussed and the committee felt they needed more
information on the air quality implications of the change from GenSets to Tier III engines.
On a motion by M. Pitstick and a second by S. Stitt, the committee voted to table the request
to give staff time to do an air quality analysis comparing GenSets to Tier III engines.

5.0

Program Management
5.1 May Status Updates
Holly Ostdick reminded the committee of the June 25 report on the May status updates at
which time 51, nearly one third, of FFY 2010 project sponsors had not responded. The PLs
and CMAP staff contacted those sponsors and now 100% have responded. She drew
attention to the enclosed memo and project listing. She also reported that 17 of the 167 have
requested schedule changes (i.e. one-time moves) but it is staff’s recommendation to process
those fiscal year changes in November with the others that come through the October status
updates to allow time for the sponsors to get their projects on track and/or to have a better

3

assessment of which fiscal years they wish to move all subsequent phases. Ms. Ostdick
pointed out that the March 2009 programming policies do not specifically provide
consequences for not submitting status updates and that language on how to treat CMAQ
projects from 2006 and before is now superfluous. As the Committee discussed the
language about consideration of removal, Mayor Keller asked that procedures be in place to
separate out projects that are languishing vs. projects with a missed update due to not
understanding what is requested. Ms. Ostdick assured him that staff would give sponsors
clear notifications and that the Committee would consider each one before staff would take
action; no removals would be automatic.
Ross explained that if the committee votes for language adjustments, staff will report that
verbally to the Transportation Committee (TC) on July 30th for their recommendation to the
MPO Policy Committee, but if the TC wants longer notification and specific language, staff
can send that to them for the August 20th TC meeting and still make the September 9th MPO
meeting. On a motion by M. Pitstick and a second by S. Stitt, the committee voted to add
language to the policies on consideration of removal for projects failing to submit both their
May and October status updates and to allow staff to remove obsolete references.

5.2 One Time Moves
Ms. Ostdick pointed out that last fall quite a few FFY 2009 projects moved work phases to
FFY 2010 as their one time move and hence would not be eligible for a schedule change in
this fall, unless it was deemed to be due to a delay that was “outside of the sponsor’s
control”. She said that as staff anticipated the significant effort in October/November
sorting out explanations, they decided to suggest a drop down menu on the status update
form with the typical reasons for a delay (see memo) and a comment box where sponsors
would be required to give more detail. Upon reviewing the initial six reasons presented,
committee members asked that project processing by IDOT be separated out from
coordination with other jurisdictions and that a category for “other” be added.
Mr. Patronsky distributed a table with 22 examples in fourteen themes with the scenarios
separated into “within sponsor’s control” and “outside of the sponsor’s control” to get the
committee thinking about the nuances that will have to be considered when making a
judgment. The committee discussed the first page and deferred discussion on the
remainder until the August meeting. It was reiterated that the committee wants to
distinguish when the sponsor has “dropped the ball’ vs. when they are trying to keep their
project moving but are hitting snags.

5.3 Status updates for CMAQ-funded transit projects
Ms. Berry reported that generally transit projects are obligated with greater ease than
highway projects. When a transit project is closed the unexpended money reverts back to
Washington; there is no way to retain that funding for the CMAQ program. Additionally, if
implementation is slow, the air quality benefits are not realized as quickly as desired.
CMAP currently does not track when the actual expenditures are made. Ms. Berry said that
staff had spoken to representatives of CDOT, RTA and the three service boards and feels
that CMAP could establish a simple online report form that would be tied to the content
and timing of the quarterly TEAM reports that transit sponsors currently provide to FTA.
She added that if a sponsor is reserving CMAQ funds in order to accumulate enough
funding to award a given project, the sponsor could so indicate and the quarterly reports

4

would not be required until the project is active. It was clarified that up until project
obligation these transit sponsors would be required to do May and October status updates,
and after obligation they would do quarterly reports.
There was quite a bit of discussion on the need to keep these reports easy to submit. CMAP
staff offered to work with the affected agencies to develop an online form that would
suitably mirror TEAM reports’ data and timing. On a motion by M. Pitstick and a second
by K. Privett, the committee voted to add the requirement for quarterly expenditure reports
for transit projects to the CMAQ programming polices, subject to Transportation Committee
and MPO Policy committee approvals.

6.0

Call for projects
Ms. Berry reported that she had spoken with each of the members and resulting from those
discussions staff has recommended that future calls for projects should be for a two year period
with the understanding that the policy would be revisited after reauthorization of the federal
transportation legislation. It was clarified that the December 2010 call for projects will be for
FFY 2012 and 2013, but that projects with work phases in later years will be considered at that
time as well. On a motion by M. Buehler and a second by L. Keller, the committee approved twoyear calls for projects until SAFETEA-LU is re-authorized at which time the topic will be
revisited.

7.0

Other Business
There was no other business.

8.0

Public Comment
There were no comments.

9.0

Next Meeting
The next meeting was scheduled for August 19, 2010 at 2:00 p.m. at the CMAP offices.

10.0

Adjournment
The Meeting was adjourned at 4:06 p.m.

Respectfully Submitted,

Holly Ostdick
CMAQ Program Manager
/JMS
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233 South Wacker Drive
Suite 800,
Chicago, IL 60606
312-454-0400 (voice)
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www.cmap.illinois.gov

MEMORANDUM
To:

CMAQ Project Selection Committee

Date:

August 19th, 2010

From:

Russell J. Pietrowiak, Associate Planner

Re:

CMAQ Project Change Requests

4 projects have been submitted for changes. The net change in the federal CMAQ amount
programmed is $886,000. The sponsors’ requests are attached.
For Committee Consideration:
Hazel Crest – S. Kedzie Ave from 167th to 172nd St. (TIP ID 07-08-0001).
The sponsor is requesting a scope change and cost increase. After conducting Phase I
engineering it has become apparent that there are safety, design and cost issues associated with
this bicycle path project that no longer make it feasible to have the route go along Kedzie
Avenue from 172nd Street to 167th Street as originally planned. The sponsor would like to
modify the route of the bicycle path to start on Kedzie Ave just north of 172nd street continuing
north to 171st Street, then east on 171st Street to Albany Ave, then north on Albany Ave for about
680 ft, then turning west for about 740 ft, to connect Albany Avenue with Kedzie, connecting to
the Laurel Lane Pace bus stop, and continuing north, underneath the viaduct at I-80 ending at
167th Street. The sponsor is also seeking a cost increase to $685,000 total ($547,000 federal) for a
difference of $490,000 total ($392,000 federal), for the revised bike path route described above.
The project was re-ranked with the increased cost and the dollar per KG of VOC eliminated
increased from the original amount of $1,286 to $4,517 and the rank changed from 3rd to 10th
among 2010 bicycle facilities. All projects ranked higher were funded.
The programmed amount for this project is $193,750 total ($155,000 federal) of which $175,773
total ($140,618 federal) remains unobligated.
Recommendation to the CMAQ Project Selection Committee:
Consider the scope change and cost increase for Hazel Crest – S. Kedzie Ave from
167th to 172nd St. (TIP ID 07-08-0001) to include a change in the route of the bicycle
path as described above and a cost increase in the amount of $490,000 total ($392,000
federal) for total project funding of $685,000 total and ($547,000 federal).
cmaq10088

Deerfield - Deerfield Rd Sidewalk Improvements & Pedestrian Underpass (TIP ID 10-060055)
The sponsor of this project is requesting a cost increase due to higher than expected bid prices.
The project was originally programmed for $974,400 total ($779,520 federal). The sponsor
received a cost increase in February 2010 in the amount of $1,410,000 total ($1,128,000 federal);
bringing funding for this project to $2,384,400 total ($1,907,520 federal). The sponsor is seeking
a cost increase to $2,871,000 total ($2,297,520 federal) for a difference of $487,500 total ($390,000
federal). The project was re-ranked with the increased cost and the dollar per KG of VOC
eliminated increased from the original amount of $1,843 to $5,433 and the rank changed from
12th to 14th among 2007 pedestrian. All but one project that was ranked higher received funding.
This project was let in July 2010.
Recommendation to the CMAQ Project Selection Committee:
Consider the cost increase for Deerfield - Deerfield Rd Sidewalk Improvements and
Pedestrian Underpass (TIP ID 10-06-0055) in the amount of $487,500 total ($390,000
federal) for a total project funding of $2,871,000 total and ($2,297,520 federal).
IDOT - Barrington Rd at Buttitta/Laurie Ln (TIP ID 03-08-0005)
The sponsor is requesting a cost increase due to increases in the current unit cost estimates. The
project was originally programmed for $400,000 total ($320,000 federal). The sponsor is seeking
a cost increase to $530,000 total and ($424,000 federal) for a difference of $130,000 total ($104,000
federal). The project was re-ranked with the increased cost and the dollar per KG of VOC
eliminated increased from $12,107 to $13,949 and the rank increased from 4th to 5th among 2010
intersection improvement projects. All projects ranked higher were funded.
Recommendation to the CMAQ Project Selection Committee:
Consider approval of the cost increase for IDOT - Barrington Rd at Buttitta/Laurie Ln (TIP ID
03-08-0005) in the amount of $130,000 total ($104,000 federal) for a total project funding of
$530,000 total and ($424,000 federal).
Cicero – Cicero Rail Yard Switch Engine Retrofit (TIP ID 05-09-0002)
The sponsor is requesting a scope change. The sponsor would like to change the scope of the
diesel emissions reduction project from purchasing GenSet engines to purchasing single engine
locomotive options. BNSF has indicated that they have encountered significant maintenance
and performance issues with several GenSet engines that are currently in use in Texas. Total
CMAQ funding for this project is programmed at $2,800,000 total ($1,820,000 federal).
Staff, at the committee’s request re-evaluated the benefits, analyzing both a Tier II and a Tier III
engine. The Tier II evaluation resulted in the dollar per KG of VOC eliminated increasing from
$372 to $599 and the rank changed from 11th to 12th among 2009 Diesel Emissions Reduction

cmaq10088
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projects. The Tier III evaluation resulted in the dollar per KG of VOC eliminated increasing
from $372 to $414 and the rank changed from 11th to 12th among 2009 Diesel Emissions
Reduction projects. It should be noted that cost estimates for both the Tier II and Tier III
engines were not available at the time the re-evaluation was conducted. Absent any new engine
cost information CMAP staff used the cost associated with a GenSet engine, provided by the
sponsor in their CMAQ application, in calculating the dollar per KG of VOC eliminated.

cmaq10088
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Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID:
Description:

07-08-0001
Hazel Crest - S. Kedzie Ave. from 167th to 172nd
St.

Ranking Computation
Kg VOC eliminated
Cost
$/Kg VOC eliminated
Rank

2010 Approved 2010 Request
151.6512
151.6512
$
195,000 $
685,000
$
1,286 $
4,517
3
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Project Expenses
2010 Approved
2010 Request
Increase Amount

Federal Share Total
Federal % Basis
$
155,000 $
195,000
79.5% Approved Projects
$
547,000 $
685,000
79.9% Letter from Sponsor
$
392,000 $
490,000

07-08-0001 revised rank2.xls

8/11/2010

Council
South
Northwest
South
Chicago
Southwest
Northwest
North Central
Southwest
Northwest
Northwest

CMAQ ID
BP07082881
BP03082903
BP07082855
BP01082941
BP06082828
BP03082860
BP04082902
BP06082926
BP03082946
BP03082859

Facility to be Improved
Homewood-Village of Homewood Bicycle Network - Near and Mid-Term Priorities
Arlington Heights-Buffalo Creek Bike Path Extension - Intersection of Wilke at Lake Cook Rd
Hazel Crest-S Kedzie Ave from 167th St to 172nd St
Forest Preserve District of Cook County-North Branch Bicycle Trail Extension
Bedford Park-IL 171/Archer Ave from 65th St to Columbia Dr
Des Plaines-Central Rd from Timothy Ln to East River Rd
Melrose Park-North Ave Commuter Bicycle Path from Mannheim Rd to Thatcher Ave
Blue Island-Calumet-Sag Trail from Cal-Sag Trail Stage 1 to Burnham Greenway Bike Trail
Rolling Meadows-Arlington Park Train Station Bicycle Lane Extension
Des Plaines-Des Plaines River Walk from Golf Rd to Algonquin Rd
Revised Rank

Project Total
$
142,665
$
60,000
$
195,000
$
3,735,000
$
131,500
$
565,000
$
1,529,000
$
10,568,000
$
716,000
$
1,310,000

Application
Federal
$
114,132
$
38,000
$
155,000
$ 2,988,000
$
96,000
$
452,000
$ 1,223,000
$ 1,120,000
$
572,000
$ 1,048,000

DuPage
Kane
Chicago
Lake
North Shore
Kane
McHenry
Northwest
McHenry
Lake
Will
DuPage
Will
Lake
Kane
Lake
Will
Will
Will
Southwest
Kane
Kane
Kane

BP08082923
BP09082921
BP01082949
BP10082933
BP02082912
BP09082875
BP11082935
BP03082947
BP11082945
BP10082940
BP12082939
BP08082937
BP12082942
BP10082877
BP09082943
BP10082909
BP12082938
BP12082944
BP12082888
BP06082857
BP09082904
BP09082887
BP09082863

Carol Stream-Kuhn Rd Bike Path from Lies Rd to The Great Western Trail
Fox Valley Park District-Fox River Trail Gap Project - Section B
CDOT-Bloomingdale Trail Ridgeway Ave to Kennedy Ewy
Wauconda-Garland Rd from Gossell Rd to Old Rand Rd
Glenview-Techny Trail Segment 3 - Along E Side of Lehigh Ave
Montgomery-Orchard Rd to Fox Valley Bike Trail from Orchard at Aucutt to Aucutt at IL 31
McHenry County Division of Transportation-McHenry County Prairie Trail
Schaumburg-Martingale Rd Bikeway from Olympic Park to Ned Brown Forest Preserve
Cary-Cary/Algonquin Rd Multi-use Trail from W Main St to N Fox Trails Dr
Riverwoods-Deerfield Rd Bike Path
New Lenox-Laraway Rd and Metra SW Station
Woodridge-Woodridge Bicycle/Pedestrian Bridge over IL 53
Homer Glen-Homer Glen Community Trail - South Extension
Hawthorn Woods-Midlothain Road Bike Path from Kruckenburg/ Heritage Oaks Park to Old McHenry Rd
Sugar Grove-Blackberry Creek Pedestrian Bridge from Belle Vue Ln to Gilman Bike Trail
Long Grove-Old McHenry Road Multi-Use Path from IL 22 to N of Robert Parker Coffin Rd
New Lenox-Nelson Rd S Bike Path
Frankfort-SE Area Community Bike Trail Along Pfeiffer Rd
Forest Preserve District of Will County-I-355 Corridor Trail
Orland Park-Bicycle and Pedestrian bridge Underpass US 45 LaGrange Rd at 156th Pl
Carpentersville-Maple Ave from Washington St to L W Besinger Dr
Kane County DOT-Anderson Rd from IL 38 to Keslinger Rd
Montgomery-US 30 Bike Trail and Pedestrian Bridge from Simpson Pwy to Southern ROW of US 30

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
373,000
$
600,000
$ 33,452,000
$
245,000
$
588,000
$
212,800
$
684,800
$ 1,138,600
$
396,500
$
820,300
$
601,200
$
272,000
$ 1,216,800
$
565,000
$
336,000
$
998,400
$ 1,036,240
$ 1,233,600
$ 2,444,000
$ 4,158,400
$
138,300
$ 1,025,000
$
568,000

07-08-0001 revised rank2.xls

1,516,000
1,363,750
41,815,000
393,283
735,000
266,000
949,860
1,423,200
939,400
1,025,400
751,500
2,250,000
1,521,000
707,000
420,000
1,248,000
1,295,300
1,702,000
3,055,000
5,198,000
10,590,000
2,135,000
710,000

$ Per Kilo
VOC
Eliminated
$
329
$
414
$
1,286
$
1,431
$
1,753
$
2,268
$
2,782
$
2,844
$
3,725
$
3,923
$
4,517
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

4,976
5,289
5,364
6,052
6,513
7,726
8,744
8,949
9,288
13,438
15,436
15,667
18,916
19,023
20,586
21,357
27,689
38,179
51,037
58,331
67,715
112,725
340,173

Proposed
Program
$ 114,132
$
38,000
$
22,000
$ 359,000
$ 452,000
$ 115,000
$ 680,000
$ 152,000
$ 1,048,000
$ 173,000
$ 600,000
$ 1,200,000
$ 245,000
$
28,000
$
13,200

8/11/2010

10-06-0055 request2
From:
Robert W. Phillips [RPhillips@deerfield.il.us]
Sent:
Wednesday, August 11, 2010 8:56 AM
To:
Holly Ostdick
Cc:
BChristensen@co.lake.il.us; Kent S. Street; Barbara K. Little; Jennifer I.
Maltas
Subject:
Fw: Deerfield Pedestrian Underpass 10-06-0055
Attachments:
10-06-0055 revised rank2.pdf
Dear Ms. Ostdick:
You may recall that the Village of Deerfield has been engaged in Phase I and Phase
II
engineering for the Deerfield Road Sidewalk Improvement and Pedestrian Underpass
Project for
several years. The project is intended to provide safe passage for pedestrians
wishing to
walk/ride along Deerfield Road and traverse the Metra Railway via a pedestrian
tunnel. The new
tunnel will not only provide safer access to the Deerfield train station platform,
but also serves as
a link for cyclists and pedestrians between Highland Park and Riverwoods. The
Deerfield Road
Sidewalk Improvement and Pedestrian Underpass tunnel is an important addition to the
multiuse network that is already being put in place by Lake County and has been under
discussion by
the NWMC.
The bid opening for the Deerfield Road Sidewalk Improvement and Pedestrian Underpass
Project was held on Friday July 30, 2010 at the Illinois Department of
Transportation in
Springfield. The low bidder, of four total bidders, was Herlihy Mid-Continent
Company with a
proposal of $2,406,694. Due to a higher than expected bid price the Village of
Deerfield is
requesting additional funding for the project. Below is a breakdown of the defined
costs for the
project as well as an estimate for the relocation of a North Shore Gas main. A
detailed estimate
from North Shore Gas is expected in the within the next few business days.
The Village of Deerfield has worked alongside the consultant and utility companies
to define the
costs associated with this project. Though we felt that our planning and cost
estimates for the
project were on target one unknown remained until the bid opening, that being the
jacking of the
tunnel sections. Not many projects have been performed within the Chicago area
where a
rectangular tunnel section has been jacked in place under an existing railway.
Therefore, with bid
prices being difficult to define, we discussed the cost of such work with several
contractors in
the United States that are familiar with tunnel jacking. Our research told us that
the jacking
portion of the project would cost an estimated $700,000 as reflected in our original
cost estimate.
We were surprised and dismayed to learn that the subcontractors bid price for
tunnel jacking
came out to be $1,200,000.
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The difference in our projected price, $500,000, is too large for the Village of
Deerfield to absorb
at this time. However, the Village is committed to construct the Deerfield Road
Sidewalk
Improvement and Underpass Project. Our Mayor, Manager, and Board of Trustees stand
behind
us in preparing to match the 20% portion of the additional cost for the project,
being roughly
$100,000.
Our goal to provide safe pedestrian access along the Deerfield Road corridor is an
important one
that we hope the CMAP funding committee is willing to help us complete. The Village
of
Deerfield would appreciate the committee’s favorable assessment of this request. If
you have any
questions or need additional information on this project, please contact me at
847.317.2490 or email rphillips@deerfield.il.us .
____________________________________________________________________________________
________________________________
From: Robert W. Phillips [mailto:RPhillips@deerfield.il.us]
Sent: Tuesday, August 03, 2010 3:12 PM
To: Christensen, Bruce D.
Cc: Barbara K. Little
Subject: RE: Deerfield Pedestrian Underpass
Bruce,
As you are aware, the bid opening for the Deerfield Road Pedestrian Underpass was
held on
Friday July 30, 2010 at the Illinois Department of Transportation in Springfield.
The low bidder,
of four total bidders, was Herlihy Mid-Continent Company with a proposal of
$2,406,694.
Due to a higher than expected bid price the Village of Deerfield is requesting
additional funding
for the project. Below is a breakdown of the defined costs for the project as well
as an estimate
for the relocation of a North Shore Gas main. A detailed estimate from North Shore
Gas is
expected in the within the next few business days.
The Village of Deerfield Board of Trustees, as well as Village Staff, is in favor of
the project as
well as the local match for the additional funding needed. Perhaps the Lake County
Division of
Transportation, CMAP, or ITEP, would be willing to help out with the additional
costs.
LAA Total
$2,595,000
Federal Share
$2,076,000
Local Share
$519,000
Contract Price
2,406,694
Metra Agreement
394,067
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Rogers Telecom Relocation
88,409
MCI Relocation
93,298
North Shore Gas Relocation
100,000
Total Project Cost, $
3,082,468
Additional Funding Needed
$487,468

If you have any questions or need additional information please contact me.
Thank you in advance for your time and consideration.
Sincerely,
Robert Phillips, P.E.
Assistant Village Engineer
Village of Deerfield
847-719-7464
"Christensen, Bruce D." <BChristensen@lakecountyil.gov>
08/02/2010 08:46 AM
____________________________________________________________________________________
___________________________________
From: Robert W. Phillips [mailto:RPhillips@deerfield.il.us]
Sent: Friday, July 30, 2010 2:17 PM
To: Christensen, Bruce D.
Cc: Barbara K. Little
Subject: Deerfield Pedestrian Underpass
Bruce,
The bid opening for the above mentioned project was held this morning in
Springfield.
Of the four bidders for the project the low bidder was Herlihy Mid Continent with a
bid price of
$2,406,694.22. Our engineer’s estimate was only $2,229,527 for the project
including utility
relocation. The LAA shows only $2,595,000 for the project.
Will the Village be able to get extra funding through CMAP to cover the additional
expense?
Sincerely,
Robert Phillips, P.E.
Assistant Village Engineer
Village of Deerfield
847-719-7464

Page 3

Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID:
Description:

10-06-0055
Deerfield Rd Sidewalk Improvements and Pedestrian Underpass

Ranking Computation
Kg VOC eliminated
Cost
$/Kg VOC eliminated
Rank

2007 Approved 2010 Increase 2010 Increase (2)
528.6494
528.6494
528.6494
$
974,400 $ 2,384,400 $
2,871,900
$
1,843 $
4,510 $
5,433
12
13
14

Project Expenses
2007 Approved
2010 Increase
2010 Request
Increase Amount

Federal Share Total
$
779,520 $
974,400
$ 1,907,520 $ 2,384,400
$ 2,297,520 $ 2,871,900
$
390,000 $
487,500

10-06-0055 revised rank2

Federal %
80.0%
80.0%
80.0%

Basis
Approved Projects
Approved Increase (Feb. 2010)
Letter from Sponsor (Aug. 2010)

8/10/2010

FY 2007 CMAQ Program

ID
BP04072693
BP04072688
BP03072691
BP08072703
BP10072697
BP08072686
BP06072696
BP07072699
BP04072702
BP02072785
BP11072690
BP10072700
BP08072701
BP05072698
BP12072695

Facility to be Improved
Oak Park-Various Sidewalk Projects throughout Oak Park
Harwood Heights-Union Ridge Elementary School - Pedestrian Facility Improvement Plan
Des Plaines-Mount Prospect Rd & Wolf Rd Sidewalks
Westmont-2007 Miscellaneous Sidewalk Connectivity Part 3
Mundelein-Lake St from Hawthorne Blv to Longwood Ter
Addison-Mill Rd Bridge Sidewalk Project
Blue Island-Vermont St Corridor
Oak Forest-Oak Forest Sidewalks to Metra Station
Northlake-Wolf Rd Sidewalks at Soffel Ave
Glenview-Wagner Rd from Winnetka Rd to East Lake Ave
Crystal Lake-Erick St Sidewalks
Deerfield-Deerfield Rd Sidewalk Improvements and Pedestrian Underpass
Oakbrook Terrace-22nd St Sidewalk from IL 56/Butterfield Rd to IL 83/Kingery Highway
Revised Rank 2010
Riverside-Burlington Northern Santa Fe Railroad Pedestrian Tunnel
Revised Rank 2010 (2)
Plainfield-IL 59 Sidewalk Improvements

10-06-0055 revised rank2

Project Total
$565,074
$103,000
$230,000
$621,193
$307,230
$256,500
$425,195
$652,000
$395,000
$301,950
$87,000
$974,400
$472,000

Application
Federal
$452,059
$82,400
$184,000
$496,954
$245,784
$205,200
$340,156
$521,600
$316,000
$225,800
$69,000
$779,520
$377,000

$3,354,000

$2,640,000

$3,590,700

$1,230,000

$ Per Kilo
VOC
Eliminated
$18
$23
$147
$272
$484
$505
$945
$1,022
$1,513
$1,605
$1,754
$1,843
$2,285
$4,510
$5,072
$5,433
$111,135

Proposed
2007
$226,030
$82,400
$24,000

Proposed
2008
$226,029
$0
$160,000

$0
$0
$0

$245,784
$15,640

$0
$0
$15,640 $173,920

$13,600
$28,000
$225,800
$69,000
$84,000
$49,226

$508,000
$0
$24,000 $264,000
$0
$0
$0
$0
$695,520
$0
$328,180
$0

8/10/2010

03-08-0005 request
From:
Carlson, Brian M [Brian.Carlson@illinois.gov]
Sent:
Thursday, August 12, 2010 1:22 PM
To:
Holly Ostdick
Subject:
RE: Barrington Rd at Buttitta Dr (TIP ID 03-08-0005)
Our agency formally requests and increase in the approved CMAQ funds for the subject
improvement. The updated cost is not a result of a change in scope or limits,
rather the cost
increase is associated with current unit prices as determined by our Estimating
Unit. The
following cost change is requested.
Existing
$400,000 ($320,000 CMAQ, $80,000 State-Match)
Proposed
$530,000 ($424,000 CMAQ, $106,000 State-Match)
Your approval of this request is greatly appreciated. Once notification of this
approval is
provided by CMAP, our agency will amend the project in TIP. Please note that due to
delays in
processing the necessary intergovernmental agreements with the local agencies, this
project
has been moved from the 11CY10 letting to the 01CY11 letting.
Brian Carlson
Program Development Section Chief
IDOT - District One
(847) 705-4081
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Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID:
Description:

03-08-0005
IDOT - Barrington Rd at Buttitta/Laurie Lane

Ranking Computation
Tons VOC eliminated
Cost
$/Ton VOC eliminated
Rank

2008 Award
37.9946
$
400,000
$
12,107
4

2010 Increase
37.9946
$
530,000
$
13,949
5

Project Expenses
2008 Award
2010 Increase
Increase Amount

Federal Share
Total
$
320,000 $
400,000
$
424,000 $
530,000
$
104,000 $
130,000

03-08-0005 revised rank.xls

Fed %
80.0%
80.0%

8/11/2010

Chicago Metropolitan Agency for Planning
TIP Division
Reranking of project 03-08-0005: IDOT Barrington Rd at Buttitta/Laurie Lane

03-08-0005

IDOT - Barrington Rd at Buttitta/Laurie Lane
FY 2008 CMAQ Program - Intersection Improvement

CMAQ ID
II12082952
II09083007
II08082961
II03082995
II10082917
II08083005
II09082928
II09082934
II10083010
II12082953
II10083011
II08082925
II09082936
II12082951
II02082954
II02083004
II03082993

03-08-0005 revised rank.xls

Application
Facility to be Improved
Project Total
Federal
Will County Department of Highways-Laraway Rd at Wolf Rd
$
280,000 $
224,000
Carpentersville-IL 31 at Huntley Rd
$ 4,156,000 $ 3,324,800
Naperville-Washington St from Hobson to 75th Intersection Improvement and DuPage
$ 27,889,000
River Trail Segment
$ 8,568,240
II
IDOT-Barrington Rd at Buttitta/Laurie Ln
$
460,000 $
320,000
Grayslake-Grayslake-Atkinson, IL 120, IL 137, IL 83/Ivanhoe Realignment
$ 24,752,000 $
400,000
Revised Rank
Westmont-Ogden Ave at Pasquinelli Dr
$
230,000 $
160,000
Kane County DOT-Kirk Rd at Douglas Rd
$ 1,270,000 $ 1,016,000
Kane County DOT-Main St at Nelson Lake Rd
$ 2,120,000 $ 1,696,000
Lake County DOT-Roberts Rd at River Rd
$ 6,511,000 $ 5,209,000
Will County Department of Highways-Laraway Rd at Cedar Rd
$ 4,092,000 $ 3,273,600
Lake County DOT-Monaville Rd at Cedar Lake Rd
$ 6,221,000 $ 4,977,000
Villa Park-Ardmore Ave at High Ridge Rd
$
798,000 $
627,000
Kane County DOT-Mooseheart Rd at Lincoln Way
$ 1,585,000 $ 1,268,000
Will County Department of Highways-Laraway Rd at Center Rd
$ 4,092,000 $ 3,273,600
Wilmette-Skokie Blv at Hibbard Rd
$ 3,047,000 $
432,000
Glenview-Glenview Rd at Washington St
$
465,000 $
348,000
IDOT-Sutton Rd between N and S Ramp at Lake St
$
920,000 $
640,000

$ Per Kilo
VOC
Eliminated
$
2,303
$
2,850
$
4,876
$
12,107
$
12,855
$
13,949
$
15,709
$
27,119
$
28,275
$
48,605
$
67,728
$
73,188
$ 126,582
$ 368,070
$ 380,483
No Benefit
No Benefit
No Benefit

Proposed
Program
$
32,000
$ 237,600
$

320,000

$
$
$
$
$
$
$

56,000
80,000
247,000
120,000
236,000
56,000
64,000

8/11/2010

From: Mills, Ryan J [mailto:Ryan.Mills@BNSF.com]
Sent: Wednesday, June 02, 2010 2:05 PM
To: 'Johnson, Jason L'; Holly Ostdick
Cc: Lupton, Greg S; Harpring, Jeff L; Seep, David C; 'jalvarez@thetownofcicero.com'
Subject: RE: CMAQ BNSF-Cicero Project
Ms. Ostdick,
As Jason Johnson mentioned to you by phone, BNSF would like to request a change of scope in our
CMAP project to purchase two gensets for operation in the town of Cicero. We have several gensets
operating in Texas and have found that they present significant maintenance and performance issues.
My management has recommended that we seek single engine locomotive options for any grant
opportunities that we have available.
At this time BNSF does not have the cost of a Tier II switch locomotive, but we are in the process of
requesting proposals for these on a different project. I would anticipate that it would be comparable to
that of a genset, but I can provide you with further information once our scope change request is
approved and we get proposals back from the manufacturers. Please let me know if there is any
additional information that you need. Thank you for your consideration of this request.
Regards,
Ryan Mills
Mgr Environmental Program Development
BNSF Railway
785-435-2257 Office
785-250-4821 Mobile
From: Johnson, Jason L [mailto:Jason.Johnson@illinois.gov]
Sent: Wednesday, June 02, 2010 1:08 PM
To: Mills, Ryan J
Cc: Holly Ostdick; Lupton, Greg S; Harpring, Jeff L
Subject: CMAQ BNSF-Cicero Project
Ryan:

To follow-up on our conversation yesterday, I called Holly Ostdick of CMAP and relayed to her what you
told me; i.e. that BNSF is not satisfied with GenSet performance, and wishes to convert the CMAQ BNSFCicero GenSet locomotive retrofit project to an EMD ECO710-type engine and appurtenances retrofit.
Holly stated that this would be a “scope change” to the project and requires CMAP Committee approval.
This scope change request needs to be in writing. You can submit it by emailing the message to Holly
requesting the scope change and the reason for the change.
Her email address is: Hostdick@cmap.illinois.gov
Please cc: the email to me and the Town of Cicero.
If you have any questions please feel free to contact me, or Holly at (312) 386-8836.
Thank you,
Jason
+++++++++++++++++++++++++++++
Jason L. Johnson, P.E.
Rail Safety Technician
Illinois Dept. of Transportation
Bureau of Local Roads & Streets
2300 S. Dirksen Pkwy., Rm. 204
Springfield, Illinois 62764
Phone (217) 557-1399
FAX (217) 782-3971
Email: Jason.Johnson@illinois.gov

Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID:
Description:

05-09-0002
Cicero Rail Yard Switch Engine Retrofit

Ranking Computation

Kilos VOC eliminated
Cost
$/Kilo VOC eliminated
Rank

2009 Award
7,529.6330
$ 2,800,000
$
372
11

2009 Increase 2009 Increase
(Tier II)
(Tier III)
4,672.0000
6,758.5300
$ 2,800,000 $ 2,800,000
$
599 $
414
12
12

Project Expenses
2009 Award
2009 Increase (Tier III)
Increase Amount

Federal Share Total
$ 1,820,000 $ 2,800,000
$ 1,820,000 $ 2,800,000
$
$
-

05-09-0002 revised rank_TierIIandIII.xls

Fed %
65.0%
65.0%

Basis
Approved project
Letter from Sponsor
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CMAQ ID
05-09-0002

$ Per Kilo
VOC
Eliminated

Project Total

Application
Federal

$806,754
$7,700,000
$1,000,000
$3,000,000
$6,949,000
$3,200,000
$6,000,000
$33,700,000
$6,000,000
$6,588,000
$2,800,000
$5,668,000
$2,800,000
$2,800,000
$2,681,000
$667,000

$633,873
$31
$6,160,000
$130
$1,000,000
$111
$2,400,000
$190
$5,447,000
$275
$2,560,000
$212
$4,800,000
$213
$26,960,000
$232
$4,800,000
$266
$5,270,400
$320
$2,100,000
$372
$4,534,400
$403
$2,100,000
$414
$2,100,000
$599
$2,681,000
$821
$500,000 Not Analyzed

Proposed
Program

Cicero Rail Yard Switch Engine Retrofit
DR13093149
DR13093151
DR13093150
DR01093127
DR01093125
DR04093133
DR01093126
DR06093132
DR07093135
DR13093148
DR05093134
DR13093142

DR13093182
DR07093136

Cook County Dept of Environmental Control-Cook County Fleet Diesel Retrofit
Pace-Bus Diesel Engine Retrofits
IEPA-Chicago Area Diesel Retrofit Program
IEPA-Retofit of Amtrak Switcher Engines
CDOE-Chicago Diesel Emissions Reduction Project
Berkeley-Union Pacific Proviso Railyard Switcher Engine Retrofit
IEPA-Norfolk Southern Railway Co Switchyard Diesel Locomotive Retrofit Project
Bedford Park-BRC Clearing Yard Switcher Retrofit
IEPA-CSXT Barr Rail Yard Switch Engine Retrofit-Year 2 & 3
Riverdale-Indiana Harbor Belt Railroad SD-20 Retrofit
Cicero-Cicero Rail Yard Locomotive Diesel Retrofit
Franklin Park-Indiana Harbor Belt Railroad Switcher Engine Retrofit
Revised Rank (Tier III)
Revised Rank (Tier II)
IDOT-IDOT Maintenance Fleet Emissions Reduction
Riverdale-Biofuels Facility for the South Region

05-09-0002 revised rank_TierIIandIII.xls revised ranking

$633,873
$4,548,080
$1,000,000
$1,200,000
$1,739,000
$2,080,000
$2,925,000

$1,820,000
$2,763,150
$1,820,000
$1,820,000
$800,000

8/11/2010

Chicago Metropolitan Agency for Planning
FY 2010 - 2011 CMAQ Multi-Year B List
SubType
Bicycle Facilities
Bicycle Facilities
Bicycle Facilities
Bicycle Facilities
Bicycle Facilities
Bicycle Facilities
Bicycle Facilities
Bicycle Facilities
Bicycle Facilities
Bicycle Facilities
Bicycle Facilities
Bicycle Facilities
Bicycle Facilities
Bicycle Facilities
Bicycle Facilities
Bicycle Facilities
Commuter Parking
Diesel Emissions Reduction
Intersection Improvement
Intersection Improvement
Intersection Improvement
Intersection Improvement
Intersection Improvement
Intersection Improvement
Intersection Improvement
Intersection Improvement
Intersection Improvement
Intersection Improvement
Other
Pedestrian
Signal Interconnect
Signal Interconnect
Signal Interconnect
Signal Interconnect
Signal Interconnect
Signal Interconnect
Transit Service and Equipment
Transit Service and Equipment
Transit Service and Equipment

Sponsor
Facility to be Improved
Project Total
Des Plaines
Des Plaines River Trail Improvements from Touhy Ave to Algonquin Rd
$994,600
Hoffman Estates
Harmon Blv / Huntington ROW / Huntington Blv from Bode Rd to Hassell Rd
$402,000
Schaumburg
Martingale Road Bikeway
$1,567,000
Carol Stream
Fair Oaks Rd Sidepath from St Charles Rd to Oxford St
$1,939,250
Rolling Meadows
Rolling Meadows-Euclid Ave Bike Path From Plum Grove Road to Hicks Road
$442,000
Mundelein
Mudelein Bike (Multiuse) Trail System sidepath (Butterfield Rd)
$417,400
Lakewood
Huntley Rd Bikepath Improvements (on-street bike lanes)
$939,000
Lockport
Division St / Farrell Rd Bicycle and Pedestrian facilty Improvement Project (from Briggs St w to Farrell, then north to 7th st)
$341,500
Rolling Meadows
Quentin Rd Bike Path from Silentbrook Ln to Hartung Rd
$730,000
Homer Glen
Homer Glen Community Trail - South Extension
$1,521,000
Wilmette
Skokie Valley Trail from Lake Cook Rd to Old Orchard Rd
$4,727,000
Rolling Meadows
Euclid Ave Bike Path from Rohlwing Rd to Salt Creek Ln
$597,000
Yorkville
IL 47/Bridge St sidepath from IL 71 to Kennedy Rd
$909,120
Hoffman Estates
I-90 Bicycle/Pedestrian Underpass at CN Railroad ROW
$437,000
Bensenville
Redmond Park Bike-Ped Path Improvements
$551,200
Mount Prospect
Bike/Ped Bridge across US 14 (Northwest Highway) and Union Pacific RR tracks
$2,909,500
Aurora
Route 59 Commuter Station Parking Lot Addition at Meridian Dr
$1,928,000
IEPA
Norfolk Southern Railway Co Switchyard Diesel Locomotive Retrofit Project
$13,000,000
IDOT
Golf Rd at Harms Rd
$828,000
IDOT
IL 31 at Big Timber Rd
$1,380,000
IDOT
IL 59 at W Bartlett Rd
$828,000
IDOT
IL 394 at Sauk Trail
$932,000
IDOT
IL 176 at Roberts Rd
$690,000
IDOT
IL 56 at Hart Rd/Mitchell Rd
$828,000
IDOT
Willow Rd at Pfingsten Rd
$828,000
IDOT
US 20 from Bartlett Rd to Oak Ave
$1,104,000
IDOT
IL 62 at New Wilke Rd
$888,000
DuPage County DOT75th St from Cass Ave to Plainfield Rd
$12,642,085
IDOT
I-55 from Naperville Rd to Lorenzo Rd Expansion of Congestion Monitoring, Incidence Detection and Traveler Information
$6,250,000
Worth
111th St sidewalks -- 76th Ave to Octavio Ave
$313,000
Kane County DOT IL 25 from New Stearns Rd to Stearns/Dunham Rd
$205,700
IDOT
Greenwood from Ballard Rd to Dempster St
$200,000
Lake County DOT Sheridan Rd from Wadsworth Rd to Grand Ave
$2,747,800
Lake County DOT Cedar Lake Rd from Rollins Rd to S Rosedale Ct
$867,140
Lake County DOT Quentin Rd from Old McHenry to Ensell Rd
$580,100
Lake County DOT Waukegan Rd from Casimir Pulaski Dr to Norman Dr South
$1,107,900
CTA
79th Street/87th St Corridor Express Bus Service
$2,420,000
CTA
North Ave/Chicago Ave Corridor Express Bus Service
2200000
CTA
Bus Route Improvements-#47 47th, #50 Damen, #52 Kedzie/California, #59 59th/61st, #73 Armitage and #152 -Year 2
$1,315,000
$73,507,295

Application Federal
$712,500
$280,000
$1,254,000
$386,500
$32,000
$333,900
$751,200
$265,200
$72,000
$1,216,800
$321,000
$72,000
$727,296
$334,400
$440,960
$2,327,600
$1,382,000
$8,450,000
$576,000
$960,000
$576,000
$648,000
$480,000
$576,000
$576,000
$768,000
$576,000
$9,729,600
$5,000,000
$219,000
$156,700
$160,000
$2,198,200
$693,700
$464,100
$886,300
$1,936,000
1760000
$1,052,000
$49,350,956

Proposed MYB Total
$712,500
$280,000
$1,254,000
$386,500
$32,000
$333,900
$751,200
$265,200
$72,000
$1,216,800
$321,000
$72,000
$727,296
$668,800
$881,920
$2,327,600
$1,382,000
$5,070,000
$576,000
$960,000
$576,000
$648,000
$480,000
$576,000
$576,000
$768,000
$576,000
$9,729,600
$2,240,000
$219,000
$156,700
$160,000
$2,198,200
$693,700
$464,100
$886,300
$1,936,000
1760000
$1,052,000
$43,986,316

Status

$ Per Kg VOC Eliminated
$740
$998
$2,029
Received other Construction funding
$2,297
$2,313
$2,534
PH I intiated with local $
$2,543
$2,557
$2,714
$3,126
$3,328
$3,691
$3,729
$3,974
no movement
$4,086
$4,176
$635
$230
DA ant 12/31/2013 with local $
$641
DA ant 3/31/2011 with local $
$971
DA ant 3/31/2011 with local $
$996
DA ant 3/31/2011 with local $
$1,021
DA ant 6/30/2012 with local $
$1,139
DA ant 3/31/2011 with local $
$1,281
DA ant 6/30/2012 with local $
$1,331
Potential different funding source
$1,341
DA ant 6/30/2012 with local $
$1,593
PH II underway - possible ROW issues
$2,140
moved off MYB list
$378
No local match
$1,730
Construction in FFY 2014
$1,317
no movement
$1,318
$1,339
$1,452
$1,655
$1,789
no movement
$1,018
no movement
1614
no movement
$1,951

233 South Wacker Drive
Suite 800,
Chicago, IL 60606
312-454-0400 (voice)
312-454-0411 (fax)
www.cmap.illinois.gov

CMAQ Programming Policies

A: Programming of CMAQ funds for new projects
1) Application materials
a) Applications submitted without the following will be rejected:
i) Complete project financing & CMAQ funding request section
ii) Input module worksheets (traffic flow improvement projects only)
iii) Scoping document (traffic flow improvement, commuter parking and
pedestrian/bicycle projects only)
iii)iv) Pedestrian/parking Deck supplement
b) If an application is missing other information, only one attempt will be made via both email and certified mail to collect that information. If the sponsor does not respond by
the deadline then the application will be rejected. Staff recommends 30 days from the
date of the letter as the deadline.
c) Project applications submitted by municipal agencies (villages, cities, park districts,
school districts, townships, etc.) are required to be reviewed by their Council of Mayors
staff (Planning Liaison (PL)).
i) The individual PLs would be responsible for reviewing applications and advising
the sponsor of missing information.
ii) A PL sign-off will beis incorporated into the application forms.
iii) A deadline for submitting applications to the PLs will be included in the CMAQ
program development schedule. The “review deadline” will be two weeks in
advance of the deadline for submission to CMAP.
iv) The applicant is ultimately responsible for application completeness. If a municipal
agency submits an application with missing information (other than items a) i), ii)
and iii), b will apply.
2) Programming Funds
a) Normally funding for all phases of a project will be considered in one application.
b) On an exceptional basis, proposals will be considered for funding phase I engineering
separately from other phases
i) in this case, future phases are not eligible for funding until the project has been
submitted for design approval.
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c)

d)

e)
f)

g)

ii) Sponsor must apply for future phases, phase II engineering, right-of-way
acquisition, and construction; funding of the future phases is not automatically
guaranteed.
Proposals that don’t seek funding for phase I engineering must be submitted to IDOT
for design approval by June of the application cycle to be considered for funding of the
later phases in the fiscal year/s of the application cycle.
i) Applicants completing phase I engineering with local funds must certify that they
will meet federal standards.
ii) Proposals that seek funding of later phases in an out year will be considered on a
case-by-case basis. (Out years are, for example, 2011 and 2012 in the 2010 application
cycle.)
Proposals seeking phase 1 engineering as well as subsequent phases will have phase II
engineering programmed in the third year (i.e., the program year plus two) rather than
the second year as is the current practice.
i) Construction in such cases will be programmed in the fourth year.
ii) Funding for subsequent phases can be moved up on request if the project is ready.
The CMAQ program mark will be the northeastern Illinois share of the state’s federal
apportionment.
Create a “B” list of projects in the programming cycle approved by the MPO Policy
Committee. It will include all projects with a reasonable cost/benefit ratio as well as
partially funded projects. The projects will remain in the list until the end of that
Federal Fiscal Year1.
All sponsors will be required to attend a mandatory project initiation meeting once the
eligibility determination has been received from USDOT. The meeting will include
distributeion of necessary forms and information for sponsors to initiate their projects
and will go overreview of project schedules.

B: Active Program Management of Projects
1) Projects with funds programmed prior to FFY 2007
a) Move funding (reprogram) for these projects to realistic out years for the unobligated
phases.
i) The funding made available by moving the phases out of 2009 would be available for
potential cost increases for already approved projects.
ii) If the amount of funds made available is of a sizeable amount, then new projects
could be considered.
iii) Once this is done the project could move funding for an approved phase one more
time before it is considered for withdrawal of funding.
iv) If phases of the projects move beyond the final year of the TIP (2012) into MYB, the
funding for those MYB phases will be withdrawn. Sponsor will need to reapply at
the appropriate time for funding.

The Federal Fiscal Year (FFY) runs from October 1st of the prior calendar year through September 30th.
Example: FFY 2007 is October 1, 2006 through September 30, 2007.
1
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2) For projects programmed FFY 2007 and later
3)1)
Projects approved only for phase I engineering would have only one fiscal year to
initiate phase I with a job number request form submitted to IDOT or a FTA grant
agreement. Failure to do so would cause consideration of removing the project from the
program (i.e. funding to be considered for withdrawaln) from the project. This decision will
be viaby recommendation of the CMAQ Project Selection Committee to the Transportation
Committee and MPO Policy Committee.
4)2)
Projects programmed in the multi-year programming with phases beyond phase I
engineering canould move funding to new fiscal years only once. The exception to this rule
is if the moving of a phase to a new fiscal year is the direct result of actions outside of the
control of the sponsor. The project will be considered for removal from the program
Funding will be considered for withdrawal if the funding is not obligated in that new fiscal
year.
5)3)
Review of project status for all projects with phases in the annual element willould be
conducted in May and October.
a) Projects that will not obligate their annual element phase by the end of the fiscal year
will be able to use their one time adjustment to their project schedule.
i) If the phase is phase I engineering, however, the phase still must be initiated by the
end of the fiscal year.
ii) Projects that have already adjusted their schedule once will be considered for
removal from the program withdrawal of funding if the additional delay is not the
direct result of actions outside of the sponsor’s control.
iii) All projects that fail to provide status report during May and October will be
considered for removal from the CMAQ program.
b) Funds freed up by schedule adjustments will be reprogrammed
i) Funds available for reprogramming will be considered for cost increases as needed.
ii) In May, projects included in the “B” list will be reviewed to identify candidates for
programming the funds.
iii) In October, new projects from the just-completed programming cycle will be
reviewed for programming the funds.
c) Job number requests forms (JRFs) are required to have been must be submitted to IDOT
by the time of the May status updates review for non-transit projects. Grant applications
are required to have beenmust be submitted to FTA by the time of the May status
updates review for transit projects.
c)d)
Transit projects that have been obligated will be required to submit an
expenditure update within 45 days of every calendar quarter until the project is 100%
complete.

CMAQ Programming Recommendations 09-02-03.doc

Page 3 of 3

CMAP

home

Page 1 of 1

|

newsroom

|

updates

|

contact

|

|

calendar

search

about
committees
community assistance

Transit Expenditure Report
Please provide the information below prior to 45 days after the end of the quarter. Please contact Holly Ostdick (312) 386-8836 with any
questions.

other planning activities
publications
regional data

TIP ID Number:
Project Name:

Pace

Project Sponsor:
Date of FTA Grant Award/Federal Authorization:

Friday, August 06, 2010

4th Quarter (October - December)

Quarter reporting on:
Calendar Year reporting on:

2021

Expenditures this quarter :

Other

Phase/s Money was Expended on:
Year to Date Expenditures:
Total Expenditures to Date:

Month: December
Estimated Project Completion Date:
Year: 2023
Is this project accumulating funds within an FTA grant
until enough funding is available to fully complete the project?

Yes
No

Submit Form
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