Agenda Item No. 5.2

MEMORANDUM
To:

CMAP Board and Committees

From:

CMAP Staff

Date:

October 5, 2016

Re:

Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 188 local projects have been initiated. Of these, 136 projects have
been completed, 48 are fully underway, and 4 will get actively underway in the near future.
Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and
highlighted in italics. This report also includes detail on implementation progress for selected
completed projects.
ACTION REQUESTED: Discussion

Projects Currently Underway
May 2014Dec. 2016

Assistance
type
Staff
assistance

Lindsay
Bayley
Ricardo
Lopez

May 2015Jan. 2017
Jan.-Dec.
2016

Staff
assistance
Staff
assistance

Bensenville zoning update
(see website)

Jake Seid

Oct. 2015June 2017

Staff
assistance

Berwyn stormwater
management plan

Nora
Beck

July 2016June 2017

Consultant
assistance

Berwyn zoning revisions (see
website)

Kristin
Ihnchak

Jan. 2013Jan. 2017

Brookfield comprehensive
plan
Calumet Park planning
priorities report (website)
Campton Hills zoning and
subdivision regulations

Heidy
Persaud
Sam
Shenbaga
Kristin
Ihnchak

Oct. 2016 –
Oct. 2017
May 2015Oct. 2016
Jul. 2014 Apr. 2017

Staff and
consultant
assistance
Consultant
assistance
Staff
assistance
Consultant
assistance

Project
Arlington Heights bicyclepedestrian plan
(see website)
Aurora downtown plan (see
website)
Beach Park planning
priorities report (see website)

LTA Program Update

CMAP
lead
John
O’Neal

Timeline

Status and notes
Preliminary draft plan continues to be under review by Village.

CMAP staff revised the plan outline based on Steering Committee
feedback. Drafting of downtown plan is currently underway.
CMAP staff met with Village Staff on September 21 to go over
challenges and opportunities memo. Near-term work will focus on
incorporating final edits to the draft memo and developing
recommendations for Beach Park.
In October, the project team will continue its work on the
Recommendations Memo in collaboration with Village staff. The
Memo will be presented to the project Steering Committee in the
coming months.
The City and CMAP staff are developing a steering committee and
outreach plan for the project. CMAP staff are conducting the
ArcHydro analysis, which is a preliminary step to CMAP’s stormwater
analysis. CMAP is working with stormwater engineering consultant to
finalize the scope for their portion of the project, pending funding
availability.
CMAP staff incorporated final edits to the draft based on comments
from the historic preservation community.
The project remains on schedule to begin in October.
Final report reviewed by Village. Document being laid out in
InDesign and to be submitted to Village in October.
Following a short project delay due to staff turnover, the consultant
resumed drafting the zoning and subdivision ordinances at the end of
September.
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Project
Chicago Heights zoning
update
Chicago North River
Communities neighborhood
plan (see website)

CMAP
lead
Maggie
Jarr
Brian
Daly

Aug. 2016Apr. 2017
Nov. 2015June 2017

Assistance
type
Consultant
assistance
Staff
assistance

Timeline

Chicago Pilsen-Little Village
neighborhood plan (see
website)
Chicago Pullman National
Historic Park transportation
plan (https://pullman
transportation.com/)

Evy
Zwiebach

Dec. 2013Nov. 2016

Staff
assistance

Lindsay
Bayley

June 2015Mar. 2017

Consultant
assistance

Chicago Riverdale area
transportation plan

Tony
Manno

Oct. 2016Oct. 2017

Consultant
assistance

Cicero comprehensive plan
(see website)
Cook County subregional
growth plan
Cook County (MaineNorthfield) unincorporated
area plan (see website)

Jonathan
Burch
Jonathan
Burch
John
Carlisle

Apr. 2014TBD
May-Dec.
2016
July 2016Dec. 2017

Consultant
assistance
Staff
assistance
Staff
assistance

LTA Program Update

Status and notes
CMAP and Chicago Heights selected a contractor. CMAP/City
intergovernmental agreement nearing completion.
CMAP staff has completed collecting data through the project’s
MetroQuest online survey and has also administered and collected
print surveys for business owners and the general public. Staff is
continuing to conduct outreach through focus groups and is
developing the existing conditions report.
CMAP staff provided comments to DPD on the first draft of the plan.
In the next month, staff will continue reviewing subsequent drafts as
DPD completes revisions.
Volpe Transportation Center made final edits to their report on best
practices for transportation in urban national parks based on project
team feedback. Alderman Anthony Beale hosted project team
members for a Pullman presentation and discussion on September 27.
The first Superintendent of the Pullman National Monument has been
announced, and will be integrated into the project process upon her
arrival at the end of October.
Consultant selection is complete, and CMAP and CDOT are working
on the IGA. The project remains on schedule to begin in
October/November.
Contractor is working with the Town to develop a schedule to finish
the project and adopt the almost-complete plan.
Staff is working on revised land use mapping to better target
important areas for further industrial use analysis.
Steering committee had kickoff September 8 with good response to
new Community Profile format. Key stakeholder interviews are
underway. The first public meeting has been scheduled for
Wednesday evening, October 19, at the Golf-Maine Park District in
Niles, with a second meeting option for the northern part of study area
TBD. Website will be updated and announcements will be made when
both public kickoff meeting details are finalized.
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Mar. 2014Dec. 2016
Nov. 2016Feb. 2018
Nov. 2014Mar. 2017

Assistance
type
Staff
assistance
Staff
assistance
Consultant
assistance

John
O’Neal

May 2015Mar. 2017

Consultant
assistance

Elmwood Park zoning
assessment

Patrick
Day

Nov. 2014Oct. 2016

Staff
assistance

Franklin Park comprehensive
plan (see website)

John
Carlisle

Apr. 2015Dec. 2016

Staff
assistance

Governors State University
green infrastructure plan

Holly
Hudson

June 2015TBD

Consultant
assistance

Hampshire planning
priorities report (see website)
Harvard zoning update

Tony
Manno
Jake Seid

Mar.-Dec.
2016
TBD

Homer Glen plan
commissioner training

Patrick
Day

Feb.-Oct.
2016

Staff
assistance
Consultant
assistance
Staff
assistance

Project
Crystal Lake transportation
plan (see website)
Des Plaines comprehensive
plan
DuPage County / Hanover
Park Homes for a Changing
Region (see website)
DuPage County Elgin-O’Hare
Corridor Bicycle and
Pedestrian Plan
(see website)

LTA Program Update

CMAP
lead
Nora
Beck
Heidy
Persaud
Jonathan
Burch

Timeline

Status and notes
The City of Crystal Lake provided feedback on the draft plan, CMAP
staff to respond and schedule steering committee review.
IGA approved at City Council meeting on October 3. The project
remains on schedule to begin in November.
Near-term work will focus on developing recommendations memos
for Hanover Park and Glendale Heights, along with presenting West
Chicago recommendations to local officials.
Project re-started. Project team met (via conference call) to discuss plan
status, remaining tasks/deliverables, and proposed updated schedule.
Minor changes to ECR made and submitted to DuPage DOT.
Consultant’s project website reactivated/updated and CMAP project
webpage created.
CMAP staff have completed a draft assessment memo and proposed
zoning map, which are currently under review by Village Staff and
Steering Committee.
CMAP staff should be sending full draft plan to Village in early-to-mid
October. Meanwhile, engineering consultant T.Y. Lin is providing
feasibility assessments of bikeway recommendations and adding
additional detail regarding facility types. Steering committee, partner
agency, public review should begin in November, when T.Y. Lin work
will be incorporated into plan.
Project restarted. Staff reviewed stormwater modeling status memo
and draft vegetation survey report. A conference call is scheduled in
early October to discuss remaining tasks, deliverables, and proposed
completion schedule.
The community profile and recommendations draft sections are
underway.
CMAP received three responses to the RFP. Consultant interviews will
take place in October with selection expected in November.
CMAP staff have presented the Village with options for a final (3 of 3)
Plan Commissioner training. The selected training will occur Fall 2016.
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Lisle downtown parking plan
(see website)
Lower Salt Creek Watershedbased Plan

CMAP
lead
Patrick
Day
Jonathan
Burch
Stephen
Ostrander
Lindsay
Bayley
Holly
Hudson

Mar. 2016Feb. 2017
Jan. 2016Dec. 2017

Assistance
type
Consultant
assistance
Staff
assistance
Consultant
assistance
Staff
assistance
Staff
assistance

McHenry County Fox River
corridor study

Kate
Evasic

Sept. 2016Dec. 2017

Staff
assistance

Metropolitan Planning
Council Great Rivers project
Midlothian 147th Street
corridor improvements (see
website)

Evy
Zwiebach
Tony
Manno

Dec. 2015Dec. 2016
Apr. 2016Feb. 2017

Staff
assistance
Staff and
consultant
assistance

North Chicago comprehensive
plan (see website)
North Lawndale community
plan (see website)

Jake Seid
Brandon
Nolin

May 2014Sept. 2016
Feb. 2016July 2017

Staff
assistance
Staff
assistance

O’Hare area truck route
coordination

Alex
Beata

July 2016June 2017

Consultant
assistance

Project
Huntley zoning update
Impact DuPage affordable
housing strategy
Joliet Chicago Street plan

LTA Program Update

Timeline
May 2015TBD
Mar.-Dec.
2016
TBD

Status and notes
Consultant is currently drafting the ordinance.
Staff are making small revisions to the existing conditions report while
also beginning work on the recommendations memo.
Submitted proposals were reviewed by CMAP and City of Joliet.
Interviews with consultant teams will occur in October.
CMAP staff conducted seven stakeholder interviews, completed
reviews of past plans, and continues to analyze existing conditions.
Staff continued to work with project partners DuPage County
Stormwater Management (DCSM) and DuPage River Salt Creek
Workgroup (DRSCW) on watershed resource inventory requirements.
On September 23, the project partners met for a coordination meeting,
and CMAP and DCSM staff led a detention basin assessment training
session for municipal staff. CMAP also is working to coordinate a
pollutant load modeling workshop for project partner and IEPA staff.
Staff conducted project kickoff meeting with County on September 21
and is coordinating with them to establish project steering committee.
Corridor profile section of the existing conditions report is underway.
CMAP and MPC staff continues to prepare for suburban Cook County
community meetings, the first of which will take place in the late Fall.
The project team received IDOT comments in early September for the
temporary demonstration event. Due to timing issues, the event was
rescheduled for October 22 as a Fall Fest. Stormwater and flooding
analysis will continue throughout the year.
Newly completed. The Comprehensive Plan was adopted on September 19.
Existing conditions report will be delivered to Steering Committee in
October. Next community workshop being scheduled for midNovember with additional outreach (including focus on LISC Quality
of Life components) occurring in early 2017.
The project technical committee held its first meeting on September 13,
and data analysis is underway.
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Palos Park bikeways and
trails plan

CMAP
lead
John
O’Neal

Park Forest zoning
revisions (see website)

Kristin
Ihnchak

June 2013Mar. 2017

Regional truck permitting
project (see website)
Richmond planning priorities
report (see website)
Richton Park capital
improvement plan (see
website)

Alex
Beata
Maggie
Jarr
Brandon
Nolin

Jan. 2015Nov. 2016
Feb.-Oct.
2016
June 2015Jan. 2017

Staff and
consultant
assistance
Consultant
assistance
Staff
assistance
Staff
assistance

Richton Park stormwater
management plan (see
website)

Kate
Evasic

Apr.-Dec.
2016

Consultant
assistance

Romeoville comprehensive
plan (see website)

Brandon
Nolin

Apr. 2016June 2017

Consultant
assistance

South Elgin zoning update
(see website)
South Holland
comprehensive plan (see
website)

Patrick
Day
Stephen
Ostrander

Oct. 2014June 2017
Apr. 2015Jan. 2017

Staff
assistance
Staff
assistance

Project

LTA Program Update

Timeline
July 2016June 2017

Assistance
type
Consultant
assistance

Status and notes
Evaluation and scoring by Village and CMAP staff of contractor
responses to RFP was completed. Meeting (CMAP and Village) held
to discuss results of evaluation/scoring and next steps. Consultant
selection expected to be brought for Board approval in November.
The CMAP team continued conversations with Terra Engineering to
review their comments on the draft code. Camiros reviewed and
provided feedback on the draft subdivision regulations.
Draft final report has been received from consultant and is under
review by the project team.
Draft report was reviewed by CMAP partners. The report will be
presented at the Village Board meeting on October 20.
CIP process being relaunched in October with completion in early 2017
ahead of end of Village’s fiscal year. Village is preparing update on
recent projects/potential CIP line items. The CIP will incorporate
results of the stormwater management plan (described below).
Team met with the Village on September 6 to discuss development and
conservation scenarios for the study area. Staff met with SB Friedman
to kick off a corridor market study that will be completed in parallel
with the project. The Village is also considering conducting a floodway
study that will inform the plan.
Community Assessment Report from consultant expected in early
October with Steering Committee review later in the month.
Additional community outreach being scheduled for November.
Project website is https://bigpictureromeoville.com.
A draft of UDO Module 1 (of 3) has been completed and is currently
undergoing internal review.
Village staff finished review of key recommendations memorandum,
clearing the way for review by entire project Steering Committee in
October. Additionally, CMAP determined scope for extra market
analysis (to be completed by SB Friedman).
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SSMMA Complete Streets
plan (see website)

CMAP
lead
John
O’Neal

Sugar Run Creek area plan
(see website)
Villa Park zoning ordinance

Project

Westchester zoning
ordinance
Wilmington downtown plan
Winthrop Harbor
comprehensive plan
(see website)

LTA Program Update

July 2014Dec. 2016

Assistance
type
Staff
assistance

Brandon
Nolin

May 2015Dec. 2016

Staff
assistance

Patrick
Day
Kristin
Ihnchak
Maggie
Jarr
Sam
Shenbaga

July 2015TBD
Nov. 2014Dec. 2016
TBD

Consultant
assistance
Consultant
assistance
Staff
assistance
Staff
assistance

Timeline

Sept. 2014Oct. 2016

Status and notes
Outline for text to accompany the update of the 2008 SSMMA Bicycle
Plan completed. Team meeting to discuss next steps and team member
roles held September 22.
Public Open House to present Draft Plan will be held on October 5.
Initial presentation to the Will County Board anticipated for
November.
Consultant is currently drafting Module 2 of the ordinance.
A steering committee meeting to discuss the draft ordinance is being
scheduled for mid-October.
Scoping has begun.
Public Hearing completed and Plan recommended to Board for
approval. Village Board presentation on October 4.
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Selected Projects with Active Implementation*
* This list only includes projects with significant recent implementation actions. A full list of completed projects is available at
www.cmap.illinois.gov/lta.
Project

CMAP lead

Algonquin-Carpentersville
Fox River corridor plan

Brian Daly

Barrington area bikeway
feasibility study

John O’Neal

Berwyn comprehensive plan
and parking study

Sam Shenbaga
/ Lindsay
Bayley

LTA Program Update

Status and notes
The Village of Algonquin has presented on the Fox River Corridor Plan to numerous local and
countywide groups that could assist in advancing implementation, and met with the McHenry
County Conservation District to discuss trail and open space recommendations outlined in the
plan. The Village has begun researching U.S. Army Corps of Engineers regulations for
seasonal boat slips north of Algonquin Dam. The Village is continuing to coordinate with
Lakota Group and Christopher Burke Engineering on plans for a full rebuild of Main Street
utilities and streetscape over the next five years. The Village convened a meeting of the
Downtown Algonquin Business Group to discuss the establishment of an SSA for the
downtown area.
The Village of Carpentersville has updated its website of available sites and buildings for
redevelopment, adding several sites along the Fox River. It has also launched a “Shop
Carpentersville” initiative and created a Special Events Commission that has increased the
number of community events in Carpenter Park and Old Town, featuring movies in the park,
festivals, and recreational events. The Village has substantially completed the Carpenter Creek
restoration project, stabilizing streambanks, mitigating erosion, and potentially reducing flood
insurance for approximately 40 properties. The Village is beginning major renovations to
Carpenter Park beginning this fall, including improving multiuse trail connections to the Fox
River Trail.
IDOT’s Barrington Road project (Algonquin to Mundhank) presented opportunity to advance
segment of study’s preferred alignment. As part of project, IDOT agreed to include Phase 1
engineering for a sidepath between Algonquin and Central Rd. To fund construction, adjacent
communities (or other stakeholders) need to provide funding for local match for construction
cost (estimated at $50K for South Barrington and $15K for Hoffman Estates).
The City of Berwyn has been invited to collaborate with other BNSF communities to
participate in the creation of an online parking permit management system.
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Project

CMAP lead

Blue Island capital
improvement priorities
report

Evy Zwiebach

Carol Stream comprehensive
plan

John Carlisle

Chinatown neighborhood
plan

Stephen
Ostrander

Cook County Planning for
Progress

Jonathan
Burch

LTA Program Update

Status and notes
Following completion of the Capital Improvement Priorities report, Blue Island began a
process of strategizing how to appropriately prioritize TIF, Business Development District,
CDBG, and FAU route funds to meet the City’s the many infrastructure needs. Working with
South Suburban Mayors and Managers Association's GIS Atlas, Blue Island has mapped
infrastructure needs and costs, along with overlay districts, FAU routes and CDBG eligible
census tracts in order to visualize funding availability and gaps. Staff now meets with Finance
Committee on a monthly basis to prioritize projects that have identifiable funding sources and
to strategize how to fund projects where funding is absent.
Blue Island received $200,000 in CDBG funding for 2017 and, as recommended by the CIP, has
applied for ITEP and Chi-Cal funding for general infrastructure and bike and pedestrian
facility improvements, and intends to apply for RTA's Access to Transit (CMAQ) funding. For
FY 2017, which begins January 1, Blue Island will adopt 5 year finance strategies based on the
priorities report. Staff will work with Finance Committee on the upcoming appropriation
process.
An industrial developer is proposing a speculative warehouse for one of the three key
opportunity areas (northeast corner of North Avenue and Kuhn Road) for which CMAP did a
land use and market analysis as part of the plan. The development would align with plan
recommendations, specifically the land use recommendations on Pages 49-50.
Plan was selected by Illinois Chapter of the APA for the 2016 Strategic Plan Award, and was
featured at conference (including via one of the conference’s mobile workshops). Community
partners, Aldermen Solis and Thompson held a press conference on September 26 to highlight
progress on plan implementation and priorities for the upcoming year. CMAP staff helped
initiate discussions between Ald. Solis and CDOT to address problematic
Archer/Cermak/Princeton six-corner intersection. CMAP staff also helped coordinate
workgroups focused on implementation of priority recommendation areas.
The County continues to work with the United Way on the creation of a 211/311 system. The
County has made changes to its Community Development Block Grant (CDBG) and
Emergency Shelter Grant (ESG) applications to reflect plan priorities in 2016. Most notably, the
County used a substantial portion of its ESG funding to expand the hours of the suburban
Cook County homelessness call center and support a pilot of a coordinated intake process for
all homeless services in suburban Cook. The plan won the 2016 NACCED Award of Excellence
in the Plan/Policy/Program Management category.
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Project
DuPage County Homes for
Changing Region study
(Addison, Bensenville, Villa
Park, Wood Dale)

CMAP lead

Status and notes

Tony Manno

Heritage Woods, an 87-unit single family home development targeted to older adults is
underway on the former site of a golf course in Addison. An additional 8 acres has been
reserved for future multi-family development.

DuPage County
sustainability plan

Kate Evasic

Fox Lake planning priorities
report

Tony Manno

Franklin Park industrial
areas plan

Sam Shenbaga
/ John Carlisle

LTA Program Update

The County continues to implement strategies to increase the sustainability of its operations.
Updates on previous activities:

Hired an engineer to develop design water efficiency improvements in the jail and the
Convalescent Center.

Completed HVAC system upgrade in the Animal Control building.

Designing the restoration of wetland buffer along the creek behind the OEM building.

Applied for IEPA funding to convert 4 Highway trucks to operate on CNG.

Held the John Noel Transportation Conference focusing on Last Mile Mobility Solutions
for the Western Suburbs.
New activities:
 Using recycled asphalt shingles in Hot Mix Asphalt.
 Ongoing traffic signal optimization; 81 intersections to date.
 Annual Chloride Reduction Workshop hosted to promote use of new eco-friendly products
with lower chloride.
 Division of Transportation began uploading contract bid documents to the DOT website
thus reducing paper waste.
The Village built a new water tower on the south side of town and is in the process of
constructing a tower on the north side of town address future capacity needs. Additionally,
the Village has earmarked funds for façade improvement grants and was awarded additional
façade improvement grant funding from Lake County CDBG. A developer recently completed
a feasibility study for a hotel on a large redevelopment site along Route 12 and is in the process
of soliciting hotel chains to develop the property. In September the Village Board approved
services for Phase I engineering for Nippersink Boulevard improvements. Lastly, the state of
Illinois recently released the Village’s PARC grant to begin reconstruction of Lakefront Park to
include new amenities such as an elevator, showers and exterior splash pad.
CMAP staff is working with the Village on a comprehensive plan and is beginning work on a
truck routing study in collaboration with other communities. 1.5 million square feet of new
industrial development is underway on sites identified as redevelopment opportunities in the
study. On July 14, The Village hosted a Workforce Forum in partnership with local schools,
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Project

CMAP lead

Hanover Park Irving Park
Road corridor study

Tony Manno

Kane County / Geneva
Homes for a Changing
Region project

Tony Manno

Kendall County industrial
market study

Don Hughes

Lake County Homes for a
Changing Region study

Stephen
Ostrander

Lemont development review
analysis

Jake Seid

Lincolnwood corridor study

Tony Manno

McHenry County
Comprehensive Economic
Development Strategy

Jonathan
Burch

LTA Program Update

Status and notes
Triton College, and various workforce organizations. The Village is continuing to participate in
the tax incentives committee for Cook County. Construction in the Cullerton District Special
Service Area, which was a high-priority area identified in the plan, is nearing completion.
CMAP staff is working with the Active Transportation Alliance to conduct a pedestrian
workshop in the Village in late October. This workshop will help the Village refine pedestrian
improvement recommendations in the TAP document.
CMAP and various partners began meeting regularly to discuss ways to create an ad hoc
Community Acceptance group to advocate for and provide information on the benefits of
market-rate and subsidized development. CMAP staff is facilitating these meetings and
providing data as necessary. Various partners are working to create an entity and identify a
funding source for targeted advocacy. This work is ongoing.
County staff is engaging with real estate and business community to implement key
recommendations. Progress is slower than expected due to limited County staff capacity.
CMAP staff recommended additional resources to support the key recommendations and
engage with the business community.
Staff from CMAP and the Metropolitan Mayors Caucus have organized an October 13
workshop with the five project municipalities to jointly discuss options for improving local
rental regulation programs (as recommended in the Homes report). They will be joined by
experts from the Center for Community Progress and law firm of Ancel Glink, who have
worked closely recently with the Mayors Caucus to develop best practice policy
recommendations in this area for Illinois municipalities (both home rule and non-home rule).
The Village’s development departments are going through staff transition at this point, but are
implementing measures in the plan as possible. The Village completed a comprehensive
update of its website in August and is evaluating development related applications at this time
to incorporate suggestions from the report, along with other recommendations. A formal
implementation schedule will be developed in late fall/early winter 2016.
CMAP staff is working with the Village to help market redevelopment opportunities along the
Devon Avenue corridor highlighted in the TAP. The Devon Avenue streetscape continues to
move forward with a 2018 completion goal.
EDDNI is overseeing implementation of the plan. Progress has been made on the creation of a
regional marketing website and the development of a regional plan commission. The County is
moving forward with support for a full interchange between Route 23 and I-90.
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Project

CMAP lead

New Lenox Route 30
corridor implementation
plan

Tony Manno

North Aurora
comprehensive plan

Tony Manno

Olympia Fields subarea plan

Tony Manno

Park Forest sustainability
plan and bicycle-pedestrian
plan

Kristin
Ihnchak /
Lindsay
Bayley

Pingree Grove
comprehensive plan

Brandon Nolin

Richton Park comprehensive
plan and zoning ordinance

Kate Evasic /
Brandon Nolin

LTA Program Update

Status and notes
CMAP staff recently developed a guide to help the Village create a façade improvement
program. The Village is reviewing a revised draft of this guide and CMAP will work with the
Village to ensure the final guide provides the guidance they need to move forward with a
program. Additionally, the Village recently approved a retail development at the NE corner of
Route 30 and Cedar Road, adjacent to the Metra station. A CVS and shopping center including
a bakery, restaurant and jewelry store will be developed. Construction will begin once
environmental testing on the site is complete.
The Village is in the process of amending their Sign Ordinance to create a special sign district
for the North Aurora Auto Mall and revisiting the signage provisions for commercial districts.
Also, the Village Board approved the initiation of engineering work for two additional well
sites and storage tower for future water consumption. Both of these action items were
specifically recommended in the comprehensive plan.
The Village continues to consider approving two affordable housing developments located in
the subarea. CMAP staff regularly attends the South Suburban Development Coordination
meetings to stay updated on Village progress.
As recommended in the Bicycle and Pedestrian Plan, Park Forest completed installation of a
sidewalk on the south side of US-30 to connect the 211th Street Metra station to the Orchard Dr.
bike lake, shared lane markings on several neighborhood streets, and bike route signage.
AmeriCorps volunteers installed neighborhood message signs and cleared overgrown
vegetation and trees from 25 pedestrian cut-throughs located throughout the Village, for a
savings to the Village of at least $50,000. Additional improvements to pedestrian cut-throughs
(lighting, widening, ADA access, etc) have been programmed. Recent implementation actions
for the sustainability plan include incorporating native plantings, edible fruit trees, and public
art into the new Village Green plaza and festival space; working with the Urban Sustainability
Directors Network and International Economic Development Council to develop stronger ties
between sustainability and economic development professionals; replacing four miles of water
mains, funded by a $5 million low interest loan from the Illinois EPA; and coordinating a
Growing Green Recycle Fest, which took place in July 2016.
The Village PZC is forming an Action Committee to review and prioritize implementation
tasks outlined in the Comprehensive Plan based on current needs. The Village engineer and
CMAP staff will be coordinating to discuss potential implementation projects identified.
The Village is continuing to work with CMAP on a consultant-led project to address
stormwater management on the west side of the community (I-57 Corridor). As part of this
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Project

CMAP lead

Summit comprehensive plan

Nora Beck

UIC multimodal
transportation plan

Tony Manno

Waukegan Washington
Street corridor plan

Stephen
Ostrander

West Suburban Chamber of
Commerce and Industry
cargo-oriented development
plan

Evy Zwiebach

Zion comprehensive plan

Nora Beck

Status and notes
work, CMAP has contracted a consultant to conduct an independent market analysis to
determine commercial potential within the corridor.
The Village of Summit has used financial support from the CDBG-DR to construct 18
townhouse units on the 7500-7600 block of West 63rd Place and West 64th Place, utilizing
several vacant lots that were already owned by the municipality. This area was identified as an
important location for infill, multi-family residential in the 2015 Comprehensive Plan.
The Office of Sustainability is working with Illinois Medical District to coordinate pedestrian
and transit access improvements and jointly pursue funding through a CMAQ grant in early
2017. CMAP staff is providing guidance throughout the application process and is assisting
with partner coordination.
CMAP staff met with TownSquare consultancy, which has been hired by the City of
Waukegan to implement two key recommendations in the Washington Street Corridor Plan
via a 6 month contract (August 2016 to February 2017).
The Village of Willow Springs is continuing to work with stakeholders to support the
development of vacant sites along the Sanitary and Ship Canal. Village Staff recently met with
Full Circle, the lessee of the sites, and came to an initial agreement regarding the location of
access points to the sites. Staff and Full Circle intend to partner on the creation of the access
points, and will be working together over the next several months to develop a detailed multiphase work plan.
The Illinois Chapter of the American Planning Association awarded the City of Zion
Comprehensive Plan for the 2016 Daniel Burnham Award for Outstanding Comprehensive
Plan.

--end--

LTA Program Update
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