Agenda Item No. 4.1
tbM,a

MEMORANDUM
To:

CMAP Board and Committees

From:

CMAP Staff

Date:

June 7, 2017

Re:

Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 188 local projects have been initiated. Of these, 144 projects have
been completed, and the remainder are underway.
Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and
highlighted in italics.
ACTION REQUESTED: Information

Projects Currently Underway
Project
Arlington Heights bicyclepedestrian plan
(see website)

CMAP
lead
John
O’Neal

May 2014July 2017

Assistance
type
Staff
assistance

Timeline

Aurora downtown plan (see
website)

Lindsay
Bayley

May 2015July 2017

Staff
assistance

Beach Park planning priorities
report (see website)
Bensenville zoning update (see
website)
Berwyn stormwater
management plan
Berwyn zoning revisions (see
website)

Ricardo
Lopez
Jake Seid

Kristin
Ihnchak

Jan. 2016June 2017
Oct. 2015Dec. 2017
May 2017Feb. 2018
Jan. 2013July 2017

Brookfield comprehensive plan

Heidy
Persaud

Oct. 2016Oct. 2017

Staff
assistance
Staff
assistance
Consultant
assistance
Staff and
consultant
assistance
Consultant
assistance

Campton Hills zoning and
subdivision regulations

Kristin
Ihnchak

July 2014July 2017

Consultant
assistance

Chicago Heights zoning
update

Maggie
Jarr

Nov. 2016Sept. 2017

Consultant
assistance

Chicago North River
Communities neighborhood
plan (see website)

Brian
Daly

Nov. 2015Nov. 2017

Staff
assistance

LTA Program Update

Nora Beck

Status and notes
Plan presented to Village Comprehensive Plan Subcommittee. Committee
unanimously voted to recommend plan for approval by Plan Commission
(anticipated to be at July meeting). Public open house planned for June 1.
Bi-lingual outreach materials and media plan for open house developed
and disseminated.
Staff met with Mayor Irvin and members of his transition team. We
moved the date for the Open House to June 22, to give the City more time
to prepare for the event. Staff is developing promotional materials, an
outreach plan, and meeting materials.
Planning priorities report complete. Staff is working with Village staff to
schedule Village Board presentation in June.
Module one of three of the updated Ordinance was sent to Village staff for
review on May 31.
Finalization of the consultant contract is underway.
Public open houses were held on May 8 and 13 and the draft ordinance is
being edited for City Council review and approval.
The third Steering Committee meeting took place on April 27, participants
reviewed feedback collected at the Public Open House and began
developing the plan's vision statement. Additional outreach for the vision
statement will be conducted at a farmer's market.
A steering committee meeting to review the draft regulations is being
scheduled for mid-June.
The consultant will meet with the Steering Committee on June 8 to present
the draft ordinance for the downtown, as well as the draft use categories
and sign typologies for the City's whole zoning code.
CMAP staff completed the key recommendations memo and presented it
to the steering committee at a meeting on May 25. CMAP staff and NRC
are working with ULI to plan a panel on housing in the neighborhood in
June.
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Dec. 2013June 2017

Assistance
type
Staff
assistance

Lindsay
Bayley

June 2015June 2017

Consultant
assistance

The revised draft report was reviewed by CMAP staff and will be sent to
the full Technical Advisory Committee and Citizen Advisory Committee
in June.

Tony
Manno
Jonathan
Burch
Jonathan
Burch

Nov. 2016Oct. 2017
Apr. 2014June 2017
May 2016June 2017

Consultant
assistance
Consultant
assistance
Staff
assistance

The steering committee kickoff meeting is scheduled for June 8.

Cook County (MaineNorthfield) unincorporated
area plan (see website)

John
Carlisle

July 2016Dec. 2017

Staff
assistance

Crystal Lake transportation
plan (see website)
Des Plaines comprehensive
plan

Nora Beck
Heidy
Persaud

Mar. 2014July 2017
Nov. 2016May 2018

Staff
assistance
Staff
assistance

DuPage County / Hanover
Park Homes for a Changing
Region (see website)
DuPage County Elgin-O’Hare
Corridor Bicycle and
Pedestrian Plan (see website)

Jonathan
Burch

Nov. 2014July 2017

Consultant
assistance

John
O’Neal

May 2015June 2017

Consultant
assistance

Project
Chicago Pilsen-Little Village
neighborhood plan (see
website)
Chicago Pullman National
Historic Park transportation
plan (https://pullman
transportation.com/)
Chicago Riverdale area
transportation plan
Cicero comprehensive plan
(see website)
Cook County subregional
growth plan

LTA Program Update

CMAP
lead
Ricardo
Lopez

Timeline

Status and notes
Chicago DPD shared a draft of the plan with CMAP on April 27, and it is
under review.

The Town is scheduled to adopt the final plan on June 13.
CMAP is assisting the project team with final design of the report and the
executive summary along with commenting on the scope of work for
phase 2.
The draft existing conditions report will be sent to the steering committee
for review in early-to-mid June with a meeting to follow. The internal
stormwater analysis is still under development, and when complete, a
second steering committee meeting will focus solely on its findings.
Transportation consultants continue right-of-way assessment, and the
stormwater consultant engagement is about to begin.
City staff provided edits to the draft plan; CMAP is revising the draft and
sending to the steering committee for review in June.
The second Steering Committee meeting is scheduled for June 6 and a
Public Open House is scheduled for June 28. Additional outreach will be
conducted at the Taste of Des Plaines on June 17.
CMAP staff are working with the towns and the consultant to set a firm
timeline to complete the remaining tasks, including review of the
recommendations memos and writing the final plan.
Draft Plan (Version 1) produced. Plan reviewed by CMAP and DuPage
County and comments incorporated. Version 2 produced and comments
currently being incorporated. Executive summary (brochure) currently
under development. Process for County and local agency approval under
discussion.
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Franklin Park comprehensive
plan (see website)
Governors State University
green infrastructure plan

CMAP
lead
John
Carlisle
Holly
Hudson

Apr. 2015July 2017
June 2015June 2017

Assistance
type
Staff
assistance
Consultant
assistance

Hampshire planning priorities
report (see website)

Tony
Manno

Mar. 2016July 2017

Staff
assistance

Harvard zoning update

Jake Seid

Huntley zoning update

Patrick
Day

Jan. 2017Feb. 2018
May 2015June 2017

Consultant
assistance
Consultant
assistance

Impact DuPage affordable
housing strategy
Joliet Chicago Street plan

Jonathan
Burch
Stephen
Ostrander

Mar. 2016June 2017
Dec. 2016May 2018

Staff
assistance
Consultant
assistance

Lisle downtown parking plan
(see website)

Lindsay
Bayley

Mar. 2016Oct. 2017

Staff
assistance

Lower Salt Creek Watershedbased Plan

Holly
Hudson

Jan. 2016Dec. 2017

Staff
assistance

Project

LTA Program Update

Timeline

Status and notes
CMAP staff are producing the final plan, still tentatively scheduled for a
June public hearing and July Board adoption.
Consultant work continued on revisions to the stormwater management
portion of the plan to address CMAP and GSU staff comments. CMAP
and GSU staff began review and will submit comments to the consultant
in early June on the draft natural areas restoration and management plan.
A final draft plan is expected from the consultant in mid-June.
The draft recommendations are currently being reviewed by Kane County
staff. The draft report will be sent to the Village for review in early June
once any comments from Kane County are addressed.
Camiros discussed the Approaches Report with the Village Steering
Committee on May 16 and is prepared to begin drafting the Ordinance.
Village Staff have completed internal review of the full draft ordinance
and are coordinating public review of the document with CodaMetrics
and CMAP staff.
Communications review of the final design document is underway and
staff is preparing for a final meeting in early June.
Consultant work on the project continued, although work on plaza
component has been paused due to ongoing discussions with multiple
downtown stakeholders about reconfiguration opportunities for parking.
The City held an informational meeting for the public regarding the
reconstruction and re-opening of Chicago Street between Washington
Street and Van Buren Street.
The revised Existing Conditions Report is now available on the website.
Staff is coordinating meeting with stakeholders to develop
recommendations and reformat an online survey, after review by the new
mayor's staff.
CMAP staff and project partners DuPage County Stormwater
Management and DuPage River Salt Creek Workgroup continued plan
development. CMAP staff made arrangements with the Village of
Brookfield and began preparing materials for the second public meeting
to be held at the Village on June 8.
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Project
McHenry County Fox River
corridor study
Metropolitan Planning Council
Great Rivers project

CMAP
lead
Kate
Evasic
Kelsey
Pudlock

Timeline
Sept. 2016Mar. 2018
Dec. 2015Dec. 2017

Assistance
type
Staff
assistance
Staff
assistance

Midlothian 147th Street
corridor improvements (see
website)

Tony
Manno

Apr. 2016June 2017

Staff and
consultant
assistance

North Lawndale community
plan (see website)

Brandon
Nolin

Feb. 2016Feb. 2018

Staff
assistance

O’Hare area truck route
coordination

Alex
Beata

July 2016June 2017

Consultant
assistance

Palos Park bikeways and trails
plan

John
O’Neal

Apr. 2017Feb. 2018

Consultant
assistance

Park Forest zoning
revisions (see website)

Kristin
Ihnchak

June 2013Oct. 2017

Richton Park stormwater
management plan (see
website)

Kate
Evasic

Apr. 2016June 2017

Staff and
consultant
assistance
Consultant
assistance

Romeoville comprehensive
plan (see website)

Brandon
Nolin

Apr. 2016July 2017

Consultant
assistance

South Elgin zoning update (see
website)

Patrick
Day

Oct. 2014Dec. 2017

Staff
assistance

LTA Program Update

Status and notes
Staff continued to make progress on the existing conditions report.
The project team continues to work on designing and scheduling outreach
activities in suburban Cook County, and will be reaching out to
communities adjacent to the Des Plaines River in the coming months.
Preliminary design concepts have been created for all three locations.
Outreach to corridor businesses and property owners is underway, and
illustrations are being drawn by Bruce Bondy. A public open house is
scheduled for June 14. CMAP and CBBEL staff will then present the
recommended improvements to the Village Board that night.
More than 125 attended the North Lawndale Community Planning
Conference II on June 3. The half-day visioning workshop included
breakout sessions to discuss key planning topics as well as a large group
mapping exercise. The Draft Plan is anticipated in late 2017 with
publication/adoption in early 2018.
Held final joint Policy/Technical Committee meeting on May 24, with
implementer outreach materials to follow. Received drafts of technical
memo and action agenda from consultant and provided edits.
Internal/team kick-off meeting held on May 4 at the Village of Palos Park.
Formation of steering committee currently underway. First steering
committee meeting planned for late June/early July.
No update.

CMAP staff reviewed floodway study with Village and Consultant and
facilitated a call to present the project to the Forest Preserve District of
Cook County and MWRD. Consultant is preparing draft green
infrastructure and development concept to present on June 7.
Draft Plan was reviewed with the Steering Committee in May and a
Public Open House was scheduled for June 5. Plan adoption is anticipated
in July. Project website is https://bigpictureromeoville.com.
Village Staff continue to review UDO Module 1 (of 3). CMAP Staff
continue to draft Module 2.
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Project
South Holland comprehensive
plan (see website)

CMAP
lead
Stephen
Ostrander

Apr. 2015Aug. 2017

Assistance
type
Staff
assistance

Timeline

SSMMA Complete Streets plan
(see website)
Villa Park zoning ordinance

John
O’Neal
Patrick
Day

July 2014July 2017
July 2015July 2017

Staff
assistance
Consultant
assistance

Westchester zoning ordinance

Kristin
Ihnchak
Maggie
Jarr

Nov. 2014Dec. 2017
Jan. 2017May 2018

Consultant
assistance
Staff
assistance

Wilmington downtown plan
(see website)

LTA Program Update

Status and notes
CMAP staff continued drafting of final plan, including top priority
recommendations and full incorporation of relevant recommendations
from South Holland's Vision 2022 plan. CMAP staff and Village also
worked to finalize Future Land Use Map for plan.
Draft Plan approved by SSMMA Transportation Technical Committee.
Plan currently undergoing review and InDesign layout by LTA staff.
Steering Committee has held two sessions with Duncan Associates to
review a completed draft ordinance. Review will continue at subsequent
meetings.
The project is on hold until July due to Westchester staff leave of absence.
CMAP staff is continuing work on the Existing Conditions Report.
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