
 
 

 
 

 
 
 

CMAQ Project Selection Committee 
Annotated Agenda 

Thursday, September 5, 2019 
11:00 a.m. 

Teleconference # 800-747-5150, Access Code 3868691 
 

Cook County Conference Room 
233 S. Wacker Drive, Suite 800 

Chicago, Illinois 
 
1.0 Call to Order 11:00a.m. 
 
2.0 Agenda Changes and Announcements 
 
3.0 Approval of Minutes—July 18, 2019 

ACTION REQUESTED: Approval 
 
4.0 Program Monitoring 
 

4.1 Project Programming Status Sheets 
Recurring reports on the programming status of active and 
deferred CMAQ and TAP-L projects 
ACTION REQUESTED: Information 
 

4.2 Programming Summary and Obligation Goal 
Update on CMAQ obligations for federal fiscal year (FFY) 2019 
ACTION REQUESTED: Information 

 
5.0 Project Changes 

 
5.1 Chicago DOT – Walk to Transit (Series 3) (01-06-0005) 

Cost change – Reinstate $440,000 CMAQ ($550,000 total) for 
engineering in FFY 2020 and transfer $120,000 CMAQ ($150,000 
total) from engineering to construction/construction engineering 
in MYB 
ACTION REQUESTED: Approval 
 

5.2 Cook County DOTH – Elgin O’Hare Western Access (I-294 at 
IL 64/North Ave – Stage 2) (03-96-0021) 
Cost change – Increase of $2,404,903 CMAQ ($3,006,129 total) for 
construction/construction engineering in FFY 2020 
ACTION REQUESTED: Approval 
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5.3 Niles – Howard St from Milwaukee Ave to Lehigh Ave (03-13-

0010) 
Cost change – Increase of $388,500 TAP for construction 
engineering in FFY 2020 
ACTION REQUESTED: Approval 

 
6.0 FFY 2020-2024 Program Development 

The proposed FFY 2020-2024 Congestion Mitigation and Air Quality 
Improvement program and FFY 2020-2022 locally programmed 
Transportation Alternatives Program were released for a public 
comment period ending on August 16, 2019. A summary of the 
comments received and responses to those comments is available in the 
enclosed packet.  
ACTION REQUESTED: Recommendation of the proposed program to 
Transportation Committee for its recommendation to the MPO Policy 
Committee. 

 
7.0 Other Business 
 
8.0 Public Comment 

This is an opportunity for comments from members of the audience.  
The amount of time available to speak will be at the chair’s discretion. 

 
9.0 Next Meeting  

The committee’s next meeting is Thursday, October 31, 2019 at 11:00 a.m.  
 
10.0 Adjournment 
 
 
CMAQ Project Selection Committee Members: 
 
_____Douglas Ferguson, Chair 
_____Darwin Burkhart 
_____Mark Pitstick 
_____Jeffery Schielke 

_____Chris Schmidt 
_____Chris Snyder 
_____Jeffrey Sriver 

 



 

 

 
 

 

CMAQ Project Selection Committee 
DRAFT Minutes – July 18, 2019 

 

Committee Members:  Doug Ferguson, Chair (CMAP), Darwin Burkhart (IEPA) (via 

phone), John Donovan (FHWA), Mark Pitstick (RTA), Chris 

Snyder (Counties), Chris Schmidt (IDOT) (via phone), Jeffrey 

Sriver (CDOT) 

 

Staff Present: Teri Dixon, Jesse Elam, Stephanie Levine, Jen Maddux, Jeff 

Schnobrich 

 

Others Present: Ken Anderson, Steve Berecz (via phone), Elaine Bottomley, Jack 

Cruikshank, Rich Daubert, Peter Falcone (via phone), Laura 

Fedak (via phone), Jackie Forbes, Ben Harber, MeLena Hessel, 

Julie Jacobson, Angela King (via phone), Mike Klemens, Joshua 

Klingenstein, Daniel Knickelbein, Kristin Mehl (via phone), 

Kelsey Mulhausen, Ryan Peterson, Leslie Phemister, Brian 

Pottorff, Keith Privett (via phone), Tom Rickert, Matthew 

Sanders, David Seglin, Toy Simpson, Brian Stepp, Steve Sugg, 

Dave Tomzik (via phone), Joe Wade (via phone) 

 

1.0 Call to Order 

Mr. Ferguson called the meeting to order at 11:05 a.m. 

  

2.0 Agenda Changes and Announcements 

There were no agenda changes. 

 

3.0 Approval of Minutes—January 8, 2019 

On a motion by Mr. Pitstick and seconded by Mr. Snyder, the minutes of the April 11, 2019 

meeting were approved.    

 

4.0 Program Monitoring 

 

4.1 Project Programming Status Sheets 

Ms. Maddux presented the program status sheets for active and deferred CMAQ and 

TAP-L funded projects.  

 

4.2 Programming Summary and Obligation Goal 

Ms. Maddux reported that the CMAQ programming summary and obligation goal 

was included in the Committee packets and noted $213 million has been obligated so 

far this federal fiscal year, well beyond the $153 million obligation goal. Ms. Maddux 
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thanked the planning liaisons, project sponsors, and state and federal partners for 

their dedication to moving projects forward to implementation.  

 

5.0 Project Changes 

 

5.1 Chicago DOT – Streets for Cycling (01-94-0092) 

Ms. Maddux reported that the sponsor requested to reinstate $2,400,000 CMAQ 

($3,000,000 total) for engineering in FFY 2019 and $800,000 CMAQ ($1,000,000 total) 

for engineering in FFY 2020 and to consolidate the remaining deferred construction 

phases. 

 

On a motion made by Mr. Snyder, and seconded by Mr. Pitstick, the requested 

reinstatement was approved. 

 

5.2 Chicago DOT – State/Lake Station (01-02-0030) 

Ms. Maddux reported that the sponsor requested an increase of $5,500,000 CMAQ 

($11,000,000 total) for engineering in FFY 2019. 

 

Mr. Privett confirmed that if funds are available after the closeout of the 

Washington/Wabash station, the federal increase amount may be decreased by that 

amount.  

 

On a motion made by Mr. Schmidt, and seconded by Mr. Pitstick, the requested 

increase was approved. 

 

5.3 Chicago DOT – Roosevelt Rd Signal Interconnect (01-03-0004) 

Ms. Maddux reported that the sponsor requested to reinstate $3,929,600 CMAQ 

($4,912,000 total) for construction in FFY 2019. 

 

On a motion made by Mr. Snyder, and seconded by Mr. Schmidt, the requested 

reinstatement was approved. 

 

5.4 Schaumburg – Woodfield Rd at IL 53 (03-14-0017) 

Ms. Maddux reported that the sponsor requested an increase of $549,000 CMAQ 

($450,000 total) for construction in FFY 2019. 

 

On a motion made by Mr. Sriver, seconded by Mr. Snyder, the requested increase 

was approved. 

 

5.5 Chicago Ridge – Metra Station Area Access Improvements (06-16-0010) 

Ms. Maddux reported that the sponsor requested an increase of $43,884 CMAQ 

($54,855 total) for construction engineering in 2019. 

 

On a motion made by Mr. Pitstick, seconded by Mr. Snyder, the requested increase 

was approved. 

 

5.6 Illinois EPA – Chicago Area Green Fleet Grant Program (13-14-0001) 

Ms. Maddux reported that the sponsor requested a scope change to fund a portion of 

the purchase of new vehicles, increase funding percentages for vehicle conversions, 



CMAQ Project Selection Committee Page 3 of 4 August 29, 2019 

remove the program funding cap, and add a scrapping requirement for all vehicle 

replacements. 

 

Mr. Donovan stated that there may be federal eligibility issues with the proposed 

scope change and he would look into it.  

 

 

On a motion made by Mr. Sriver, seconded by Mr. Pitstick, the requested scope 

change was approved pending final eligibility determination by FHWA. 

 

5.7 Kane County FPD – Fox River Trail under UPRR (09-16-0005) 

Ms. Maddux reported that the sponsor requested an increase of $160,410 TAP-L 

($200,512 total) for design engineering and $1,021,127 TAP-L ($750,042 total) for 

construction and construction engineering in 2019. 

 

On a motion made by Mr. Snyder, seconded by Mr. Sriver, the requested cost 

increase was approved. 

 

6.0 FFY 2020-2024 Program Development 

Mr. Ferguson gave an overview of the staff recommended FFY 2020-2024 CMAQ and FFY 

2020-2022 TAP-L programs.   

 

Mr. Pitstick stated his support for the requirement that projects have preliminary 

engineering completed to apply, and that the RTA will work with communities to get 

projects ready for the next funding cycle.  

 

Mr. Rickert stated that he would like to better understand how intersection improvement 

and roundabout projects are evaluated. Mr. Snyder reiterated the need to better 

understand how traffic flow projects are evaluated and asked that, during the next call for 

projects, clarification be provided on “Total Project Cost” and how it should be estimated 

for projects that are part of a larger overall project.  

 

Mr. Donovan stated that there may be federal eligibility issues with CDOT’s proposed 

“Chicago Pedway Reconstruction + System Wayfinding Replacement” project, noting that 

the wayfinding component is eligible but that rehabilitation projects may not be eligible 

for CMAQ funding. 

 

On a motion made by Mr. Pitstick, seconded by Mr. Sriver, the committee approved 

releasing the proposed draft programs for a public comment period from July 18 through 

August 16, 2019. 

 

7.0 Other Business 

Mr. Schmidt announced that the CMAP region is no longer in nonattainment status for 

PM 2.5, and that IDOT will be editing the language regarding hot spot analysis in its 

Bureau of Design and Environment manual. 
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Mr. Tomzik announced that Pace will begin its Pulse Arterial Rapid Transit (ART) service 

along Milwaukee Avenue on August 11. 

 

8.0 Public Comment 

Ms. Hessel stated the Environmental Law and Policy Center’s support for CDOT’s 

proposed “Chicago Pedway Reconstruction + System Wayfinding Replacement” project, 

noting the high demand for accessible transit in downtown Chicago.  

 

Mr. Berecz stated that the Village of Prospect Heights’ proposed Wolf Rd project under 

the RTA’s proposed Access to Transit program would have preliminary design completed 

by August 1 and asked the committee to consider its inclusion for funding under the 

RTA’s application. Mr. Wade followed that the village has made a significant financial 

commitment to fund phase I engineering and its exclusion from the proposed program 

shows a lack of support for local priorities.   

 

9.0 Next Meeting 

The next meeting is scheduled for September 5, 2019 at 11:00 a.m. 

 

10.0 Adjournment 

On a motion made by Mr. Sriver, and seconded by Mr. Snyder, the meeting was 

adjourned at 11:40 a.m. 



Chicago Metropolitan Agency for Planning
FFY 2019-2022 CMAQ Program Summary

 Unobligated 

Project Type TIP ID 
Regional 
Council

Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 
 Project Total   Balance 

Access to Transit 05-18-0001 Central Berwyn Depot District Streetscape Project 2021 523,200$              523,200$              523,200$               

Access to Transit 05-18-0002 Central Brookfield Brookfield Metra Station Bicycle Parking 2019 20,400$            2020 201,320$              221,720$              201,320$               

Other 05-16-0002 Central Riverside Central Business District Bike Parking 2019 30,400$                30,400$                30,400$                 

Demonstration 01-02-0027 City of Chicago CDOT Cicero Ave Smart Corridor 2019 2,187,000$           2,187,000$           2,187,000$            

Transit Facility 
Improvement 01-02-0030 City of Chicago CDOT State/Lake (Loop Elevated) Station 2019 5,500,000$       2022 59,930,000$         65,430,000$         65,430,000$          

Signal 
Interconnect 01-03-0004 City of Chicago CDOT Roosevelt Rd from Western Ave to US 41/Lake Shore Dr 2019 3,929,600$           3,929,600$           3,929,600$            

Direct Emissions 
Reduction 01-18-0005 City of Chicago CDOT Drive Electric Chicago - EV Fleet Program 2021 15,507,000$         15,507,000$         15,507,000$          

Demonstration 01-18-0006 City of Chicago CDOT
Chicago Advisory Systems: Truck Route, Arterial Congestion, and Detour 
Event

2020 1,072,000$           1,072,000$           1,072,000$            

Bicycle & 
Pedestrian

01-94-0092 City of Chicago CDOT Streets for Cycling - Phase VI 2019 1,200,000$       1,200,000$           1,200,000$            

Bicycle & 
Pedestrian

01-94-0092 City of Chicago CDOT Streets for Cycling - Phase VII 2019 2,400,000$       2,400,000$           2,400,000$            

Bicycle & 
Pedestrian

01-94-0092 City of Chicago CDOT Streets for Cycling - Phase VIII 2020 800,000$          800,000$              800,000$               

Transit Facility 
Improvement 16-10-9001 City of Chicago CTA Red and Purple Line Modernization 2019 75,000,000$         75,000,000$         -$                       

Transit Facility 
Improvement 16-10-9001 City of Chicago CTA Red and Purple Line Modernization 2020 25,000,000$         25,000,000$         25,000,000$          

Transit Service 16-13-0005 City of Chicago CTA
Ashland Av Transit Signal Priority and Signal Modernization
Irving Park Rd to Cermak Rd

2020 8,891,000$           8,891,000$           8,891,000$            

Direct Emissions 
Reduction 16-14-0001 City of Chicago CTA Purchase of Electric Buses and En-route Charging Stations 2019 11,000,000$         11,000,000$         -$                       

Bottleneck 
Elimination 01-06-0058 City of Chicago IDOT OIPI 71st St and CSX Grade Separation (GS19) 2019 900,000$          900,000$              900,000$               

Bicycle & 
Pedestrian

08-16-0001 DuPage Bensenville IL 83 from Bryn Mawr Av to Foster Av 2020  $             736,000 736,000$              300,000$               

Access to Transit 08-16-0002 DuPage Clarendon Hills Burlington Av Metra Station Bicycle Parking Shelter 2020 45,000$                45,000$                45,000$                 

Signal 
Interconnect

08-18-0003 DuPage
DuPage County 
DOT

Central Signal System Expansion 2019 4,009,399$           4,009,399$           454,000$               

Transit Facility 
Improvement 08-18-0005 DuPage Elmhurst Elmhurst Metra Station/Multi-Modal and Site Access/Improvements 2021 10,000,000$         10,000,000$         10,000,000$          

Signal 
Interconnect 09-16-0001 Kane Kendall Aurora Indian Trail Rd from IL25/Aurora Av to Pensbury Ln 2019 906,000$              906,000$              -$                       

Bicycle & 
Pedestrian

09-16-0002 Kane Kendall Aurora Edgelawn Dr Bikeway Project 2019 46,200$            2020 507,850$              554,050$              554,050$               

Intersection 
Improvement 09-10-0024 Kane Kendall Geneva IL 38/E State St from IL 25/Bennett St to Kirk Rd 2020 2,400,000$ 2021 4,272,000$           6,672,000$           6,672,000$            

Intersection 
Improvement 09-12-0011 Kane Kendall Kane County DOT Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 2019 7,158,000$           7,158,000$           -$                       

Bottleneck 
Elimination 09-18-0003 Kane Kendall Kane County DOT Randall Road at Weld Road/US 20 2019 7,959,245$           7,959,245$           -$                       

Intersection 
Improvement 10-00-0129 Lake Lake County DOT Hart Rd at US 14/W Northwest Hwy 2019 2,064,000$           2,064,000$           2,064,000$            

Bottleneck 
Elimination 10-08-0031 Lake Lake County DOT Washington St/CH A22 at CN/Metra Crossing 2019 2,098,900$           2,098,900$           117,294$               

Signal 
Interconnect 10-16-0002 Lake Lake County DOT Butterfield Rd from Allanson Rd to Buckley Rd/Peterson Rd 2020 2,094,400$           2,094,400$           2,094,400$            

Signal 
Interconnect 10-16-0005 Lake Lake County DOT Sunset Av/Golf Rd/Greenwood Av from McAree Rd to IL 137/Sheridan Rd 2020 1,508,000$           1,508,000$           1,508,000$            

Intersection 
Improvement 10-18-0002 Lake Lake County DOT Wadsworth Road at Lewis Avenue Intersection Improvement 2022 2,786,960$           2,786,960$           2,786,960$            

Access to Transit 10-16-0013 Lake Lake Villa Lake Villa TOD Sidewalk and Multi-use Path Connections to Metra 2020 384,000$              384,000$              384,000$               

CMAQ Funds

ENG ROW CON/IMP
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 Unobligated 

Project Type TIP ID 
Regional 
Council

Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 
 Project Total   Balance 

CMAQ Funds

ENG ROW CON/IMP

Access to Transit 10-16-0006 Lake Mundelein McKinley Av Commuter Bridge over CN RR at Mundelein Metra Station 2019 4,155,545$           4,155,545$           4,155,545$            

Access to Transit 10-18-0003 Lake Waukegan Waukegan Metra Station and Pace Route Access Improvements 2021 40,000$            2022 168,704$              208,704$              208,704$               

Intersection 
Improvement 11-18-0001 McHenry Crystal Lake Intersection Improvements at US 14 and Virginia Rd 2019 1,450,505$           1,450,505$           205,925$               

Access to Transit 04-16-0003 North Central Bellwood St. Charles Road Access to Transit 2020 40,000$            2020 560,000$              600,000$              600,000$               

Bottleneck 
Elimination 03-96-0021 North Central

Cook County 
DOTH

I-294 to and from Franklin Avenue/Green Street 2022 19,838,971$         19,838,971$         19,838,971$          

Intersection 
Improvement 03-96-0021 North Central

Cook County 
DOTH

I-294 at IL 64/North Av - Stage 1 2019 23,921,870$         23,921,870$         23,921,870$          

Intersection 
Improvement 03-96-0021 North Central

Cook County 
DOTH

I-294 at IL 64/North Av - Stage 2 2020 5,548,200$           5,548,200$           5,548,200$            

Access to Transit 04-18-0002 North Central Melrose Park Melrose Park Metra Station and Pace Route Access Improvements 2019 39,040$            2020 332,800$              371,840$              371,840$               

Access to Transit 04-18-0001 North Central Northlake Northlake Pace Route Access Improvements 2021 30,656$            2022 153,280$              183,936$              183,936$               

Intersection 
Improvement 02-97-0006 North Shore

Cook County 
DOTH

Old Orchard Rd from Edens Expressway to Skokie Blvd 2021 5,636,000$           5,636,000$           5,636,000$            

Intersection 
Improvement 02-14-0004 North Shore IDOT D1 Willow Rd at Pfingsten Rd 2019 204,000$    2020 800,400$              1,004,400$           637,600$               

Intersection 
Improvement 02-16-0006 North Shore IDOT D1 Golf Rd at Harms Rd 2020 660,000$              660,000$              660,000$               

Access to Transit 02-16-0013 North Shore Skokie Skokie Bicycle Parking at Dempster and Oakton 2019 21,000$            2020 231,000$              252,000$              251,808$               

Intersection 
Improvement 03-11-0020 Northwest

Cook County 
DOTH

Lake Cook Rd at IL 83/McHenry Rd 2019 2,974,000$           2,974,000$           2,974,000$            

Intersection 
Improvement 03-11-0020 Northwest

Cook County 
DOTH

Lake Cook Rd at Weiland Rd 2019 4,185,000$           4,185,000$           4,185,000$            

Intersection 
Improvement 03-11-0020 Northwest

Cook County 
DOTH

Lake Cook Rd at Buffalo Grove Rd 2019 5,113,000$           5,113,000$           5,113,000$            

Intersection 
Improvement 03-18-0007 Northwest IDOT D1 IL 19 (Irving Park Rd) at Wise Rd 2019 240,000$    2021 1,106,000$           1,346,000$           1,346,000$            

Intersection 
Improvement 03-18-0008 Northwest IDOT D1 IL 19 (Irving Park Rd) at Barrington Rd 2019 552,000$    2021 1,625,000$           2,177,000$           2,177,000$            

Bicycle & 
Pedestrian

03-18-0004 Northwest Palatine Roselle Road/Euclid Avenue Multi-Use Path 2019 400,000$              400,000$              -$                       

Intersection 
Improvement 03-03-0102 Northwest Schaumburg IL 62/Algonquin Rd at Meacham Rd 2020 2,320,000$           2,320,000$           2,320,000$            

Intersection 
Improvement 03-14-0017 Northwest Schaumburg Woodfield Rd at IL 53 2019 2,655,000$           2,655,000$           549,000$               

Access to Transit 03-18-0001 Northwest Streamwood US 20 Pedestrian Access to Hanover Park Metra Station 2019 48,000$            2020 348,000$              396,000$              396,000$               

Other 13-18-0001 Regionwide IDOT D1 IDOT Central Traffic Management System 2022 6,386,000$           6,386,000$           6,386,000$            

Access to Transit 18-18-0001 Regionwide Metra Metra Bike Parking Expansion 2021 306,000$              306,000$              306,000$               

Direct Emissions 
Reduction 18-18-0002 Regionwide Metra Locomotive Acquisition and Rehabilitation 2019 44,800,000$         44,800,000$         -$                       

Transit Service 17-12-0001 Regionwide Pace I-90 Corridor Transit Access Improvement Project 2019 10,330,000$         10,330,000$         -$                       

Transit Facility 
Improvement 17-18-0001 Regionwide Pace Pulse Dempster Line 2019 10,040,500$         10,040,500$         -$                       

Other 17-94-0002 Regionwide Pace Vanpool Program 2019 7,520,000$           7,520,000$           -$                       

Access to Transit 07-09-0003 South Hazel Crest Commuter Parking along Park Av from 167th St to 171st St 2019 21,000$            21,000$                 

Access to Transit 07-18-0002 South Chicago Heights Chicago Heights Pace Bus Terminal Improvements 2021 12,000$            2022 87,935$                99,935$                99,935$                 

Access to Transit 07-16-0004 South Oak Forest Oak Forest TOD Area Access to Transit Improvements 2019 70,000$            2019 940,000$              1,010,000$           977,002$               

Bicycle & 
Pedestrian

07-16-0001 South Sauk Village Sauk Trail/Cottage Grove Av Bike Path Improvements 2019 125,000$          125,000$              124,800$               

Direct Emissions 
Reduction 06-18-0001 Southwest Bedford Park

The Belt Railway Company of Chicago Bedford Park Clearing Yard 
Switcher Locomotive Retrofit Project

2021 2,723,500$           2,723,500$           2,723,500$            
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 Unobligated 

Project Type TIP ID 
Regional 
Council

Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 
 Project Total   Balance 

CMAQ Funds

ENG ROW CON/IMP

Direct Emissions 
Reduction 06-18-0001 Southwest Bedford Park

The Belt Railway Company of Chicago Bedford Park Clearing Yard 
Switcher Locomotive Retrofit Project

2022 2,925,000$           2,925,000$           2,925,000$            

Access to Transit 06-16-0010 Southwest Chicago Ridge Chicago Ridge Metra Station Area Access Improvements 2019 1,360,735$           1,360,735$           1,360,735$            

Bicycle & 
Pedestrian

06-06-0061 Southwest Alsip Park District
Cal-Sag Trail East - Alsip Segment East of Cicero Ave along northside of 
channel to Kedzie Ave and 131st St

2020 1,672,000$           1,672,000$           1,672,000$            

Bicycle & 
Pedestrian

06-06-0061 Southwest Dolton
Cal-Sag Trail East - Dolton Leg from Indiana Ave and 137th St to Burnham 
Greenway Trail

2020 423,200$    2020 3,050,000$           3,473,200$           3,473,200$            

Bicycle & 
Pedestrian

06-06-0061 Southwest Blue Island Cal-Sag Trail East - West Blue Island Segment (Kedzie to Ashland) 2019 1,823,000$           1,823,000$           1,823,000$            

Intersection 
Improvement 12-18-0004 Will IDOT D1 Jefferson Street US 52 & I-55 Southbound Ramps 2019 160,000$          2022 1,908,560$           2,068,560$           2,068,560$            

Signal 
Interconnect 12-18-0005 Will Joliet Black Road Traffic Signal Interconnection Project 2020 904,800$              904,800$              904,800$               

TOTAL CMAQ 446,034,075$       261,197,155$        

Program current as of August 15, 2019 3



Chicago Metropolitan Agency for Planning
CMAQ Deferred Program Summary

 Deferred 

Project Type TIP ID 
Regional 
Council

Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 
 Project Total   Balance 

Bicycle & 
Pedestrian 01-01-0011 City of Chicago CDOT Chicago Bikes Marketing Campaign-Phase IV-TravelSmart MYB 2,000,000$      2,000,000$           2,000,000$            

Signal Interconnect 01-03-0002 City of Chicago CDOT Stony Island Ave from Midway Plaisance to US 12/US 20/95th St MYB 4,032,000$      4,032,000$           4,032,000$            

Bicycle & 
Pedestrian

01-06-0005 City of Chicago CDOT Walk to Transit - Series 3 MYB 560,000$    MYB 1,860,000$      2,420,000$           2,420,000$            

Other 01-09-0005 City of Chicago CDOT Traffic Management Center Integrated Corridor Management MYB 1,520,000$      1,520,000$           1,520,000$            

Other 01-12-0002 City of Chicago CDOT Arterial VMS Traveler Information System, Phase I MYB 172,000$    MYB 1,141,200$      1,313,200$           1,313,200$            

Direct Emissions 
Reduction 01-12-0004 City of Chicago CDOT Chicago Area Alternative Fuel Deployment Project, Phase 3 MYB 17,800,000$    17,800,000$         17,800,000$          

Other 01-12-0005 City of Chicago CDOT Arterial Detection System Improvements MYB 975,200$         975,200$              975,200$               

Signal Interconnect 01-12-0006 City of Chicago CDOT
US 41/Lakeshore Dr and Columbus Dr from Monroe Dr to US 41/Waldron 
Dr

MYB 124,000$    MYB 820,000$         944,000$              944,000$               

Signal Interconnect 01-12-0007 City of Chicago CDOT IL 19/Irving Park Rd from Western Av to US 41/Lake Shore Dr MYB 122,000$    MYB 806,000$         928,000$              928,000$               

Bicycle & 
Pedestrian

01-14-0010 City of Chicago CDOT Columbia Bridge over Jackson Park Lagoon/59th St Bike Path MYB 578,000$         578,000$              578,000$               

Signal Interconnect 01-17-0014 City of Chicago CDOT Wireless Signal Interconnects MYB 1,600,000$ MYB 28,757,000$    30,357,000$         30,357,000$          

Bicycle & 
Pedestrian

01-94-0092 City of Chicago CDOT Streets for Cycling - Deferred Implementation MYB 18,755,000$    18,755,000$         18,755,000$          

Access to Transit 05-16-0003 Central Cicero Cicero Access to Transit Improvements MYB 186,080$         186,080$              186,080$               

Transit Service 08-05-0005 DuPage Oak Brook Oak Brook Employment Area Distributor Service MYB 910,000$         910,000$              910,000$               

Intersection 
Improvement 08-12-0003 DuPage Elmhurst IL 56/Butterfield Rd at York St MYB 128,000$    MYB 349,000$    MYB 1,029,000$      1,618,000$           1,506,000$            

Bicycle & 
Pedestrian

09-09-0007 Kane Kendall Elgin Elgin Bikeway Plan Route 4 SW Quadrant MYB 144,000$    MYB 2,397,000$      2,541,000$           2,541,000$            

Bicycle & 
Pedestrian

09-12-0009 Kane Kendall Elgin Elgin CBD Bike Racks Program 2019 12,000$      MYB 64,800$           76,800$                64,800$                 

Intersection 
Improvement 10-00-0117 Lake Lake County DOT Fairfield Rd at IL 134 MYB 699,000$         699,000$              699,000$               

Bicycle & 
Pedestrian

10-13-0015 Lake North Chicago North Chicago Lakefront Bike Path 2019 45,000$      MYB 249,000$         294,000$              294,000$               

Bottleneck 
Elimination 11-09-0006 McHenry Crystal Lake Main St and Crystal Lake Ave Railroad Crossings MYB 938,000$         938,000$              938,000$               

Bicycle & 
Pedestrian

04-11-0009 North Central Hillside Butterfield Rd from Wolf Rd to Mannheim Rd MYB 452,000$         452,000$              452,000$               

Bicycle & 
Pedestrian

04-12-0007 North Central Northlake Northwest Av from Grand Av to North Av MYB 57,000$      MYB 630,000$         687,000$              687,000$               

Bicycle & 
Pedestrian

02-14-0003 North Shore Skokie Church St Bike Lane from Linder Av to McCormick Blv 2019 32,000$      MYB 440,000$         472,000$              472,000$               

Bottleneck 
Elimination 02-97-0006 North Shore

Cook County 
DOTH

Old Orchard Rd from Edens Expressway to Skokie Blvd MYB 800,000$         800,000$              800,000$               

Bicycle & 
Pedestrian

02-06-0035 North Shore Skokie Gross Point Rd from Old Orchard Rd to Golf Rd MYB 446,000$         446,000$              446,000$               

Intersection 
Improvement 03-12-0002 Northwest IDOT D1 IL 59 at W Bartlett Rd 2019 792,000$    MYB 2,184,000$      2,976,000$           2,976,000$            

Bicycle & 
Pedestrian

03-12-0011 Northwest Des Plaines Des Plaines - Pedestrian Refuge Medians MYB 71,000$           71,000$                71,000$                 

Bicycle & 
Pedestrian

03-12-0010 Northwest Mount Prospect Bike/Ped Crossing at Mount Prospect Road and Northwest Highway MYB 20,000$      MYB 272,000$         292,000$              292,000$               

Bicycle & 
Pedestrian

03-12-0012 Northwest Niles Cleveland St Crosswalks from Waukegan Rd to Caldwell Av MYB 94,000$           94,000$                94,000$                 

Bottleneck 
Elimination 03-96-0021 Northwest

Cook County 
DOTH

Touhy Av and UPRR MYB 23,289,000$    23,289,000$         23,289,000$          

CMAQ Funds

ENG ROW CON/IMP

Program current as of August 15, 2019 1



 Deferred 

Project Type TIP ID 
Regional 
Council

Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 
 Project Total   Balance 

CMAQ Funds

ENG ROW CON/IMP

Intersection 
Improvement 03-96-0021 Northwest

Cook County 
DOTH

Elmhurst Rd and Touhy Av/IL 72 MYB 11,450,000$    11,450,000$         11,450,000$          

Other 01-16-0003 Regionwide IDOT D1 Ramp Metering I-55 Expansion and Dan Ryan Enhancement MYB 281,600$    MYB 2,816,000$      3,097,600$           3,097,600$            

Direct Emissions 
Reduction 13-14-0002 Regionwide IEPA Indiana Harbor Belt Railroad Locomotive Fuel Conversion MYB 31,192,000$    31,192,000$         31,192,000$          

Direct Emissions 
Reduction 13-14-0001 Regionwide IEPA Chicago Area Green Fleet Grant Program MYB 6,000,000$      6,000,000$           6,000,000$            

Direct Emissions 
Reduction 13-16-0001 Regionwide IDOT Railserve\Ingredion Switcher Locomotive Engine Replacement MYB 2,692,000$      2,692,000$           2,692,000$            

Bicycle & 
Pedestrian

07-12-0004 South Burnham Burnham Greenway Trail from State St to Brainard and Burnham MYB 3,162,000$      3,162,000$           3,162,000$            

Access to Transit 07-09-0003 South Hazel Crest Commuter Parking along Park Av from 167th St to 171st St MYB 11,000$      MYB 190,000$         201,000$              201,000$               

Intersection 
Improvement 12-08-0003 Will Will County DOH Laraway Rd at Cedar Rd MYB 3,154,000$      3,154,000$           3,154,000$            

Intersection 
Improvement 12-12-0003 Will Will County DOH Bell Rd/CH 16 at 143rd St/CH 37 MYB 10,384,000$    10,384,000$         10,384,000$          

Intersection 
Improvement 12-12-0005 Will IDOT D1 US 6/Southwest Hwy at Gougar Rd MYB 2,820,000$      2,820,000$           2,820,000$            

TOTAL CMAQ Deferred 192,492,880$        

Program current as of August 15, 2019 2



Chicago Metropolitan Agency for Planning
FFY 2019-2020 TAP-L Program Summary

 Unobligated 

Project Type TIP ID 
Regional 
Council

Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 
 Project Total   Balance 

Bicycle & 
Pedestrian

01-06-0002 City of Chicago CDOT 43rd St Access Bridge to the Lakefront Trail 2019 23,800,000$  23,800,000$         23,800,000$          

Bicycle & 
Pedestrian

01-14-0010 City of Chicago CDOT Columbia Bridge over Jackson Park Lagoon/59th St Bike Path 2019 578,000$    2020 4,520,000$    5,098,000$           5,098,000$            

Bicycle & 
Pedestrian

08-11-0017 DuPage Bensenville Church Rd from Irving Park Rd to Grove Av 2019 661,000$       661,000$               661,000$               

Bicycle & 
Pedestrian

08-17-0021 DuPage Carol Stream Southeast Carol Stream Bike Paths 2020 337,000$    2021 246,200$    583,200$               583,200$               

Bicycle & 
Pedestrian

08-04-0011 DuPage
DuPage County 
DOT

East Branch DuPage River Trail - Benedictine Connector from Burlington 
Av to College Av

MYB 712,000$    MYB 280,000$       992,000$               992,000$               

Bicycle & 
Pedestrian

08-12-0040 DuPage
DuPage County 
DOT

Gary Av Trail from Great Western Trail to Army Trail Rd 2019 260,000$       260,000$               260,000$               

Bicycle & 
Pedestrian

08-16-0017 DuPage
DuPage County 
FPD

North Central DuPage Regional Trail 2019 152,000$    152,000$               152,000$               

Bicycle & 
Pedestrian

08-16-0019 DuPage
DuPage County 
FPD

West Branch DuPage River Trail Extension 2019 240,000$    2019 80,000$      2020 2,410,134$    2,730,134$           2,730,134$            

Bicycle & 
Pedestrian

09-18-0001 Kane Kendall Aurora East New York Street Bike Path 2020 428,680$       428,680$               428,680$               

Bicycle & 
Pedestrian

09-18-0002 Kane Kendall Kane County FPD Great Western Trail Extension 2019 38,400$      2019 500,000$    2020 141,634$       680,034$               680,034$               

Bicycle & 
Pedestrian

09-16-0005 Kane Kendall Kane County FPD
Fox River Trail under UPRR from Raymond Dt/Riverview Dr to Poplar 
Creek

2019 3,106,395$    3,106,395$           3,106,395$            

Bicycle & 
Pedestrian

02-18-0002 North Shore
Cook County 
DOTH

Skokie Valley Trail Extension-Northbrook 2019 156,800$    2021 2,624,136$    2,780,936$           2,780,936$            

Bicycle & 
Pedestrian

02-16-0008 North Shore Glenview Milwaukee Av/Lake Av/Sanders Rd (IL-21) multi-use path MYB 524,000$       524,000$               524,000$               

Bicycle & 
Pedestrian

02-18-0001 North Shore Skokie Skokie Valley Trail-Golf Rd to Dempster St 2019 176,000$    2020 608,000$    2021 2,096,000$    2,880,000$           2,880,000$            

Bicycle & 
Pedestrian

03-18-0005 Northwest Elk Grove Oakton St and Busse Rd Multi-Use Path 2019 162,545$       162,545$               162,545$               

Bicycle & 
Pedestrian

03-13-0010 Northwest Niles Howard St Bicycle Path 2020 1,145,000$    1,145,000$           1,145,000$            

Bicycle & 
Pedestrian

03-18-0002 Northwest Schaumburg Higgins Rd Bike Path 2019 33,600$      2020 482,160$       515,760$               515,760$               

Bicycle & 
Pedestrian

07-18-0001 South Country Club Hills BP Pipeline Shared Use Path 2019 134,408$    134,408$               134,408$               

Bicycle & 
Pedestrian

12-15-0011 Will Romeoville
Multi-Use Path through ComEd ROW from Airport Rd/Butler Rd & I-55 
and Weber Rd

2019 90,000$      MYB 1,228,800$    1,318,800$           1,318,400$            

Bicycle & 
Pedestrian

12-18-0002 Will Romeoville NGPL Multi-Use Trail 2019 56,000$      2020 757,600$       813,600$               813,600$               

TOTAL TAP-L 48,766,492$         48,766,092$          

TAP-L Funds

ENG ROW CON/IMP

Program current as of August 15, 2019 1



CMAQ Programming Summary and Obligation Goals

FFY

Federal 
Unobligated or 
Apportionment 

Currently 
Programmed

Unprogrammed 
Balance

Deferred Funds Not 
Programmed

Unprogrammed 
Balance Minus 

Deferrals Obligation Goal
Current FFY 

Obligations to Date

Obligations 
Needed to Meet 

Goal
2019 (49,342,044)$         3,177,661$            (52,519,705)$           190,951,280$          (243,470,985)$          152,878,323$         244,072,403$         (91,194,081)$         
2020 111,825,951$        55,432,092$          56,393,859$            -$                          56,393,859$              111,825,951$         
2021 111,825,951$        41,780,974$          70,044,977$            -$                          70,044,977$              111,825,951$         
2022 111,825,951$        94,185,410$          17,640,541$            -$                          17,640,541$              111,825,951$         
2023 111,825,951$        -$                        111,825,951$          -$                          111,825,951$           111,825,951$         

397,961,760$        194,576,137$       203,385,623$          190,951,280$          12,434,343$              600,182,127$         

Current as of 8/15/19  

FFY 2019 Federal Apportionment 111,825,951$          
Prior Years' Unobligated Balance 137,329,155$           (+) 

249,155,106$          
244,072,403$           (-) 

FFY 2019 Advanced Construction 40,514,987$             (-) 
Prior Years' Advanced Construction 13,909,760$             (-) 

(49,342,044)$           

Deferred Funds Not 
Programmed:

Funds for project phases that have been deferred and have not demonstrated readiness for reinstatement.
Source:  eTIP database

Federal Unobligated or 
Apportionment:

Amount apportioned to the state based on CMAQ distribution formula and Congressional appropriation.  Northeastern Illinois is allocated 95.21% of the state apportionment; however the 
full apportionment is used for a programming mark.  FFY 2019 includes the unobligated balance from prior years, with funds currently in Advanced Construction not considered to be 
programmable since they may be converted at any time. FFY 2019-2023 apportionments are estimates based on the current apportionment. See calculation below. Source: FHWA FMIS 
database

Currently Programmed: Net amounts programmed on active project phases, not including obligated funds in the current FFY.
Source: eTIP database

FFY 2019 Obligated

Unprogrammed Balance: For current FFY, unobligated less currently programmed, excluding deferred line items; for future years, apportionment less currently programmed.  
This balance represents the funds that are available to program as of the current date.

Unprogrammed Balance 
Minus Deferrals:

For current FFY, unobligated less currently programmed, including deferred line items; for future years, apportionment less currently programmed.

Obligation Goal: Goals to obligate the apportioned amount plus a fraction of the unobligated balance to achieve a zero unobligated balance over four years. Future goals will be determined at the start of 
each FFY. FFY 2019 is the annual allotment plus one half of the unobligated balance from FFY 2018 as of 9/30/2018. Source: November 1, 2018 CMAQ Project Selection Committee meeting

Current FFY Obligations to 
Date:

Obligations (Federal Authorizations) as of the current date. Projects in Advanced Construction are not included as obligations.
Sources:  eTIP database and FHWA FMIS databse

Obligations Needed to Meet 
Goal:

Obligation goal less current FFY obligations as of the current date.

Current Year Unobligated Balance:
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MEMORANDUM 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  August 29, 2019 
 

Re:  CMAQ/TAP Project Change Requests for consideration on September 5, 2019 
 

 

Project sponsors requested committee consideration of two CMAQ and one TAP cost, schedule, 

and scope changes. The sponsors’ requests are included in the meeting packet and a re-ranking 

analysis is available upon request. Staff recommends approval of all changes. 

Below is a summary of the impacts of the staff-recommended changes on the fiscal constraint of 

the Transportation Improvement Program (TIP). The FFY 2019 current program amount is the 

new funding in FFY 2019 and carryover from former years and does not include programmed 

funds that have been obligated. Approximately $54 million in CMAQ funding is currently in 

Advanced Construction status and is accounted for in the FFY 2019 unprogrammed balance, 

although staff does not expect the full amount of Advanced Construction funding to be 

converted in the current federal fiscal year. 

 

2019 2020 2021 2022 2023 Request

Current Program* $3,177,661 $55,432,092 $41,780,974 $94,185,410 $0

Unprogrammed Balance* -$52,519,705 $56,393,859 $70,044,977 $17,640,541 $111,825,951

CDOT (01-06-0005)  $440,000 Reinstate E2 in 20

CCDOTH (03-96-0021) $2,404,903 Increase CON in 20

Sum of Changes From Requests $0 $2,844,903 $0 $0 $0

Sum of Recommended Changes $0 $2,844,903 $0 $0 $0

Recommended Revised Program $3,177,661 $58,276,995 $41,780,974 $94,185,410 $0

Rec. Rev. Unprogrammed Balance -$52,519,705 $53,548,956 $70,044,977 $17,640,541 $111,825,951

2019 2020 2021 2022 2023 Request

Current Program* $32,197,969 $11,120,065 $4,966,479 $0 $0

Unprogrammed Balance* $5,941,299 -$2,002,961 $4,150,625 $9,117,104 $9,117,104

03-13-0010 $388,500 Increase CE in 20

Sum of Changes From Requests $0 $388,500 $0 $0 $0

Sum of Recommended Changes $0 $388,500 $0 $0 $0

Recommended Revised Program $32,197,969 $11,508,565 $4,966,479 $0 $0

Rec. Rev. Unprogrammed Balance $5,941,299 -$2,391,461 $4,150,625 $9,117,104 $9,117,104

CMAQ

TAP-L

Sponsor requested changes

*Source: CMAP FFY 2019-24 TIP

Sponsor requested changes
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For Committee Consideration (CMAQ): 

 

Chicago DOT – Walk to Transit (Series 3) (01-06-0005) 

The project is approved for $560,000 CMAQ ($700,000 total) for engineering and $1,860,000 

CMAQ ($2,325,000 total) for construction/construction engineering. The project is deferred due 

to prior phase delays. 

 

The sponsor is requesting a cost change to reinstate $440,000 CMAQ ($550,000 total) for 

engineering in FFY 2020 and to transfer $120,000 CMAQ ($150,000 total) from engineering to 

construction. Engineering agreements were submitted to IDOT, and the funding for 

construction will remain deferred.  

 

Recommendation to the CMAQ Project Selection Committee: 

Approval of the requested reinstatement of $440,000 CMAQ ($550,000 total) for engineering in 

FFY 2020 and transfer of $120,000 CMAQ ($150,000 total) from engineering to construction for 

Chicago DOT – Walk to Transit (Series 3) (01-06-0005). 

 

 

Cook County DOTH – Elgin O’Hare Western Access (I-294 at IL 64/North Ave – Stage 2)  

(03-96-0021) 

The project is approved for $5,548,200 CMAQ ($7,725,847 total) for construction/construction 

engineering in FFY 2020.  

 

The sponsor is requesting a cost increase of $2,404,903 CMAQ ($3,006,129 total) for construction 

in FFY 2020 due to bids exceeding the engineer’s estimate. The project ranking among all 2016-

2020 intersection improvement changed from 8th to 9th; one funded project ranks lower than 9th.  

 

Recommendation to the CMAQ Project Selection Committee: 

Approval of the requested increase of $2,404,903 CMAQ ($3,006,129 total) for construction in 

FFY 2020 for Cook County DOTH – Elgin O’Hare Western Access (I-294 at IL 64/North Ave – 

Stage 2) (03-96-0021). 

 

For Committee Consideration (TAP): 

 

Niles – Howard St from Milwaukee Ave to Lehigh Ave (03-13-0010) 

The project is approved for $1,145,000 TAP ($1,397,000 total) for construction/construction 

engineering in FFY 2020.  

 

The sponsor is requesting a cost increase of $388,500 TAP for construction engineering in FFY 

2020 due to a shortfall in TAP funds that were originally requested. The project is on schedule 

for a January 2020 letting. 

 

Recommendation to the CMAQ Project Selection Committee: 

Approval of the requested increase of $388,500 TAP for construction engineering in FFY 2020 

for Niles – Howard St from Milwaukee Ave to Lehigh Ave (03-13-0010). 

 



Updated 3/14/2014 

CMAQ Cost Change Request Form 
 

Project Identification 
 

TIP ID 01-06-0005 Sponsor City of Chicago 

Project Location Description Walk to Transit – Series 3 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1        

ENG 2 MYB 700 560 80 CMAQ City  

ROW        

CONST MYB 2325 1860 80 CMAQ City  

CE        

Total  3025 2420     

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        

ENG 2 FY20 550 440 80 CMAQ City 10/15/2019 

ROW        

CONST MYB 2475 1980 80 CMAQ City 3/15/2021 

CE        

Total  3025 2420     

 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1 MYB to 
FY20 

 
-150 

 
-120 

  

ENG 2 80 CONST 

ROW      

CONST MYB +150 +120 80 ENG2 

CE      

Total      
 

 



Updated 3/14/2014 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

Combined Engineering 1 & 2 is in contract negotiations and draft agreement has been submitted to 
IDOT for review, and therefore we wish to reactivate most of the deferred engineering funds, while 
transferring the remainder to the deferred construction phase. 
 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C-                  

    ENG                       

IMP                       

 

Additional Comments 
      
 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 03-96-0021 Sponsor Cook County Department of Transportation & Highways 

Project Location Description I-294 at IL 64/North Av – Stage 2 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1        

ENG 2        

ROW        

CONST 2020 $7,725,847 $5,548,200 80% CMAQ Local  

CE        

Total  $7,725,847 $5,548,200     

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        

ENG 2        

ROW        

CONST 2020 $8,589,964 $6,871,971 80% CMAQ Local 4/5/18 

CE 2020 $2,102,948 $1,682,358 80% CMAQ Local  

Total  $10,692,912 $8,554,329     

 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2      

ROW      

CONST  +$1,323,771 +$1,059,017  To CONST 

CE  +$1,682,358 +$1,345,886  To CE 

Total  +$3,006,129 +$2,404,903   
 

 



Updated 8/11/2016 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

Bids for Stage 1 exceeded the engineer’s estimate.   

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C-91-381-19 NT28066       

    ENG                       

IMP                       

 

Additional Comments 
      
 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
Project Identification 
 

TIP ID 03-13-0010 Sponsor Village of Niles 

Project Location Description Howard Street from Milwaukee Avenue (IL 21) to Lehigh Avenue 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 2017 20.0 0 0 N/A Local  

ENG 2 2019 407.3 0 0 N/A Local  

ROW 2019 331.9 0 0 N/A Local  

CONST 2020 4,968.75 3,975.0 80 STP-L Local  

CONST 2020 1,316.9 1,053.5 80 TAP-L Local  

CE 2020 600.0 91.5 15.25 TAP-L Local  

Total  7,644.85 5,120.0     

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 2017 20.0 0 0 N/A Local  

ENG 2 2019 407.3 0 0 N/A Local  

ROW 2019 331.9 0 0 N/A Local  

CONST 2020 4,968.75 3,975.0 80 STP-L Local 1/2020 

CONST 2020 1,316.9 1,053.5 80 TAP-L Local 1/2020 

CE 2020 600 480.0 80 TAP-L Local 1/2020 

Total  7,644.85 5,508.5     

 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2      

ROW      

CONST      

CE 2020  388.5 80  

Total   388.5   
 

 



Updated 8/11/2016 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

There was a shortfall in TAP-L funds that were originally requested for Construction Engineering.  The 
additional $388,500 will provide the 80% match for the construction engineering total of $600,000 
($480,000 TAP-L and $120,000 local)    
 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C-91-379-13             

    ENG                       

IMP                       

 

Additional Comments 
      
 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7
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MEMORANDUM 
 

 

To:  CMAQ Project Selection Committee 

 

From:  CMAP Staff 

 

Date:  August 29, 2019 

 

Re:  Public Comments on Proposed FFY 2020–2024 CMAQ and FFY 2020-2022 TAP-L 

Programs 

 

 

The following is a summary of comments received on the proposed FFY 2020 – 2024 CMAQ and 

FFY 2020-2022 TAP-L programs and the staff recommendations with regard to those comments.  

Two comments were received on project specific proposals and there were three general 

comments on the programs.  Copies of the individual comments are available at 

https://cmap.is/2019callforprojects.    

Howard Learner, President and Executive Director, Environmental Law & Policy Center 

Michael Edwards, President and CEO, Chicago Loop Alliance 

Lou Raizin, President, Broadway in Chicago 

CFP01-19-0023 – CDOT – Chicago Pedway Reconstruction + System Wayfinding Replacement 

Project 

Mr. Learner, Mr. Edwards and Mr. Raizin submitted a letter supporting the inclusion of the 

subject project in the proposed program. 

 The subject project is currently included in the proposed CMAQ program. 

 

Joe Wade, City Administrator, City of Prospect Heights 

CFP12-19-0023 – RTA – RTA Access to Transit Program of Projects 

Mr. Wade submitted a letter requesting consideration by the Project Selection Committee to 

include funding for Prospect Heights’ Wolf Road Sidewalk project which was submitted as part 

of the RTA’s Access to Transit application.  While the Wolf Rd project did not meet the 

submittal deadline of June 1, 2019 for Phase I PDR, the City anticipates submitting the PDR to 

IDOT by the end of August 2019 and receiving design approval by the end of calendar year 

https://cmap.is/2019callforprojects
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2019 which meets the overall expectations of the CMAQ program. The City has expended over 

$100,000 on Phase I work to date. The sidewalk project provides a connection between 

residential areas and the Metra train station south of Old Willow Rd as well as providing 

pedestrian safety improvements. 

 The project did not meet the phase I engineering screening criteria and because of this 

staff can not recommend inclusion of funding for it in the CMAQ program at this time. 

 

Leon Rockingham Jr., Chair, Lake County Council of Mayors/Mayor, City of North Chicago 

General Program 

Mayor Rockingham submitted a letter on behalf of the Lake County Council of Mayors in 

support of approving the CMAQ and TAP-L programs as recommended. 

 No response to the submitted comment. 

 

Shane Schneider, Director of Transportation/County Engineer, Lake County 

General Program 

Mr. Schneider submitted a letter requesting CMAP staff re-evaluate the analysis used to 

evaluate the roundabout application.  There is a concern that the benefits of roundabout 

applications are not being appropriately models. 

 CMAP staff is always looking to improve upon the project evaluation process and will 

review the analysis. 

 

Carl Schoedel, Director of Transportation/County Engineer, Kane County 

General Program 

Mr. Schoedel submitted a letter requesting that CMAP staff and the CMAQ Project Selection 

Committee work together to ensure that roundabout applications are fairly scored in the next 

call for projects round starting in 2021. 

 CMAP staff is always looking to improve upon the project evaluation process and will 

review the analysis. 
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Access to Transit CFP05-19-0001 IDOT D1 Hwys 55th Street Transit Access Improvements 238,500$        178,800$        $178,800 $526 55.9 12.8 68.7

Access to Transit CFP12-19-0023 RTA RTA Access to Transit Program of Projects 5,996,330$     4,508,033$     $3,224,634 $1,249 50.7 16.0 66.7

Access to Transit CFP08-19-0028 VILLA PARK
Villa Park Metra Commuter Station Area 

Sidewalk Project
623,610$        446,160$        No Phase I Eng $3,309 38.4 5.0 43.4

Access to Transit CFP07-19-0020 RICHTON PARK
Richton Park Metra Commuter Rail Station 

Traffic Flow Improvements
1,529,200$     1,112,000$     No Phase I Eng $3,868 35.6 13.0 48.6

Access to Transit CFP01-19-0023 CDOT
Chicago Pedway Reconstruction + System 

Wayfinding Replacement
13,750,000$   13,500,000$   $13,500,000 $6,113 26.3 22.8 49.1

Access to Transit CFP08-19-0027 VILLA PARK
Euclid Avenue and Jackson Street 

Sidewalk Improvements
414,000$        298,400$        No Phase I Eng $60,294 0.0 5.0 5.0

Access to Transit CFP11-19-0009 HARVARD US Rte. 14 Sidewalks/Rte. 173 Sidewalks 1,540,200$     179,000$        $0 $91,825 0.0 9.5 9.5

Access to Transit CFP05-19-0006 BERWYN Depot District Streetscape Project 16,338,462$   5,398,000$     $0 $227,131 0.0 15.5 15.5

Bicycle Facilities CFP03-19-0017 SKOKIE Oakton Street Multi-use Path 2,364,000$     1,760,000$     $1,760,000 $943 52.8 23.0 75.8 62

Bicycle Facilities CFP08-19-0020 OAK BROOK Oak Brook Harger Road Multi-Use Path 2,083,733$     1,556,986$     $1,556,986 $1,589 48.4 24.0 72.4 40

Bicycle Facilities CFP08-19-0015 OAK BROOK Salt Creek Trail Underpass at Harger Road 3,541,279$     2,331,900$     $2,331,900 $1,848 46.8 16.0 62.8 20

Bicycle Facilities CFP04-19-0005 FRANKLIN PARK Franklin Avenue Shared Use Path 990,500$        784,000$        $784,000 $1,949 46.2 15.0 61.2 52

Bicycle Facilities CFP15-19-0008
FPD OF COOK 

COUNTY

Des Plaines River Trail at Union Pacific 

Railroad
4,250,000$     3,104,000$     $3,104,000 $2,976 40.2 34.0 74.2 91

Bicycle Facilities CFP05-19-0004
Countryside (IDOT 

D1 Local Rds)

IDOT East Avenue Improvements (Joliet 

Road to 55th Street)
1,192,722$     894,542$        $0 $3,205 39.0 16.0 55.0 37

Bicycle Facilities CFP07-19-0016 RICHTON PARK
Poplar Avenue Multi-Use Path Extension 

along IL 50/Cicero Avenue
1,554,000$     1,140,000$     $1,140,000 $3,367 38.1 26.0 64.1 64

Bicycle Facilities CFP03-19-0022 SCHAUMBURG
Golf Road and Meacham Road Multiuse 

Path
1,775,550$     1,332,000$     $1,332,000 $5,403 29.0 26.0 55.0 75

Bicycle Facilities CFP06-19-0007 ROSEMONT Rosemont Bicycle/Pedestrian Bridge 1,725,280$     1,180,224$     $1,180,224 $5,751 27.7 24.0 51.7 70

Bicycle Facilities CFP02-19-0006 NORTHFIELD Skokie Valley Trail Improvements 4,408,500$     240,000$        $240,000 $7,180 22.8 26.0 48.8 70

Bicycle Facilities CFP02-19-0007 Glencoe Park District Connect Glencoe 1,550,300$     667,150$        $667,150 $8,990 17.9 24.0 41.9 65

Bicycle Facilities CFP12-19-0022
ROLLING 

MEADOWS
Quentin Road Bike Path 1,126,500$     858,400$        $858,400 $9,424 16.9 22.0 38.9 60

Bicycle Facilities CFP03-19-0015 DES PLAINES
Rand Road Sidepath - Central Rd to Elk 

Blvd
4,740,479$     2,377,920$     $2,377,920 $9,609 16.5 28.0 44.5 62

Congestion Mitigation and Air Quality Improvement

1-Orange is CMAQ funding and Green is TAP-L funding.

2-Composite priority index is the sum of air quality, transportation impact, and regional priority scores. 1
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Congestion Mitigation and Air Quality Improvement

Bicycle Facilities CFP10-19-0025 HIGHLAND PARK St. Johns Bike Path Relocation 2,007,720$     1,586,000$     $0 $10,364 14.9 16.0 30.9 35

Bicycle Facilities CFP07-19-0015 BURNHAM
Burnham Greenway Trail Bridge @ RR's 

and Brainard Avenue
11,350,000$   200,000$        $200,000 $26,207 1.8 24.0 25.8 64

Bicycle Facilities CFP09-19-0015 SUGAR GROVE
Blackberry Creek Bridge and Shared-Use 

Path
1,027,746$     734,210$        $0 $55,581 0.0 18.0 18.0 45

Bicycle Facilities CFP01-19-0021 CDOT Englewood Line Trail 56,685,500$   44,548,400$   No Phase I Eng $55,681 0.0 30.0 30.0 70

Bicycle Facilities CFP03-19-0018
ARLINGTON 

HEIGHTS
Buffalo Creek Multi-Use Trail Extension 193,000$        122,400$        $122,400 $110,718 0.0 15.0 15.0 65

Bicycle Facilities CFP10-19-0026 HIGHLAND PARK Sheridan Road Path 2,773,800$     2,186,200$     $0 $177,734 0.0 18.0 18.0 35

Bicycle Facilities CFP10-19-0027 FOX LAKE
Nippersink Boulevard Bike Path - from 

Grand Avenue to Oak Street
2,910,065$     336,000$        $0 $206,019 0.0 13.0 13.0 40

Bicycle Facilities CFP10-19-0020 Lake Co DOT Illinois Route 137 Bike Path (Patriot Path) 28,108,393$   21,397,998$   $0 $821,378 0.0 23.0 23.0 64

Bicycle Facilities CFP10-19-0019 Lake Co DOT
Deerfield Road from Milwaukee Avenue to 

Saunders Road
6,576,756$     3,444,608$     $3,444,608 N/A N/A 0.0 N/A 65

Bicycle Facilities CFP12-19-0018 ORLAND PARK
143rd Street Multi-use Path from 108th to 

Southwest Highway
6,485,071$     5,081,153$     $0 N/A N/A 0.0 N/A 42

Bicycle Facilities CFP10-19-0017 FPD of Lake County Millennium Trail - Rt. 45 Underpass 4,825,384$     3,450,024$     $3,450,024 No Benefit N/A 22.0
No Emissions 

Benefit
65

Bicycle Facilities CFP09-19-0010 Kane Co DOT Dauberman Road Extension-Multiuse Path 1,563,000$     1,250,400$     $0 No Benefit N/A 12.0
No Emissions 

Benefit
50

Bicycle Facilities CFP10-19-0030 HIGHLAND PARK
Highland Park Pedestrian and Bicycle 

Bridge over US Rte 41 Replacement
5,240,000$     3,936,000$     No Phase I Eng No Benefit N/A 16.0

No Emissions 

Benefit
25

Bicycle Facilities CFP12-19-0024
FPD OF WILL 

COUNTY

Veterans Memorial Trail (Spring Creek to 

159th Street)
7,550,734$     5,353,791$     $5,353,791 No Benefit N/A 19.0

No Emissions 

Benefit
65

Bicycle Facilities CFP03-19-0016
ELK GROVE 

VILLAGE

Clearmont Bicycle and Pedestrian Bridge 

over Salt Creek
2,984,200$     2,014,400$     $0 No Benefit N/A 13.0

No Emissions 

Benefit
50

Bottleneck 

Elimination
CFP07-19-0010 Cook Co DOTH Dolton Interlocking (CREATE WA11) 43,606,848$   19,956,633$   $0 $2,227 44.5 31.0 75.5

Bottleneck 

Elimination
CFP08-19-0019 IDOT D1 Hwys

I-55 from Illinois Route 53 to I-355 Auxiliary 

Lanes
28,077,574$   20,345,800$   $0 $36,845 0.4 22.0 22.4

Bottleneck 

Elimination
CFP12-19-0027 NEW LENOX

Gougar Road Grade Separation at 

Wisconsin Central Ltd. Railroad
36,336,109$   28,668,888$   $0 $72,952 0.0 14.0 14.0

Bottleneck 

Elimination
CFP03-19-0009 BARRINGTON

U.S. Route 14 Grade Separation at the 

Canadian National Railway -- Barrington
69,934,590$   48,611,672$   $0 $83,018 0.0 13.0 13.0

Demonstration CFP17-19-0043 Pace
Low Cost On-Demand Service Platform 

integrated with Pace's Transit Systems
600,000$        600,000$        $0 N/A N/A N/A N/A

Direct Emissions 

Reduction
CFP18-19-0006 Metra Repower of 21 F59PHI Locomotives 63,000,000$   50,400,000$   $28,800,000 $475 58.6 30.0 88.6

1-Orange is CMAQ funding and Green is TAP-L funding.

2-Composite priority index is the sum of air quality, transportation impact, and regional priority scores. 2
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Congestion Mitigation and Air Quality Improvement

Direct Emissions 

Reduction
CFP16-19-0031 CTA

CTA Electric Bus Program - Purchase up 

to 70 Electric Buses and up to nine 

Chargers - FY 2020-2024 CMAQ

103,139,665$ 103,139,665$ $39,088,861 $1,720 55.4 27.0 82.4

Direct Emissions 

Reduction
CFP13-19-0012 IDOT D1 Hwys

Emergency Traffic Patrol Vehicle 

Replacement
3,060,000$     2,448,000$     $0 $69,953 16.3 14.0 30.3

Direct Emissions 

Reduction
CFP17-19-0004 Pace

Pace - Purchase/Replace Fixed Route 

CNG Buses
63,000,000$   63,000,000$   $0 $114,685 17.8 16.0 33.8

Intersection 

Improvement
CFP03-19-0008 IDOT D1 Hwys

US Route 20 at Oak Avenue and Bartlett 

Road
3,644,967$     2,774,000$     $2,774,000 $816 53.8 13.0 66.8

Intersection 

Improvement
CFP08-19-0017 DuPage Co DOT

75th Street from Lyman Avenue to Exner 

Road/Williams Street
4,695,528$     1,090,016$     $1,090,016 $2,502 42.8 14.0 56.8

Intersection 

Improvement
CFP02-19-0008 LINCOLNWOOD

Touhy/Cicero Avenue Intersection 

Improvements
3,040,000$     2,232,000$     $2,232,000 $2,757 41.4 19.0 60.4

Intersection 

Improvement
CFP12-19-0015 GLENVIEW

E. Lake Avenue / Waukegan Road 

Intersection Improvement
3,290,000$     2,448,000$     $2,448,000 $3,725 36.3 11.0 47.3

Intersection 

Improvement
CFP09-19-0020 Kane Co DOT Orchard Road at U.S. Route 30 2,853,819$     1,710,826$     $1,710,826 $4,736 31.7 14.0 45.7

Intersection 

Improvement
CFP09-19-0007 AURORA

Montgomery Road and Hill Avenue 

Intersection Improvements
6,589,486$     4,991,589$     $4,991,589 $5,333 29.3 24.0 53.3

Intersection 

Improvement
CFP03-19-0010 IDOT D1 Hwys

Palatine Road at Barrington Road and at 

Ela Road
1,984,900$     1,587,900$     $0 $7,676 21.3 14.0 35.3

Intersection 

Improvement
CFP03-19-0011 MOUNT PROSPECT

Rand-Central-Mount Prospect Road 

Intersections
7,037,300$     5,377,040$     $5,377,040 $8,794 18.4 27.0 45.4

Intersection 

Improvement
CFP10-19-0019 Lake Co DOT

Deerfield Road from Milwaukee Avenue to 

Saunders Road
13,155,528$   8,304,294$     $8,304,294 $12,929 10.5 21.0 31.5

Intersection 

Improvement
CFP09-19-0006 IDOT D1 Hwys

Illinois Route 56 at Hart Road/Mitchell 

Road
1,297,010$     978,240$        $0 $14,144 8.9 10.0 18.9

Intersection 

Improvement
CFP09-19-0004 IDOT D1 Hwys Illinois Route 64 at Peck Road 843,300$        627,000$        $0 $17,527 5.7 3.0 8.7

Intersection 

Improvement
CFP08-19-0023 DuPage Co DOT

Naperville Road from N. of Diehl Road to 

S. of Naperville-Wheaton Road / 

Ridgeland Avenue

5,446,200$     4,067,360$     $0 $20,793 3.6 28.0 31.6

Intersection 

Improvement
CFP03-19-0019 STREAMWOOD Irving Park Road at Bartlett Road 6,442,884$     3,585,600$     $0 $21,474 3.3 21.0 24.3

Intersection 

Improvement
CFP08-19-0021 DuPage Co DOT

Lemont Rd from 87th to 83rd/ 87th Street 

from Lemont to Havens Dr.
5,047,955$     3,998,365$     $0 $28,216 1.3 21.0 22.3

Intersection 

Improvement
CFP05-19-0002 IDOT D1 Hwys

US Route 34 (Ogden Avenue) at Joliet 

Avenue
2,130,800$     1,549,100$     $0 $28,519 1.3 13.0 14.3

Intersection 

Improvement
CFP01-19-0016 IDOT D1 Hwys

IL Route 50 (Cicero Avenue) at Interstate 

55 (Stevenson Expwy)
7,316,746$     5,566,960$     $0 $33,225 0.7 21.0 21.7

Intersection 

Improvement
CFP10-19-0022 LAKE BLUFF US 41 at IL 176 11,518,920$   3,640,000$     $0 $49,485 0.1 27.0 27.1

1-Orange is CMAQ funding and Green is TAP-L funding.

2-Composite priority index is the sum of air quality, transportation impact, and regional priority scores. 3
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Intersection 

Improvement
CFP09-19-0009 Kane Co DOT

Bliss/Main/Fabyan Intersection 

Realignment and Roundabout
15,259,463$   6,800,000$     $0 $51,845 0.1 15.0 15.1

Intersection 

Improvement
CFP12-19-0018 ORLAND PARK

143rd Street from Wolf Road to Southwest 

Highway
10,976,381$   8,610,794$     $0 $80,873 1.3 15.0 16.3

Intersection 

Improvement
CFP05-19-0003 PALOS HILLS Roberts Road at 111th Street 2,612,090$     1,887,632$     $0 $92,117 0.0 12.0 12.0

Intersection 

Improvement
CFP09-19-0011 OSWEGO

Wolfs Crossing and Harvey Road 

Roundabout
8,437,805$     2,620,331$     $0 $101,184 0.0 16.0 16.0

Intersection 

Improvement
CFP10-19-0008 Lake Co DOT

Fairfield Road and Monaville Road 

Roundabout
3,900,000$     2,332,000$     $0 $116,296 0.0 3.0 3.0

Intersection 

Improvement
CFP10-19-0024 Lake Co DOT Darrell Road Corridor Improvement 18,788,082$   11,708,800$   $0 $207,706 0.0 12.0 12.0

Intersection 

Improvement
CFP09-19-0014 ELGIN Rt 20 Reinking Road Roundabout 3,824,482$     2,784,800$     $0 $774,486 0.0 12.0 12.0

Intersection 

Improvement
CFP09-19-0019 BATAVIA

Main Street Reconstruction from Van 

Nortwick Avenue to Water Street
8,683,655$     1,000,000$     $0 $881,950 0.0 16.0 16.0

Intersection 

Improvement
CFP10-19-0011 Lake Co DOT

IL 59 and Grand Avenue Intersection 

Improvement
7,116,000$     3,924,800$     $0 No Benefit N/A 10.0

No Emissions 

Benefit
Intersection 

Improvement
CFP10-19-0007 IDOT D1 Hwys

US Route 12 (Southbound Exit Ramp) at 

Illinois Route 176
476,000$        380,800$        $0 No Benefit N/A 6.0

No Emissions 

Benefit

Signal Interconnect CFP08-19-0038 IDOT D1 Hwys IL 53 from Hobson Rd to 83rd St 363,000$        290,400$        $290,400 $364 57.1 22.0 79.1

Signal Interconnect CFP08-19-0035 IDOT D1 Hwys IL 53 From Park Blvd to I-88 WB Exit 92,000$          73,600$          $73,600 $382 57.0 21.0 78.0

Signal Interconnect CFP08-19-0037 IDOT D1 Hwys
IL 53 from Fullerton Ave/Collins Ave to IL 

64
154,000$        123,200$        $123,200 $441 56.5 26.0 82.5

Signal Interconnect CFP11-19-0014 IDOT D1 Hwys IL 176 from IL 31 to Smith Rd 114,000$        91,200$          $91,200 $583 55.5 18.0 73.5

Signal Interconnect CFP04-19-0007 IDOT D1 Hwys IL 171 - Belmont Ave and Fullerton Ave 353,000$        282,400$        $282,400 $607 55.3 20.0 75.3

Signal Interconnect CFP08-19-0034 IDOT D1 Hwys
York Rd from US 20 to I-290 

WB/Crestview Rd
115,000$        92,000$          $92,000 $616 55.2 14.0 69.2

Signal Interconnect CFP10-19-0029 IDOT D1 Hwys IL 176 from Midlothian to 4th St 639,000$        511,200$        $511,200 $669 54.8 14.0 68.8

Signal Interconnect CFP08-19-0022 DuPage Co DOT Central Signal System Expansion #3 8,725,700$     6,600,560$     $6,600,560 $794 53.9 24.0 77.9

Signal Interconnect CFP06-19-0010 IDOT D1 Hwys Wolf Rd from Brook Hill Rd to 187th St 401,000$        320,800$        $320,800 $828 53.7 22.0 75.7

Signal Interconnect CFP08-19-0036 IDOT D1 Hwys IL 53 from St Charles Rd to Madison St 266,600$        212,800$        $212,800 $887 53.2 16.0 69.2

Signal Interconnect CFP08-19-0039 IDOT D1 Hwys IL 53 From 22nd St to Sheehan Ave 120,000$        96,000$          $96,000 $1,084 51.9 16.0 67.9

1-Orange is CMAQ funding and Green is TAP-L funding.

2-Composite priority index is the sum of air quality, transportation impact, and regional priority scores. 4
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Congestion Mitigation and Air Quality Improvement

Signal Interconnect CFP09-19-0023 IDOT D1 Hwys
IL 25 from St. Charles St/Bluff City Blvd to 

Liberty St/Bluff City Blvd
96,000$          76,800$          $76,800 $1,162 51.3 15.0 66.3

Signal Interconnect CFP03-19-0021 IDOT D1 Hwys
US 14 From Mt Prospect Rd to Broadway 

St
159,000$        127,200$        $127,200 $1,360 50.0 15.0 65.0

Signal Interconnect CFP12-19-0018 ORLAND PARK
143rd Street from Wolf Road to Southwest 

Highway (SI)
689,846$        540,263$        $540,263 $1,380 49.8 15.0 64.8

Signal Interconnect CFP08-19-0025 DuPage Co DOT Central Signal System Expansion #4 7,993,940$     6,035,152$     $6,035,152 $1,491 49.1 22.0 71.1

Signal Interconnect CFP04-19-0008 IDOT D1 Hwys
Chicago Ave from 5th Ave to 9th Ave and 

Lake St from 9th Ave to 19th Ave
387,000$        309,600$        $309,600 $2,937 40.4 18.0 58.4

Signal Interconnect CFP07-19-0022 IDOT D1 Hwys Williams St from Margaret St to Eleanor St 108,000$        86,400$          $86,400 $3,055 39.8 6.0 45.8

Transit Facility 

Improvement
CFP08-19-0018 GLEN ELLYN

Village of Glen Ellyn Metra Station and 

Multi Modal Access Improvements Project
20,271,008$   14,408,806$   $14,408,806 $6,392 25.4 13.0 38.4

Transit Facility 

Improvement
CFP17-19-0039 Pace Pulse 95th Street Line 32,860,000$   21,040,000$   $0 $6,572 24.8 31.0 55.8

Transit Facility 

Improvement
CFP17-19-0003 Pace South Halsted Bus Enhancements 45,159,194$   40,840,000$   $0 $7,534 21.8 31.0 52.8

Transit Facility 

Improvement
CFP16-19-0035 ELMHURST

Elmhurst Metra Station/Multi-Modal and 

Site Access/Improvements
23,229,951$   4,005,484$     $4,005,484 $8,692 18.6 12.0 30.6

Transit Facility 

Improvement
CFP01-19-0020 CDOT State/Lake (Loop Elevated) Station 124,360,000$ 59,430,000$   $59,430,000 $15,052 7.9 34.0 41.9

Transit Facility 

Improvement
CFP16-19-0033 CTA

CTA Green Line Austin Station 

Accessibility Improvements
25,330,000$   20,264,000$   $0 $26,902 1.6 19.0 20.6

Transit Facility 

Improvement
CFP01-19-0022 CDOT North/Clybourn (Red Line) Station 103,000,000$ 103,000,000$ No Phase I Eng $31,018 0.9 21.0 21.9

Transit Facility 

Improvement
CFP01-19-0018 Cook Co DOTH

606 Trail Extension to Elston + Clybourn 

(Metra UP North/NW) Station Relocation
132,084,600$ 86,490,080$   $0 $66,959 0.0 20.5 20.5

Transit Service and 

Equipment
CFP16-19-0036 CTA Bus Slow Zones Elimination Program 17,000,000$   17,000,000$   $17,000,000 $1,028 52.2 38.5 90.7

Transit Service and 

Equipment
CFP17-19-0002 Pace Pulse Dempster Line Operating Funds 35,472,816$   10,250,000$   $10,250,000 $3,040 39.8 37.0 76.8

Transit Service and 

Equipment
CFP13-19-0005 IDOT D1 Hwys

Illinois Route 64 SMART Corridor 

(Smith/Kautz Road to Illinois Route 50 

(Cicero Avenue))

17,390,729$   13,304,600$   $13,304,600 $10,343 14.9 24.5 39.4

Transit Service and 

Equipment
CFP13-19-0006 IDOT D1 Hwys

Illinois Route 56-22nd Street SMART 

Corridor (Illinois Route 59 to Illinois Route 

50 (Cicero Avenue))

17,097,629$   13,069,600$   $0 $11,424 12.9 24.5 37.4

$277,891,928

1-Orange is CMAQ funding and Green is TAP-L funding.

2-Composite priority index is the sum of air quality, transportation impact, and regional priority scores. 5
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