
 
 

 

 

 
 

 

CMAQ Project Selection Committee 
Annotated Agenda 

Thursday, October 31, 2019 

11:00 a.m. 
Teleconference # 800-747-5150, Access Code 3868691 

 

Cook County Conference Room 

233 S. Wacker Drive, Suite 800 

Chicago, Illinois 

 

1.0 Call to Order 11:00a.m. 

 

2.0 Agenda Changes and Announcements 

 

3.0 Approval of Minutes—September 5, 2019 

ACTION REQUESTED: Approval 

 

4.0 Program Monitoring 

 

4.1 Project Programming Status Sheets 

Recurring reports on the programming status of active and 

deferred CMAQ and TAP-L projects 

ACTION REQUESTED: Information 

 

4.2 Programming Summary and Obligation Goal 

Update on CMAQ obligations for federal fiscal year (FFY) 2019 and 

staff recommendation for the FFY 2020 obligation goal 

ACTION REQUESTED: Approval of the FFY 2020 obligation goal 
 

5.0 Project Changes 

 

5.1 Chicago DOT – Stony Island Ave form Midway Plaisance to 95th St 

(01-03-0002) 

Cost change – Reinstate $4,032,000 CMAQ ($5,040,000 total) for 

construction in FFY 2020 

ACTION REQUESTED: Approval 

 

5.2 Bellwood – St. Charles Rd Access to Transit (04-16-0003) 

Cost change – Increase of $24,160 CMAQ ($31,200 total) for phase II 

engineering in FFY 2020 

ACTION REQUESTED: Approval 
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5.3 Mundelein – Mundelein Metra Station at McKinley Ave 

(10-16-0006) 

Scope and cost change – Change the design of the bridge from 

covered with elevators to an open design with ramps and transfer 

$201,000 CMAQ ($231,000 total) from construction to phase II 

engineering in FFY 2019. 

ACTION REQUESTED: Approval 

 

5.4 Romeoville – ComEd ROW Bike Path from Weber Rd to Airport Rd 

(12-11-0015) 

Cost change – Reinstate $1,229,000 TAP-L ($1,536,000 total) for 

construction in FFY 2020 

ACTION REQUESTED: Approval 

 

6.0 Program Development 

 

6.1 FFY 2020-2024 CMAQ and FFY 2020-2022 TAP-L 

The programs were approved by the CMAP Board and MPO 

Policy Committee and are awaiting eligibility determination from 

FHWA/FTA. A mandatory initiation meeting for suburban local 

will be held at a date TBD in December. 

ACTION REQUESTED: Information 

 

6.2 Next Call for Projects 

In preparation for the next call for CMAQ and TAP-L projects, staff 

would like any ideas that the committee members have on 

improvements to the project analysis or criteria used in the 

evaluation. 

ACTION REQUESTED: Discussion 

 

7.0 2020 Meeting Schedule 

Proposed meeting dates for 2020 are: 

CMAQ & TAP 

project change 

requests due 

CMAQ & TAP 

Project 

Selection 

Committee 

Transportation 

Committee 

IDOT 

construction 

lettings 

01/16/20 01/30/20 02/21/20 April & June 

04/16/20 04/30/20 05/22/20 July & 

September 

07/02/20 07/16/20 08/07/20 November 

08/20/20 09/03/20 09/25/20 January 2021 

10/15/20 10/29/20 11/20/20 March 2021 

ACTION REQUESTED: Approval 

 

8.0 Other Business 
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9.0 Public Comment 

This is an opportunity for comments from members of the audience.  

The amount of time available to speak will be at the chair’s discretion. 

 

10.0 Next Meeting  

The committee’s next meeting is Thursday, January 30, 2020 at 11:00 a.m.  

 

11.0 Adjournment 

 

 

CMAQ Project Selection Committee Members: 

 

_____Douglas Ferguson, Chair 

_____Darwin Burkhart 

_____Mark Pitstick 

_____Jeffery Schielke 

_____Chris Schmidt 

_____Chris Snyder 

_____Jeffrey Sriver 

 



 

 

 
 

 

CMAQ Project Selection Committee 
DRAFT Minutes – September 5, 2019 

 

Committee Members:  Doug Ferguson, Chair (CMAP), Darwin Burkhart (IEPA) (via 

phone), John Donovan (FHWA), Tony Greep (FTA), Mark 

Pitstick (RTA), Chris Snyder (Counties), Chris Schmidt (IDOT) 

(via phone), Jeffery Schielke, Jeffrey Sriver (CDOT) 

 

Staff Present: Teri Dixon, Jesse Elam, Jen Maddux, Jeff Schnobrich 

 

Others Present: Elaine Bottomley, Mike Connelly, Jack Cruikshank, Emily 

Daucher, Laura Fedak (via phone), Jackie Forbes, Patrick Glenn, 

MeLena Hessel, Julie Jacobson, Kendra Johnson, Emily Karry, 

Mike Klemens, Joshua Klingenstein, Daniel Knickelbein, Paulino 

Leyva, Matt Novander, Tara Orbon, Ryan Peterson, Leslie 

Phemister, Keith Privett, Brian Stepp, Steve Sugg, Dave Tomzik 

(via phone) 

 

1.0 Call to Order 

Mr. Ferguson called the meeting to order at 11:05 a.m. 

  

2.0 Agenda Changes and Announcements 

Mr. Ferguson announced that the CMAP Local Technical Assistance and RTA Community 

Planning call for projects will be open from September 17 to October 17, 2019. 

 

3.0 Approval of Minutes—July 18, 2019 

On a motion by Mayor Schielke and seconded by Mr. Snyder, the minutes of the July 18, 

2019 meeting were approved.    

 

4.0 Program Monitoring 

 

4.1 Project Programming Status Sheets 

Ms. Maddux presented the program status sheets for active and deferred CMAQ and 

TAP-L funded projects.  

 

4.2 Programming Summary and Obligation Goal 

Ms. Maddux reported that the CMAQ programming summary and obligation goal 

was included in the Committee packets and noted $244 million has been obligated so 

far this federal fiscal year, which minimized the accumulated unobligated balance.  
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5.0 Project Changes 

 

5.1 Chicago DOT – Walk to Transit (Series 3) (01-06-0005) 

Ms. Maddux reported that the sponsor requested to reinstate $440,000 CMAQ 

($550,000 total) for engineering in FFY 2020 and to transfer $120,000 CMAQ 

($150,000 total) engineering to construction/construction engineering in MYB. 

 

On a motion made by Mr. Pitstick, and seconded by Mayor Schielke, the requested 

reinstatement and transfer were approved. 

 

5.2 Cook County DOTH – Elgin O’Hare Western Access (I-294 at IL 64/North Ave – 

Stage 2) (03-96-0021) 

Ms. Maddux reported that the sponsor requested an increase of $2,404,903 CMAQ 

($3,006,129 total) for construction/construction engineering in FFY 2020. 

 

On a motion made by Mayor Schielke, and seconded by Mr. Snyder, the requested 

increase was approved. 

 

5.3 Niles – Howard St from Milwaukee Ave to Lehigh Ave (03-13-0010) 

Ms. Maddux reported that the sponsor requested and increase of $388,500 TAP for 

construction engineering in FFY 2020. 

 

On a motion made by Mayor Schielke, and seconded by Mr. Snyder, the requested 

increase was approved. 

 

6.0 FFY 2020-2024 Program Development 

Mr. Ferguson gave a summary of the comments received on the staff recommended FFY 

2020-2024 CMAQ and FFY 2020-2022 TAP-L programs.   

 

Mr. Pitstick asked whether the Chicago Pedway project eligibility questions had been 

resolved. Mr. Donovan confirmed that some project elements are eligible for CMAQ 

funding, while others are not, although this is a preliminary determination. Mr. Pitstick 

asked whether the cost of the ineligible components would be available for programming, 

and Mr. Ferguson confirmed that it may be available in the future for other project cost 

changes, depending on the results of the impending rescission.  

 

On a motion made by Mr. Sriver, seconded by Mr. Schmidt, the committee recommended 

the proposed program to Transportation Committee for its recommendation to the MPO 

Policy Committee for approval. 

 

7.0 Other Business 

 

8.0 Public Comment 

Mr. Glenn asked that the committee reconsider Prospect Heights’ Wolf Road project for 

inclusion in the program. The Village completed and submitted the phase 1 engineering 

documents to IDOT, despite some issues causing delays. Mr. Glenn acknowledged that 

the June 1 deadline to complete phase 1 was not met, but that the Village met the spirit of 

the program.  
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Mr. Pitstick asked for clarification on the requirement and timeline regarding phase 1 

engineering. Mr. Ferguson replied that a draft project development report must be 

submitted to IDOT by June 1 of the application year. Mr. Pitstick stated that there were 

other projects in this application cycle that also did not meet the phase 1 engineering 

requirement, and Mr. Ferguson confirmed that those projects were also not recommended 

for funding. The committee discussed that this requirement was put into place because in 

past years, projects would have all phases fully programmed and then get stuck in phase 1 

engineering. Mr. Pitstick stated that the RTA agreed to keep the Prospect Heights project 

and the Woodstock in their program for submittal to the next CMAQ call for projects.  

 

9.0 Next Meeting 

The next meeting is scheduled for October 31, 2019 at 11:00 a.m. 

 

10.0 Adjournment 

On a motion made by Mr. Snyder, and seconded by Mr. Sriver, the meeting was 

adjourned at 11:25 a.m. 



Chicago Metropolitan Agency for Planning
FFY 2020-2024 CMAQ Program Summary

 Unobligated 

Project Type TIP ID 
Regional 

Council
Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 

 Project Total   Balance 

Access to Transit
05-11-0010 Central Berwyn Depot District Streetscape Project 2021 523,200$              523,200$              523,200$               

Access to Transit 05-18-0002 Central Brookfield Brookfield Metra Station Bicycle Parking 2020 201,320$              201,320$              201,320$               

Other
05-16-0002 Central Riverside Central Business District Bike Parking 2020 30,400$                30,400$                30,400$                 

Access to Transit 05-19-0001 Central IDOT D1 55th St Transit Access Improvements 2021 20,000$            2021 40,000$      2022 118,800$              178,800$              178,800$               

Bicycle & 

Pedestrian
01-94-0092 City of Chicago CDOT Streets for Cycling - Phase VI 2020 1,200,000$       1,200,000$           1,200,000$            

Bicycle & 

Pedestrian
01-94-0092 City of Chicago CDOT Streets for Cycling - Phase VII 2020 2,400,000$       2,400,000$           2,400,000$            

Bicycle & 

Pedestrian
01-94-0092 City of Chicago CDOT Streets for Cycling - Phase VIII 2020 800,000$          800,000$              800,000$               

Transit Facility 

Improvement
01-02-0030 City of Chicago CDOT State/Lake (Loop Elevated) Station 2022 59,930,000$         59,930,000$         59,930,000$          

Transit Facility 

Improvement
01-02-0030 City of Chicago CDOT State/Lake (Loop Elevated) Station 2024 59,430,000$         59,430,000$         59,430,000$          

Signal 

Interconnect
01-03-0004 City of Chicago CDOT Roosevelt Rd from Western Ave to US 41/Lake Shore Dr 2020 3,929,600$           3,929,600$           3,929,600$            

Bottleneck 

Elimination
01-06-0058 City of Chicago IDOT OIPI 71st St and CSX Grade Separation (GS19) 2020 900,000$          900,000$              900,000$               

Direct Emissions 

Reduction
01-18-0005 City of Chicago CDOT Drive Electric Chicago - EV Fleet Program 2021 15,507,000$         15,507,000$         15,507,000$          

Demonstration
01-18-0006 City of Chicago CDOT

Chicago Advisory Systems: Truck Route, Arterial Congestion, and Detour 

Event
2020 1,072,000$       1,072,000$           1,072,000$            

Access to Transit
01-19-0023 City of Chicago CDOT Chicago Pedway Reconstruction + System Wayfinding Replacement 2021 1,400,000$       2024 12,100,000$         13,500,000$         13,500,000$          

Transit Facility 

Improvement
16-10-9001 City of Chicago CTA Red and Purple Line Modernization 2020 25,000,000$         25,000,000$         25,000,000$          

Transit Service
16-13-0005 City of Chicago CTA

Ashland Av Transit Signal Priority and Signal Modernization

Irving Park Rd to Cermak Rd
2020 8,891,000$           8,891,000$           8,891,000$            

Transit Vehicles
16-14-0001 City of Chicago CTA Purchase Electric Buses 2021 15,595,230$         15,595,230$         15,595,230$          

Transit Vehicles
16-14-0001 City of Chicago CTA Purchase Electric Buses 2023 23,493,631$         23,493,631$         23,493,631$          

Other Transit
16-19-0036 City of Chicago CTA Bus Slow Zones Elimination Program 2021 1,675,000$       2023 15,200,000$         16,875,000$         16,875,000$          

Bicycle & 

Pedestrian
08-16-0001 DuPage Bensenville IL 83 from Bryn Mawr Av to Foster Av 2020  $             736,000 736,000$              300,000$               

Access to Transit 08-16-0002 DuPage Clarendon Hills Burlington Av Metra Station Bicycle Parking Shelter 2020 45,000$                45,000$                45,000$                 

Bicycle & 

Pedestrian
08-17-0002 DuPage Oak Brook Salt Creek Trail Underpass 2020 2,331,900$           2,331,900$           2,331,900$            

Intersection 

Improvement
08-17-0009 DuPage

DuPage County 

DOT
75th St from Lyman Ave to Exner Rd/Williams Rd 2020 1,090,016$           1,090,016$           1,090,016$            

Transit Facility 

Improvement
08-18-0005 DuPage Elmhurst Elmhurst Metra Station/Multi-Modal and Site Access/Improvements 2021 14,005,484$         14,005,484$         14,005,484$          

Transit Facility 

Improvement
08-19-0018 DuPage Glen Ellyn Glen Ellyn Metra Station and Multimodal Access Improvements 2024 14,408,806$         14,408,806$         14,408,806$          

Bicycle & 

Pedestrian
08-19-0020 DuPage Oak Brook Harger Rd Multi-Use Path 2021 1,556,986$           1,556,986$           1,556,986$            

Signal 

Interconnect
08-19-0022 DuPage

DuPage County 

DOT
Central Signal System Expansion 3 2021 6,600,560$           6,600,560$           6,600,560$            

Signal 

Interconnect
08-19-0025 DuPage

DuPage County 

DOT
Central Signal System Expansion 4 2021 6,035,152$           6,035,152$           6,035,152$            

Signal 

Interconnect
08-19-0034 DuPage IDOT D1 York Rd from US 20 to I-290 2021 92,000$                92,000$                92,000$                 

Signal 

Interconnect
08-19-0035 DuPage IDOT D1 IL 53 from Park Blvd to I-88 2021 73,600$                73,600$                73,600$                 

Signal 

Interconnect
08-19-0036 DuPage IDOT D1 IL 53 from St Charles Rd to Madison St 2021 212,800$              212,800$              212,800$               

Signal 

Interconnect
08-19-0037 DuPage IDOT D1 IL 53 from Fullerton Ave to IL 64 2021 123,200$              123,200$              123,200$               

CMAQ Funds

ENG ROW CON/IMP
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 Unobligated 

Project Type TIP ID 
Regional 

Council
Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 

 Project Total   Balance 

CMAQ Funds

ENG ROW CON/IMP

Signal 

Interconnect
08-19-0038 DuPage IDOT D1 IL 53 from Hobson Rd to 83rd St 2021 21,600$            2022 268,800$              290,400$              290,400$               

Signal 

Interconnect
08-19-0039 DuPage IDOT D1 IL 53 from 22nd St to Sheehan Ave 2021 96,000$                96,000$                96,000$                 

Intersection 

Improvement
09-10-0024 Kane Kendall Geneva IL 38/E State St from IL 25/Bennett St to Kirk Rd 2020 2,400,000$ 2021 4,272,000$           6,672,000$           6,672,000$            

Bicycle & 

Pedestrian
09-16-0002 Kane Kendall Aurora Edgelawn Dr Bikeway Project 2020 46,200$            2020 507,850$              554,050$              554,050$               

Intersection 

Improvement
09-19-0007 Kane Kendall Aurora Montgomery Rd at Hill Ave 2021 371,196$          2022 714,000$    2023 3,906,393$           4,991,589$           4,991,589$            

Intersection 

Improvement
09-19-0020 Kane Kendall Kane County DOT Orchard Rd at US 30 2021 1,710,826$           1,710,826$           1,710,826$            

Signal 

Interconnect
09-19-0023 Kane Kendall IDOT D1 IL 25 from St Charles St to Liberty St 2021 76,800$                76,800$                76,800$                 

Access to Transit
09-19-0039 Kane Kendall Aurora Aurora Transportation Center Access Improvements 2020 132,705$          2021 663,523$              796,228$              796,228$               

Intersection 

Improvement
10-03-0005 Lake Lake County DOT Deerfield Rd at Milwaukee Ave 2021 956,560$    2023 3,705,333$           4,661,893$           4,661,893$            

Intersection 

Improvement
10-03-0005 Lake Lake County DOT Deerfield Rd at Portwine Rd 2023 1,062,796$           1,062,796$           1,062,796$            

Intersection 

Improvement
10-03-0005 Lake Lake County DOT Deerfield Rd at Saunders Rd 2021 65,200$      2023 144,643$              209,843$              209,843$               

Signal 

Interconnect
10-03-0005 Lake Lake County DOT Deerfield Rd from Milwaukee Ave to Saunders Rd 2022 2,369,762$           2,369,762$           2,369,762$            

Signal 

Interconnect
10-16-0002 Lake Lake County DOT Butterfield Rd from Allanson Rd to Buckley Rd/Peterson Rd 2020 2,094,400$           2,094,400$           2,094,400$            

Signal 

Interconnect
10-16-0005 Lake Lake County DOT Sunset Av/Golf Rd/Greenwood Av from McAree Rd to IL 137/Sheridan Rd 2020 1,508,000$           1,508,000$           1,508,000$            

Intersection 

Improvement
10-18-0002 Lake Lake County DOT Wadsworth Road at Lewis Avenue Intersection Improvement 2022 2,786,960$           2,786,960$           2,786,960$            

Access to Transit 10-16-0013 Lake Lake Villa Lake Villa TOD Sidewalk and Multi-use Path Connections to Metra 2020 384,000$              384,000$              384,000$               

Access to Transit 10-16-0006 Lake Mundelein McKinley Av Commuter Bridge over CN RR at Mundelein Metra Station 2020 4,155,545$           4,155,545$           4,155,545$            

Access to Transit 10-18-0003 Lake Waukegan Waukegan Metra Station and Pace Route Access Improvements 2021 40,000$            2022 168,704$              208,704$              208,704$               

Signal 

Interconnect
10-19-0029 Lake IDOT D1 IL 176 from Midlothian Rd to 4th St 2020 38,400$            2021 472,800$              511,200$              511,200$               

Access to Transit 10-19-0039 Lake North Chicago North Chicago Pace Bus Route Access Improvements 2020 63,176$            2021 350,979$              414,155$              414,155$               

Signal 

Interconnect
11-19-0014 McHenry IDOT D1 IL 176 from IL 31 to Smith Rd 2020 91,200$                91,200$                91,200$                 

Access to Transit
04-16-0003 North Central Bellwood St. Charles Road Access to Transit 2020 40,000$            2021 560,000$              600,000$              600,000$               

Bottleneck 

Elimination
03-96-0021 North Central

Cook County 

DOTH
I-294 to and from Franklin Avenue/Green Street 2022 19,838,971$         19,838,971$         19,838,971$          

Intersection 

Improvement
03-96-0021 North Central

Cook County 

DOTH
I-294 at IL 64/North Av - Stage 2 2020 7,953,103$           7,953,103$           7,953,103$            

Access to Transit
04-18-0002 North Central Melrose Park Melrose Park Metra Station and Pace Route Access Improvements 2020 39,040$            2021 332,800$              371,840$              371,840$               

Access to Transit
04-18-0001 North Central Northlake Northlake Pace Route Access Improvements 2021 30,656$            2022 153,280$              183,936$              183,936$               

Bicycle & 

Pedestrian
04-19-0005 North Central Franklin Park Franklin Ave Shared Use Path 2021 78,000$            2022 706,000$              784,000$              784,000$               

Signal 

Interconnect
04-19-0007 North Central IDOT D1 IL 171 from Belmont Ave to Fullerton Ave 2020 21,600$            2021 260,800$              282,400$              282,400$               

Signal 

Interconnect
04-19-0008 North Central IDOT D1

Chicago Ave from 5th Ave to 9th Ave and Lake St from 9th Ave to 19th 

Ave
2021 23,200$            2022 286,400$              309,600$              309,600$               

Bicycle & 

Pedestrian
06-19-0007 North Central Rosemont Des Plaines River Trail - Rosemont Bike/Ped Bridge 2021 1,180,224$           1,180,224$           1,180,224$            

Intersection 

Improvement
02-97-0006 North Shore

Cook County 

DOTH
Old Orchard Rd from Edens Expressway to Skokie Blvd 2022 5,636,000$           5,636,000$           5,636,000$            

Intersection 

Improvement
02-14-0004 North Shore IDOT D1 Willow Rd at Pfingsten Rd 2020 637,600$              637,600$              637,600$               

Intersection 

Improvement
02-16-0006 North Shore IDOT D1 Golf Rd at Harms Rd 2020 660,000$              660,000$              660,000$               

Access to Transit 02-16-0013 North Shore Skokie Skokie Bicycle Parking at Dempster and Oakton 2020 231,000$              231,000$              231,000$               
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Intersection 

Improvement
02-19-0008 North Shore Lincolnwood Touhy Ave at Cicero Ave 2020 128,000$          2020 328,000$    2021 1,776,000$           2,232,000$           2,232,000$            

Bicycle & 

Pedestrian
03-19-0017 North Shore Skokie Oakton St Multi-Use Path 2021 1,760,000$           1,760,000$           1,760,000$            

Intersection 

Improvement
12-19-0015 North Shore Glenview E Lake Ave at Waukegan Rd 2021 184,000$          2021 240,000$    2022 2,024,000$           2,448,000$           2,448,000$            

Intersection 

Improvement
03-18-0007 Northwest IDOT D1 IL 19 (Irving Park Rd) at Wise Rd 2020 240,000$    2021 1,106,000$           1,346,000$           1,346,000$            

Intersection 

Improvement
03-18-0008 Northwest IDOT D1 IL 19 (Irving Park Rd) at Barrington Rd 2020 552,000$    2021 1,625,000$           2,177,000$           2,177,000$            

Intersection 

Improvement
03-03-0102 Northwest Schaumburg IL 62/Algonquin Rd at Meacham Rd 2020 2,320,000$           2,320,000$           2,320,000$            

Access to Transit
03-18-0001 Northwest Streamwood US 20 Pedestrian Access to Hanover Park Metra Station 2020 348,000$              348,000$              348,000$               

Intersection 

Improvement
03-19-0008 Northwest IDOT D1 US 20 at Oak Ave and Bartlett Rd 2021 196,000$          2021 180,000$    2023 2,398,000$           2,774,000$           2,774,000$            

Intersection 

Improvement
03-19-0011 Northwest Mount Prospect Rand-Central-Mount Prospect Intersections 2021 421,840$          2021 314,960$    2022 4,640,240$           5,377,040$           5,377,040$            

Signal 

Interconnect
03-19-0021 Northwest IDOT D1 US 14 from Mt Prospect Rd to Broadway St 2021 127,200$              127,200$              127,200$               

Bicycle & 

Pedestrian
03-19-0022 Northwest Schaumburg Golf Rd and Meacham Rd Multiuse Path 2021 132,000$          2021 80,000$      2022 1,120,000$           1,332,000$           1,332,000$            

Access to Transit
03-19-0040 Northwest Niles Niles Pace Bus Stop Access Improvements 2020 106,096$          2021 530,481$              636,577$              636,577$               

Bicycle & 

Pedestrian
12-19-0022 Northwest Rolling Meadows Quentin Rd Bike Path 2021 56,000$            2021 40,000$      2022 762,400$              858,400$              858,400$               

Bicycle & 

Pedestrian
15-19-0008 Northwest

Cook County 

DOTH
Des Plaines River Trail at UPRR 2021 3,104,000$           3,104,000$           3,104,000$            

Other
13-18-0001 Regionwide IDOT D1 IDOT Central Traffic Management System 2022 6,386,000$           6,386,000$           6,386,000$            

Signal 

Interconnect
13-19-0005 Regionwide IDOT D1 IL 64 SMART Corridor (Smith/Kautz Rd to IL 50) 2021 896,800$          2021 80,000$      2023 12,327,800$         13,304,600$         13,304,600$          

Transit Service
17-18-0001 Regionwide Pace Pulse Dempster Line 2023 5,000,000$           5,000,000$           5,000,000$            

Transit Service
17-18-0001 Regionwide Pace Pulse Dempster Line 2024 5,250,000$           5,250,000$           5,250,000$            

Access to Transit 18-18-0001 Regionwide Metra Metra Bike Parking Expansion 2021 306,000$              306,000$              306,000$               

Direct Emissions 

Reduction
18-19-0006 Regionwide Metra Repower 21 Locomotives 2023 28,800,000$         28,800,000$         28,800,000$          

Access to Transit
07-09-0003 South Hazel Crest Commuter Parking along Park Av from 167th St to 171st St 2020 21,000$            21,000$                 

Access to Transit 07-18-0002 South Chicago Heights Chicago Heights Pace Bus Terminal Improvements 2021 12,000$            2022 87,935$                99,935$                99,935$                 

Access to Transit 07-16-0004 South Oak Forest Oak Forest TOD Area Access to Transit Improvements 2020 940,000$              940,000$              907,002$               

Bicycle & 

Pedestrian
07-16-0001 South Sauk Village Sauk Trail/Cottage Grove Av Bike Path Improvements 2020 125,000$          125,000$              125,000$               

Bicycle & 

Pedestrian
07-19-0016 South Richton Park Poplar Ave Multi-Use Path Extension along Cicero Ave 2021 1,140,000$           1,140,000$           1,140,000$            

Signal 

Interconnect
07-19-0022 South IDOT D1 Williams St from Margaret St to Eleanor St 2021 86,400$                86,400$                86,400$                 

Access to Transit 07-19-0031 South Calumet Park Calumet Park Metra Station Access Improvements 2020 41,378$            2021 222,055$              263,433$              263,433$               

Access to Transit 07-19-0032 South Midlothian Midlothian Metra Station Access Improvements 2020 91,200$            2021 461,600$              552,800$              552,800$               

Access to Transit 07-19-0033 South Park Forest Park Forest Metra Station and Pace Bus Stop Access Improvements 2020 38,400$            2021 147,841$              186,241$              186,241$               

Signal 

Interconnect
06-00-0042 Southwest Orland Park 143rd St from Wolf Rd to LaGrange Rd 2021 36,628$            2021 503,635$              540,263$              540,263$               

Direct Emissions 

Reduction
06-18-0001 Southwest Bedford Park

The Belt Railway Company of Chicago Bedford Park Clearing Yard 

Switcher Locomotive Retrofit Project
2021 2,723,500$           2,723,500$           2,723,500$            

Direct Emissions 

Reduction
06-18-0001 Southwest Bedford Park

The Belt Railway Company of Chicago Bedford Park Clearing Yard 

Switcher Locomotive Retrofit Project
2022 2,925,000$           2,925,000$           2,925,000$            

Bicycle & 

Pedestrian
06-06-0061 Southwest Alsip Park District

Cal-Sag Trail East - Alsip Segment East of Cicero Ave along northside of 

channel to Kedzie Ave and 131st St
2020 1,672,000$           1,672,000$           1,672,000$            

Bicycle & 

Pedestrian
06-06-0061 Southwest Dolton

Cal-Sag Trail East - Dolton Leg from Indiana Ave and 137th St to 

Burnham Greenway Trail
2020 3,050,000$           3,050,000$           3,050,000$            
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Signal 

Interconnect
06-19-0010 Southwest IDOT D1 Wolf Rd from Brook Hill Rd to 187th St 2021 24,000$            2022 296,800$              320,800$              320,800$               

Access to Transit 06-19-0017 Southwest Blue Island Blue Island Metra Station and Pace Bus Route Access Improvements 2020 74,400$            2021 300,800$              375,200$              375,200$               

Intersection 

Improvement
12-18-0004 Will IDOT D1 Jefferson Street US 52 & I-55 Southbound Ramps 2020 160,000$          2022 1,908,560$           2,068,560$           2,068,560$            

Signal 

Interconnect
12-18-0005 Will Joliet Black Road Traffic Signal Interconnection Project 2020 904,800$              904,800$              904,800$               

TOTAL CMAQ 474,944,459$       474,496,461$        

Program current as of October 15, 2019 4



Chicago Metropolitan Agency for Planning
CMAQ Deferred Program Summary

 Deferred 

Project Type TIP ID 
Regional 

Council
Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 

 Project Total   Balance 

Access to Transit
05-16-0003 Central Cicero Cicero Access to Transit Improvements MYB 186,080$        186,080$             186,080$              

Bicycle & 

Pedestrian
01-94-0092 City of Chicago CDOT Streets for Cycling - Deferred Implementation MYB 18,755,000$   18,755,000$        18,755,000$         

Bicycle & 

Pedestrian
01-01-0011 City of Chicago CDOT Chicago Bikes Marketing Campaign-Phase IV-TravelSmart MYB 2,000,000$     2,000,000$          2,000,000$           

Signal Interconnect
01-03-0002 City of Chicago CDOT Stony Island Ave from Midway Plaisance to US 12/US 20/95th St MYB 4,032,000$     4,032,000$          4,032,000$           

Bicycle & 

Pedestrian
01-06-0005 City of Chicago CDOT Walk to Transit - Series 3 2020 440,000$    MYB 1,980,000$     2,420,000$          1,980,000$           

Other
01-09-0005 City of Chicago CDOT Traffic Management Center Integrated Corridor Management MYB 1,520,000$     1,520,000$          1,520,000$           

Other
01-12-0002 City of Chicago CDOT Arterial VMS Traveler Information System, Phase I MYB 172,000$    MYB 1,141,200$     1,313,200$          1,313,200$           

Direct Emissions 

Reduction
01-12-0004 City of Chicago CDOT Chicago Area Alternative Fuel Deployment Project, Phase 3 MYB 17,800,000$   17,800,000$        17,800,000$         

Other
01-12-0005 City of Chicago CDOT Arterial Detection System Improvements MYB 975,200$        975,200$             975,200$              

Signal Interconnect
01-12-0006 City of Chicago CDOT

US 41/Lakeshore Dr and Columbus Dr from Monroe Dr to US 

41/Waldron Dr
MYB 124,000$    MYB 820,000$        944,000$             944,000$              

Signal Interconnect
01-12-0007 City of Chicago CDOT IL 19/Irving Park Rd from Western Av to US 41/Lake Shore Dr MYB 122,000$    MYB 806,000$        928,000$             928,000$              

Bicycle & 

Pedestrian
01-14-0010 City of Chicago CDOT Columbia Bridge over Jackson Park Lagoon/59th St Bike Path MYB 578,000$        578,000$             578,000$              

Signal Interconnect
01-17-0014 City of Chicago CDOT Wireless Signal Interconnects MYB 1,600,000$ MYB 28,757,000$   30,357,000$        30,357,000$         

Transit Service
08-05-0005 DuPage Oak Brook Oak Brook Employment Area Distributor Service MYB 910,000$        910,000$             910,000$              

Intersection 

Improvement
08-12-0003 DuPage Elmhurst IL 56/Butterfield Rd at York St MYB 128,000$    MYB 349,000$   MYB 1,029,000$     1,506,000$          1,506,000$           

Bicycle & 

Pedestrian
09-09-0007 Kane Kendall Elgin Elgin Bikeway Plan Route 4 SW Quadrant MYB 144,000$    MYB 2,397,000$     2,541,000$          2,541,000$           

Bicycle & 

Pedestrian
09-12-0009 Kane Kendall Elgin Elgin CBD Bike Racks Program 2020 12,000$      MYB 64,800$          76,800$               64,800$                

Intersection 

Improvement
10-00-0117 Lake Lake County DOT Fairfield Rd at IL 134 MYB 699,000$        699,000$             699,000$              

Bicycle & 

Pedestrian
10-13-0015 Lake North Chicago North Chicago Lakefront Bike Path 2020 45,000$      MYB 249,000$        294,000$             249,000$              

Bottleneck 

Elimination
11-09-0006 McHenry Crystal Lake Main St and Crystal Lake Ave Railroad Crossings MYB 938,000$        938,000$             938,000$              

Bicycle & 

Pedestrian
04-11-0009 North Central Hillside Butterfield Rd from Wolf Rd to Mannheim Rd MYB 452,000$        452,000$             452,000$              

Bicycle & 

Pedestrian
04-12-0007 North Central Northlake Northwest Av from Grand Av to North Av MYB 57,000$      MYB 630,000$        687,000$             687,000$              

Bicycle & 

Pedestrian
02-14-0003 North Shore Skokie Church St Bike Lane from Linder Av to McCormick Blv 2020 32,000$      MYB 440,000$        472,000$             440,000$              

Bottleneck 

Elimination
02-97-0006 North Shore

Cook County 

DOTH
Old Orchard Rd from Edens Expressway to Skokie Blvd MYB 800,000$        800,000$             800,000$              

Bicycle & 

Pedestrian
02-06-0035 North Shore Skokie Gross Point Rd from Old Orchard Rd to Golf Rd MYB 446,000$        446,000$             446,000$              

Intersection 

Improvement
03-12-0002 Northwest IDOT D1 IL 59 at W Bartlett Rd 2020 792,000$   MYB 2,184,000$     2,976,000$          2,184,000$           

Bicycle & 

Pedestrian
03-12-0011 Northwest Des Plaines Des Plaines - Pedestrian Refuge Medians MYB 71,000$          71,000$               71,000$                

Bicycle & 

Pedestrian
03-12-0010 Northwest Mount Prospect Bike/Ped Crossing at Mount Prospect Road and Northwest Highway MYB 20,000$      MYB 272,000$        292,000$             292,000$              

Bicycle & 

Pedestrian
03-12-0012 Northwest Niles Cleveland St Crosswalks from Waukegan Rd to Caldwell Av MYB 94,000$          94,000$               94,000$                

Bottleneck 

Elimination
03-96-0021 Northwest

Cook County 

DOTH
Touhy Av and UPRR MYB 23,289,000$   23,289,000$        23,289,000$         

Intersection 

Improvement
03-96-0021 Northwest

Cook County 

DOTH
Touhy Av and Elmhurst Rd MYB 11,450,000$   11,450,000$        11,450,000$         

CMAQ Funds

ENG ROW CON/IMP
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 Deferred 

Project Type TIP ID 
Regional 

Council
Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 

 Project Total   Balance 

CMAQ Funds

ENG ROW CON/IMP

Other
01-16-0003 Regionwide IDOT D1 Ramp Metering I-55 Expansion and Dan Ryan Enhancement MYB 281,600$    MYB 2,816,000$     3,097,600$          3,097,600$           

Direct Emissions 

Reduction
13-14-0002 Regionwide IEPA Indiana Harbor Belt Railroad Locomotive Fuel Conversion MYB 31,192,000$   31,192,000$        31,192,000$         

Direct Emissions 

Reduction
13-14-0001 Regionwide IEPA Chicago Area Green Fleet Grant Program MYB 6,000,000$     6,000,000$          6,000,000$           

Direct Emissions 

Reduction
13-16-0001 Regionwide IDOT Railserve\Ingredion Switcher Locomotive Engine Replacement MYB 2,692,000$     2,692,000$          2,692,000$           

Bicycle & 

Pedestrian
07-12-0004 South Burnham Burnham Greenway Trail from State St to Brainard and Burnham MYB 3,162,000$     3,162,000$          3,162,000$           

Access to Transit
07-09-0003 South Hazel Crest Commuter Parking along Park Av from 167th St to 171st St MYB 11,000$      MYB 190,000$        201,000$             201,000$              

Intersection 

Improvement
12-08-0003 Will Will County DOH Laraway Rd at Cedar Rd MYB 3,154,000$     3,154,000$          3,154,000$           

Intersection 

Improvement
12-12-0003 Will Will County DOH Bell Rd/CH 16 at 143rd St/CH 37 MYB 10,384,000$   10,384,000$        10,384,000$         

Intersection 

Improvement
12-12-0005 Will IDOT D1 US 6/Southwest Hwy at Gougar Rd MYB 2,820,000$     2,820,000$          2,820,000$           

TOTAL CMAQ Deferred 191,183,880$       

Program current as of October 15, 2019 2



Chicago Metropolitan Agency for Planning
FFY 2020-2022 TAP-L Program Summary

 Unobligated 

Project Type TIP ID 
Regional 

Council
Sponsor Facility to be Improved FFY  Amount FFY  Amount FFY  Amount 

 Project Total   Balance 

Bicycle & 

Pedestrian
01-14-0010 City of Chicago CDOT Columbia Bridge over Jackson Park Lagoon/59th St Bike Path 2020 578,000$     2021 4,520,000$    5,098,000$            5,098,000$            

Bicycle & 

Pedestrian
08-17-0021 DuPage Carol Stream Southeast Carol Stream Bike Paths 2020 337,000$     2021 246,200$    583,200$               583,200$                

Bicycle & 

Pedestrian
08-04-0011 DuPage

DuPage County 

DOT

East Branch DuPage River Trail - Benedictine Connector from Burlington 

Av to College Av
MYB 712,000$    MYB 280,000$       992,000$               992,000$                

Bicycle & 

Pedestrian
08-12-0040 DuPage

DuPage County 

DOT
Gary Av Trail from Great Western Trail to Army Trail Rd 2020 260,000$       260,000$               260,000$                

Bicycle & 

Pedestrian
08-16-0017 DuPage

DuPage County 

FPD
North Central DuPage Regional Trail 2020 152,000$     152,000$               152,000$                

Bicycle & 

Pedestrian
08-16-0019 DuPage

DuPage County 

FPD
West Branch DuPage River Trail Extension 2020 240,000$     2020 80,000$      2021 2,410,134$    2,730,134$            2,730,134$            

Bicycle & 

Pedestrian
09-18-0001 Kane Kendall Aurora East New York Street Bike Path 2020 428,680$       428,680$               428,680$                

Bicycle & 

Pedestrian
09-18-0002 Kane Kendall Kane County FPD Great Western Trail Extension 2020 38,400$       2020 500,000$    2021 141,634$       680,034$               680,034$                

Bicycle & 

Pedestrian
10-03-0005 Lake Lake County DOT Deerfield Rd from Milwaukee Ave to Saunders Rd 2021 1,645,200$ 2022 1,971,108$    3,616,308$            3,616,308$            

Bicycle & 

Pedestrian
10-19-0017 Lake

Lake County 

Forest Preserve
Millenium Trail - Rte 45 Underpass 2022 3,450,024$    3,450,024$            3,450,024$            

Bicycle & 

Pedestrian
02-18-0002 North Shore

Cook County 

DOTH
Skokie Valley Trail Extension-Northbrook 2020 156,800$    2021 2,624,136$    2,780,936$            2,780,936$            

Bicycle & 

Pedestrian
02-16-0008 North Shore Glenview Milwaukee Av/Lake Av/Sanders Rd (IL-21) multi-use path MYB 524,000$       524,000$               524,000$                

Bicycle & 

Pedestrian
02-18-0001 North Shore Skokie Skokie Valley Trail-Golf Rd to Dempster St 2020 176,000$     2020 608,000$    2021 2,096,000$    2,880,000$            2,880,000$            

Bicycle & 

Pedestrian
02-19-0006 North Shore Northfield Skokie Valley Trail Improvements 2020 240,000$     240,000$               240,000$                

Bicycle & 

Pedestrian
02-19-0007 North Shore Glencoe Connect Glencoe 2020 667,150$       667,150$               667,150$                

Bicycle & 

Pedestrian
03-18-0005 Northwest IDOT D1 Oakton St and Busse Rd Multi-Use Path 2020 162,545$       162,545$               162,545$                

Bicycle & 

Pedestrian
03-13-0010 Northwest Niles Howard St Bicycle Path 2020 1,533,500$    1,533,500$            1,533,500$            

Bicycle & 

Pedestrian
03-18-0002 Northwest Schaumburg Higgins Rd Bike Path 2020 482,160$       482,160$               482,160$                

Bicycle & 

Pedestrian
03-19-0018 Northwest Arlington Heights Buffalo Creek Multi-Use Trail Extension 2020 122,400$       122,400$               122,400$                

Bicycle & 

Pedestrian
07-18-0001 South Country Club Hills BP Pipeline Shared Use Path 2020 134,408$     134,408$               134,408$                

Bicycle & 

Pedestrian
07-19-0015 South Burnham Burnham Greenway Trail Bridge @ RR's and Brainard Avenue 2020 200,000$     200,000$               200,000$                

Bicycle & 

Pedestrian
12-15-0011 Will Romeoville

Multi-Use Path through ComEd ROW from Airport Rd/Butler Rd & I-55 and 

Weber Rd
MYB 1,228,800$    1,228,800$            1,228,800$            

Bicycle & 

Pedestrian
12-18-0002 Will Romeoville NGPL Multi-Use Trail 2020 757,600$       757,600$               757,600$                

Bicycle & 

Pedestrian
12-19-0024 Will

Will County Forest 

Preserve
Veterans Memorial Trail (Spring Creek to 159th St) 2023 5,353,791$    5,353,791$            5,353,791$            

TOTAL TAP-L 35,057,670$          35,057,670$          

TAP-L Funds

ENG ROW CON/IMP
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CMAQ Programming Summary and Obligation Goals

FFY

Federal 

Unobligated or 

Apportionment 

Currently 

Programmed

Unprogrammed 

Balance

Deferred Funds Not 

Programmed

Unprogrammed 

Balance Minus 

Deferrals Obligation Goal

Current FFY 

Obligations to 

Date

Obligations 

Needed to Meet 

Goal

2019 (67,341,016)$         (24,749,847)$        (42,591,169)$          190,951,280$          (233,542,449)$          152,878,323$         262,002,375$        (109,124,052)$       

2020 111,825,951$        67,096,540$         44,729,411$            -$                          44,729,411$             111,825,951$         

2021 111,825,951$        41,780,974$         70,044,977$            -$                          70,044,977$             111,825,951$         

2022 111,825,951$        94,185,410$         17,640,541$            -$                          17,640,541$             111,825,951$         

2023 111,825,951$        -$                       111,825,951$         -$                          111,825,951$           111,825,951$         

379,962,788$        178,313,077$       201,649,711$         190,951,280$          10,698,431$             600,182,127$         

Current as of 9/30/19  

FFY 2019 Federal Apportionment 111,825,951$         

Prior Years' Unobligated Balance 137,329,155$          (+) 

249,155,106$         

262,002,375$          (-) 

FFY 2019 Advanced Construction 40,583,987$             (-) 

Prior Years' Advanced Construction 13,909,760$             (-) 

(67,341,016)$          

Deferred Funds Not 

Programmed:

Funds for project phases that have been deferred and have not demonstrated readiness for reinstatement.

Source:  eTIP database

Federal Unobligated or 

Apportionment:

Amount apportioned to the state based on CMAQ distribution formula and Congressional appropriation.  Northeastern Illinois is allocated 95.21% of the state apportionment; 

however the full apportionment is used for a programming mark.  FFY 2019 includes the unobligated balance from prior years, with funds currently in Advanced Construction not 

considered to be programmable since they may be converted at any time. FFY 2019-2023 apportionments are estimates based on the current apportionment. See calculation below. 

Source: FHWA FMIS database

Currently Programmed: Net amounts programmed on active project phases, not including obligated funds in the current FFY.

Source: eTIP database

FFY 2019 Obligated

Unprogrammed Balance: For current FFY, unobligated less currently programmed, excluding deferred line items; for future years, apportionment less currently programmed.  

This balance represents the funds that are available to program as of the current date.

Unprogrammed Balance 

Minus Deferrals:

For current FFY, unobligated less currently programmed, including deferred line items; for future years, apportionment less currently programmed.

Obligation Goal: Goals to obligate the apportioned amount plus a fraction of the unobligated balance to achieve a zero unobligated balance over four years. Future goals will be determined at the 

start of each FFY. FFY 2019 is the annual allotment plus one half of the unobligated balance from FFY 2018 as of 9/30/2018. Source: November 1, 2018 CMAQ Project Selection 

Committee meeting

Current FFY Obligations to 

Date:

Obligations (Federal Authorizations) as of the current date. Projects in Advanced Construction are not included as obligations.

Sources:  eTIP database and FHWA FMIS databse

Obligations Needed to 

Meet Goal:

Obligation goal less current FFY obligations as of the current date.

Current Year Unobligated Balance:



CMAQ Programming Summary and Obligation Goals

FFY

Federal 

Unobligated or 

Apportionment 

Currently 

Programmed

Unprogrammed 

Balance

Deferred Funds Not 

Programmed

Unprogrammed 

Balance Minus 

Deferrals Obligation Goal

Current FFY 

Obligations to 

Date

Obligations 

Needed to Meet 

Goal

2020 61,230,668$          86,248,989$         (25,018,321)$          189,706,380$          (214,724,701)$          115,724,415$         -$                        115,724,415$        

2021 115,700,468$        92,562,734$         23,137,734$            -$                          23,137,734$             115,700,468$         

2022 115,700,468$        113,128,612$       2,571,856$              -$                          2,571,856$               115,700,468$         

2023 115,700,468$        96,038,596$         19,661,872$            -$                          19,661,872$             115,700,468$         

2024 115,700,468$        79,088,806$         36,611,662$            -$                          36,611,662$             115,700,468$         

524,032,540$        467,067,737$       56,964,803$            189,706,380$          (132,741,577)$          578,526,287$         

Current as of 10/16/19  

FFY 2020 Federal Apportionment 115,700,468$         

Prior Years' Unobligated Balance 23,947$                    (+) 

115,724,415$         

-$                           (-) 

FFY 2020 Advanced Construction -$                           (-) 

Prior Years' Advanced Construction 54,493,747$             (-) 

Deferred Funds Not 

Programmed:

Funds for project phases that have been deferred and have not demonstrated readiness for reinstatement.

Source:  eTIP database

Federal Unobligated or 

Apportionment:

Amount apportioned to the state based on CMAQ distribution formula and Congressional appropriation.  Northeastern Illinois is allocated 95.21% of the state apportionment; 

however the full apportionment is used for a programming mark.  FFY 2020 includes the unobligated balance from prior years, with funds currently in Advanced Construction not 

considered to be programmable since they may be converted at any time. FFY 2020-2024 apportionments are estimates based on the current apportionment. See calculation below. 

Source: FHWA FMIS database

Currently Programmed: Net amounts programmed on active project phases, not including obligated funds in the current FFY.

Source: eTIP database

Unprogrammed Balance: For current FFY, unobligated less currently programmed, excluding deferred line items; for future years, apportionment less currently programmed.  

This balance represents the funds that are available to program as of the current date.

Unprogrammed Balance 

Minus Deferrals:

For current FFY, unobligated less currently programmed, including deferred line items; for future years, apportionment less currently programmed.

Obligation Goal: Goals to obligate the apportioned amount each year. Future goals will be determined at the start of each FFY. 

FFY 2020 Obligated

Current FFY Obligations to 

Date:

Obligations (Federal Authorizations) as of the current date. Projects in Advanced Construction are not included as obligations.

Sources:  eTIP database and FHWA FMIS databse

Obligations Needed to 

Meet Goal:

Obligation goal less current FFY obligations as of the current date.

Current Year Unobligated Balance:



  Agenda Item No. 5.0 

 

 

 

 

MEMORANDUM 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  October 24, 2019 
 

Re:  CMAQ/TAP Project Change Requests for consideration on October 31, 2019 
 

 

Project sponsors requested committee consideration of three CMAQ and one TAP cost, 

schedule, and scope changes. The sponsors’ requests are included in the meeting packet and a 

re-ranking analysis is available upon request. Staff recommends approval of all changes. 

Below is a summary of the impacts of the staff-recommended changes on the fiscal constraint of 

the Transportation Improvement Program (TIP). The FFY 2020 current program amount does 

not include programmed funds that have been obligated in the current year. Approximately $54 

million in CMAQ and $25 million in TAP is currently in Advanced Construction status and 

accounted for in the FFY 2020 unprogrammed balances. 

 

2020 2021 2022 2023 2024 Request

Current Program* $86,248,989 $92,562,734 $113,128,612 $96,038,596 $79,088,806

Unprogrammed Balance* -$25,018,321 $23,137,734 $2,571,856 $19,661,872 $36,611,662

CDOT (01-03-0002) $4,032,000 Reinstate CON in 20

Bellwood $24,160 Increase CON in 20

Mundelein
Transfer CON to E2

(revenue neutral)

Sum of Changes From Requests $4,056,160 $0 $0 $0 $0

Sum of Recommended Changes $4,056,160 $0 $0 $0 $0

Recommended Revised Program $90,305,149 $92,562,734 $113,128,612 $96,038,596 $79,088,806

Rec. Rev. Unprogrammed Balance -$29,074,481 $23,137,734 $2,571,856 $19,661,872 $36,611,662

2020 2021 2022 2023 2024 Request

Current Program* $7,937,500 $13,683,447 $5,421,432 $5,353,791 $0

Unprogrammed Balance* $1,854,937 -$4,566,343 $3,695,672 $3,763,313 $9,117,104

Romeoville (12-15-0011) $1,229,000 Reinstate CON in 20

Sum of Changes From Requests $1,229,000 $0 $0 $0 $0

Sum of Recommended Changes $1,229,000 $0 $0 $0 $0

Recommended Revised Program $9,166,500 $13,683,447 $5,421,432 $5,353,791 $0

Rec. Rev. Unprogrammed Balance $625,937 -$4,566,343 $3,695,672 $3,763,313 $9,117,104

CMAQ

TAP-L

Sponsor requested changes

*Source: CMAP FFY 2020-25 TIP

Sponsor requested changes
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For Committee Consideration (CMAQ): 

 

Chicago DOT – Stony Island Ave form Midway Plaisance to 95th St (01-03-0002) 

The project is approved for $700,000 CMAQ ($875,000 total) for engineering and $4,032,000 

CMAQ ($5,040,000 total) for construction/construction engineering. The project is deferred due 

to prior phase delays. 

 

The sponsor is requesting to reinstate $4,032,000 CMAQ ($5,040,000 total) for construction in 

FFY 2020. Engineering is completed and agreements were submitted to IDOT.  

 

Recommendation to the CMAQ Project Selection Committee: 

Approval of the requested reinstatement of $4,032,000 CMAQ ($5,040,000 total) for construction 

in FFY 2020 for Chicago DOT – Stony Island Ave form Midway Plaisance to 95th St (01-03-

0002). 

 
Bellwood – St. Charles Rd Access to Transit (04-16-0003) 

The project is approved for $40,000 CMAQ ($50,000 total) for phase II engineering in FFY 2020 

and $560,000 CMAQ ($700,000 total) for construction/construction engineering in FFY 2021.  

 

The sponsor is requesting a cost increase of $24,160 CMAQ ($31,200 total) for phase II engineering 

in FFY 2020. The increase is due to various unforeseen costs not anticipated when the engineering 

estimate was made in 2014, including ADA requirements and the condition of existing street 

lighting. The project was originally ranked in a group with the other Regionwide Transit Access 

Improvements projects. A re-ranking of the group shows that the project ranking was 

unchanged at third among all 2016-2020 Transit Access projects; three funded projects rank 

lower than third. 

 

Recommendation to the CMAQ Project Selection Committee: 

Approval of the requested increase of $24,160 CMAQ ($31,200 total) for phase II engineering in 

FFY 2020 for Bellwood – St. Charles Rd Access to Transit (04-16-0003). 

 
Mundelein – Mundelein Metra Station at McKinley Ave (10-16-0006) 

The project is approved for $320,000 CMAQ ($400,000 total) for phase II engineering in FFY 

2018 and $4,475,545 CMAQ ($7,194,545 total) for construction/construction engineering in FFY 

2021.  

 

The sponsor is requesting a scope change to redesign the pedestrian bridge from covered with 

elevators, HVAC, plumbing and electrical to an open design with ramps. The proposed scope 

change will not affect the emissions benefits of the project. Due to additional design work 

needed from the requested scope change, the sponsor is also requesting to transfer $201,000 

CMAQ ($231,000 total) from construction to phase II engineering in FFY 2020.  

 

Recommendation to the CMAQ Project Selection Committee: 

Approval of the requested scope change and transfer of $201,000 CMAQ ($231,000 total) from 

construction to phase II engineering in FFY 2020 for Mundelein – Mundelein Metra Station at 

McKinley Ave (10-16-0006). 
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For Committee Consideration (TAP): 

 

Romeoville – ComEd ROW Bike Path from Weber Rd to Airport Rd (12-11-0015) 

The project is approved for $90,000 TAP ($112,000 total) for phase II engineering in FFY 2019 

and $1,229,000 TAP ($1,536,000 total) for construction/construction engineering. The project is 

deferred due to prior phase delays. 

 

The sponsor is requesting to reinstate $1,229,000 TAP ($1,536,000 total) for 

construction/construction engineering in FFY 2020. Engineering is completed and pre-final 

plans were submitted to IDOT. The project is on track for a March 2020 letting. 

 

Recommendation to the CMAQ Project Selection Committee: 

Approval of the requested reinstatement of $1,229,000 TAP ($1,536,000 total) for 

construction/construction engineering in FFY 2020 for Romeoville – ComEd ROW Bike Path 

from Weber Rd to Airport Rd (12-11-0015). 

 



Updated 8/11/2016 

CMAQ/TAP Schedule Change Request Form 
 

Project Identification 
 

TIP ID 01-03-0002 Sponsor Chicago DOT 

Project Location Description Stony Island Ave from Midway Plaisance to US 12/US 20/95th St 

 
Currently Programmed Schedule 
 

Phase Programmed 
FFY 

ENG1       

ENG2 2012 

ROW       

CONST MYB 

 
  
Requested Schedule 
 

Phase Starting FFY Actual or 
Anticipated 
Authorization 
Date 

ENG1             

ENG2 2012       

ROW             

CONST 2020 12/23/2019 

 
 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
 

Project Readiness: Locally Executed UIGA submitted to IDOT 10/23 – (Agreement No. C-88-062-06) 
 

 
Additional Comments 
 

ENG Accomplished 5/31/2019 with submittal of Draft PDR. 
 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID    04-16-0003   Sponsor Village of Bellwood 

Project Location Description St. Charles Road Access to Transit 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1        

ENG 2 2020 $50,000 $40,000 80 CMAQ Local  

ROW        

CONST 2020 $625,000 $500,000 80 CMAQ Local  

CE 2020 $75,000 $60,000 80 CMAQ Local  

Total  2,131,793 1,705,435     

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        

ENG 2 2020 $80,200 $64,160 80 CMAQ Local 4/1/2020 

80ROW        

CONST 2021 $625,000 $500,000 80 CMAQ Local 9/1/2020 

CE 2021 $75,000 $60,000 80 CMAQ Local 9/1/2020 

Total        

 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2  $31,200 $24,160 80  

ROW      

CONST      

CE      

Total      
 

 



Updated 8/11/2016 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

Original Design Engineering Cost Estimate was prepared in 2014 and costs have increased due to 
inflation; additional work is necessary to meet ADA requirements in addition to what was originally 
anticipated; additional work is necessary due to condition of existing street lighting system; results of 
Phase I indicated REC’s that need to be investigated, the cost of which was not anticipated; and other 
information that was revealed during Phase I.  

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1         

ENG 2 D-91-036-19 EEILA(318)       

ROW R-                  

CONST C-91-235-19 EPHD(203)       

    ENG C-91-235-19 EPDH(203)       

IMP                       

 

Additional Comments 
      
 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Scope Change Request Form 
 

Project Identification 
 

TIP ID 10-16-0006 Sponsor Village of Mundelein 

Project Location Description Mundelein Metra Station at McKinley Avenue 

 

Revised Project Scope 
 

The design scope of the pedestrian bridge over the Canadian National Railroad has changed 
due to several reasons. The previous design included a roofed structure complete with 
enclosed stair towers and elevators with the need to provide HVAC, plumbing, fire sprinklers, 
electrical components, etc. Due to the long term maintenance costs associated with the 
mechanical parts as well as assigning Village staff for daily janitorial and security purposes, 
the Village decided to re-visit the overpass design. The new design will be an open pedestrian 
bridge structure with ramps, in lieu of elevators, leading to the overpass above the railroad 
tracks. The new design will better serve non-motorized users as the ramps will be more easily 
accessible than the previous elevator accommodations. 

 
Changes to Location/Limits (if applicable) 
☐ Map Attached 
 

Name of Street or Facility to be Improved 
Pedestrian Overpass of the CNRR at the Mundelein Metra 
Station 

Marked Route # 
NA 

North/West Reference Point/Cross St/Intersection 
 NA 

Marked Route # 
      

Municipality & County 
      

South/East Reference Point/Cross St/Intersection 
 NA 

Marked Route # 
      

Municipality & County 
      

Other Project Location Information 
There are no changes to the overpass crossing location. 

 

Changes to Emissions Benefit Analysis (not required of TAP projects) 
 

☒The proposed scope change will not affect the emissions benefits of the project.   

☐The proposed scope change will affect the emissions benefits of the project – continue to next page. 
 

Cost/Schedule Changes 
☒ The scope change will result in a cost change. A Cost Change Request form was submitted. 

☐ The scope change will result in a schedule change.  A Schedule Change Request form was submitted. 

 
 
Additional Comments 

There is no change to the project schedule and the project continues to target the June 2020 State 
letting. 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Cost+Change+Request+Form+%285-1-13%29.docx/d41279e7-04de-4386-a610-9905037258d1
http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Cost+Change+Request+Form+%285-1-13%29.docx/d41279e7-04de-4386-a610-9905037258d1


Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 10-16-0006 Sponsor Village of Mundelein 

Project Location Description Mundelein Metra Station at McKinley Avenue 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1  130    LPA  

ENG 2 2018 420 320 76% CMAQ LPA  

ROW        

CONST 2020 6,620 3,696 56% CMAQ LPA/STATE  

CE 2020 575 460 80% CMAQ LPA  

Total  7,745 4,476     

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1  130    LPA 03/04/2013 

ENG 2 2019 651 521 80% CMAQ LPA 04/13/2018 

ROW        

CONST 2020 6,389 3,495 55% CMAQ LPA/STATE 06/12/2020 

CE 2020 575 460 80% CMAQ LPA 06/12/2020 

Total  7,745 4,476     

 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2 2019 231 201 80% From CON 

ROW      

CONST 2020 -231 -201 55% To ENG2 

CE      

Total  0 0   
 

 



Updated 8/11/2016 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

The transfer will accommodate additional ENG 2 design fees for the new pedestrian bridge design. The 
previous ENG 2 design phases was completed to final plan stage. The transfer of funds will 
accommodate the new overpass design. We do not expect a cost increase for the remaining duration of 
the project. See Scope Change Request form for additional detailed information. 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-91-333-16 D0AD(595)       

ROW R-                  

CONST C-91-333-16 JFPP(620)       

    ENG                       

IMP                       

 

Additional Comments 
      
 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7
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