



**MEMORANDUM**

**To:** MPO Policy Committee  
**Date:** October 1, 2009  
**From:** Bob Dean, Principal Regional Planner  
**Re:** GO TO 2040 Endorsement Schedule

Below is the anticipated schedule for the approval of the GO TO 2040 plan and the endorsement of interim products including the preferred scenario, major capital project selection, and the draft plan. This schedule is a draft and is subject to change if needed. Please note that the approval of the final plan in October 2010 is required by federal law and cannot be postponed.

	Transportation	Planning	MPO	Board
<b>Preferred scenario</b>				
Introduce and discuss	Oct. 2009 (special mtg.)	Sept. 2009	Oct. 2009	Oct. 2009 (special mtg.)
Endorse	Nov. 2009 or Jan. 2010	Nov. 2009 or Jan. 2010	Jan. 2010	Jan. 2010
<b>Major capital project evaluation finance and results</b>				
Introduce	Sept. 2009	Nov. 2009	Oct. 2009	Nov. 2009
Discuss, including draft recommendation	Nov. 2009 and Jan. 2010	Jan. 2010	Jan. 2010	Jan. 2010
Endorse	Mar. 2010	Mar. 2010	Mar. 2010	Apr. 2010
<b>Draft plan</b>				
Introduce and discuss	Mar. and Apr. 2010	Mar. 2010	Mar. 2010	Apr. 2010 (special mtg.)
Endorse for release		May 2010		
<b>Final plan</b>				
Approve	Sept. 2010	Sept. 2010	Oct. 2010	Oct. 2010

**ACTION REQUESTED:** Information.