Proposed 2012 Transportation Meetings and Deadlines

Rev's due - conform ity	Public Review of conform- ity	CMAQ status updates due	STP Adv Fund Req'st	COM Exec Comm (Tues)	CMAQ Rev. Req'st	CMAQ PSC (Thurs)	TIP Revisions Due (Wed)	Transport'n Comm. Mtg (Fri)	Reg'l Coord. Cmttee	MPO Policy Comm. (Thurs)	Federal Authoriz'tn Req. due	IDOT Lettings	Conformity
							1/4/12	1/20/12	2/8/12		1/27/12	3/9/12	
Fri 12/9/2011	Fri 1/20 to Mon 2/20 (31)	Q4 -Transit 2/15/2012	1/24/12	2/7/12	1/19/12	2/9/12	2/15/12	3/2/12		3/8/12	3/16/12	4/27/12	- Semi-annual conformity due (Policy 03-08- 2012)
					3/15/12	4/5/12	4/11/12	4/27/12	4/11/12		5/4/12	6/15/12	
		May status 5/15/2012 & Q1 Transit - 5/15/2012	5/8/12	5/22/12	5/3/2012*	5/24/2012*	5/30/12	6/15/12	6/13/12	6/14/11	6/22/12	8/3/12	
					6/21/12	7/12/12	7/18/12	8/3/12			8/10/12	9/21/12	
Fri 7/13/12	Fri 8/3 to Mon 9/3 (31)	Q2 - Transit 8/15/2012	8/7/12	8/21/12	8/2/12	8/23/12	8/29/12	9/14/12	10/10/12	10/11/12	9/28/12	11/9/12	- Semi-annual conformity due (Policy 10-11- 2012)
		Oct Status 10/15/2012			10/4/12		10/31/12	11/16/12					
		Q3 - Transit 11/15/2012	10/30/12	11/13/12	12/6/12	11/15/12	1/2/13	1/18/13	12/12/12				

^{*} Tentative date, likely to be canceled

Advanced Funding Requests: 1-24-12 For April & June lettings, 5-8-12 for August & September lettings, 8/7 for November and January lettings, 10-30-11 for March letting

(Reg Coord Comm dates adjusted 1-26-12)