

MEMORANDUM

To: CMAQ Project Selection Committee

Date: September 4, 2008

From: Doug Ferguson, Associate Planner; Ross Patronskey, Senior Planner;

Re: CMAQ Project Change Requests

Three projects being recommended for withdrawal of CMAQ funding. These withdrawals will result in a decrease of \$236,692 in the federal amount programmed.

Oak Forest – Police Bicycle Patrol Program (TIP 07-96-0017)

This project was originally programmed for \$8,692 federal in FY 1995. No funds have been obligated, and contacts with the sponsor did not succeed in finding anyone who was aware of the project. A letter was sent to the sponsor in August advising them that the project would be brought to this meeting with a recommendation to withdraw the CMAQ funding.

Recommendation to the CMAQ Project Selection Committee:

- **Consider withdrawing the CMAQ funds (\$8,692 federal) programmed to Oak Forest – Police Bicycle Patrol Program (TIP 07-96-0017).**

Glenview – Techny Trail-Golf Road Overpass (TIP 02-94-0029)

The project was approved as part of the FY 2002 CMAQ program for \$350,000 (\$200,000 federal) for construction. \$192,000 was obligated in 2004, but the Village advised the Committee in May, 2007 that it would be unable to build the project. At that time Glenview requested that it be permitted to use the funds instead to help fund construction of another portion of the Techny Trail. The Committee declined to approve the reprogramming directly.

Since then, several attempts have been made to have Glenview formally withdraw the project. Glenview has declined, indicating that it would still like to use the funds for other parts of the Techny Trail. A letter was sent to the sponsor in August advising them that the project would be brought to this meeting with a recommendation to withdraw the CMAQ funding.

Recommendation to the CMAQ Project Selection Committee:

- **Consider withdrawing the unexpended CMAQ funds (up to \$200,000 federal) programmed to Glenview – Techny Trail-Golf Road Overpass (TIP 02-94-0029).**

River Forest – Lake St. at Lathrop Ave (TIP ID 04-06-0035)

This project was originally programmed for \$28,000 federal in FY 2007. No funds have been obligated, and the sponsor failed to meet the June deadline to submit a request to IDOT to initiate the project. At the July 10 CMAQ Project Selection Committee meeting, the Planning Liaison for the North Central Council of Mayors indicated that River Forest did not wish to pursue the project. A letter was sent to the sponsor in August advising them that the project would be brought to this meeting with a recommendation to withdraw the CMAQ funding.

Recommendation to the CMAQ Project Selection Committee:

- **Consider withdrawing the CMAQ funds (\$28,000 federal) programmed to River Forest – Lake St. at Lathrop Ave (TIP ID 04-06-0035).**