



# Chicago Metropolitan Agency for Planning

233 South Wacker Drive  
Suite 800, Sears Tower  
Chicago, IL 60606

312-454-0400 (voice)  
312-454-0411 (fax)  
[www.cmap.illinois.gov](http://www.cmap.illinois.gov)

## MEMORANDUM

**To:** Planning Coordinating Committee

**Date:** September 2, 2009

**From:** Bob Dean, Principal Regional Planner

**Re:** Endorsement Schedules

Below is the anticipated schedule for the approval of the *GO TO 2040* plan and the endorsement of interim products including the preferred scenario, major capital project selection, and the draft plan. This schedule is a draft and is subject to change if needed. Please note that the approval of the final plan in October 2010 is required by federal law and cannot be postponed.

	Transportation	Planning	MPO	Board
<b>Preferred scenario</b>				
Introduce and discuss	September 09	September 09	October 09	October 09 (special mtg)
Endorse	November 09	November 09	January 10	January 10
<b>Major capital project evaluation finance and results</b>				
Introduce	September 09	November 09	October 09	November 09
Discuss, including draft recommendation	November 09 and January 10	January 10	January 10	January 10
Endorse	February 10	March 10	March 10	April 10
<b>Draft plan</b>				
Introduce and discuss	March 10 and May 10	March 10	March 10	April 10 (special mtg)
Endorse for release		May 10		
<b>Final plan</b>				
Approve	September 10	September 10	October 10	October 10

**ACTION REQUESTED:** Information.