

December 2009

Complete Streets Policy Status Update : Lake County

Lake County DOT Non-Motorized Travel Study Project Status

John – According to the latest progress report we are about 30% complete with the Lake County Complete Streets Study. Below is a brief summary of the three major goals of the study.

1. Data Collection for non-motorized facilities in GIS format
 - Data collection plan has been approved and implemented. Verification of facilities from aerial photography has been completed and field verification will begin next week.
 - Data from the External Advisory Group (Lake County Health Dept, Pace, Metra, and Lake County Bike Groups) have been collected.
2. List to improvement connectivity of non-motorized facilities
 - No work completed...waiting on completion of Data Collection
3. Final Policies Guidelines
 - Research on surrounding communities policies underway
 - No work on final policies guidelines

Bruce asked me to prepare a brief summary for you. If you'd like more information please do not hesitate to contact me at (847) 377-7400

Joe Meyer, P.E.
Civil Engineer
Lake County DOT
600 W. Winchester Road
Libertyville, IL 60048
(P): 847-377-7400
(F): 847-362-5290