




# Berwyn Parking Management Study



- 1. Pre-kick off
- 2. Project initiation and information gathering
- 3. Key informant interviews, parking utilization survey

- 4. Continued outreach and Existing Conditions report
- 5. Develop key recommendations
- 6. Prepare final strategy report

- 7. Adoption
- 8. Implementation