



# CMAP

233 South Wacker Drive, Suite 800  
Chicago, IL 60606

312-454-0400  
[info@cmmap.illinois.gov](mailto:info@cmmap.illinois.gov)

[www.cmap.illinois.gov](http://www.cmap.illinois.gov)

# CMAP



## Status of Congestion Mitigation and Air Quality Improvement Program

March 2016

Any questions regarding information in this pamphlet should be sent to Jen Maddux, CMAP, at [jmaddux@cmmap.illinois.gov](mailto:jmaddux@cmmap.illinois.gov) or **312-386-8691**.

FY16-0076 Updated March 2016. Image courtesy of Luke Seeman.

To maintain a high accomplishment rate of projects funded through the Congestion Mitigation and Air Quality Improvement (CMAQ) program, the Chicago Metropolitan Agency for Planning (CMAP) Board and MPO Policy Committee have established programming and management policies, most recently updated in October 2014. These include accomplishment benchmarks, sunset provisions, and development of annual obligation goals established by the CMAQ Project Selection Committee.


### FFY 2016 obligations, in millions of dollars



Source: Chicago Metropolitan Agency for Planning.


If a project phase is not accomplished by its sunset year — the year it was originally programmed plus two years — all remaining funding that is not federally obligated will be removed from the active CMAQ program and the project will be considered “deferred.” Pending the availability of CMAQ funds, a deferred project phase can be reinstated if the sponsor demonstrates that it is back on track.

### Deferred funds by sponsor group (number of line items), in millions of dollars




Data current as of March 24, 2016. IDOT - Illinois Department of Transportation. Source: Chicago Metropolitan Agency for Planning.

### FFY 2016 obligations by sponsor group (number of line items)



Program (including increases and withdrawals) as of March 29, 2016. Obligations through March 24, 2016 in millions of dollars. IDOT - Illinois Department of Transportation. IEPA - Illinois Environmental Protection Agency. Source: Chicago Metropolitan Agency for Planning.

### FFY 2016 obligations by council (number of line items)



Program (including increases and withdrawals) as of March 29, 2016. Obligations through March 24, 2016, in millions of dollars. Source: Chicago Metropolitan Agency for Planning.