
ON TO 2050 Drafting and Engagement Process

February 1, 2018



Plan Development





Strategy Papers and Snapshots

Land Use	Environment
Housing supply and affordability	Climate resilience
Lands in transition	Green infrastructure
Placemaking	Energy
Public health	Stormwater and flooding
Reinvestment and infill	Water
Infill and TOD snapshot	Natural resources snapshot
Transportation Asset management Highway operations Non-motorized transportation Transit modernization Transportation funding concepts Transportation technology	Governance and Regional Economy Inclusive growth Municipal capacity Regional economy Tax policies and land use trends Demographics snapshot

Travel trends snapshot

Demographics snapshot Economic clusters snapshot



Major Tasks Underway

- Drafting ON TO 2050
- Kick-starting post-plan implementation
- Incorporating 2050 into CMAP's work and work plan
- Stakeholder meetings (as requested)
- Planning for engagement:
 - Stakeholders
 - The general public
 - The launch event



ON TO 2050 Outline

- Introduction
- State of the region/the three principles
- Engagement
- Topical Chapters (working titles)
 - Place (land use)
 - Environment
 - Economy
 - Governance
 - Mobility
- Technical and process appendices



2050 Draft Plan Committee Process

- Each committee will discuss at least two topical draft chapters at committee meetings
- Environment & Natural Resources Committee will see:
 - Environment
 - Mobility
 - Other chapters pending March meeting materials
- Additional options:
 - The CMAP Board will discuss short versions of all chapters
 - The Planning Committee will discuss all chapters (pending approval of an additional meeting)
 - Other committees



2050 Draft Review Timeline

- February-March: Distribute draft plan sections to committee members and interested stakeholders
- April: Discuss the proposed RSP list at Transportation Committee.
 Begin broad stakeholder engagement (through summer).
- June 15th-August 14th: Public comment and engagement
- September 2nd: Send revised draft to all committees
- September 12th: Planning Committee and Board discuss the revised draft
- September 21st: Send Draft ON TO 2050 Plan to Transportation Committee
- October 10th: Board and MPO approve ON TO 2050



2050 Written Comment Process

- February-March: Distribute draft plan sections to committee members and interested stakeholders
 - Stakeholders will have up to three weeks to provide written feedback on each section
 - Staff will follow up with edits and responses



Comments or questions?

