



CONSTRUCTION PROJECTS



Hampshire	Randall	Dundee
Burlington	Plain	Elgin
Vergil	Campton	St. Charles
Kaneville	Blackberry	Genoa
Big Rock	Sugar Grove	Aurora

Legend

Interstates

US Roads

State Roads

County Roads

Other Roads

Rail Roads



County Boundary

Township Boundary

Fox River

Forest Preserves

Municipalities



KANE COUNTY  
Division of Transportation

No.	Status	Consultant	County Staff	Route	Limits	Scope	Anticipated Start Date	Impact on Traffic
1	New	Collins Engineers	Jim Zaharopoulos	Kesling Road	over Welch Creek	Bridge Replacement	March-2010	Bridge closed during construction. Follow posted detour signing.
2	New	None	Brad Hunold	Orchard Road	at Jericho Road	New Bike Path	April-2010	None
3	New	None	Brad Hunold	Randall Road (Claude Hanson)	over Tyler Creek/UPRR Bridge	Roadway Weather Information System/Warning Beacon	April-2010	Daily Lane Closures
4	New	None	Brad Hunold	Kirk Road	over the UPRR bridge	Roadway Weather Information System/Warning Beacon	April-2010	Daily Lane Closures
5	New	None	Bryan Schramer	McLean Boulevard	Spring Street to Bowes Road	New Bike Path	April-2010	Daily Lane Closures
6	New	None	Brad Hunold	Kirk Road	at Stadium Street	New Left Turn Lane	April-2010	Daily Lane Closures
7	New	Pending	Brad Hunold	Fabyan Parkway	at Van Nortwick	New Left Turn Lane	April-2010	Daily Lane Closures
8	New	Pending	Dave Boesch	Damisch Road	over Tyler Creek	Bridge Replacement	May-2010	Bridge closed during construction. Follow posted detour signing.
9	New	None	Ken Mielke	Silver Glen Road	over Otter Creek Tributary	Bridge Replacement	May-2010	Bridge closed during construction. Follow posted detour signing.
10	New	Pending	John Guddendorf	Bliss Road	Ke-De-Ka Rd. to Merrill Rd.	New Left Turn Lane	May-2010	Daily Lane Closures
11	New	None	Brad Hunold	Randall Road	over I-88	Bridge Rehabilitation	May-2010	Northbound traffic on Randall Road will be maintained during construction. Southbound traffic on Randall Road will be closed at bridge construction site. A signed detour route will be posted for southbound traffic.
12	New	Pending	Jim Zaharopoulos	Plank Road	at IL Route 47	New Left & Right Turn Lanes	June-2010	Daily Lane Closures
13	New	None	John Guddendorf	Various	County Wide	Asphalt Resurfacing	June-2010	Daily Lane Closures
14	New	None	John Guddendorf	Various	County Wide	Pavement Marking & Reflectors	July-2010	Daily Lane Closures
15	New	None	John Guddendorf	Various	County Wide	Pavement Preservation Program	July-2010	Daily Lane Closures
No.	Status	Consultant	County Staff	Route	Limits	Scope	Actual Start Date	Impact on Traffic
16	Ongoing	Omega	Dave Boesch	Stearns Road, Stage 4	IL Route 25 to McLean Blvd.	New Roadway & New Bridge over Fox River	June-2009	Minimal. Construction Traffic entering and leaving highway as needed.
17	Ongoing	Civiltech	Dave Boesch	Stearns Road, Stage 5	Randall Road to McLean Blvd.	New Roadway & New Bridge over Fox River	August-2009	Traffic on McDonald Road will be directed onto temporary pavement while new pavement is constructed. Also during paving operations daily lane closures will be implemented.
18	Ongoing	CBBEL	Dave Boesch	Stearns Road, Stage 2	McLean Blvd. and IL Route 31	Widening & Bridge Replacement	August-2009	McLean Blvd. from IL 31 north to Spring Street is closed to thru traffic. Follow posted detour signing.
19	Ongoing	BLA	Dave Boesch	Stearns Road, Stage 3	Dunham Road to CC&P RR	Widening & New Bridge Structures	August-2009	Reduced and shifted lane configurations on Dunham and IL 25. Temp closure and detour of Dunham Rd. Detour route includes Stearns Rd., IL 59, US 20 and IL 25. Detour expected in mid-May 2010 for a 2-month duration.
20	Ongoing	HLR	John Guddendorf	Randall Road	Orchard Road to Main Street	Traffic Signal Interconnect	September-2009	Daily Lane Closures