



I-94 North-South Freeway Project

Project Update

Lake Michigan Interstate Gateway Alliance

1/21/10



Project Overview

- ❑ Includes about 35 miles of mainline freeway and 18 service interchanges
- ❑ Extends from the Mitchell Interchange area to just south of the Illinois state line
- ❑ Includes the spur to General Mitchell International Airport and the Plainfield Curve
- ❑ Includes frontage road system in Kenosha and Racine Counties




Selected Alternative

- ❑ Modernization with capacity expansion- 8 lanes
- ❑ Addresses major safety and design aspects and congestion throughout the system
- ❑ Eliminates certain ramp movements and correct unsafe ramp movements – results in about 100 crashes fewer per year
- ❑ Adds additional freeway lane
- ❑ Cost=\$1.9 billion




Construction Update & Overview

Plan Ahead, Drive Safely, Move Forward



2009 Construction-Milwaukee Co.

Plan Ahead, Drive Safely, Move Forward





2009 Construction – Milwaukee Co.

Plan Ahead, Drive Safely, Move Forward



2009 Construction- Racine & Kenosha Counties

Plan Ahead, Drive Safely, Move Forward



2009 Construction – Racine & Kenosha Counties



2010 Construction- Milwaukee Co.

Loomis Road (WIS 36)*

(Summer '10 - Fall '10)

*Resurface from WIS 100 to 27th St.,
construct I-894/I-43 auxiliary lane
and new westbound exit ramp*

- Lane closures

Layton Avenue (County Y)

(Spring '10 - Fall '10)

*Resurface from Loomis Road to
27th St.*

- Lane closures

Layton Avenue interchange

(Early Spring '10 - Fall '10)

*Reconstruct Layton Ave. bridge
over the freeway, ramps, and
roadway from 13th St. to 20th St.*

- Closed to traffic

Detour Route:

- College Ave. to 27th St. or
Howell Ave.

27th Street (WIS 241)*

(Spring '10 - Fall '10)

*Resurface from College Ave. to
Howard Ave., improve medians,
install Community Sensitive
Design features*

- Lane closures

I-94 Freeway

(Early Spring '10 - Fall '10)

*Reconstruct freeway lanes, collector
distributor (CD) lanes and structures on
I-94 from College Ave. to Layton Ave.*

- Lane closures

Howard Avenue*

(Spring '10 - Fall '10)

*Resurface from 13th St.
to 6th St.*

- Lane closures

I-94/I-43 Freeway

(Early Spring '10 - Fall '10)

*Reconstruct freeway lanes,
collector distributor (CD) lanes
and structures on I-94 from 13th
St. to Howard Ave.*

- Lane closures



Eastbound Airport Spur (WIS 119)

(Spring '10 - Fall '10)

*Reconstruct eastbound Airport Spur
bridge over the freeway and ramps to
I-94*

- Lane closures

2010 Construction

Racine & Kenosha Counties

Racine County

County G interchange
(Spring '10 - Fall '10)
Reconstruct I-94 freeway and County G interchange

- Lane closures
- Northbound (NB) ramps closed

Alternate Routes for I-94:

- Frontage Roads

Detour Route for NB ramps:

- Seven Mile Road or County K interchanges



WIS 38*
(Spring '10 - Fall '10)
Resurface and reconstruct from Six Mile Rd. to Oakwood Rd.

Kenosha County

WIS 142 west frontage road
(Spring '10 - Fall '10)
Reconstruct from WIS 158 to County E

- Closed to traffic

Detour Routes:

- East frontage road
- County E or WIS 158 interchanges

I-94 freeway from the Illinois state line to south of WIS 50
(Spring '10 - Fall '10)
Reconstruct I-94 freeway lanes

- Lane closures

Alternate Routes:


- Frontage Roads
- US 45 or WIS 31

County C ramps
(Summer '10 - Fall '10)
Reconstruct entrance and exit ramps

- Southbound ramps and County C closed Summer '10
- Northbound ramps and County C closed Summer '10 - Fall '10

Detour Routes:

- Frontage Roads
- WIS 165 interchange



WIS 50 east frontage road
(Spring '10 - Fall '10)
Reconstruct from WIS 50 to County K

- Closed to traffic

Detour Routes:

- West frontage road
- County K or WIS 50 interchanges

WIS 165 northbound ramps
(Spring '10 - Early Summer '10)
Reconstruct northbound entrance and exit ramps

- Closed to traffic

Detour Route:

- County C to east frontage road

I-94 East-West

- **Proposed Scope**

Milwaukee County

- Base patch, mill and overlay
- Bridge work
- Lighting upgrades
- Signing and pavement markings
- Approximate project cost: \$20 million

Waukesha County

- Mill, rubblize and overlay
- Bridge work
- Lighting upgrades
- Signing
- Signal upgrades
- Approximate project cost: \$50 million

- Final Scope and staging of work is funding-dependent
- TMP effort is underway



Contact Us

- Project hotline: 262-548-8721
- Web site: www.plan94.org
- Mail: 141 NW Barstow St. Waukesha, WI 53187

