TASK TIMELINE OF NORTHEASTERN ILLINOIS REGIONAL WATER SUPPLY PLANNING PROCESS

			2006		2007					20	08		2009					
#	ACTIVITY / TASK / DELIVERABLE	WHO	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	Governor issues executive order 2006-01 to develop a comprehensive, statewide water supply planning and management strategy	Governor's Office																
2	The Department of Natural Resources (IDNR) Office of Water Resources (OWR) and State Water Survey (SWS) were designated oversight agencies	IDNR – OWR, SWS																
3	The State of Illinois charged CMAP with directing the northeastern Illinois region's water supply planning initiative	CMAP																
4	CMAP hosts Open Forum, November 17, 2006 to launch 3-year initiative and uses it to identify priority issues within stakeholder groups and possible RSWPG members	CMAP																
5	First meeting, Jan 23, 2007, of RWSPG at CMAP where all RWSPG members are present (Purpose is orientation and overview for next 2.5 years)	CMAP hosts RWSPG																
6	TASK #1A IN SCOPE OF WORK DOCUMENT Convene, Facilitate and Lead the RWSPG meetings (Establish structure, timeline, schedule)	CMAP staff & RWSPG																
7	TASK #1B IN SCOPE OF WORK DOCUMENT Convene a meeting, March 2007, to review initial meetings, structure of RWSPG, and overall progress to date.	CMAP convene mtg with IDNR- OWR, SWS, and State Geological Survey																
8	TASK #2A IN SCOPE OF WORK DOCUMENT Estimate Water-Demand Scenarios to 2050 (To be completed 2 nd Qtr, 2008)	CMAP in coordination with RWSPG																



	ACTIVITY / TASK / DELIVERABLE			20	06			20	07			20	80		2009					
#		WHO	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
9	TASK #2B IN SCOPE OF WORK DOCUMENT Convene a meeting, March 2008, to review accomplishments of TASK #2A – Water- Demand Scenarios to 2050 (This is a required annual reporting meeting for the project to insure future funding)	CMAP convene a meeting with IDNR-OWR, IL State Surveys																		
10a	TASK #3A IN SCOPE OF WORK DOCUMENT Study water supply/demand management options.	CMAP and RWSPG																		
10b	TASK #3A IN SCOPE OF WORK DOCUMENT Develop water supply/demand management options.	CMAP and RWSPG																		
11	TASK #3B IN SCOPE OF WORK DOCUMENT Prepare a progress report, in March 2009, to review the accomplishments to date of Task 3A- Water supply/demand options. (This is a required annual reporting meeting for the project to insure future funding) Also discuss and determine additional action that will be necessary to assure completion of the regional water supply plan	CMAP convene a meeting with IDNR-OWR, IL State Surveys																		
12	TASK #4 IN SCOPE OF WORK DOCUMENT Conduct education and outreach activities to inform the region of the reasons behind the need for and benefits of water supply planning. This includes preparing, hosting and maintaining website for water supply planning project and links to other relevant websites	CMAP will work with RWSPG, IDNR and IL State Surveys																		



	ACTIVITY / TASK / DELIVERABLE			20	06			20	07			20	80		2009				
#		WHO	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
13	Match water-demand scenarios report with water supply analyses to produce Water Availability Report and determine priority implications and tactics for the RWSPG to comtemplate	IL State Surveys, CMAP Staff																	
14	Scope out different priority themes from Stakeholder Groups (Identified Nov 17, 2006 meeting) and implications for planning	RWSPG																	
	PARALLEL STRATEGIC PLANNING PROCESS CAN BEGIN WHILE DATA IS BEING COLLECTED & ANALYZED BY LEAD AGENCIES (Described steps 15-21)																		
15	SCAN, SCOPE, EXPLORE REGIONAL WATER ISSUES, CHALLENGES & NATIONAL BMPs	RWSPG with CMAP staff																	
16	CREATE MISSION STATEMENT & REVIST AS NECESSARY	RWSPG with CMAP staff																	
17	GENERATE WORKING GOALS AND PRINCIPLES	RWSPG with CMAP staff																	
18a	DEVELOP DRAFT OF COMPREHENSIVE WATER PLAN	RWSPG, IDNR-OWR, State Surveys																	
18b	REVIEW AND COMMENT ON DRAFT OF COMPREHENSIVE WATER PLAN	RWSPG, IDNR-OWR, State Surveys																	
19	REVISE PLAN BASED ON FEEDBACK	CMAP Staff																	
20	SUBMIT FINAL DRAFT REGIONAL WATER PLAN TO THE STATE – JUNE 2009	CMAP staff																	

