



2017 Master Transportation Schedule

STP Adv Fund Requests	COM Exec Comm	CMAQ Change Request	CMAQ PSC	TIP Revisions Due	Transport'n Comm. Mtg	Program. Coord.	Planning Coord.	CMAP Board	MPO Policy Comm.	Federal Auth. Req. due @ IDOT	IDOT Lettings
		10/20/16	11/3/16	11/9/16	11/18/16			11/9/16		12/2/16	1/20/17
								12/14/16			
12/27/16	1/10/17	12/9/2016*	1/5/17	1/11/17	1/20/17	1/11/17		1/11/17	1/12/17	1/20/17	3/3/17
							2/8/17	2/8/17			
				2/22/17	3/3/17	3/8/17		3/8/17	3/9/17	3/17/17	4/28/17
								4/12/17			
		3/30/2017**	4/13/17	4/19/17	4/28/17		5/10/17	5/10/17		5/5/17	6/16/17
5/9/17	5/23/17			6/7/17	6/16/17	6/14/17		6/14/17	6/8/17	6/23/17	8/4/17
								7/12/17			
7/4/17	7/18/17	7/6/17	7/20/17	7/26/17	8/4/17			8/9/17		8/11/17	9/22/17
		8/31/17	9/14/17	9/20/17	9/29/17		9/13/17	9/13/17		10/6/17	11/17/17
						10/11/17	10/11/17	10/11/17	10/11/17		
								11/8/17			
10/10/17	10/24/17	10/19/17	11/2/17	11/8/17	11/17/17			12/13/17	1/11/18	12/8/17	1/19/18

Tier II Consultation meetings are on call as needed.

Conformity due date for March MPO approval is December 2, 2016.

Conformity due date for October MPO approval is June 30, 2017.

* CMAQ Revisions for March and April State letting

** CMAQ Revisions for June and August State lettings