

2020 CMAP Transportation Schedule

COM Exec Comm	STP/CMAQ/TAP Change Requests	STP/CMAQ/TAP PSC	TIP Revisions Due	Transportation Committee	Coordinating Committee	CMAP Board	MPO Policy Committee	Federal Auth. Req. due @ IDOT	IDOT Lettings
	8/22/2019	9/5/2019	9/11/2019	9/20/2019			10/10/2019	11/29/19	01/17/20
10/29/2019	10/17/2019	10/31/2019	11/5/2019	11/15/2019				01/24/20	03/06/20
						1/8/2020	1/9/2020		
					2/12/2020	2/12/2020			
1/28/2020	1/16/2020	1/30/2020	2/11/2020	2/21/2020		3/11/2020	3/12/2020	03/13/20	04/24/20
			3/24/2020	4/3/2020	4/8/2020	4/8/2020		05/01/20	06/12/20
						5/13/2020			
	4/16/2020	4/30/2020	5/12/2020	5/22/2020	6/10/2020	6/10/2020	6/11/2020	06/19/20	07/31/20
4/14/2020			6/16/2020	6/26/2020		7/8/2020		08/07/20	09/18/20
	7/2/2020	7/16/2020	7/28/2020	8/7/2020		8/12/2020	10/14/2020	09/11/20	11/06/20
8/18/2020	8/20/2020	9/3/2020	9/8/2020	9/18/2020	9/9/2020	9/9/2020		12/04/20	01/15/21
						10/14/2020			
10/27/2020	10/15/2020	10/29/2020	12/1/2020	12/11/2020	11/11/2020	11/11/2020	1/14/2021	01/22/21	03/05/21

Tier II Consultation Team meetings are on call as needed.

Conformity Due Date: March 24, 2020

30 day public comment released in April, TC recommends to MPO in May, MPO Policy approves in June 2020.

Fall Conformity Due Date: October 14, 2020

30 day public comment released in November, TC recommends to MPO in December, MPO Policy approves in Jan 2021.

Transition to 21-00 TIP: Fall Equinox 2020

TIP users must review all TIP projects approaching federal fiscal year 2021 to carry forward those projects that will remain active in the eTIP database.

Using the Schedule:

1. Find your target letting date in the far right column.
2. Determine which deadline column(s) apply to your project:
 - a. For CMAQ/TAP funded projects, if a schedule, scope, or cost change is needed, or a project phase needs to be reinstated from the deferred list, refer to the "CMAQ Change"
 - b. For STP projects funded through a Council, the Planning Liaison will be seeking a status update approximately one week prior to the "TIP Revisions Due" date.
Failure to provide these updates may impact a project/phase's ability to proceed.
 - c. For all other federally funded projects, refer to the "TIP Revisions Due" column for the date by which your Planning Liaison must submit TIP changes to CMAP.

When are TIP Changes necessary:

1. If the cost of the project phase seeking federal authorization differs from the amount programmed in the CMAP TIP by the Planning Liaison.
2. If the project phase is seeking authorization in the current FFY, but is programmed in the CMAP TIP in a different FFY.
3. If the project title, location, or scope has changed since initially entered in the TIP. FHWA will not authorize funds if the agreement description differs from the TIP.