

# LETTING SCHEDULE THROUGH CY2023

## IDOT - Bureau of Local Roads and Streets

### Region One

* <u>Pre-Final Plans to Region One</u> (Friday)	<u>TIP Revisions Due</u> (Tuesday)	<u>CMAP Transportation Committee Meeting</u> (Friday)	** <u>Final PS &amp; E and Draft Agreement(s) (Funding / CE) to Region One</u> Design Approval (Monday)	<u>Program Revisions Due</u> (Friday)	<u>Final CE, RR and Funding Agreements to D-1 BLRS &amp; ***Final ROW Documents to D-1 Bureau of Land Acquisition</u> (Monday)	<u>ROW Certified by Bureau of Land Acquisition</u> (Wednesday)	<u>Federal Authorization Request</u> (Friday)	<u>Service Bulletin</u> (Friday)	<u>Letting</u> (Friday)
August 7, 2020	September 8, 2020	September 18, 2020	September 28, 2020	October 9, 2020	November 16, 2020	November 23, 2020	November 27, 2020	December 4, 2020	January 15, 2021
September 25, 2020	December 1, 2020	December 11, 2020	November 23, 2020	December 4, 2020	January 11, 2021	January 20, 2021	January 22, 2021	January 29, 2021	March 5, 2021
November 13, 2020	February 16, 2021	February 26, 2021	January 11, 2021	January 22, 2021	March 1, 2021	March 10, 2021	March 12, 2021	March 19, 2021	April 23, 2021
January 1, 2021	April 6, 2021	April 16, 2021	March 1, 2021	March 12, 2021	April 19, 2021	April 28, 2021	April 30, 2021	May 7, 2021	June 11, 2021
February 19, 2021	May 25, 2021	June 4, 2021	April 19, 2021	April 30, 2021	June 7, 2021	June 16, 2021	June 18, 2021	June 25, 2021	July 30, 2021
April 9, 2021	July 6, 2021	July 16, 2021	June 7, 2021	June 18, 2021	July 26, 2021	August 4, 2021	August 6, 2021	August 13, 2021	September 17, 2021
May 28, 2021	August 17, 2021	August 27, 2021	July 26, 2021	August 6, 2021	August 30, 2021	September 8, 2021	September 10, 2021	October 1, 2021	November 5, 2021
August 13, 2021	November 9, 2021	November 19, 2021	October 4, 2021	October 15, 2021	November 22, 2021	December 1, 2021	December 3, 2021	December 10, 2021	January 21, 2022
October 1, 2021	December 7, 2021	December 17, 2021	November 29, 2021	December 10, 2021	January 17, 2022	January 26, 2022	January 28, 2022	February 4, 2022	March 11, 2022
November 19, 2021	TBD	TBD	January 17, 2022	January 28, 2022	March 7, 2022	March 16, 2022	March 18, 2022	March 25, 2022	April 29, 2022
January 7, 2022	TBD	TBD	March 7, 2022	March 18, 2022	April 25, 2022	May 4, 2022	May 6, 2022	May 13, 2022	June 17, 2022
February 25, 2022	TBD	TBD	April 25, 2022	May 6, 2022	June 13, 2022	June 22, 2022	June 24, 2022	July 1, 2022	August 5, 2022
April 15, 2022	TBD	TBD	June 13, 2022	June 24, 2022	August 1, 2022	August 10, 2022	August 12, 2022	August 19, 2022	September 23, 2022
June 10, 2022	TBD	TBD	August 8, 2022	August 19, 2022	September 12, 2022	September 14, 2022	October 7, 2022	October 14, 2022	November 18, 2022
August 12, 2022	TBD	TBD	October 3, 2022	October 21, 2022	November 21, 2022	November 30, 2022	December 2, 2022	December 9, 2022	January 20, 2023
September 30, 2022	TBD	TBD	November 28, 2022	December 9, 2022	January 16, 2023	January 25, 2023	January 27, 2023	February 3, 2023	March 10, 2023
November 18, 2022	TBD	TBD	January 16, 2023	January 27, 2023	March 6, 2023	March 15, 2023	March 17, 2023	March 24, 2023	April 28, 2023
January 6, 2023	TBD	TBD	March 6, 2023	March 17, 2023	April 24, 2023	May 3, 2023	May 5, 2023	May 12, 2023	June 16, 2023
February 24, 2023	TBD	TBD	April 24, 2023	May 5, 2023	June 12, 2023	June 21, 2023	June 23, 2023	June 30, 2023	August 4, 2023
April 14, 2023	TBD	TBD	June 12, 2023	June 23, 2023	July 31, 2023	August 9, 2023	August 11, 2023	August 18, 2023	September 22, 2023
June 9, 2023	TBD	TBD	August 7, 2023	August 18, 2023	September 11, 2023	September 13, 2023	October 6, 2023	October 13, 2023	November 17, 2023

**NOTES:**

Cut-off dates that fall on a Holiday will be due the next business day.  
 Dates are subject to periodic adjustments. Deadlines for CY 2023 Lettings are approximate.

\* Pre-Final Plans will be accepted only if:

- (1) a **current, accurate** PPI is on file,
- (2) there is **concurrence** of the target letting from the Planning Liaison, and
- (3) there is **documentation** of a Phase 2 kick-off meeting or prior coordination with IDOT Phase 2 Staff.

\*\* Final Plans and Draft Agreements will only be accepted if the project **has Design Approval**.

On this date, **projects without DA will move** to the next letting (or later, as coordinated).

\*\*\*Right-of-Way status for a project remaining on the letting will be determined by the Local Land Acquisition Coordinator.

DISTRIBUTION

Updated: 8/9/2021