



Exempt Projects Requiring a TIP Amendment

Transportation Committee Meeting of November 20, 2009

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
01-00-0059 Chicago Department of Transportation	CHANGE PROJECT	\$260,000	\$316,600	\$56,600	21.77%	Yes	Yes
WACKER DR (NORTH/SOUTH) FROM RANDOLPH ST (COOK) TO CONGRESS PKWY (COOK)							

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB CHNG IN LANE USE/WIDTHS

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	BRR	CONSTRUCTION	12	\$110,000	\$88,000	1-20079-0120	
	BRR	CONSTRUCTION	11	\$110,000	\$88,000	1-20079-0110	
	BRR	CONSTRUCTION	10	\$105,000	\$84,000	1-20079-0100	
	ILL	ENGINEERING	12	\$12,000	\$0	1-20079-0220	
	ILL	ENGINEERING	11	\$12,000	\$0	1-20079-0210	
	ILL	ENGINEERING	10	\$11,000	\$0	1-20079-0200	
Financial Data After Revision	BRR	CONSTRUCTION	10	\$105,000	\$84,000	1-20079-0100	
	HPPLU	ROW ACQUISITION	10	\$2,000	\$1,600	Randolph to Congress	
	HPPLU	CONSTRUCTION	10	\$23,000	\$18,400	Advance Utility	
	ILL	CONSTRUCTION	10	\$1,600	\$0	Advance Utility	
	ILL	CONSTRUCTION	10	\$30,400	\$0	Wacker @ Congress Interchange	
	ILL	ENGINEERING	10	\$11,000	\$0	1-20079-0200	
	STP-L	CONSTRUCTION	10	\$45,750	\$36,600	Wacker @ Congress Interchange	
	BRR	CONSTRUCTION	11	\$110,000	\$88,000	1-20079-0110	
	ILL	ENGINEERING	11	\$12,000	\$0	1-20079-0210	
	BRR	CONSTRUCTION	12	\$110,000	\$88,000	1-20079-0120	
	ILL	ENGINEERING	12	\$12,000	\$0	1-20079-0220	

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
01-01-0006 Chicago Department of Transportation LASALLE ST FROM Clark Street (COOK) TO US 41 LAKE SHORE DRIVE (NORTH) (COOK)	CHANGE PROJECT	\$8,000	\$13,100	\$5,100	63.75%	Yes	No

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	LRA	CONSTRUCTION	10	\$8,000	\$8,000		
Financial Data After Revision	ILL	ENGINEERING-II	10	\$35	\$0		
	LRA	CONSTRUCTION	10	\$13,100	\$13,100		

01-03-0012 Chicago Department of Transportation LAKE SHORE DR FROM LAWRENCE AVE (COOK) TO WILSON AVE (COOK)	CHANGE PROJECT	\$2,400	\$15,000	\$12,600	525.00%	Yes	Yes
---	----------------	---------	----------	----------	---------	-----	-----

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	HPP	CONSTRUCTION	09	\$3,000	\$2,400		
	ILL	ENGINEERING	09	\$2,000	\$0		
	ILL	CONSTRUCTION	10	\$15,000	\$0		
Financial Data After Revision	HPP	CONSTRUCTION	10	\$3,000	\$2,400		
	ILL	CONSTRUCTION	10	\$15,000	\$0		
	STP-L	CONSTRUCTION	10	\$14,000	\$11,400		
	STP-L	ENGINEERING	10	\$1,500	\$1,200		

01-06-0005 CMAP WALK TO TRANSIT AT (COOK) PEDESTRIAN IMPROVEMENTS TO INTERSECTIONS NEAR CTA RAIL STATIONS	CHANGE PROJECT	\$772	\$1,620	\$848	109.84%	Yes	Yes
---	----------------	-------	---------	-------	---------	-----	-----

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	IMPLEMENTATION	09	\$965	\$772	ENG1/ENG2/CONST	
Financial Data After Revision	CMAQ	ENGINEERING-II	10	\$200	\$160		
	CMAQ	IMPLEMENTATION	10	\$765	\$612	ENG1/ENG2/CONST	
	CMAQ	ENGINEERING-II	11	\$192	\$160		
	CMAQ	CONSTRUCTION	12	\$826	\$688		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
01-06-0068 IDOT Office of Planning & Programming I- 90 94 KENNEDY EXPRESSWAY FROM IL 171 CUMBERLAND AV (COOK) TO OGDEN AV (COOK)	CHANGE PROJECT	\$800	\$801	\$1	0.13%	No	Yes

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	STP-E	IMPLEMENTATION	09	\$1,000	\$800	102003	
Financial Data After Revision	STP-E	ENGINEERING-II	09	\$79	\$64	AWARDED	
	STP-E	IMPLEMENTATION	10	\$921	\$737	102003	

These Line Items are Illustrative Only -- They Are NOT Part of the TIP						
TBD	IMPLEMENTATION	MYB	\$375	\$0	UNFUNDED ITEP REQUEST	

01-07-0007 Chicago Department of Transportation CERMAK AVE AT KENTON AVE (COOK)	CHANGE PROJECT	\$992	\$992	\$0	0.00%	No	Yes
--	----------------	-------	-------	-----	-------	----	-----

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WIDTH, OR LANE

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	SEC117	IMPLEMENTATION	09	\$992	\$992		A
Financial Data After Revision	SEC117	ENGINEERING	09	\$992	\$992		

01-09-0006 CMAP AMTRAK SWITCHER ENGINES RETROFIT AT (COOK)	CHANGE PROJECT	\$1,200	\$2,400	\$1,200	100.00%	Yes	No
---	----------------	---------	---------	---------	---------	-----	----

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	IMPLEMENTATION	09	\$1,500	\$1,200		
Financial Data After Revision	CMAQ	IMPLEMENTATION	09	\$1,500	\$1,200		
	CMAQ	IMPLEMENTATION	10	\$1,980	\$1,200		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
01-09-0009 IDOT District 1 Division of Highways	CHANGE PROJECT	\$63,929	\$94,857	\$30,928	48.38%	Yes	No
I- 290 355 EISENHOWER EXPY FROM (1)I-290 - THORNDALE AVE TO CIRCLE INTERCHANGE (COOK/City of Chicago) TO I- 94 90 (2) I-355: I-290 TO E OF CHURCH RD (

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
 BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTN, OR LANE
 HIGHWAY/ROAD - RESURFACE (WITH NO LANE WIDENING)
 HIGHWAY/ROAD - PAVEMENT PATCHING

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	HRA	ENGINEERING-II	09	\$5,100	\$5,100	1-77631-0500	
	ILL	ENGINEERING	11	\$1,925	\$0	1-77631-0650	
	ILL	ENGINEERING	11	\$3,850	\$0	1-77631-0601	
	ILL	ENGINEERING	10	\$1,925	\$0	1-77631-0600	
	ILL	CONSTRUCTION	09	\$100	\$0	1-78316-0000 (BEAM FAB)	
	I-M	CONSTRUCTION	10	\$5,000	\$4,500	1-78337-0000	
	I-M	CONSTRUCTION	10	\$455	\$409	1-77631-0102 (SIGNING)	
	I-M	CONSTRUCTION	10	\$210	\$189	1-77631-0002 (SIGNING)	
	I-M	CONSTRUCTION	10	\$335	\$301	1-77328-0002 (SIGNING)	
	I-M	CONSTRUCTION	10	\$400	\$360	1-77631-0101	
	I-M	CONSTRUCTION	10	\$3,545	\$3,190	1-77631-0001	
	I-M	CONSTRUCTION	10	\$3,722	\$3,350	1-77328-0001	
	I-M	CONSTRUCTION	10	\$19,500	\$17,550	1-77328-0000	
	I-M	CONSTRUCTION	10	\$16,100	\$14,490	1-77631-0000	
	I-M	CONSTRUCTION	10	\$16,100	\$14,490	1-77631-0100	
Financial Data After Revision	HRA	ENGINEERING-II	09	\$5,100	\$5,100	1-77631-0500	
	ILL	CONSTRUCTION	09	\$100	\$0	1-78316-0000 (BEAM FAB)	
	ILL	ENGINEERING	10	\$1,925	\$0	1-77631-0600	
	I-M	CONSTRUCTION	10	\$55	\$49	1-78337-0002 (SURVEILLANCE)	
	I-M	CONSTRUCTION	10	\$21,025	\$18,922	1-77631-0100	
	I-M	CONSTRUCTION	10	\$26,360	\$26,724	1-77631-0000	
	I-M	CONSTRUCTION	10	\$29,415	\$26,473	1-77328-0000	
	I-M	CONSTRUCTION	10	\$9,490	\$8,541	1-77328-0001	
	I-M	CONSTRUCTION	10	\$515	\$463	1-77631-0001	
	I-M	CONSTRUCTION	10	\$380	\$342	1-77631-0101	
	I-M	CONSTRUCTION	10	\$4,650	\$4,185	1-78337-0001	
	I-M	CONSTRUCTION	10	\$250	\$225	1-77631-0104 (SURVEILLANCE)	
	I-M	CONSTRUCTION	10	\$3,725	\$3,352	1-78337-0000	

Project:	Action		Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
	I-M	CONSTRUCTION	10	\$355	\$319	1-77631-0003 (SURVEILLANCE)		
	I-M	CONSTRUCTION	10	\$180	\$162	1-77328-0003 (SURVEILLANCE)		
	ILL	ENGINEERING	11	\$3,850	\$0	1-77631-0601		
	ILL	ENGINEERING	11	\$1,925	\$0	1-77631-0650		

01-94-0092 CMAP CHANGE PROJECT \$4,183 \$3,820 (\$363) -8.68% No Yes
 BIKE FAC-CHICAGO-LANE STRIPING AT (COOK) VARIOUS LOCATIONS

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	CONSTRUCTION	11	\$1,000	\$800		
	CMAQ	CONSTRUCTION	10	\$1,000	\$800		
	CMAQ	ENGINEERING	09	\$500	\$400		
	CMAQ	IMPLEMENTATION	09	\$1,154	\$923	ENG1/ENG2/CONST	
	CMAQ	IMPLEMENTATION	09	\$1,575	\$1,260		
Financial Data After Revision	CMAQ	ENGINEERING	10	\$725	\$580		
	CMAQ	CONSTRUCTION	10	\$925	\$740		
	CMAQ	CONSTRUCTION	10	\$1,050	\$840	CDOT Job # D5100	
	CMAQ	CONSTRUCTION	11	\$1,075	\$860		
	CMAQ	CONSTRUCTION	12	\$1,000	\$800		

01-96-0008 CMAP CHANGE PROJECT \$16,640 \$48,000 \$31,360 188.46% Yes No
 CLARK/DIVISION STATION - RED LINE AT (COOK)

Project Work Types After Revision: CPS - COMMUNICATIONS
 ADA - FACILITY IMPROVEMENTS
 RAIL STATIONS - MAINTAIN, REHABILITATE, REPLACE

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	CONSTRUCTION	10	\$8,750	\$7,000		
	CMAQ	CONSTRUCTION	09	\$12,050	\$9,640		
Financial Data After Revision	CMAQ	CONSTRUCTION	09	\$12,050	\$9,640		
	CMAQ	CONSTRUCTION	10	\$8,750	\$7,000		
	CMAQ	CONSTRUCTION	11	\$24,000	\$20,000		
	CMAQ	CONSTRUCTION	12	\$13,632	\$11,360		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
01-96-0045 Chicago Department of Transportation LARAMIE AVENUE AT POLK STREET (COOK)	CHANGE PROJECT	\$15,976	\$19,496	\$3,520	22.03%	Yes	No

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WDTN, OR LANE
BRIDGE/STRUCTURE - REPLACE

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	ICC	CONSTRUCTION	09	\$2,000	\$0		A
	STP-L	ROW ACQUISITION	09	\$100	\$80		A
	STP-L	ENGINEERING	09	\$270	\$216		A
	STP-L	CONSTRUCTION	09	\$19,600	\$15,680		
Financial Data After Revision	ICC	CONSTRUCTION	09	\$2,000	\$0		
	STP-L	ROW ACQUISITION	09	\$100	\$80		
	STP-L	ENGINEERING	09	\$270	\$216		
	BRR	CONSTRUCTION	10	\$4,400	\$3,520		
	STP-L	CONSTRUCTION	10	\$19,600	\$15,680		

01-98-0070 Chicago Department of Transportation FAU Chicago Avenue FROM FAU Laramie (COOK) TO FAU Grand Avenue (COOK)	CHANGE PROJECT	\$11,013	\$6,193	(\$4,820)	-43.77%	Yes	No
--	----------------	----------	---------	-----------	---------	-----	----

Project Work Types After Revision: SAFETY - LIGHTING
PEDESTRIAN FACILITY
HIGHWAY/ROAD - RESURFACE (WITH NO LANE WIDENING)
HIGHWAY/ROAD - RECONSTRUCT IN KIND

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	ILL	CONSTRUCTION	09	\$10,500	\$0	Laramie to Grand	A
	LRA	CONSTRUCTION	09	\$10,053	\$10,053	Laramie to Grand	A
	STP-L	ENGINEERING-II	09	\$1,200	\$960	Laramie to Grand	
Financial Data After Revision	ILL	CONSTRUCTION	09	\$10,500	\$0	Laramie to Grand	
	LRA	CONSTRUCTION	09	\$5,753	\$5,753	Laramie to Grand	
	STP-L	ENGINEERING-II	10	\$550	\$440	Laramie to Grand	

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
02-03-0001 IDOT District 1 Local Roads	CHANGE PROJECT	\$2,456	\$4,110	\$1,654	67.35%	Yes	No
IL 58 DEMPSTER ST FROM FERRIS AVE (COOK) TO CENTRAL RD (COOK)							

Project Work Types After Revision: HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	CONSTRUCTION	10	\$2,757	\$2,206	1770780004	
	NCP	CONSTRUCTION	09	\$313	\$250		
Financial Data After Revision	NCP	CONSTRUCTION	09	\$313	\$250		
	CMAQ	CONSTRUCTION	10	\$4,825	\$3,860	1770780004	

02-06-0030 IDOT Office of Planning & Programming	CHANGE PROJECT	\$461	\$1,093	\$632	137.09%	Yes	No
---	-----------------------	--------------	----------------	--------------	----------------	------------	-----------

BIKE FAC-EVANSTON-LAKEFRONT CORRIDOR FROM NORTHWESTERN UNIVERSITY (COOK) TO LEE ST (COOK)

Project Work Types After Revision: PEDESTRIAN FACILITY
BICYCLE FACILITY

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	STP-E	IMPLEMENTATION	09	\$576	\$461	102121	
Financial Data After Revision	EnRA	IMPLEMENTATION	10	\$1,367	\$1,093		

02-08-0001 CMAP	CHANGE PROJECT	\$588	\$588	\$0	0.00%	No	Yes
------------------------	-----------------------	--------------	--------------	------------	--------------	-----------	------------

TECHNY TRAIL SEG 3 (WEST SIDE OF LEHIGH AV) FROM CHESTNUT AV (COOK) TO GLENVIEW RD (COOK)

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	ENGINEERING-I	09	\$35	\$28		
	CMAQ	ROW ACQUISITION	09	\$50	\$40		
	CMAQ	CONSTRUCTION	10	\$550	\$440		
	CMAQ	ENGINEERING-II	09	\$100	\$80		
Financial Data After Revision	CMAQ	ENGINEERING-II	09	\$100	\$80		
	CMAQ	CONSTRUCTION	10	\$85	\$68	PHIII Engineering	
	CMAQ	CONSTRUCTION	10	\$550	\$440		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
02-08-0012 IDOT District 1 Division of Highways SHERMER RD AT MIDDLE FORK NORTH BRANCH CHICAGO RI (COOK/Northbrook)	CHANGE PROJECT	\$0	\$440	\$440	999.99%	Yes	Yes

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WIDTH, OR LANE

Financial Data Before Revision

Financial Data After Revision	STP-U	CONSTRUCTION	11	\$550	\$440	1774250000
-------------------------------	-------	--------------	----	-------	-------	------------

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
03-06-0002 CMAP IL 19 IRVING PARK RD FROM SPRINGSGUTH RD (COOK) TO WRIGHT BLV (COOK) SCHAUMBURG COMMUTER RAIL FACILITY BIKEWAY CONNECTOR; Includes Del Lago Bikeway	CHANGE PROJECT	\$665	\$799	\$134	20.15%	No	Yes

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before Revision

Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
CMAQ	IMPLEMENTATION	09	\$790	\$632	ROW/CONST	
CMAQ	ENGINEERING-II	09	\$41	\$33	Awarded	

Financial Data After Revision

CMAQ	ENGINEERING-II	09	\$41	\$33	Awarded	
CMAQ	CONSTRUCTION	10	\$728	\$606		
CMAQ	ROW ACQUISITION	10	\$192	\$160		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
03-06-0004 Northwest Council of Mayors MILWAUKEE AVENUE FROM MONROE ST (COOK/NILES) TO ALBION AVE (COOK/NILES)		\$3,320		(\$3,320)	-100.00%	Yes	Yes

Project Work Types After Revision:

Financial Data Before Revision

Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
ILL	CONSTRUCTION	09	\$1,331	\$0	INCLUDES E3	
STP-E	IMPLEMENTATION	09	\$1,026	\$820	102030; INCLUDES E3	
STP-L	CONSTRUCTION	09	\$4,500	\$2,500	INCLUDES E3	

Financial Data After Revision

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
03-08-0009 Northwest Council of Mayors	CHANGE PROJECT	\$4,435	\$4,300	(\$135)	-3.04%	No	Yes
WRIGHT BLVD FROM WISE ROAD (COOK) TO IL 19 IRVING PARK ROAD (COOK)							

Project Work Types After Revision: BICYCLE FACILITY
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES
HIGHWAY/ROAD - RECONST WITH CHANGE IN USE OR WIDTH OF LANE

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	LRA	CONSTRUCTION	10	\$799	\$799		
	STP-L	ROW ACQUISITION	09	\$273	\$136		
	STP-L	CONSTRUCTION	10	\$5,804	\$3,500		
Financial Data After Revision	LRA	CONSTRUCTION	10	\$753	\$753		
	STP-L	CONSTRUCTION	10	\$5,600	\$3,547		

04-06-0026 IDOT Office of Planning & Programming	CHANGE PROJECT	\$615	\$615	\$0	0.00%	No	Yes
US 12 20 45 MANNHEIM RD FROM CANADIAN NATIONAL RR (COOK) TO MADISON ST (COOK)							

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING
PEDESTRIAN FACILITY

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	STP-E	IMPLEMENTATION	09	\$769	\$615	102167	
Financial Data After Revision	STP-E	ENGINEERING	09	\$650	\$520	AWARDED 102167 E1 AND E2	
	STP-E	CONSTRUCTION	10	\$119	\$95	102167	

These Line Items are Illustrative Only -- They Are NOT Part of the TIP							
TBD	IMPLEMENTATION	MYB	\$4,681	\$0	UNFUNDED ITEP REQUEST		

04-09-0002 CMAP	CHANGE PROJECT	\$2,080	\$7,280	\$5,200	250.00%	Yes	No
UNION PACIFIC PROVISO RAILYARD SWITCHER RETROFIT AT (COOK)							

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	IMPLEMENTATION	09	\$2,600	\$2,080		
Financial Data After Revision	CMAQ	IMPLEMENTATION	09	\$2,600	\$2,080		
	CMAQ	IMPLEMENTATION	11	\$8,580	\$5,200		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
06-08-0023 Southwest Council of Mayors		\$396		(\$396)	-100.00%	Yes	Yes
107TH STREET FROM RIDGELAND AVENUE (COOK) TO HARLEM AVENUE (COOK)							

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE (WITH NO LANE WIDENING)

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	STP-L	CONSTRUCTION	09	\$565	\$396		

Financial Data After Revision

These Line Items are Illustrative Only -- They Are NOT Part of the TIP							
STP-L	CONSTRUCTION	MYB		\$565	\$396		

06-09-0004 CMAP	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
06-09-0004 CMAP	CHANGE PROJECT	\$2,925	\$5,723	\$2,798	95.66%	Yes	No
BRC CLEARING YARD SWITCHER RETROFIT AT (COOK)							

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	IMPLEMENTATION	09	\$3,656	\$2,925		
Financial Data After Revision	CMAQ	IMPLEMENTATION	09	\$3,656	\$2,925		
	CMAQ	IMPLEMENTATION	11	\$4,613	\$2,798		

07-06-0016 South Council of Mayors	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
07-06-0016 South Council of Mayors	CHANGE PROJECT	\$130	\$1,884	\$1,754	1349.23%	Yes	Yes
STATE ST AT FAU 2906 168TH ST (COOK/South Holland)							

Project Work Types After Revision: SIGNALS - ADD SIGNALS AT SINGLE INTERSECTION
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
HIGHWAY/ROAD - VERTICAL/HORIZONTAL ALGNMENT (E.G. CLEARANCE)

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	ILL	CONSTRUCTION	09	\$500	\$0	INCLUDES E3	
	STP-L	ROW ACQUISITION	09	\$185	\$130	ADD TO PROJECT	
Financial Data After Revision	STP-L	CONSTRUCTION	10	\$2,505	\$1,754	INCLUDES E3	
	STP-L	ROW ACQUISITION	10	\$185	\$130	ADD TO PROJECT	

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
07-06-0017 South Council of Mayors	CHANGE PROJECT	\$2,503	\$3,455	\$952	38.03%	No	Yes
ORCHARD DR FROM US 30 (COOK) TO WESTWOOD DR (COOK)							

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
HIGHWAY/ROAD - RECONSTRUCT IN KIND
HIGHWAY/ROAD - CURB AND GUTTER

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	STP-L	IMPLEMENTATION	11	\$3,333	\$2,333		
	STP-L	ENGINEERING-II	09	\$243	\$170		
Financial Data After Revision	STP-L	ENGINEERING-II	10	\$476	\$334		
	STP-L	CONSTRUCTION	12	\$4,459	\$3,121		

07-06-0048 IDOT Office of Planning & Programming	CHANGE PROJECT	\$256	\$256	\$0	0.00%	No	Yes
VARIOUS LOCATIONS-DOWNTOWN HOMEWOOD AT (COOK)							

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	STP-E	IMPLEMENTATION	09	\$320	\$256	102026	
Financial Data After Revision	STP-E	ENGINEERING	09	\$320	\$256	AS AWARDED 102026	

These Line Items are Illustrative Only -- They Are NOT Part of the TIP							
TBD	IMPLEMENTATION	MYB		\$160	\$0	UNFUNDED ITEP REQUEST	

07-06-0055 IDOT Office of Planning & Programming	CHANGE PROJECT	\$192	\$192	\$0	0.00%	No	Yes
MISCELLANEOUS LOCATIONS-LAN-OAK PARK DISTRICT AT (COOK)							

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
ENHANCEMENT - LANDSCAPING

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	STP-E	IMPLEMENTATION	09	\$241	\$192	102013	
Financial Data After Revision	STP-E	ENGINEERING-II	09	\$12	\$10	AS AWARDED 102013	
	STP-E	IMPLEMENTATION	10	\$229	\$182	102013	

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
07-08-0009 CMAP	CHANGE PROJECT	\$114	\$114	\$0	0.00%	No	Yes
VILLAGE OF HOMEWOOD BICYCLE NETWORK							

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
BICYCLE FACILITY

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	CONSTRUCTION	09	\$134	\$107		
	CMAQ	ENGINEERING-II	09	\$8	\$7		
Financial Data After Revision	CMAQ	ENGINEERING-I	10	\$10	\$9		
	CMAQ	ENGINEERING-II	11	\$126	\$105		

07-08-0010 CMAP	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
CSXT BARR RAIL YARD SWITCH ENGINE RETROFIT AT (COOK)	CHANGE PROJECT	\$4,500	\$8,400	\$3,900	86.67%	Yes	No

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	IMPLEMENTATION	09	\$5,625	\$4,500		
Financial Data After Revision	CMAQ	IMPLEMENTATION	09	\$5,625	\$4,500		
	CMAQ	IMPLEMENTATION	10	\$4,826	\$2,925		
	CMAQ	IMPLEMENTATION	11	\$1,609	\$975		

08-09-0003 Regional Transportation Authority	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
RIDE DUPAGE TO WORK	CHANGE PROJECT	\$265	\$833	\$568	214.34%	Yes	No

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	JARC	IMPLEMENTATION	09	\$530	\$265		
Financial Data After Revision	JARC	IMPLEMENTATION	09	\$530	\$265		
	JARC	IMPLEMENTATION	10	\$1,135	\$568		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
09-00-0016 IDOT Office of Planning & Programming	CHANGE PROJECT	\$2,034	\$2,089	\$55	2.70%	No	Yes
BIKE FAC-ST CHARLES PARK DIST-MID C AT RANDALL RD AT SILVER GLEN (KANE)							

Project Work Types After Revision: PEDESTRIAN FACILITY
BICYCLE FACILITY

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	IMPLEMENTATION	09	\$308	\$246	ENG2/CONST	
	CMAQ	CONSTRUCTION	09	\$404	\$323	AWARDED	
	STP-E	CONSTRUCTION	09	\$1,992	\$1,337		
	STP-E	CONSTRUCTION	09	\$182	\$128	ENGINEERING-3 CONSTRUCTI	
Financial Data After Revision	CMAQ	CONSTRUCTION	09	\$749	\$624	AWARDED	
	STP-E	CONSTRUCTION	09	\$1,992	\$1,337		
	STP-E	CONSTRUCTION	09	\$182	\$128	ENGINEERING-3 CONSTRUCTI	

09-01-0008 IDOT Office of Planning & Programming	CHANGE PROJECT	\$368	\$368	\$0	0.00%	No	Yes
BIKE FAC-KANE CO DOT-SOUTH ST TRAIL EXTENSION FROM (KANE/Geneva) TO (KANE/Geneva) ALONG SOUTH ST FROM KANEVILLE RD TO AND UNDER RANDALL RD.							

Project Work Types After Revision: BICYCLE FACILITY
PEDESTRIAN FACILITY

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	GEN-OP	ENGINEERING	12	\$168	\$0	E3	
	STP-E	ENGINEERING	09	\$137	\$110		
	STP-E	CONSTRUCTION	12	\$1,989	\$94		
	STP-E	ENGINEERING-II	11	\$206	\$164		
Financial Data After Revision	STP-E	ENGINEERING-I	10	\$137	\$110		
	STP-E	ENGINEERING-II	11	\$206	\$164		
	GEN-OP	ENGINEERING	12	\$168	\$0	E3	
	STP-E	CONSTRUCTION	12	\$1,989	\$94		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
09-08-0032 Kane County Division of Transportation CH 34 RANDALL RD AT CH 21 BIG TIMBER RD (KANE/Elgin)	CHANGE PROJECT	\$725	\$0	(\$725)	-100.00%	Yes	Yes

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	GEN-OP	ENGINEERING	11	\$160	\$0	E3	
	GEN-OP	ENGINEERING-II	10	\$120	\$0		
	GEN-OP	ROW ACQUISITION	10	\$100	\$0		
	GEN-OP	ENGINEERING-I	09	\$96	\$0		
	HSIP	CONSTRUCTION	11	\$1,600	\$725		
Financial Data After Revision	GEN-OP	ENGINEERING-I	10	\$96	\$0		
	GEN-OP	ENGINEERING-II	11	\$120	\$0		
	GEN-OP	ROW ACQUISITION	11	\$100	\$0		

These Line Items are Illustrative Only -- They Are NOT Part of the TIP						
HSIP	CONSTRUCTION	MYB	\$1,600	\$725		
GEN-OP	ENGINEERING	MYB	\$160	\$0	E3	

09-08-0036 Kane County Division of Transportation CH 11 FRENCH ROAD AT BURLINGTON CREEK (KANE)	CHANGE PROJECT	\$1,441	\$288	(\$1,153)	-80.01%	Yes	Yes
---	----------------	---------	-------	-----------	---------	-----	-----

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	BRR	ENGINEERING	11	\$131	\$105	E3	
	BRR	CONSTRUCTION	11	\$1,310	\$1,048		
	BRR	ROW ACQUISITION	10	\$53	\$42		
	BRR	ENGINEERING-II	10	\$158	\$126		
	BRR	ENGINEERING-I	09	\$150	\$120		
Financial Data After Revision	BRR	ENGINEERING-I	10	\$150	\$120		
	BRR	ROW ACQUISITION	11	\$53	\$42		
	BRR	ENGINEERING-II	11	\$158	\$126		

These Line Items are Illustrative Only -- They Are NOT Part of the TIP						
BRR	CONSTRUCTION	MYB	\$1,310	\$1,048		
BRR	ENGINEERING	MYB	\$131	\$105	E3	

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
09-08-0038 Kane County Division of Transportation CH 46 WALKER ROAD AT BURLINGTON CREEK (KANE)	CHANGE PROJECT	\$1,304	\$288	(\$1,016)	-77.91%	Yes	Yes

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	BRR	ENGINEERING	12	\$115	\$92	E3	
	BRR	CONSTRUCTION	12	\$1,155	\$924		
	BRR	ROW ACQUISITION	10	\$53	\$42		
	BRR	ENGINEERING-II	10	\$158	\$126		
	BRR	ENGINEERING-I	09	\$150	\$120		
Financial Data After Revision	BRR	ENGINEERING-I	10	\$150	\$120		
	BRR	ROW ACQUISITION	11	\$53	\$42		
	BRR	ENGINEERING-II	11	\$158	\$126		

These Line Items are Illustrative Only -- They Are NOT Part of the TIP							
BRR	CONSTRUCTION	MYB		\$1,155	\$924		
BRR	ENGINEERING	MYB		\$115	\$92	E3	

09-08-0046 Kane County Division of Transportation CH 62 DAUBERMAN ROAD OVER WELCH CREEK (KANE)	CHANGE PROJECT	\$1,165	\$197	(\$968)	-83.09%	Yes	Yes
---	----------------	---------	-------	---------	---------	-----	-----

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WPTH, OR LANE

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	BRR	ENGINEERING	12	\$110	\$88	E3	
	BRR	ENGINEERING-I	09	\$100	\$80		
	BRR	ENGINEERING-II	10	\$96	\$77		
	BRR	ROW ACQUISITION	10	\$50	\$40		
	BRR	CONSTRUCTION	12	\$1,100	\$880		
Financial Data After Revision	BRR	ENGINEERING-I	10	\$100	\$80		
	BRR	ENGINEERING-II	11	\$96	\$77		
	BRR	ROW ACQUISITION	11	\$50	\$40		

These Line Items are Illustrative Only -- They Are NOT Part of the TIP							
BRR	CONSTRUCTION	MYB		\$1,100	\$880		
BRR	ENGINEERING	MYB		\$110	\$88	E3	

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
09-08-0047 Kane County Division of Transportation CH 78 BLISS ROAD OVER BLACKBERRY CREEK (KANE)	CHANGE PROJECT	\$1,656	\$380	(\$1,276)	-77.05%	Yes	Yes

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WIDTH, OR LANE

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	BRR	ENGINEERING	12	\$145	\$116	E3	
	BRR	ENGINEERING-II	11	\$195	\$156		
	BRR	CONSTRUCTION	12	\$1,450	\$1,160		
	BRR	ROW ACQUISITION	10	\$105	\$84		
	BRR	ENGINEERING-I	09	\$175	\$140		
Financial Data After Revision	BRR	ENGINEERING-I	10	\$175	\$140		
	BRR	ENGINEERING-II	11	\$195	\$156		
	BRR	ROW ACQUISITION	11	\$105	\$84		

These Line Items are Illustrative Only -- They Are NOT Part of the TIP						
BRR	CONSTRUCTION	MYB		\$1,450	\$1,160	
BRR	ENGINEERING	MYB		\$145	\$116	E3

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
10-06-0055 IDOT Office of Planning & Programming DEERFIELD RD FROM CHESTNUT ST (LAKE) TO PARK AVE (LAKE)	CHANGE PROJECT	\$1,147	\$1,147	\$0	0.00%	No	Yes

Project Work Types After Revision: BICYCLE FACILITY
PEDESTRIAN FACILITY

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	CONSTRUCTION	09	\$869	\$696		
	CMAQ	IMPLEMENTATION	09	\$105	\$84	ENG1/ENG2	
	STP-E	IMPLEMENTATION	09	\$459	\$367	102022	
Financial Data After Revision	CMAQ	CONSTRUCTION	09	\$869	\$696		
	CMAQ	IMPLEMENTATION	09	\$105	\$84	ENG1/ENG2	
	STP-E	ENGINEERING-II	09	\$65	\$52	AS AWARDED 102022	
	STP-E	IMPLEMENTATION	10	\$394	\$315	102022	

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
10-06-0058 IDOT Office of Planning & Programming	CHANGE PROJECT	\$384	\$384	\$0	0.00%	No	Yes
MARTIN LUTHER KING DR FROM COMMONWEALTH (LAKE) TO SHERIDAN RD (LAKE) AND SHERIDAN RD FROM MARTIN LUTHER KING DR TO EJE RR							

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING
PEDESTRIAN FACILITY

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	STP-E	ENGINEERING	09	\$480	\$384	102188	
Financial Data After Revision	STP-E	ENGINEERING-I	09	\$171	\$136	AS AWARDED 102188	
	STP-E	ENGINEERING-II	10	\$309	\$248		

These Line Items are Illustrative Only -- They Are NOT Part of the TIP						
TBD	CONSTRUCTION	MYB	\$3,520	\$0	UNFUNDED ITEP REQUEST	

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
09-09-0017 Kane County Division of Transportation	CHANGE PROJECT	\$1,985	\$366	(\$1,619)	-81.56%	Yes	Yes
CH 1 WEST COUNTY LINE ROAD OVER UNION DITCH NO 3 (KANE)							

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WIDTH, OR LANE

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	BRR	ENGINEERING	12	\$174	\$139		
	BRR	CONSTRUCTION	12	\$1,740	\$1,392		
	BRR	ROW ACQUISITION	10	\$158	\$126		
	BRR	ENGINEERING-II	10	\$210	\$168		
	BRR	ENGINEERING-I	09	\$200	\$160		
Financial Data After Revision	BRR	ENGINEERING-I	10	\$90	\$72		
	BRR	ROW ACQUISITION	11	\$158	\$126		
	BRR	ENGINEERING-II	11	\$210	\$168		

These Line Items are Illustrative Only -- They Are NOT Part of the TIP				
BRR	CONSTRUCTION	MYB	\$1,740	\$1,392
BRR	ENGINEERING	MYB	\$174	\$139

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
10-06-0060 IDOT Office of Planning & Programming MISCELLANEOUS LOCATIONS - WINTHROP HARBOR AT (LAKE) SHERIDAN RD AND 7TH ST	CHANGE PROJECT		\$2,009	\$2,009	999.99%	Yes	Yes

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING
PEDESTRIAN FACILITY

Financial Data Before Revision

Financial Data After Revision EnRA CONSTRUCTION 10 \$2,664 \$2,009 AR&RA Enhancement; INCLUDE

10-07-0010 IDOT District 1 Division of Highways IL 176 SCANTRON AVE AT US 41 SKOKIE HWY (LAKE)	CHANGE PROJECT	\$0	\$952	\$952	999.99%	Yes	Yes
---	----------------	-----	-------	-------	---------	-----	-----

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WIDTH, OR LANE

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	ILL	CONSTRUCTION	09	\$750	\$0		
Financial Data After Revision	STP-U	CONSTRUCTION	10	\$1,190	\$952	1-77439-0000	

12-01-0004 IDOT Office of Planning & Programming BIKE FAC-PLAINFIELD-DUPAGE RIVER TRAIL FROM 115TH ST (WILL) TO THEODORE ST (WILL)	CHANGE PROJECT	\$656	\$1,871	\$1,215	185.21%	Yes	No
---	----------------	-------	---------	---------	---------	-----	----

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	STP-E	IMPLEMENTATION	09	\$820	\$656	PRAIRIE CRK S/0 135TH TO RIV	
Financial Data After Revision	EnRA	IMPLEMENTATION	10	\$2,339	\$1,871	Route 59 to 0.75 miles NE of Prair	

These Line Items are Illustrative Only -- They Are NOT Part of the TIP							
TBD	IMPLEMENTATION	MYB		\$2,060	\$1,648		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
12-07-0022 Will County Highway Department CH 14 PLAINFIELD/NAPERVILLE RD FROM CH 89 95TH ST (WILL) TO CH 66 111TH ST (HASSERT BLVD) (WILL)	CHANGE PROJECT	\$720		(\$720)	-100.00%	Yes	Yes

Project Work Types After Revision: NOISE ATTENUATION

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	STP-R	CONSTRUCTION	09	\$900	\$720		
Financial Data After Revision	RTA	CONSTRUCTION	10	\$900			

12-09-0059 Will County Council of Mayors FAU 375 Raven Rd FROM IL 607 Jefferson St (WILL) TO FAU 107 Seil (WILL)	CHANGE PROJECT	\$230	\$205	(\$25)	-10.87%	No	Yes
---	----------------	-------	-------	--------	---------	----	-----

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE (WITH NO LANE WIDENING)

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	LRA	CONSTRUCTION	09	\$215	\$215		
	LRA	ENGINEERING-II	09	\$15	\$15		
Financial Data After Revision	LRA	CONSTRUCTION	10	\$105	\$105		
	STP-L	CONSTRUCTION	10	\$125	\$100		

12-09-0068 Will County Council of Mayors Various Routes in Minooka AT (GRUNDY)	CHANGE PROJECT	\$66	\$169	\$103	156.06%	Yes	No
---	----------------	------	-------	-------	---------	-----	----

Project Work Types After Revision: SAFETY - LIGHTING

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	LRA	CONSTRUCTION	09	\$66	\$66		
Financial Data After Revision	LRA	CONSTRUCTION	10	\$210	\$169		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
12-09-0070 IDOT District 1 Division of Highways IL 129 ILL 129 FROM COAL CITY RD (WILL) TO GRUNDY CO LINE (WILL)	CHANGE PROJECT		\$240	\$240	999.99%	Yes	Yes

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
HIGHWAY/ROAD - RESURFACE (WITH NO LANE WIDENING)

Financial Data Before Revision

Financial Data After Revision STP-U CONSTRUCTION 11 \$300 \$240 1-77031-0013

These Line Items are Illustrative Only -- They Are NOT Part of the TIP							
ILL	CONSTRUCTION	08	\$1,900	\$0	1-77031-0007		

16-02-0006 CTA	CHANGE PROJECT		\$27,152	\$27,152	999.99%	Yes	Yes
CTA - 290.001 LAND ACQUISITION							

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision

Financial Data After Revision 5307 IMPLEMENTATION 10 \$5,888 \$5,888 FY09 FUNDS
5309B IMPLEMENTATION 10 \$21,264 \$21,264 FY09 FUNDS

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
16-03-0011 CTA CTA - 150.028 IMPLEMENT SECURITY PROJECTS	CHANGE PROJECT	\$33,339	\$40,284	\$6,945	20.83%	Yes	No

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	HLS	IMPLEMENTATION	12	\$6,500	\$6,500	HOMELAND SECURITY	
	HLS	IMPLEMENTATION	11	\$6,500	\$6,500	HOMELAND SECURITY	
	HLS	IMPLEMENTATION	09	\$13,839	\$13,839	HOMELAND SECURITY	A
	HLS	IMPLEMENTATION	10	\$6,500	\$6,500	HOMELAND SECURITY	
Financial Data After Revision	HLS	IMPLEMENTATION	09	\$13,839	\$13,839	HOMELAND SECURITY	
	HLS	IMPLEMENTATION	10	\$6,500	\$6,500	HOMELAND SECURITY	
	TRA	IMPLEMENTATION	10	\$6,945	\$6,945	FY09 ARRA HLS (TSGP) FUNDS	
	HLS	IMPLEMENTATION	11	\$6,500	\$6,500	HOMELAND SECURITY	
	HLS	IMPLEMENTATION	12	\$6,500	\$6,500	HOMELAND SECURITY	

These Line Items are Illustrative Only -- They Are NOT Part of the TIP							
HLS	IMPLEMENTATION	MYB		\$6,500	\$6,500	HOMELABD SECURITY; FY13	

17-08-0002 Regional Transportation Authority JARC - PACE CENTRALIZED CALL CENTER	CHANGE PROJECT	\$1,786	\$3,686	\$1,900	106.38%	Yes	No
---	----------------	---------	---------	---------	---------	-----	----

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	JARC	IMPLEMENTATION	09	\$233	\$186		A
	NEWF	IMPLEMENTATION	09	\$2,000	\$1,600		A
Financial Data After Revision	JARC	IMPLEMENTATION	09	\$233	\$186		
	NEWF	IMPLEMENTATION	09	\$2,000	\$1,600		
	JARC	IMPLEMENTATION	10	\$237	\$190		
	NEWF	IMPLEMENTATION	10	\$2,137	\$1,710		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
17-09-0003 Regional Transportation Authority RIDE-IN-KANE AT (KANE) PARATRANSIT SERVICES AND CENTRALIZED CALL CENTER	CHANGE PROJECT	\$1,754	\$3,445	\$1,691	96.41%	Yes	No

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	JARC	IMPLEMENTATION	09	\$701	\$351		A
	NEWF	IMPLEMENTATION	09	\$2,805	\$1,403		A
Financial Data After Revision	JARC	IMPLEMENTATION	09	\$701	\$351		
	NEWF	IMPLEMENTATION	09	\$2,805	\$1,403		
	JARC	IMPLEMENTATION	10	\$1,042	\$530		
	NEWF	IMPLEMENTATION	10	\$2,281	\$1,161		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
17-94-0002 Pace	CHANGE PROJECT	\$22,680	\$28,119	\$5,439	23.98%	Yes	Yes
PACE-PURCHASE REPLACEMENT AND EXPANSION VANS AT (REGIONWIDE) SYSTEMWIDE- PURCHASE VANS; MINOR EXPANSION OF FLEET							

Project Work Types After Revision: ROLLING STOCK - REPLACE EXISTING VEHICLES

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	5307	IMPLEMENTATION	12	\$2,840	\$2,840		
	5307	IMPLEMENTATION	11	\$5,200	\$5,200		
	5307	IMPLEMENTATION	10	\$5,840	\$5,840		
	5307	IMPLEMENTATION	09	\$5,950	\$5,950		
	CMAQ	IMPLEMENTATION	09	\$2,850	\$2,850		A
	RTA	IMPLEMENTATION	09	\$5,400	\$0	INTEND TO APPLY FOR CMAQ	
	RTA	IMPLEMENTATION	10	\$5,400	\$0	INTEND TO APPLY FOR CMAQ	
	RTA	IMPLEMENTATION	12	\$5,400	\$0	INTEND TO APPLY FOR CMAQ	
	RTA	IMPLEMENTATION	11	\$5,400	\$0	INTEND TO APPLY FOR CMAQ	
Financial Data After Revision	CMAQ	IMPLEMENTATION	09	\$2,850	\$2,850		
	RTA	IMPLEMENTATION	09	\$5,400	\$0	INTEND TO APPLY FOR CMAQ	
	5307	IMPLEMENTATION	10	\$5,840	\$5,840		
	5307	IMPLEMENTATION	10	\$5,950	\$5,950		
	RTA	IMPLEMENTATION	10	\$5,400	\$0	INTEND TO APPLY FOR CMAQ	
	5307	IMPLEMENTATION	11	\$5,200	\$5,200		
	CMAQ	CONSTRUCTION	11	\$7,779	\$5,439		
	RTA	IMPLEMENTATION	11	\$5,400	\$0	INTEND TO APPLY FOR CMAQ	
	5307	IMPLEMENTATION	12	\$2,840	\$2,840		

These Line Items are Illustrative Only -- They Are NOT Part of the TIP							
RTA	IMPLEMENTATION	12	\$0	\$0	INTEND TO APPLY FOR CMAQ		
5307	IMPLEMENTATION	MYB	\$4,400	\$4,400			

13-10-0009 CMAP	NEW PROJECT			\$1,100	\$1,100	999.99%	Yes	Yes
Campaign for Clean Air								

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision

Financial Data After Revision	CMAQ	IMPLEMENTATION	10	\$660	\$550		
	CMAQ	IMPLEMENTATION	11	\$660	\$550		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
04-10-0003 CMAP Chicago Ave Bike Lane IL43/Harlem to Austin Blvd	NEW PROJECT		\$67	\$67	999.99%	Yes	Yes
Project Work Types After Revision: PEDESTRIAN FACILITY BICYCLE FACILITY							
Financial Data Before Revision							
Financial Data After Revision	CMAQ	CONSTRUCTION	10	\$67	\$56		
	CMAQ	ENGINEERING-II	10	\$10	\$8		
	CMAQ	ENGINEERING-I	10	\$4	\$3		

10-10-0004 CMAP Diesel Retrofit Project AT (LAKE)	NEW PROJECT		\$23	\$23	999.99%	Yes	Yes
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS							
Financial Data Before Revision							
Financial Data After Revision	CMAQ	IMPLEMENTATION	10	\$28	\$23		

13-10-0006 CMAP Diesel Retrofits	NEW PROJECT		\$4,680	\$4,680	999.99%	Yes	Yes
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS ROLLING STOCK - REHABILITATE VEHICLES							
Financial Data Before Revision							
Financial Data After Revision	CMAQ	IMPLEMENTATION	10	\$2,808	\$2,340		
	CMAQ	IMPLEMENTATION	11	\$2,808	\$2,340		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
03-10-0002 CMAP Green Bike Facility	NEW PROJECT		\$112	\$112	999.99%	Yes	Yes

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before Revision

Financial Data After Revision	CMAQ	CONSTRUCTION	10	\$134	\$112
--------------------------------------	------	--------------	----	-------	-------

02-10-0002 CMAP Lincolnwood (ComEd) Utility ROW/Skokie Valley Bike Multiuse Trail	NEW PROJECT		\$816	\$816	999.99%	Yes	Yes
---	-------------	--	-------	-------	---------	-----	-----

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before Revision

Financial Data After Revision	CMAQ	ENGINEERING-I	10	\$34	\$28
	CMAQ	ENGINEERING-II	11	\$101	\$84
	CMAQ	CONSTRUCTION	12	\$845	\$704

10-10-0005 CMAP IL 134 Main St FROM West Village Limit (LAKE/Round Lake Park) TO East Village Limi (LAKE/Round Lake Park)	NEW PROJECT		\$268	\$268	999.99%	Yes	Yes
---	-------------	--	-------	-------	---------	-----	-----

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before Revision

Financial Data After Revision	CMAQ	ENGINEERING-I	09	\$8	\$7
	CMAQ	CONSTRUCTION	11	\$313	\$261

07-09-0070 IDOT District 1 Division of Highways US 30 US 30 AT AT RIDGELAND AVE (COOK/Matteson)	NEW PROJECT		\$136	\$136	999.99%	Yes	Yes
---	-------------	--	-------	-------	---------	-----	-----

Project Work Types After Revision: SIGNALS - MODERNIZATION
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before Revision

Financial Data After Revision	HPPLU	CONSTRUCTION	10	\$170	\$136 1772270100
--------------------------------------	-------	--------------	----	-------	------------------

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
09-10-0001 Kane/Kendall Council of Mayors FAU 2411 WESTERN AVE FROM McKEE ST (KANE/Batavia) TO CH 8 FABYAN PKWY (KANE/Batavia)	NEW PROJECT		\$272	\$272	999.99%	Yes	Yes
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE (WITH NO LANE WIDENING) HIGHWAY/ROAD - RESURFACE (WITH NO LANE WIDENING)							
Financial Data Before Revision							
Financial Data After Revision	GEN-OP ENGINEERING-I	10	\$39	\$0			
	LRA CONSTRUCTION	10	\$388	\$272	E3 INCLUDED		

10-09-0025 Lake County Department of Transportation CH A 47 Deerfield Road FROM Des Plaines River (LAKE/Riverwoods) TO Thornmeadow Road (LAKE/Riverwoods)	NEW PROJECT		\$1,167	\$1,167	999.99%	Yes	Yes
Project Work Types After Revision: BICYCLE FACILITY							
Financial Data Before Revision							
Financial Data After Revision	EnRA CONSTRUCTION	10	\$1,459	\$1,167			

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
09-06-0068 CMAP	NEW PROJECT		\$1,072	\$1,072	999.99%	Yes	Yes
BURLINGTON RD AT IL 47 (KANE) ROUNDABOUT LOCATED AT THE INTERSECTION OF BURLINGTON RD AND IL ROUTE 47							

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before Revision

Financial Data After Revision					
CMAQ	ENGINEERING-II	10	\$165	\$112	
CMAQ	CONSTRUCTION	12	\$2,260	\$848	
CMAQ	ENGINEERING-II	12	\$165	\$112	
GEN-OP	ROW ACQUISITION	12	\$50	\$0	
GEN-OP	ROW ACQUISITION	12	\$50	\$0	
ILL	ROW ACQUISITION	12	\$23	\$0	
ILL	ENGINEERING-II	12	\$27	\$0	
ILL	ROW ACQUISITION	12	\$23	\$0	
ILL	ENGINEERING-II	12	\$27	\$0	

These Line Items are Illustrative Only -- They Are NOT Part of the TIP					
CMAQ	CONSTRUCTION	MYB	\$2,260	\$848	
GEN-OP	ENGINEERING	MYB	\$100	\$0	E3
ILL	CONSTRUCTION	MYB	\$394	\$0	
ILL	ENGINEERING	MYB	\$100	\$0	E3
GEN-OP	CONSTRUCTION	MYB	\$1,018	\$0	
GEN-OP	ENGINEERING	MYB	\$100	\$0	E3
ILL	CONSTRUCTION	MYB	\$394	\$0	
ILL	ENGINEERING	MYB	\$100	\$0	E3
GEN-OP	CONSTRUCTION	MYB	\$1,018	\$0	

06-10-0003 IDOT District 1 Local Roads	NEW PROJECT		\$194	\$194	999.99%	Yes	Yes
94th Street AT at S. Oak Park Ave (COOK/Oak Lawn) Oak Lawn Park District HPP Project. Bill No. 2429; SN:06-P4032-00-BT							

Project Work Types After Revision: PEDESTRIAN FACILITY
PARKING - NEW LOT OR GARAGE

Financial Data Before Revision

Financial Data After Revision	HPP	CONSTRUCTION	10	\$433	\$194	SAFETEA-LU Bill No. 2429.
-------------------------------	-----	--------------	----	-------	-------	---------------------------

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
16-10-0005 CMAP Purple Line Weekend Express Service	NEW PROJECT		\$362	\$362	999.99%	Yes	Yes

Project Work Types After Revision: OPERATIONS - TRANSIT OPERATING ASSISTANCE

Financial Data Before Revision

Financial Data After Revision CMAQ IMPLEMENTATION 10 \$434 \$362

16-10-0006 CMAP University Pass Program	NEW PROJECT		\$640	\$640	999.99%	Yes	Yes
---	-------------	--	-------	-------	---------	-----	-----

Project Work Types After Revision: OPERATIONS - TRANSIT OPERATING ASSISTANCE

Financial Data Before Revision

Financial Data After Revision CMAQ IMPLEMENTATION 10 \$768 \$640

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
07-96-0003 South Council of Mayors UNIVERSITY PKWY FROM CRAWFORD (WILL) TO CENTRAL (WILL)	NEW PROJECT		\$9,106	\$9,106	999.99%	Yes	Yes

Project Work Types After Revision: BICYCLE FACILITY
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Financial Data Before Revision

Financial Data After Revision						
CMAQ	IMPLEMENTATION	09	\$688	\$550	UNIVERSITY PKWY AT GOVER	
CMAQ	IMPLEMENTATION	09	\$688	\$528	BIKE FACILITY CENTRAL TO CR	
CMAQ	IMPLEMENTATION	10	\$688	\$550	UNIVERSITY PKWY AT GOVER	
CMAQ	IMPLEMENTATION	10	\$688	\$528	BIKE FACILITY CENTRAL TO CR	
STP-L	ROW ACQUISITION	10	\$688	\$550		
STP-L	ROW ACQUISITION	10	\$688	\$550		
STP-L	CONSTRUCTION	11	\$1,634	\$1,307	GSU TO GOVERNOR'S HWY.	
STP-L	CONSTRUCTION	11	\$1,420	\$1,136	CICERO TO CENTRAL	
STP-L	CONSTRUCTION	11	\$603	\$482	GOVERNOR'S HWY TO CICERO	
STP-L	CONSTRUCTION	11	\$1,634	\$1,307	GSU TO GOVERNOR'S HWY.	
STP-L	CONSTRUCTION	11	\$1,420	\$1,136	CICERO TO CENTRAL	
STP-L	CONSTRUCTION	11	\$603	\$482	GOVERNOR'S HWY TO CICERO	

08-08-0002 CMAP GRAND AVE SIDEWALK FROM CHURCH RD (DUPAGE) TO YORK RD (DUPAGE)	NEW PROJECT		\$542	\$542	999.99%	Yes	Yes
--	-------------	--	-------	-------	---------	-----	-----

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before Revision

Financial Data After Revision					
CMAQ	CONSTRUCTION	09	\$322	\$258	INCLUDES E3
CMAQ	ENGINEERING-II	09	\$16	\$13	
CMAQ	ENGINEERING-II	09	\$16	\$13	
CMAQ	CONSTRUCTION	10	\$322	\$258	INCLUDES E3

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
13-10-0013 Regional Transportation Authority Ride to Work Program Safer Foundation	NEW PROJECT		\$400	\$400	999.99%	Yes	Yes

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision

Financial Data After Revision	JARC	IMPLEMENTATION	10	\$800	\$400
--------------------------------------	------	----------------	----	-------	-------

10-10-0001 Lake County Council of Mayors CH A 47 Deerfield Road FROM Thornmeadow Road (LAKE/Riverwoods) TO CH W 24 Saunders Road (LAKE/Riverwoods)	NEW PROJECT		\$0	\$0	0.00%	No	No
--	-------------	--	-----	-----	-------	----	----

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before Revision

Financial Data After Revision	MFT-ALL ENGINEERING-II		10	\$200	\$0
	MFT-ALL CONSTRUCTION		12	\$2,500	\$0

03-10-0005 IDOT District 1 Local Roads Busse Woods Trail Overpass IL 72 Over Higgins Road Just east of IL 53	NEW PROJECT			\$445	\$445	999.99%	Yes	Yes
--	-------------	--	--	-------	-------	---------	-----	-----

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before Revision

Financial Data After Revision	TCSP	ENGINEERING-I	10	\$226	\$181
	TCSP	ENGINEERING-II	11	\$330	\$264
	MFT-LO	CONSTRUCTION	12	\$6,215	\$0

06-10-0004 IDOT Office of Planning & Programming State Street AT Various Locations (COOK/Burbank)	NEW PROJECT			\$19	\$19	999.99%	Yes	Yes
---	-------------	--	--	------	------	---------	-----	-----

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before Revision

Financial Data After Revision	EnRA	IMPLEMENTATION	10	\$24	\$19
--------------------------------------	------	----------------	----	------	------

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
06-10-0001 IDOT District 1 Division of Highways 143RD ST FROM WILL COUNTY LINE (COOK) TO IL 7 WOLF RD (COOK)	NEW PROJECT		\$320	\$320	999.99%	Yes	Yes

Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE (WITH NO LANE WIDENING)

Financial Data Before Revision

Financial Data After Revision STP-U CONSTRUCTION 12 \$400 \$320 1767270000

18-05-0110 Metra regionwide	NEW PROJECT		\$4,000	\$4,000	999.99%	Yes	Yes
--------------------------------	-------------	--	---------	---------	---------	-----	-----

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision

Financial Data After Revision 5307 IMPLEMENTATION 09 \$5,000 \$4,000 3910

These Line Items are Illustrative Only -- They Are NOT Part of the TIP						
5307	IMPLEMENTATION	MYB	\$30,000	\$24,000	3910	

12-09-0117 IDOT District 1 Division of Highways I- 80 I-80 WB RAMP AT AT BRIGGS (WILL)	NEW PROJECT		\$810	\$810	999.99%	Yes	Yes
---	-------------	--	-------	-------	---------	-----	-----

Project Work Types After Revision: BRIDGE/STRUCTURE - RECONST/REHAB NO CHNG IN #, WIDTH, OR LANE
INTERCHANGE - RECONSTRUCTION

Financial Data Before Revision

Financial Data After Revision I-M CONSTRUCTION 12 \$900 \$810 1775520000

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
07-10-0002 CMAP	NEW PROJECT		\$138	\$138	999.99%	Yes	Yes
158th st and 155th st Sidewalks FROM Laramie Ave (COOK/Oak Forest) TO Cicero Ave (COOK/Oak Forest)							

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before Revision

Financial Data After Revision	CMAQ	CONSTRUCTION	10	\$166	\$138
--------------------------------------	------	--------------	----	-------	-------

06-10-0002 CMAP	NEW PROJECT		\$274	\$274	999.99%	Yes	Yes
IL 7 Southwest Hwy FROM 76th Ave (COOK/Worth) TO IL 43 Harlem Ave (COOK/Worth)							

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
PEDESTRIAN FACILITY

Financial Data Before Revision

Financial Data After Revision	CMAQ	ENGINEERING-II	10	\$26	\$22
	CMAQ	CONSTRUCTION	10	\$302	\$252

08-10-0002 CMAP	NEW PROJECT		\$260	\$260	999.99%	Yes	Yes
Jefferson St Sidewalks FROM Evergreen St (DUPAGE/Bensenville) TO York Rd (DUPAGE/Bensenville)							

Project Work Types After Revision: PEDESTRIAN FACILITY

Financial Data Before Revision

Financial Data After Revision	CMAQ	ENGINEERING-II	10	\$26	\$22
	CMAQ	CONSTRUCTION	11	\$285	\$238

01-10-0006 Chicago Department of Transportation	NEW PROJECT		\$800	\$800	999.99%	Yes	Yes
Pershing Road (39th Street) FROM Ashland Avenue (COOK/City of Chicago) TO I- 94 Dan Ryan Expressway (COOK/City of Chicago)							

Project Work Types After Revision: HIGHWAY/ROAD - RECONSTRUCT IN KIND

Financial Data Before Revision

Financial Data After Revision	STP-L	ENGINEERING-I	10	\$1,000	\$800
--------------------------------------	-------	---------------	----	---------	-------

Project:	Action			Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
03-10-0001 CMAP McDonald Creek Bike Path Improvements (sidepath and park path)	NEW PROJECT				\$242	\$242	999.99%	Yes	Yes
Project Work Types After Revision:	PEDESTRIAN FACILITY BICYCLE FACILITY								
Financial Data Before Revision									
Financial Data After Revision	CMAQ	CONSTRUCTION	10	\$290	\$242				

13-10-0004 CMAP Cook County DPF Diesel Retrofit	NEW PROJECT				\$583	\$583	999.99%	Yes	Yes
Project Work Types After Revision:	MISCELLANEOUS - EXEMPT PROJECTS								
Financial Data Before Revision									
Financial Data After Revision	CMAQ	IMPLEMENTATION	10	\$699	\$583				

09-10-0007 IDOT Office of Planning & Programming Route 72 AT Various Locations Downtown (KANE/West Dundee)	NEW PROJECT				\$294	\$294	999.99%	Yes	Yes
Project Work Types After Revision:	ENHANCEMENT - LANDSCAPING								
Financial Data Before Revision									
Financial Data After Revision	EnRA	IMPLEMENTATION	10	\$368	\$294	Route 72 Downtown Streetscape			

08-10-0005 IDOT Office of Planning & Programming I- 55 AT Downers Grove Township (DUPAGE/Darien)	NEW PROJECT				\$8	\$8	999.99%	Yes	Yes
Project Work Types After Revision:	ENHANCEMENT - LANDSCAPING								
Financial Data Before Revision									
Financial Data After Revision	EnRA	IMPLEMENTATION	10	\$10	\$8	I-55 Greenway Restoration			

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
02-10-0005 IDOT Office of Planning & Programming Lincolnwood AT Various Locations (COOK/Lincolnwood)	NEW PROJECT		\$140	\$140	999.99%	Yes	Yes

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before Revision

Financial Data After Revision EnRA CONSTRUCTION 10 \$175 \$140

03-03-0103 Northwest Council of Mayors PALATINE RD AT PLUM GROVE RD (COOK)	CHANGE PROJECT		\$10,938	\$10,938	999.99%	Yes	Yes
--	----------------	--	----------	----------	---------	-----	-----

Project Work Types After Revision: SAFETY - RAILROAD CROSSING IMPROVEMENTS
SIGNALS - MODERNIZATION
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before Revision

Financial Data After Revision

CMAQ	IMPLEMENTATION	09	\$1,846	\$1,477	CONST
CMAQ	IMPLEMENTATION	10	\$1,846	\$1,477	CONST
LRA	CONSTRUCTION	10	\$5,179	\$5,179	INCLUDES E3
STP-L	CONSTRUCTION	10	\$4,589	\$2,805	

04-10-0002 CMAP Division St form IL43/Harlem Ave to Austin Blv	NEW PROJECT		\$39	\$39	999.99%	Yes	Yes
--	-------------	--	------	------	---------	-----	-----

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before Revision

Financial Data After Revision

CMAQ	CONSTRUCTION	10	\$38	\$32	
CMAQ	ENGINEERING-II	10	\$6	\$5	
CMAQ	ENGINEERING-I	10	\$2	\$2	

Project:	Action		Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
13-10-0012 Regional Transportation Authority Unity Ride to Work Project	NEW PROJECT			\$99	\$99	999.99%	Yes	Yes
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS								
Financial Data Before Revision								
Financial Data After Revision	JARC	IMPLEMENTATION	10	\$171	\$99			

12-10-0001 CMAP 135 St. Metra Parking Lot	NEW PROJECT			\$3,420	\$3,420	999.99%	Yes	Yes
Project Work Types After Revision: PARKING - NEW LOT OR GARAGE PARKING - EXPAND NUMBER OF SPACES								
Financial Data Before Revision								
Financial Data After Revision	CMAQ	ENGINEERING-I	10	\$312	\$260			
	CMAQ	ENGINEERING-II	11	\$384	\$320			
	CMAQ	CONSTRUCTION	12	\$3,408	\$2,840			

05-10-0001 CMAP Berwyn and Riverside Bicycle Parking and Marketing	NEW PROJECT			\$26	\$26	999.99%	Yes	Yes
Project Work Types After Revision: BICYCLE FACILITY								
Financial Data Before Revision								
Financial Data After Revision	CMAQ	IMPLEMENTATION	10	\$31	\$26			

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
02-10-0006 IDOT Office of Planning & Programming Skokie Boulevard AT Various Locations (COOK/Skokie)	NEW PROJECT		\$858	\$858	999.99%	Yes	Yes

Project Work Types After Revision: ENHANCEMENT - LANDSCAPING

Financial Data Before Revision

Financial Data After Revision	EnRA	CONSTRUCTION	10	\$1,072	\$858
--------------------------------------	------	--------------	----	---------	-------

04-10-0005 IDOT Office of Planning & Programming Oak Park AT Various Locations (COOK/Oak Park)	NEW PROJECT		\$20	\$20	999.99%	Yes	Yes
--	-------------	--	------	------	---------	-----	-----

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before Revision

Financial Data After Revision	EnRA	IMPLEMENTATION	10	\$25	\$20	Community Bike Signage
--------------------------------------	------	----------------	----	------	------	------------------------

02-05-0004 North Shore Council of Mayors GREENWOOD AVE AT GLENVIEW RD (COOK)	NEW PROJECT		\$748	\$748	999.99%	Yes	Yes
--	-------------	--	-------	-------	---------	-----	-----

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION

Financial Data Before Revision

Financial Data After Revision	STP-L	ENGINEERING-II	09	\$149	\$104	Awarded - Total: 111, Fed: 78
	STP-L	ROW ACQUISITION	09	\$240	\$168	Awarded - - Total: 240, Fed: 168
	STP-L	ENGINEERING-II	09	\$149	\$104	Awarded - Total: 111, Fed: 78
	STP-L	ROW ACQUISITION	09	\$240	\$168	Awarded - - Total: 240, Fed: 168
	CMAQ	CONSTRUCTION	10	\$130	\$108	
	CMAQ	CONSTRUCTION	10	\$60	\$48	SIDEWALKS
	CMAQ	CONSTRUCTION	10	\$60	\$48	SIDEWALKS

These Line Items are Illustrative Only -- They Are NOT Part of the TIP

STP-L	CONSTRUCTION	MYB	\$2,485	\$1,739
STP-L	CONSTRUCTION	MYB	\$2,485	\$1,739

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
10-09-0116 IDOT District 1 Division of Highways IL 137 AMSTUTZ EXPY FROM SOUTH AVE (LAKE/North Chicago) TO N OF 10TH ST (LAKE/Waukegan)	NEW PROJECT			\$0	0.00%	No	No
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE (WITH NO LANE WIDENING)							
Financial Data Before Revision							
Financial Data After Revision	ILL	CONSTRUCTION	09	\$500	1783300000		

08-10-0001 Regional Transportation Authority Community Based Transportation to Work City of Naperville	NEW PROJECT		\$371	\$371	999.99%	Yes	Yes
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS							
Financial Data Before Revision							
Financial Data After Revision	JARC	IMPLEMENTATION	10	\$742	\$371		

17-10-0001 Regional Transportation Authority Concrete Waiting Areas at Bus Stops	NEW PROJECT		\$600	\$600	999.99%	Yes	Yes
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS							
Financial Data Before Revision							
Financial Data After Revision	NEWF	IMPLEMENTATION	10	\$600	\$600		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
09-10-0002 CMAP Bike Path Parallel to Sleepy Hollow Rd South to Township Property	NEW PROJECT		\$92	\$92	999.99%	Yes	Yes
Project Work Types After Revision: PEDESTRIAN FACILITY BICYCLE FACILITY							
Financial Data Before Revision							
Financial Data After Revision	CMAQ	ENGINEERING-I	10	\$12	\$10		
	CMAQ	CONSTRUCTION	11	\$86	\$72		
	CMAQ	ENGINEERING-II	11	\$12	\$10		

04-10-0004 CMAP Oak Park Village Wide Bus Shelters	NEW PROJECT		\$80	\$80	999.99%	Yes	Yes
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS							
Financial Data Before Revision							
Financial Data After Revision	CMAQ	IMPLEMENTATION	10	\$96	\$80		

02-09-0037 IDOT District 1 Division of Highways US 41 US 41 FROM NILES CENTER RD (COOK/Lincolnwood) TO DEVON AVE (COOK/Skokie)	NEW PROJECT		\$2,112	\$2,112	999.99%	Yes	Yes
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE (WITH NO LANE WIDENING)							
Financial Data Before Revision							
Financial Data After Revision	STP-U	CONSTRUCTION	12	\$3,000	\$2,112 1780280000		

Project:	Action		Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
06-09-0073 IDOT District 1 Division of Highways 135TH ST FROM IL 43 HARLEM AVE (COOK/Crestwood) TO IL 50 CICERO AVE (COOK/Crestwood)	NEW PROJECT			\$960	\$960	999.99%	Yes	Yes
Project Work Types After Revision: HIGHWAY/ROAD - RESURFACE (WITH NO LANE WIDENING)								
Financial Data Before Revision								
Financial Data After Revision	STP-U	CONSTRUCTION	12	\$1,200	\$960	1752830000		

13-10-0001 CMAP Suburban Station Bike Parking Improvements	NEW PROJECT			\$19	\$19	999.99%	Yes	Yes
Project Work Types After Revision: BICYCLE FACILITY								
Financial Data Before Revision								
Financial Data After Revision	CMAQ	IMPLEMENTATION	10	\$23	\$19			

13-10-0007 CMAP Installation of GenSets on 2 Metra Switch Engines	NEW PROJECT			\$2,800	\$2,800	999.99%	Yes	Yes
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS								
Financial Data Before Revision								
Financial Data After Revision	CMAQ	IMPLEMENTATION	11	\$3,360	\$2,800			

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
01-01-0009 CMAP	NEW PROJECT		\$27,578	\$27,578	999.99%	Yes	Yes
BIKE FAC-CHICAGO-NAVY PIER FLYOVER FROM JANE ADDAMS PARK (COOK) TO CHICAGO RIVER (COOK) NAVY PIER FLYOVER							

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before Revision

Financial Data After Revision	CMAQ	CONSTRUCTION	09	\$1,130	\$904		
	CMAQ	ENGINEERING-II	09	\$671	\$537	Awarded	
	CMAQ	CONSTRUCTION	09	\$6,875	\$5,500	FFY2009	
	CMAQ	CONSTRUCTION	09	\$1,130	\$904		
	CMAQ	ENGINEERING-II	09	\$671	\$537	Awarded	
	CMAQ	CONSTRUCTION	09	\$6,875	\$5,500	FFY2009	
	ILL	CONSTRUCTION	09	\$3,880	\$0	BRIDGE CONSTRUCTION	
	ILL	CONSTRUCTION	09	\$3,880	\$0	BRIDGE CONSTRUCTION	
	CMAQ	CONSTRUCTION	10	\$7,795	\$6,496		
	CMAQ	CONSTRUCTION	11	\$8,640	\$7,200		

10-10-0002 CMAP	NEW PROJECT		\$99	\$99	999.99%	Yes	Yes
Washington St Bike Path							

Project Work Types After Revision: PEDESTRIAN FACILITY
BICYCLE FACILITY

Financial Data Before Revision

Financial Data After Revision	CMAQ	ENGINEERING-I	10	\$71	\$59		
	CMAQ	ENGINEERING-II	12	\$48	\$40		

These Line Items are Illustrative Only -- They Are NOT Part of the TIP							
CMAQ	CONSTRUCTION	13	\$794	\$661	2013		

12-09-0113 IDOT District 1 Division of Highways	NEW PROJECT			\$0	0.00%	No	No
WEST RIVER RD OVER TRIBUTARY TO KANKAKEE RIVER (0.1 MI N OF ILL 113) (WILL) CULVERT							

Project Work Types After Revision: BRIDGE/STRUCTURE - REPLACE

Financial Data Before Revision

Financial Data After Revision	ILL	CONSTRUCTION	10	\$500	1782070000		
--------------------------------------	-----	--------------	----	-------	------------	--	--

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
01-05-0001 CMAP SAFE ROUTES TO SCHOOLS AT (COOK)	NEW PROJECT		\$2,406	\$2,406	999.99%	Yes	Yes
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS							
Financial Data Before Revision							
Financial Data After Revision	CMAQ	IMPLEMENTATION	10	\$120	\$100		
	CMAQ	ENGINEERING-II	10	\$230	\$192		
	CMAQ	ENGINEERING-II	10	\$120	\$100		
	CMAQ	IMPLEMENTATION	10	\$787	\$630		
	CMAQ	CONSTRUCTION	11	\$830	\$692		
	CMAQ	CONSTRUCTION	11	\$830	\$692		
<hr/>							
12-10-0003 IDOT Office of Planning & Programming Diamond AT Various Locations (WILL/Diamond)	NEW PROJECT		\$529	\$529	999.99%	Yes	Yes
Project Work Types After Revision: ENHANCEMENT - LANDSCAPING ENHANCEMENT - LANDSCAPING SAFETY - LIGHTING SAFETY - LIGHTING							
Financial Data Before Revision							
Financial Data After Revision	EnRA	IMPLEMENTATION	10	\$661	\$529		
<hr/>							
07-10-0004 IDOT Office of Planning & Programming Harlem Avenue AT Various Locations (COOK/Tinley Park)	NEW PROJECT		\$1,212	\$1,212	999.99%	Yes	Yes
Project Work Types After Revision: ENHANCEMENT - LANDSCAPING							
Financial Data Before Revision							
Financial Data After Revision	EnRA	CONSTRUCTION	10	\$1,515	\$1,212	Harlem Avenue Median Planting a	
<hr/>							

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
02-10-0003 CMAP Patroit Blv at Independence Ave AT (COOK/Glenview)	NEW PROJECT		\$256	\$256	999.99%	Yes	Yes
Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT							
Financial Data Before Revision							
Financial Data After Revision	CMAQ	CONSTRUCTION	10	\$307	\$256		

11-06-0043 CMAP MILLER RD / BULL VALLEY RD FROM N FRONT ST (MCHENRY) TO GREEN ST (MCHENRY)	NEW PROJECT		\$3,650	\$3,650	999.99%	Yes	Yes
Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT							
Financial Data Before Revision							
Financial Data After Revision	CMAQ	CONSTRUCTION	09	\$1,787	\$1,403		
	CMAQ	IMPLEMENTATION	09	\$527	\$422	E2, ROW	
	CMAQ	IMPLEMENTATION	09	\$527	\$422	E2, ROW	
	CMAQ	CONSTRUCTION	11	\$1,787	\$1,403		

13-10-0008 CMAP Metropolitan Mayors Caucus Idling Reduction Program-Year 1	NEW PROJECT		\$141	\$141	999.99%	Yes	Yes
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS							
Financial Data Before Revision							
Financial Data After Revision	CMAQ	IMPLEMENTATION	09	\$169	\$141		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
13-10-0011 CMAP Clean Air Commuter Challenge	NEW PROJECT		\$326	\$326	999.99%	Yes	Yes
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS							
Financial Data Before Revision							
Financial Data After Revision	CMAQ	IMPLEMENTATION	10	\$392	\$326		

10-09-0150 IDOT District 1 Division of Highways IL 173 ILL 173 AT TIFFANY RD (LAKE)	NEW PROJECT		\$900	\$900	999.99%	Yes	Yes
Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION RECONSTRUCTION							
Financial Data Before Revision							
Financial Data After Revision	HSIP	CONSTRUCTION	11	\$1,000	\$900	1775870000	

13-10-0010 CMAP I- 55 I-55 AT Naperville Rd	NEW PROJECT		\$2,760	\$2,760	999.99%	Yes	Yes
Project Work Types After Revision: HIGHWAY/ROAD - DIRECTIONAL/INFORMATIONAL SIGNS MISCELLANEOUS - EXEMPT PROJECTS							
Financial Data Before Revision							
Financial Data After Revision	CMAQ	IMPLEMENTATION	12	\$3,312	\$2,760		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
07-10-0001 CMAP 183rd St AT Oak Park Ave (WILL/Tinley Park)	NEW PROJECT		\$288	\$288	999.99%	Yes	Yes

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before Revision

Financial Data After Revision	CMAQ	ENGINEERING-I	11	\$173	\$144
	CMAQ	ENGINEERING-II	12	\$173	\$144

These Line Items are Illustrative Only -- They Are NOT Part of the TIP						
CMAQ	ROW ACQUISITION	MYB	\$384	\$320	2013	
BRR	CONSTRUCTION	MYB	\$1,920	\$1,600	2014	

03-10-0004 CMAP IL 59 IL 59 AT Shoe Factory Rd (COOK/Hoffman Estates)	NEW PROJECT		\$1,024	\$1,024	999.99%	Yes	Yes
---	-------------	--	---------	---------	---------	-----	-----

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT

Financial Data Before Revision

Financial Data After Revision	CMAQ	ENGINEERING-I	10	\$77	\$64
	CMAQ	ROW ACQUISITION	11	\$100	\$80
	CMAQ	ENGINEERING-II	11	\$100	\$80
	CMAQ	CONSTRUCTION	12	\$960	\$800

03-10-0003 CMAP Diesel Emissions Reduction AT (COOK/Hoffman Estates)	NEW PROJECT		\$222	\$222	999.99%	Yes	Yes
--	-------------	--	-------	-------	---------	-----	-----

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision

Financial Data After Revision	CMAQ	IMPLEMENTATION	10	\$266	\$222
--------------------------------------	------	----------------	----	-------	-------

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
02-10-0001 CMAP Lincolnwood Union Pacific (UP) Rail Line/Weber Spur Bike/Multiuse Trail	NEW PROJECT		\$4,908	\$4,908	999.99%	Yes	Yes
Project Work Types After Revision: PEDESTRIAN FACILITY BICYCLE FACILITY							
Financial Data Before Revision							
Financial Data After Revision	CMAQ	ENGINEERING-I	10	\$43	\$36		
	CMAQ	ROW ACQUISITION	11	\$5,760	\$4,800		
	CMAQ	ENGINEERING-II	11	\$86	\$72		

01-10-0003 Regional Transportation Authority Bus Service to O'Hare Cargo Facilities Chicagoland Chamber of Commerce	NEW PROJECT		\$165	\$165	999.99%	Yes	Yes
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS							
Financial Data Before Revision							
Financial Data After Revision	JARC	IMPLEMENTATION	10	\$306	\$165		

13-10-0005 CMAP Norfolk Southern Diesel Retrofit	NEW PROJECT		\$3,380	\$3,380	999.99%	Yes	Yes
Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS ROLLING STOCK - REHABILITATE VEHICLES							
Financial Data Before Revision							
Financial Data After Revision	CMAQ	IMPLEMENTATION	11	\$4,056	\$3,380		

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
04-10-0001 CMAP Augusta St Bike Lane FROM IL 43 Harlem Ave (COOK/Oak Park) TO Austin Blvd (COOK/Oak Park)	NEW PROJECT		\$44	\$44	999.99%	Yes	Yes

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before Revision

Financial Data After Revision	CMAQ				
	CMAQ	CONSTRUCTION	10	\$43	\$36
	CMAQ	ENGINEERING-II	10	\$7	\$6
	CMAQ	ENGINEERING-I	10	\$2	\$2

13-10-0002 CMAP Indiana Harbor Belt Retrofit AT (COOK)	NEW PROJECT		\$4,641	\$4,641	999.99%	Yes	Yes
--	-------------	--	---------	---------	---------	-----	-----

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision

Financial Data After Revision	CMAQ	IMPLEMENTATION	11	\$5,569	\$4,641
--------------------------------------	------	----------------	----	---------	---------

10-10-0003 CMAP Prairie Crossing Bike Path/Midlothian Rd	NEW PROJECT		\$2,044	\$2,044	999.99%	Yes	Yes
--	-------------	--	---------	---------	---------	-----	-----

Project Work Types After Revision: PEDESTRIAN FACILITY
BICYCLE FACILITY

Financial Data Before Revision

Financial Data After Revision	CMAQ	ENGINEERING-II	10	\$161	\$134
	CMAQ	CONSTRUCTION	11	\$2,292	\$1,910

11-96-0007 CMAP BIKE FAC-MCHENRY CO CD-MCCONNEL RD/UP RR FROM IL 47 (MCHENRY) TO VETERANS ACRES PARK (MCHENRY)	NEW PROJECT		\$441	\$441	999.99%	Yes	Yes
--	-------------	--	-------	-------	---------	-----	-----

Project Work Types After Revision: PEDESTRIAN FACILITY
BICYCLE FACILITY

Financial Data Before Revision

Financial Data After Revision	CMAQ	CONSTRUCTION	10	\$529	\$441	STAGE 2 - LILY POND TO STAG
--------------------------------------	------	--------------	----	-------	-------	-----------------------------

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/Delete Phase
09-10-0003 CMAP Fabyan Pwy AT Nagle Blv	NEW PROJECT		\$2,060	\$2,060	999.99%	Yes	Yes

Project Work Types After Revision: HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
HIGHWAY/ROAD - CONTINUOUS BI-DIRECTIONAL TURN LANES

Financial Data Before Revision

Financial Data After Revision					
CMAQ	ENGINEERING-I	10	\$120	\$100	
CMAQ	ROW ACQUISITION	11	\$255	\$204	
CMAQ	ENGINEERING-II	11	\$160	\$128	
CMAQ	CONSTRUCTION	12	\$1,954	\$1,628	

01-10-0004 CMAP Diesel Particulate Filter Retrofit for CTA Buses AT (COOK)	NEW PROJECT		\$6,360	\$6,360	999.99%	Yes	Yes
--	-------------	--	---------	---------	---------	-----	-----

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS
ROLLING STOCK - REHABILITATE VEHICLES

Financial Data Before Revision

Financial Data After Revision	CMAQ	ENGINEERING	11	\$960	\$800
	CMAQ	IMPLEMENTATION	12	\$6,672	\$5,560

These Line Items are Illustrative Only -- They Are NOT Part of the TIP					
CMAQ	IMPLEMENTATION	13	\$6,672	\$5,560	2013

04-09-0045 IDOT District 1 Division of Highways ROOSEVELT RD FROM AT 5TH AVE (COOK/Broadview) TO AT 17TH AVE (COOK/Maywood) PEDESTRIAN SIGNALS	NEW PROJECT		\$0	\$0	0.00%	No	No
--	-------------	--	-----	-----	-------	----	----

Project Work Types After Revision: MISCELLANEOUS - EXEMPT PROJECTS

Financial Data Before Revision

Financial Data After Revision	ILL	CONSTRUCTION	10	\$65	\$0	1-72917-0303
-------------------------------	-----	--------------	----	------	-----	--------------

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/Delete Phase
06-06-0002 CMAP	NEW PROJECT		\$964	\$964	999.99%	Yes	Yes
COMMUTER AND BICYCLE BRIDGE FROM US 45 LAGRANGE RD (COOK/Orland Park) TO IL 7 SOUTHWEST HWY (COOK/Orland Park) COMMUTER AND BICYCLE BRIDGE OVER LAGRAN							

Project Work Types After Revision: BICYCLE FACILITY

Financial Data Before Revision

Financial Data After Revision	CMAQ	CONSTRUCTION	FFY	Total Cost	Federal Cost
	CMAQ	CONSTRUCTION	10	\$797	\$300
	CMAQ	CONSTRUCTION	11	\$797	\$664

01-07-0004 Chicago Department of Transportation	DELETE PROJECT	\$160		(\$160)	-100.00%	Yes	Yes
CITYWIDE - CHICAGO AT VARIOUS (COOK/CHICAGO)							

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	STP-L	CONSTRUCTION	09	\$200	\$160	CE	

Financial Data After Revision

10-08-0018 IDOT Safe Routes to Schools	DELETE PROJECT	\$264		(\$264)	-100.00%	Yes	Yes
SAFE ROUTES TO SCHOOL-ROUND LAKE BEACH AT (LAKE/Round Lake Beach) RAYMOND ELLIS ELEMENTARY SCHOOL							

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	SR2S	IMPLEMENTATION	09	\$264	\$264		

Financial Data After Revision

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
11-08-0021 McHenry County Division of Transportation	DELETE PROJECT	\$0		\$0	0.00%	No	No
DEERPASS AND RIVER RD INTERSECTION IMPROVEMENTS FROM DEERPASS RD (MCHENRY) TO RIVER RD (MCHENRY)							

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	MFT-LO	CONSTRUCTION	12	\$1,000	\$0		
	MFT-LO	ROW ACQUISITION	09	\$50	\$0		

Financial Data After Revision

11-08-0022 McHenry County Division of Transportation	DELETE PROJECT	\$0		\$0	0.00%	No	No
US 20 MARENGO RD AND S UNION RD INTERSECTIONS IMPROVEMEN FROM US 20 (MCHENRY) TO MARENGO-HUNTLY RD (MCHENRY) S UNION RD							

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	MFT-LO	CONSTRUCTION	12	\$2,000	\$0		
	MFT-LO	ROW ACQUISITION	10	\$300	\$0		
	MFT-LO	ENGINEERING	09	\$125	\$0		

Financial Data After Revision

12-09-0048 Will County Council of Mayors	DELETE PROJECT	\$190		(\$190)	-100.00%	Yes	Yes
FAU 290 163rd street FROM FAU 366 Farrell (WILL/Joliet) TO I- 355 I-355 (WILL/Joliet)							

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	LRA	CONSTRUCTION	09	\$190	\$190		

Financial Data After Revision

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
12-09-0062 Will County Council of Mayors FAU 341 Brandon Rd FROM IL 318 Rt 6 (WILL) TO FAU 320 Iaraway (WILL)	DELETE PROJECT	\$360		(\$360)	-100.00%	Yes	Yes

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	LRA	CONSTRUCTION	09	\$360	\$360		

Financial Data After Revision

12-09-0039 Will County Council of Mayors IL 4 Douglas FROM FAU Mississippi Ave (WILL/Elwood) TO IL 846 IL 53 (WILL/Elwood)	DELETE PROJECT	\$105		(\$105)	-100.00%	Yes	Yes
---	----------------	-------	--	---------	----------	-----	-----

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	LRA	CONSTRUCTION	09	\$105	\$105		

Financial Data After Revision

12-09-0094 IDOT District 1 Division of Highways IL 129 ILL 129 FROM COAL CITY RD (WILL/Braidwood) TO GRUNDY COUNTY LINE (WILL/Godley) DRAINAGE	DELETE PROJECT	\$240		(\$240)	-100.00%	Yes	Yes
---	----------------	-------	--	---------	----------	-----	-----

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	STP-U	CONSTRUCTION	11	\$300	\$240	1770310013	

Financial Data After Revision

12-09-0069 Will County Council of Mayors FAU 0393 McEvilly FROM FAU 834 Ridge (GRUNDY) TO CH 16 Wabena (GRUNDY)	DELETE PROJECT	\$103		(\$103)	-100.00%	Yes	Yes
--	----------------	-------	--	---------	----------	-----	-----

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	LRA	CONSTRUCTION	09	\$103	\$103		

Financial Data After Revision

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
03-06-0001 CMAP IL 72 HIGGINS RD FROM VERDE DR (COOK/SCHAUMBURG) TO DEL LARGO DR (COOK/SCHAUMBURG) DEL LARGO BIKEWAY CONNECTOR	DELETE PROJECT	\$163		(\$163)	-100.00%	Yes	Yes

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	IMPLEMENTATION	09	\$203	\$163	ENG1/ENG2/CONST	

Financial Data After Revision

01-03-0011 Chicago Department of Transportation MICHIGAN AVE AT OAK ST	DELETE PROJECT	\$0		\$0	0.00%	No	No
---	----------------	-----	--	-----	-------	----	----

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	ILL	CONSTRUCTION	10	\$12,000	\$0		
	ILL	CONSTRUCTION	09	\$8,750	\$0		

Financial Data After Revision

01-03-0016 Chicago Department of Transportation CICERO AVE AT SANITARY SHIP CANAL (COOK/CHICAGO)	DELETE PROJECT	\$5,600		(\$5,600)	-100.00%	Yes	Yes
---	----------------	---------	--	-----------	----------	-----	-----

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	BRR	CONSTRUCTION	09	\$7,000	\$5,600		

Financial Data After Revision

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
01-07-0017 Chicago Department of Transportation US 41 LAKE SHORE DRIVE FROM HOLLYWOOD AVENUE (COOK/CHICAGO) TO GRAND AVENUE (COOK/CHICAGO)	DELETE PROJECT	\$0		\$0	0.00%	No	No

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	ILL	ENGINEERING-I	09	\$1,000	\$0		

Financial Data After Revision

08-05-0007 DuPage Council of Mayors E MADISON AVE FROM IL 83 IL 83 (DUPAGE/Villa Park) TO ARDMORE AVE (DUPAGE/Villa Park)				\$261		(\$261)	-100.00%	Yes	Yes
--	--	--	--	-------	--	---------	----------	-----	-----

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	LRA	CONSTRUCTION	09	\$261	\$261		

Financial Data After Revision

08-09-0025 DuPage Council of Mayors FAU 1369 Schick Rd. FROM Gary Ave. (DUPAGE) TO Lorraine Ct. (DUPAGE)				\$1,483		(\$1,483)	-100.00%	Yes	Yes
---	--	--	--	---------	--	-----------	----------	-----	-----

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	LRA	CONSTRUCTION	09	\$2,002	\$1,483		

Financial Data After Revision

09-09-0026 IDOT District 3 Division of Highways IL Various AT Various Various Locations throughout District 3				\$100		(\$100)	-100.00%	Yes	Yes
--	--	--	--	-------	--	---------	----------	-----	-----

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	HRA	CONSTRUCTION	09	\$100	\$100		

Financial Data After Revision

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
09-09-0027 IDOT District 3 Division of Highways		\$30		(\$30)	-100.00%	Yes	Yes
I- Various AT Various Various locations on interstate							

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	HRA	CONSTRUCTION	09	\$30	\$30		

Financial Data After Revision

06-06-0010 Southwest Council of Mayors		\$1,064		(\$1,064)	-100.00%	Yes	Yes
VARIOUS LOCATIONS Lake Lorin and Ashbourne Lake Bike Trail Connectors							

Project Work Types After Revision:

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	IMPLEMENTATION	09	\$150	\$120	Awarded E2/C-LAKE LORIN/ASH	
	HPP	ENGINEERING-I	09	\$21	\$17	FY98 \$s	
	HPP	CONSTRUCTION	09	\$42	\$34		
	HPP	CONSTRUCTION	09	\$63	\$51		
	HPP	ENGINEERING-II	09	\$98	\$78	FY08 \$s	
	HPP	CONSTRUCTION	09	\$9	\$7		
	HPP	ENGINEERING-I	09	\$37	\$30		
	HPP	CONSTRUCTION	09	\$41	\$33		
	HPP	CONSTRUCTION	09	\$34	\$28		
	HPP	CONSTRUCTION	09	\$176	\$141		
	HPP	CONSTRUCTION	09	\$155	\$124		
	HPP	CONSTRUCTION	09	\$99	\$80		
	HPP	ENGINEERING-I	09	\$43	\$35		
	HPP	CONSTRUCTION	09	\$34	\$28		
	STP-L	CONSTRUCTION	09	\$369	\$258		

Financial Data After Revision

Totals for 145 Projects				\$495,369	\$795,470	\$300,101	60.6%
--------------------------------	--	--	--	------------------	------------------	------------------	--------------