



Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
02-99-0006 CMAP	LINE ITEM	\$1,943	\$275	(\$1,668)	-85.85%	Yes	No
RIDGE AVE FROM CHURCH (COOK/EVANSTON) TO MULFORD (COOK/EVANSTON) PLUS CHURCH AND DAVIS FROM ASBURY TO ORRINGTON							

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	CONSTRUCTION	08	\$2,429	\$1,943		
Financial Data After Revision	CMAQ	CONSTRUCTION	08	\$427	\$275		

06-04-0012 SOUTHWEST COM	LINE ITEM	\$593	\$1,373	\$780	131.53%	Yes	No
IL 43 HARLEM AVE FROM 90TH ST (COOK/BRIDGEVIEW) TO 91ST ST (COOK/BRIDGEVIEW)							

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING
HIGHWAY/ROAD - INTERSECTION IMPROVEMENT
SIGNALS - MODERNIZATION

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	STP-L	CONSTRUCTION	08	\$847	\$593	INCLUDES E3	
Financial Data After Revision	STP-L	CONSTRUCTION	08	\$1,961	\$1,373	INCLUDES E3	

09-06-0004 CMAP	LINE ITEM	\$1,262	\$443	(\$819)	-64.90%	Yes	No
RANDALL RD FROM SILVER GLEN RD (KANE) TO RED HAW LN (KANE) FROM BINNIE RD TO HIGGINS RD/IL72							

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	CONSTRUCTION	08	\$830	\$664	BINNIE RD TO IL72	
	CMAQ	CONSTRUCTION	08	\$747	\$598	SILVER GLEN RD TO RED HAW	
Financial Data After Revision	CMAQ	CONSTRUCTION	08	\$492	\$254	BINNIE RD TO IL72	
	CMAQ	CONSTRUCTION	08	\$256	\$189	SILVER GLEN RD TO RED HAW	

Project:	Action	Pre-Revision Federal Funds (000)	Post-Revision Federal Funds (000)	Change in Federal Funds (000)	Percent Change	Cost Threshold	Add/ Delete Phase
09-08-0009 CMAP IL 31 RIVER ST FROM PRAIRIE ST (KANE/AURORA) TO NEW YORK ST (KANE/AURORA)	CHANGE PROJECT	\$217	\$729	\$512	235.94%	Yes	Yes

Project Work Types After Revision: SIGNALS - INTERCONNECTS AND TIMING
HIGHWAY/ROAD - RESURFACE (WITH NO LANE WIDENING)

Financial Data Before Revision	Fund Source	Project Phase	FFY	Total Cost	Federal Cost	Segment	Awarded
	CMAQ	ENGINEERING-II	08	\$51	\$41		
	CMAQ	CONSTRUCTION	09	\$220	\$176		
	ILL	CONSTRUCTION	11	\$600	\$0	1772150300 (H-RS PORTION) SA	
Financial Data After Revision	CMAQ	CONSTRUCTION	08	\$911	\$729		
	ILL	CONSTRUCTION	11	\$600	\$0	1772150300 (H-RS PORTION) SA	

Totals for	4 Projects			\$4,015	\$2,820	(\$1,195)	-29.8%
-------------------	-------------------	--	--	----------------	----------------	------------------	---------------