

CMAQ Cost Change Request Form

Project Identification

TIP ID	05-14-0001	Sponsor	LaGrange
Project Location Description	LaGrange Stone Av Metra Station Area Pedestrian Access Improvements		

Currently Programmed Funding – Before cost change(s)

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG1	2011	40	0	0		GEN-OP	<input checked="" type="checkbox"/>
ENG 2	2012	48	0	0		GEN-OP	<input checked="" type="checkbox"/>
ROW	N/A	N/A	N/A	N/A	N/A	N/A	<input type="checkbox"/>
CONST	2015	300	240	80	CMAQ	RTA	<input type="checkbox"/>
CE		85	68	80	CMAQ	RTA	
Total		433	308	71			

Phase	Programmed FFY	Programmed Total Cost (\$000's)	Programmed Federal Cost (\$000's)	Programmed Federal Share (%)	Federal Fund Source	Match Fund Source	Phase Accomplished*
ENG							<input type="checkbox"/>
IMP							<input type="checkbox"/>
Total							

Actual/Estimated Costs and Schedule – Including cost change(s)

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated federal authorization date**
ENG1	2011	40	0	0		GEN-OP	3/1/11 (local)
ENG 2	2012	48	0	0		GEN-OP	3/1/12 (local)
ROW	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CONST	2015	400	320	80	CMAQ	RTA	3/13/15
CE	2015	85	68	80	CMAQ	RTA	3/13/15
Total		533	388	73			

Phase	Starting FFY	Current Total Cost (\$000's)	Current Federal Cost (\$000's)	Current Federal Share (%)	Federal Fund Source	Local Match Fund Source	Actual or Anticipated FTA Grant approval date***
ENG							
IMP							
Total							

Requested Cost Changes (+/-)

Check all that apply: Cost Increase Transfer of Funds Reinstatement of Deferred Funds

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds(\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG1					
ENG 2					
ROW					
CONST	2015	100	80	80	n/a
CE					
Total	2015	100	80	80	

Phase	Starting FFY	Additional Total Cost (\$000's)	Additional Federal CMAQ Funds (\$000's)	Revised Federal Share (%)	Transfer to/from phase(s)
ENG					
IMP					
Total					

Reason for Request

Check here if the reason is a scope change and complete a [Scope Change Request](#) form.

Final quantities exceeded phase 1 estimates.

State and Federal Project Information

Select One.

- State/Federal Project or Grant Numbers Provided Below
- Most recently *approved* PPI Form Attached
- Local Agency Agreement Attached

Phase	State Job Number X-00-000-00	Federal Project Number XXX-0000(000)	FTA Grant Number IL-XX-XXXX-XX
ENG1	P-		
ENG 2	D-		
ROW	R-		
CONST	C-91-xxx-xx	CMM-xxxx(xxx)	
ENG			
IMP			

Additional Comments