

Local Council STP Methodolgy Development Schedules

Council	Draft	Draft revisions/final draft	Recommend Approval	Final Approval
CDOT	May	June-September		September (internal process)
North Shore	April 4 (Tech Committee)	April-August	September (Tech Committee)	September (NWMC Board)
Northwest	May (Tech Committee)	June (Draft to CMAP for comments)	August (Tech Committee)	September (NWMC Board)
North Central	Feb-May			July (council)
Central	Feb-May			July (council)
Southwest	April 27 (Full conference), May 7 (Transportation committee)		August 13 (Transportation Committee)	September 30 - (Full conference)
South*	April - June (TAG)	July - August (TAG)	August 27 (TAG)	September 3 (TC)
DuPage*	May (Trans Tech Committee)	June (Draft to CMAP for comments)	June (Transportation Technical Committee)	August (Board of Directors)
Kane/Kendall	January 17		April 18 (Transportation Policy Committee)	May 9 (Full Council)
Lake*	January 24 (Transportation Committee)	April 25 (Transportation Committee), May 9 (Full Council)	July 25 (Transportation Technical Committee)	August 2 (Full Council)
McHenry*	May 16 (Full Council)		July 18 (Full Council)	September 19 (Full Council)
Will*	March 27 (Transportation Committee)	May 15 (Transportation Committee)		September 18 (Transportation Committee)

*CMAP staff have provided preliminary review during the development process and/or have participated in committee, sub-committee, and/or working group methodology discussions at these councils